

Activities, Milestones and Statistics

Final Timeline: Activities between the release of the Draft Initial Report to the release of the Draft Final Report (published on 22 Dec 2016)


Final Timeline
Friday 6 January 2016 23:59 UTC: end of feedback period on the draft Initial Report for At-Large Review Working Party
Monday 23 January 2017 23:59 UTC: ITEMS submits Initial Report for ICANN Public Comment
Friday 3 March 2017 23:59 UTC: ICANN Public Comment on the Initial Report closes
11-16 March 2017 @ ICANN58: Workshop with ITEMS / At-Large Review Working Party (+ 'guests')
Monday 10 April 2017: ITEMS submits draft Final Report for discussion to the At-Large Review Working Party

Upcoming Activities as of 10 Feb 2017


Date	Activity	Participants	Notes
Week of 13 Feb: <ul style="list-style-type: none"> Monday 13 Feb (tbd) Wed 15 Feb 21:00 UTC 	Pre At-Large Review WP Call WP call - agenda tbd by WP Chair	Leadership Team, staff WP	
Week of 27 Feb: <ul style="list-style-type: none"> Mon 27 Feb Wed 1 Mar 21:00 UTC 	Pre At-Large Review WP Call WP call – agenda tbd by WP Chair	Leadership Team, staff WP	
27 Feb, 13:00 UTC	A community-wide webinar for ITEMS to present their report to all interested ICANN Community members	ITEMS; At-Large Community Anybody interested in the ICANN community	See announcement . We will work with At-Large Support Staff to make sure FR and ES interpretation will be provided
Sunday, 12 March (morning)	Meeting with ITEMS and WP Agenda tbd by WP/ALAC	At-Large Community	
Wednesday, 15 March 15:15-16:45	Workshop with ITEMS and ICANN community to follow up on the topics covered in the webinar and to provide an opportunity for a community-wide discussion on the findings and proposed recommendations, with an eye toward developing useful and implementable final recommendations.	ITEMS, all interested ICANN Community	
Post ICANN58 Week of 20 March	Call with ITEMS as requested by WP until closure of public comment forum	WP	Call to be held late in the week
24 March	Public comment closes		
Mid-April	ITEMS present draft Final report to WP	WP	

Mid-April-May	WP weekly calls, request ITEMS participation, if needed	WP ITEMS if requested	Note: MSSSI suggests: weekly calls for at least 3-4 weeks, scheduled as soon as the deadline for draft Final Report publication is set to assure immediate re-start of work.
Suggest weekly calls (preset ahead of time to assist with scheduling)			
May	ITEMS releases Final Report		
June onwards	WP drafts Prioritization & Feasibility Report based on the outcome of ITEMS' final report for adoption by ALAC and presentation to OEC	WP	This represents WP assessment of the feasibility and usefulness of final recommendations, and suggested prioritization. This input will be considered by the OEC in making a recommendation to the ICANN Board
Suggest weekly calls (preset ahead of time to assist with scheduling)			

Proposed Timeline: Activities between the release of the Draft Initial Report to the release of the Draft Final Report (published on 21 Dec 2016)



Proposed Timeline (published on 27 Apr 2016)



Proposed Timeline (published on 21 Jan 2016)

