

Monthly Project Package Updates & Workplan

Project Package

Date	File
06 May 2024	GNSO_TPR_Project_Package_20240506.pdf
08 Apr 2024	GNSO_TPR_Project_Package_20240408.pdf
25 Feb 2024	GNSO_TPR_Project_Package_20240225.pdf
11 Dec 2023	GNSO_TPR_Project_Package_20231211.pdf
15 Oct 2023	GNSO_TPR_Project_Package_20231015.pdf
11 Sep 2023	GNSO_TPR_Project_Package_20230911.pdf
14 Aug 2023	GNSO_TPR_Project_Package_20230814.pdf
10 Jul 2023	GNSO_TPR_Project_Package_20230710.pdf
15 May 2023	GNSO_TPR_Project_Package_20230515.pdf
31 Mar 2023	GNSO_TPR_Project_Package_20230331.pdf
28 Feb 2023	GNSO_TPR_Project_Package_20230228.pdf <code change based on PCR of 20230215>
31 Jan 2023	TPR_P1_Project_Package_20230131.pdf
31 Dec 2022	TPR_P1_Project_Package_20221231.pdf
30 Nov 2022	TPR_P1_Project_Package_20221130.pdf
31 Oct 2022	TPR_P1_Project_Package_20221031.pdf
30 Sep 2022	TPR_P1_Project_Package_20220930.pdf
31 Aug 2022	TPR_P1_Project_Package_20220831.pdf
31 Jul 2022	TPR_P1_Project_Package_20220731.pdf
30 Jun 2022	TPR_P1_Project_Package_20220630.pdf
31 May 2022	TPR_P1_Project_Package_20220531.pdf
30 Apr 2022	TPR_P1_Project_Package_20220430.pdf
31 Mar 2022	TPR_P1_Project_Package_20220331.pdf
28 Feb 2022	TPR_P1_Project_Package_20220228.pdf
31 Jan 2022	TPR_P1_Project_Package_20220131.pdf
31 Dec 2021	TPR_P1_Project_Package_20211231.pdf
30 Nov 2021	TPR_P1_Project_Package_20211130.pdf
31 Oct 2021	TPR_P1_Project_Package_20211031.pdf
30 Sep 2021	TPR_P1_Project_Package_20210930.pdf
31 Aug 2021	TPR_P1_Project_Package_20210831.pdf
31 Jul 2021	TPR-P1_Project-Package_20210731.pdf

Baseline Project Plan: [TPR_P1_Project_Plan_20210702.pdf](#)

The proposed key milestone dates:

- 16 Jun 2022 – Deliver Phase 1A Initial Report on Transfer Policy for public comment, begin Phase 1B deliberations on Change of Registrant
- 14 Sep 2022 – Conclude review Phase 1A comments
- 30 Mar 2023 – Deliver Phase 1B Initial Report for public comment
- 28 Jun 2023 – Conclude review of Phase 1B public comments
- 16 Aug 2023 – Deliver Phase 1A, 1B Final Report to the GNSO Council

- Phase 2 is not in scope for this plan, but this process will be repeated when it begins.