

Activities, Milestones and Statistics

The timing of GNSO Review activities has been adjusted to offer the GNSO community and leadership sufficient time to participate and provide their views.

Activities and Milestones	Dates	Completed
Provide update to the Structural Improvements Committee	6 February 2015	<input checked="" type="checkbox"/>
GNSO Review Working Party Meeting at ICANN52: Westlake (independent examiner) briefing and presentation of Working Text	11 February 2015 10:30 am–Noon SGT (Room: Butterworth)	<input checked="" type="checkbox"/>
GNSO Review Working Party working session discussion, Q&A with Westlake	3 March 2015 20:00-21:30 UTC	<input checked="" type="checkbox"/>
Deliver consolidated comments on Working Text to Westlake	20 March 2015	<input checked="" type="checkbox"/>
Westlake delivers Draft Report v.1 to GNSO Review Working Party, along with Westlake's summary of disposition of comments and feedback from GNSO Review Working Party	24 April 2015	<input checked="" type="checkbox"/>
Provide update to the Structural Improvements Committee – Draft Report	24-26 April 2015	<input checked="" type="checkbox"/>
GNSO Review Working Party working session with Westlake	4 May 2015 15:00-17:00 UTC	<input checked="" type="checkbox"/>
GNSO Review Working Party working session with Westlake (if needed)	12 May 2015 19:00-20:30 UTC	<input checked="" type="checkbox"/>
Comments on Draft Report v.1 due from GNSO Review Working Party to Westlake	15 May 2015	<input checked="" type="checkbox"/>
Draft Report from Westlake posted for Public Comment (1 June posting deadline for ICANN53)	1 June - 24 July 2015	<input checked="" type="checkbox"/>
Provide update to the Structural Improvements Committee – Draft Report and Public Comments	19 June 2015	<input checked="" type="checkbox"/>
ICANN53	21 – 26 June 2015	<input checked="" type="checkbox"/>
GNSO Review Working Party working session with Westlake	30 July 2015 19:00-20:00 UTC	<input checked="" type="checkbox"/>
Community review of Report of Public Comments Received (following new Public Comment process)	14-28 August 2015	<input checked="" type="checkbox"/>
Final Report from Westlake distributed to the GNSO Review Working Party and the Structural Improvements Committee	31 August 2015 (approximately)	<input checked="" type="checkbox"/>
GNSO Review Working Party working session	16 September 2015 14:00-15:00 UTC	<input checked="" type="checkbox"/>

Organizational Effectiveness Community considers feasibility assessment and makes recommendation to the Board	15 May 2016	<input checked="" type="checkbox"/>
ICANN Board Action on Final Report	25 June 2016	<input checked="" type="checkbox"/>
GNSO Council approves Charter for GNSO Review Working Group	11 July 2016	<input checked="" type="checkbox"/>

GNSO Review Statistics	
360 Assessment:	
-- Main survey	152 completed responses (250 started)
-- Supplementary survey (WG)	26 completed responses (50 started)
Total	178 completed responses
	60% completion rate
Interviews:	40
GNSO Review Working Party meetings (thru 2016 Feb):	24
Engagement:	
-- Announcements page views	1,709
-- Blog page views	2,957
Outreach:	
-- Webinars	3
-- Update presentations	14
-- Blogs	2
-- Videos	2
-- FAQ Brochures and Post cards distributed	3,000