

Final Report

Proposed Timeline:

- 12 Feb — Staff will send the package to CCWG Leadership Team, full CCWG and CCWG Legal Counsel by 2200 UTC
- 15 Feb — Incorporate edits (if needed) from CCWG Leadership Team and Legal (staff)
- 16 Feb — Staff will send draft package to CCWG for 48 hr review
- 17 Feb — Minority Statements due so they can be incorporated into report. If the Board wishes to submit a statement or comment
confirming that gaps have been addressed, then this would be the due date for that statement.
- 18 Feb — v4 draft finalized and sent to Chartering Organizations (this will include publication on the ICANN website and associated communications)
- [25 Feb — CWG-Stewardship sign-off letter delivered to Chartering Organizations]
- [8 Mar — Sign-off by Chartering Organizations at ICANN55 in Marrakech]
- [10 Mar — Hand over from ICANN Board to NTIA]

[bracketed dates to be confirmed]

Development of Final Report	https://community.icann.org/x/8JVIaw
CCWG Review Phase (12-16 February)	https://community.icann.org/x/iw2AAw
Chartering Organization Approval (18 February)	https://community.icann.org/x/8w2AAw
BCG Responses to Draft Bylaws (April 2016)	https://community.icann.org/x/LYMHaw