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Move IANA Management to 

ICANN

Implement CCWG-Accountability (Track 1)

Implement IANA Automation

Public Comment

Reformulate ICANN Bylaws

Form Independent Appeals Panel (IAP)

Form Customer Standing Committee (CSC)

Form Multistakholder Review Team (MRT)

Form IANA Supporting Organization
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Review Comments & Adjusts as 

necessary
9.

Security Review / Stress Test10.

ALAC Proposal: No committee / No Contract Co.

Form IANA Independent Supporting Organization

1.
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