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EPDP Support Staff to follow up with GNSO Council regarding Rec. 25: The EPDP Team
recommends that the GNSO Council, as part of its review of the Transfer Policy,
specifically requests the review of the implications, as well as adjustments, that may
be needed to the Transfer Policy as a result of GDPR, with great urgency.

22-Apr-19

Al

Phase 1 Recommendation 21

EPDP Support Staff

EPDP Support Staff

22-May-19

22-May-19

EPDP Support Staff to follow up with GNSO Council regarding Rec. 21: The EPDP Team
also recommends that the GNSO Council instructs the review of all RPMs PDP WG to
consider, as part of its deliberations, whether there is a need to update existing
requirements to clarify that a complainant must only be required to insert the
publicly-available RDDS data for the domain name(s) at issue in its initial complaint.
The EPDP Team also recommends the GNSO Council to instruct the RPMs PDP WG to
consider whether upon receiving updated RDDS data (if any), the complainant must
be given the opportunity to file an amended complaint containing the updated
respondent information.

2-May-19

Al

Introduction to Zoom

EPDP Support Staff

EPDP Support Staff

16-May-19

16-May-19

#02

EPDP Support Staff to schedule separate zoom training session for interested EPDP
Team members.

2-May-19

Al

Work plan

EPDP Leadership Team

EPDP Leadership Team

14-May-19

14-May-19

EPDP Leadership Team to develop first draft of proposed approach / work plan for
review during next EPDP Team meeting (16 May 2019).

2-May-19

Al

EPDP - DPA Small Team

Janis Karklins

Janis Karklins

14-May-19

14-May-19

Janis to reach out to Goran Marby to obtain further information in relation to the
expectations, working methods and time commitment expected from the small team
that is to work with ICANN Org to move forward the discussions with DPAs on UAM.

2-May-19

Al

Phase 1 Legal Memos

EPDP Team

EPDP Team

23-May-19

23-May-19

#03

EPDP Team Members to review all Phase 1 legal memos:https://community.icann.
org/pages/viewpage.action?pageld=105386422 and identify any clarifying questions
by 23 May at the latest to determine whether a briefing by Bird & Bird is needed.

2-May-19

Al

Summary Issue Worksheet Templates

EPDP Staff Support

EPDP Staff Support

Ongoing

Ongoing

Staff to develop worksheet templates for all topics in phase 2. EPDP Team Members to provide feedback
on proposed worksheet template, both substance and outline.

16-May-19

Al

Working Definitions

Leadership / Support Staff

Leadership / Support Staff

23-May-19

23-May-19

#03

Leadership Team and Support Staff to develop initial glossary of working definitions
for EPDP Team feedback in advance of next EPDP Team meeting on Thursday, 23
May.

16-May-19

Al

SG/C/SO/AC Input Template

EPDP Support Staff

EPDP Support Staff

23-May-19

23-May-19

#03

Support Staff to provide initial draft of outreach message to SG/C/SO/AC to request
early input in advance of next EPDP Team meeting on Thursday, 23 May. EPDP Team
members to consider questions that should be included in the outreach message.

16-May-19

Al

Worksheets input

EPDP Team

EPDP Team

23-May-19

23-May-19

#03

EPDP Team Members to provide feedback on worksheets published to date in
advance of the next EPDP Team meeting

16-May-19

Al

Worksheets

EPDP Support Staff

EPDP Support Staff

23-May-19

23-May-19

#03

Support staff to develop or update worksheets for remaining topics (accuracy and
standardized framework for A/D) (note - completed for accuracy)

16-May-19

Al

Legal clarifying questions

EPDP Support Staff

EPDP Support Staff

23-May-19

23-May-19

#03

Support Staff to review legal clarifying questions received to date and align them with
legal memos and consolidate where possible in advance of the next EPDP Team
meeting on Thursday, 23 May.

24-May-19

Al

Board resolution on Phase 1 recommendations

Janis Karklins, Rafik Dammak

Janis Karklins, Rafik Dammak

28-May-19

28-May-19

Janis to reach out to Chair of the GNSO and convey the EPDP Team'’s desire

to engage with the GNSO Council regarding the Board resolution. Following
discussion, Janis to refer back to the EPDP Team with GNSO Council feedback and
proposed next steps. Rafik, as GNSO Council liaison, to seek clarification from the
GNSO Council regarding the Bylaw-triggered consultation process following non-
adoption of parts of GNSO Council adopted recommendations.

24-May-19

Al

Legal clarifying questions

Georgios Tselentis, Ashley Heil

Georgios Tselentis, Ashley Heil

24-May-19

24-May-19

GAC Members to provide legal clarifying questions for incorporation in the legal
questions table by end of tomorrow, Friday, May 24. Support Staff to distribute
updated table to the Team following receipt of GAC questions.

24-May-19

Al

Legal clarifying questions

EPDP Team

EPDP Team

29-May-19

29-May-19

EPDP Team Members to provide comments on legal questions table, i.e., question
relevance and prioritization, by Wednesday, 29 May.

24-May-19

Al

Working definitions

EPDP Support Staff

EPDP Support Staff

24-May-19

24-May-19

Support Staff to convert the working definitions list into a Google Doc and distribute
to the Team as soon as possible.

24-May-19

Al

Working definitions

EPDP Team

EPDP Team

28-May-19

28-May-19

EPDP Team Members to propose comments on the working definitions list by
Tuesday, 28 May.

24-May-19

Al

SSAD

EPDP Team

EPDP Team

29-May-19

29-May-19

EPDP Team members to review the System for Standardized Access/Disclosure
worksheet and provide any input on the document by Wednesday, 29 May so that
the Team can discuss the worksheet during the next call.




https://docs.google.com/spreadsheets/d/1790cCF6XHKA8C)aFF4Rdg9T3atQKFeY51zwF6rfQ4iw/edit#gid=126973602
Al = Action Item
PP = Project Plan

Date
Assigned

Type EPDP-P2 Task / Action Item WBS  Assigned To Group Date Due ‘ate Complet Meeting #? Complete? Comments

EPDP Team Members to review and provide input on the early input template by

24-May-19 | Al [Request for early input EPDP Team EPDP Team 29-May-1929-May-19 Wednesday, 29 May so that the Team can finalize this call for input during the next
EPDP Team call.
EPDP Team Members to continue reviewing the provided worksheets (see https:

24-May-19 | Al [Worksheet review EPDP Team EPDP Team 29-May-1929-May-19 //community.icann.org/display/EOTSFGRD/b.+Worksheets) and provide input as
soon as possible.

- . . EPDP Team Members who are unable to attend the scheduled calls on Priority 2 worksheets may provide

SEHD) |- [ 20w g e EPDP Team EPDP Team Ongoing Ongoing feedback via google docs (see https://community.icann.org/display/EOTSFGRD/b.+Worksheets).

30-May-19 | Al |Expert Briefings EPDP Team EPDP Team 31-May-19 [31-May-19 If the!'e are objections to Steve Crocker’s presentation during the Team’s next
meeting, please express them ASAP.

30-May-19 | Al |Working definitions EPDP Team EPDP Team 4-Jun-19 | 4-Jun-19 #04 EPDP Team to provide any additional comments on the working definitions draft.

30-May-19 | Al |Legal Advisory Group Janis Karklins Janis Karklins 31-May-19 [31-May-19 Janis to prOV|d§the proposal for dealing with legal questions, including the members
of the legal advisory group.

30-May-19 | Al |Early input template Support Staff Support Staff 31-May-19|31-May-19 EPDP Support Staff to update the SO/AC/SG/C template with RySG’s edits and send to

the SO/AC/SG/Cs.

EPDP Team to provide input on clarifying questions, concerns, and/or background
information for the GNSO Council’s consultation with the Board in relation to non-
adoption of parts of EPDP phase 1 recommendations.

Support Staff to update the working definitions based on input received from the

30-May-19 | Al GNSO consulta?tlon with ICANN Board on Board resolution on EPDP Phase 1 EPDP Team EPDP Team 4un-19 | 4-Jun-19 #04
recommendations

6-Jun-19 Al |Working Definitions EPDP Support Staff EPDP Support Staff 7-Jun-19 | 7-Jun-19

EPDP Team.

Support Staff will organize a list of purposes from previous documentation (https:
6-Jun-19 | Al [SSAD - list of purposes EPDP Support Staff EPDP Support Staff 7-Jun-19 | 7-Jun-19 //www.icann.org/en/system/files/files/gdpr-dataflow-matrix-responses-redacted-

130oct17-en.xlsx) and post for Team members to suggest edits by Tuesday, 11 June.
60un-19 | Al |SSAD worksheet EPDP Team EPDP Team 70un-19 | 7-Jun-19 EPDP Team to review the Priority 1 SSAD Worksheet by COB tomorrow, Friday, June

7.

Within 2-3 hours after the call, Support Staff to work with the EPDP Chair to produce
a one page synthesis of concerns and questions the Team wishes to provide to the
Council regarding the Board resolution. Annex all submissions to that synthesis page.
Post synthesis page for silent procedure until tomorrow (Friday, 6 June). EPDP Team
to only react if there is violent disagreement with concept (not edits, etc.)

Each group to nominate one person for the representative legal committee and
provide the nomination to the Chair in advance of the next meeting, Wednesday, 12
June.

EPDP Team members to please provide Google account info to the GNSO Secretariat
(gnso-secs@icann.org) as soon as possible.

Thomas Rickert to provide an IP infringement scenario by Tuesday, 18 June to be
discussed with the Team during a future meeting. Thomas to coordinate with EPDP
Support Staff as necessary.

EPDP Team to review the list of third party purposes and provide additions, edits, and
comments by Tuesday, 18 June . (Note: please be prepared to discuss Thomas’
example and the law enforcement example during the next meeting on Thursday, 20
June.)

Alex Deacon and Chris Lewis-Evans to develop an additional use case(s) using

this template to share with the EPDP Team at the face-to-face meeting at ICANN65.
Georgios to review the safeguards for the registrant in the trademark infringement
use case and provide guidance on where these safeguards may appropriately belong
(requestor, entity disclosing nonpublic registration data, etc.).

Georgios and Marc A. to work together to develop a first draft of policy questions to
send to the Strawberry Team for the EPDP Team'’s review.

EPDP Team Members who wish to submit additional use cases to submit use cases
by Friday, 5 July

EPDP Team to review the updated LEA use case and provide feedback by Tuesday, 16
July.

6-Jun-19 Al GED consulta.ltlon RitHICANNEcattionBearciesCluicRoRERDER S StL Support Staff and EPDP Team |Support Staff and EPDP Team| 7-Jun-19 | 7-Jun-19
recommendations

6-Jun-19 Al |Legal Advisory Group EPDP Team EPDP Team 12-Jun-19 | 12-Jun-19 | WP-#02

13-Jun-19 | Al [Google Documents EPDP Team EPDP Team 14-Jun-19 | 14-Jun-19

13-Jun-19 | Al |Third Party Legitimate Interest Example Thomas Rickert ISPCP 18-Jun-19 | 18-Jun-19

13-Jun-19 | Al |Third party purposes/legitimate interests EPDP Team EPDP Team 18-Jun-19 | 18-Jun-19

20-Jun-19 | Al |Third party purposes/legitimate interests Alex Deacon, Chris Lewis-Evan| IPC 25-Jun-19 | 25-Jun-19 | F2F-RAK

27-Jun-19 | Al |Safeguards for registrant Georgios GAC 11-Jul-19 | 11-Jul-19 #08

27-Jun-19 | Al |Policy questions for Strawberry Team Georgios, Marc A. GAC 11-Jul-19 | 11-Jul-19 #08

27-Jun-19 | Al |Additional use cases 1.2.7.1 |EPDP Team EPDP Team 5-Jul-19 | 5-Jul-19

11-Jul-19 | Al |LEA use case 1.2.7.1 [EPDP Team EPDP Team 16-Jul-19 | 16-Jul-19
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Georgios and Chris to work together on fleshing out the safeguards section of the LEA
110ul19 | Al |LEA use case 1.2.7.1 | Georgios and Chris GAC 15-Jul-19 | 15-Jul-19 use case and consider the implementation of safeguards, and who would be
responsible for the implementation, in the context of a manual and automated
system by Monday, 15 July.
11-Jul-19 | Al |Trademark use case 1.2.7.1 [Thomas, Georgios, and Brian |EPDP Team 19-Jul-19 | 19-Jul-19 Thomas, Georgios, and Brian to_work together on fleshing out the safeguards section
of the trademark use case by Friday, 19 July.
11ul19 | Al |Order of use case review 1.2.7.1 |EPDP Support Staff EPDP Support Staff 12-Jul-19 | 12-Jul-19 :L'E:q?:e?aﬁ tossend a survey to the groups to prioritize/rank the use cases
1190119 | Al |Early input 1271 |ePDP Team EPDP Team 25-1ul-19 | 25-Jul-19 #10 Each‘group toArevieAw the garly input included in the upfiated SSADlworksheet and
provide questions (if any) into the Google doc for early input questions.
Support Staff to (1) compile all early input received into the SSAD worksheet by next
11-Jul-19 | Al |Early input 1.2.7.1 |EPDP Support Staff EPDP Support Staff 18-Jul-19 | 18-Jul-19 #09 week and (2) create a corresponding Google doc where EPDP Team members may
enter questions regarding the early input.
In light of today’s conversation, Chris Lewis-Evans to seek the guidance of the
18Jul-19 | Al |LEA purpose 1.2.7.1 |Chris Lewis- Evans GAC 11Jul-19 | 11-0uk19 | #o8 previously-consulted DPO, with the goal of fine tuning the overarching LEA purpose.
Following the receipt of guidance, Chris Lewis-Evans to propose modifications
accordingly.
18Jul-19 | Al |LEA Purpose 1.2.7.1 | Chris Lewis-Evans GAC 25-ul-19 | 25-Jul-19 | #10 Chris Lewis-Evans, with the help of GAC colleagues (as applicable) to consider any
questions identified and propose corresponding edits/clarifications to the use case.
18-Jul-19 | Al |Trustworthiness of requestor 1.2.7.1 |Alan Greenberg ALAC 25-Jul-19 | 25-Jul-19 #10 Alan Greenberg to draft proposed legal questiop regarding the trustworthiness of the
requestor and send to Leon and EPDP Leadership.
181ul-19 | Al |Order of use case review 1.2.7.1 |EPDP Support Staff EPDP Support Staff 25-Jul-19 | 25-Jul-19 | #10 Support Staff to propose a new grouping of use cases with the help of Milton, Chris,
Margie, and Brian by next Thursday, 25 July .
18Jul-19 | Al |LEA Use Case 1.2.7.1 |EPDP Team EPDP Team 23-1ul-19 | 23-1ul-19 EPDP Team to finish reviewing the LEA use case offline, beginning at subcategory g
and identify questions to the list in writing (if any) by Tuesday, 23 July.
SSAC to incorporate feedback from the EPDP Team in advance of the next EPDP Team
1-Aug-19 | Al |SSAC Use Case 1.2.7.1 |Greg A., Ben B. SSAC 7-Aug-19 | 7-Aug-19 meeting; the updates should also include an example of how accreditation can be
done and by whom.
EPDP Team to provide additional input, via the comment functionality, to the google
1-Aug-19 | Al |ALAC Use Case 1.2.7.1 [EPDP Team EPDP Team 4-Aug-19 | 4-Aug-19 sheet for the ALAC use case ideally by Sunday, 4 August. Please note EPDP Team
Members were sent an invitation to the Google Doc.
EPDP Team to provide additional input, via the comment functionality, to the google
1-Aug-19 | Al |SSAC Use Case 1.2.7.1 |EPDP Team EPDP Team 4-Aug-19 | 4-Aug-19 sheet for the SSAC use case ideally by Friday, August 2, but at the latest by Sunday, 4
August. Please note EPDP Team Members were sent an invitation to the Google Doc.
EPDP Team to review the early input documents (the SSAD worksheet and the Google doc) that have
1-Aug-19 Al |Early input 1.2.7.1 |EPDP Team EPDP Team 13-Aug-19 | 13-Aug-19 been posted. Leadership will devote time to going over the input at the EPDP Team meeting in two
weeks’ time.
First reading:
Investigation of criminal activity where domain names are used. Typical
specific example: phishing attack
18-Jul-19 PP . 1.2.7.1 |All EPDP Team 25-Jul-19 | 25-Jul-19 #10
Second reading:
Investigation of criminal activity against a victim in the jurisdiction of the
investigating LEA requesting data from either a local or non-local data
controller.
Group 2 - First reading continued:
Investigation of criminal activity where domain names are used. Typical
specific example: phishing attack (SSAC 3)
Group 4 - First reading:
BLALLE OnIinz buyers identiffing and validating the source or services/ Internet 127.1 1Al EPDP Team 1-Aug-19 | 1-Aug-19 1
users validating the legitimacy of an email or a website to protect
themselves (ALAC 1) (Note that SSAC2 scored marginally higher, but due to
unavailability of SSAC reps for this meeting, the leadership team decided to
commence with this use case)
31-Jul-19 | Al [Members to submit edit/view/proposals for SSAC 3 and ALAC 1 in writing 1.2.7.1 |All SSAC 2-Aug-19 | 2-Aug-19
8-Aug-19 Al Use case authors, Yvith staff §upgort as nee_ded, to distribute updated SSAC 3 and 1271 |EPOP support Staff SSAC, ALAC 6-Aug-19 | 6-Aug-19
ALAC 1 use cases, incorporating input received
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Action: Greg and SSAC Team to propose edits to the use case based on comments received today as well
as outstanding comments received this week and next week on the Google Doc. Following the fine-tuning
of the document, a final reading will occur at a later meeting.

Group 2 — Second/final reading:
Investigation of criminal activity where domain names are used. Typical specific
example: phishing attack (SSAC 3)

31-Jul-19 1.2.7.1 (EPDP Team EPDP Team 8-Aug-19 | 8-Aug-19 #12
Group 4 - First reading continued: Action: Hadia and ALAC Team to propose edits to the use case based on comments received today as well
Online buyers identifying and validating the source or services/ Internet users as outstanding comments received this week and next week on the Google Doc. Following the fine-tuning
validating the legitimacy of an email or a website to protect themselves (ALAC 1) of the document, a final reading will occur at a later meeting.
8-Aug-19 Members to submit edit/view/proposals for ALAC 1 in writing 1.2.7.1 |EPDP Team EPDP Team 9-Aug-19 | 9-Aug-19
Use case author, with staff support as needed, to distribute updated ALAC 1 use
8-Aug-19 case, incorporating input received. Final version of SSAC 3 use case to be distributed | 1.2.7.1 |EPDP Team EPDP Team 13-Aug-19 | 13-Aug-19
by use case author, with staff support as needed, and posted on wiki.
Groups are welcome to provide additional comments in response to early input in
15-Aug-19 the Early Input Google Doc over the next two weeks (by 29 August). Support Staff 1.2.7.1 |EPDP Team EPDP Team 29-Aug-19 | 29-Aug-19 #14 https://docs.google.com/document/d/1CXKIZmjBRUO3qRIiNI7850692EIHDCum/edit
will consider input received when compiling the Zero Draft document.
8-Aug-19 EPDP Team to review Priority 2 Next Steps table for final review and comment 1.2.10.1 [EPDP Team EPDP Team 16-Aug-19 | 16-Aug-19 #14 Action from 8/8 meeting

Annouced at 8/8 meeting; Staff reviewed the project package with the team. It was forwarded to the
GNSO Coucnil for review and approval

13-Aug-19 Review of EPDP-P2 Project Plan and Work Package 1.1.7.1 |EPDP Support Staff EPDP Team 16-Aug-19 | 16-Aug-19 #13

Group 5 — First reading:
Providers requesting access required to facilitate due process in the UDRP and URS
(IP 5) (Note, this use case was tied with BC6 but as this use case was also discussed
during phase 1, the leadership team recommends starting with this one)

18-Jul-19 1.2.7.1 |EPDP Team EPDP Team 15-Aug-19 | 15-Aug-19 #14

15-Aug-19 Members to submit edit/view/proposals for IP 5 in writing 1.2.7.1 |EPDP Team EPDP Team 16-Aug-19 | 16-Aug-19
Use case author, with staff support as needed, to distribute updated IP 5 use case,
15-Aug-19 | Al |incorporating input received. Final version of ALAC 1 use case to be distributed by 1.2.7.1 |EPDP Team EPDP Team 20-Aug-19 | 20-Aug-19
use case author, with staff support as needed, and posted on wiki.

SSAC EPDP Team members to review comments received for SSAC 3 (Investigation
of criminal activity where domain names are used. Typical specific example:
PHISHING ATTACK) and distribute updated version of use case to EPDP Team by
Tuesday 20 August in preparation for a final reading on Thursday, 22 August.
Group 3 - First reading:

When a network is undergoing an attack involving a domain name, and the operator
(s) of that network need to contact the domain owner to remediate the security
issue (DDOS, Botnet, etc.) (SSAC1)

1.2.7.1 |SSAC SSAC 22-Aug-19 | 22-Aug-19

15-Aug-19 | Al

Group 5 — Second/final reading:
Providers requesting access required to facilitate due process in the UDRP and URS
(IP5)

18-Jul-19 1.2.7.1 |EPDP Team EPDP Team 22-Aug-19 | 22-Aug-19 #15

Group 2 - Third/final reading:

Investigation of criminal activity where domain names are used. Typical specific
example: phishing attack.

Member to submit edit/view/proposals for SSAC1 in writing 1.2.7.1 |EPDP Team EPDP Team 23-Aug-19 | 23-Aug-19
EPDP Team to identify which use cases, or aspects of use cases, in each category are
significantly different from use case already reviewed and need to be considered 1.2.7.1 |EPDP Team EPDP Team 23-Aug-19 | 23-Aug-19
further.

Use case author, with staff support as needed, to distribute updated SSAC 1 use
case, incorporating input received. Final version of IP 5 use case to be distributed by
use case author, with staff support as needed, and posted on wiki.

15-Aug-19

15-Aug-19

15-Aug-19 1.2.7.1 |Alex Deacon, Hadia E. EPDP Team 27-Aug-19 | 27-Aug-19
Use case author, with staff support as needed, to distribute updated ALAC 1 use
case, incorporating input received. Final version of ALAC 1 use case to be distributed
by use case author, with staff support as needed, and posted on wiki.

16-Aug-19 Release of zero draft 1.2.7.1 |[Janis Karklins EPDP Leadership Team 27-Aug-19 | 27-Aug-19

Group 1 - second/final reading, second use case

By 29 August meeting, EPDP Leadership to assess remaining use cases and determine whether further
review should continue prior to F2F meeting or whether focus should shift to preparations for F2F
meeting with further review continuing post-F2F meeting.

18-Jul-19 1.2.7.1 |EPDP Team EPDP Team 29-Aug-19 #16

Group 2 —first reading, second use case
to be determined based on input received)




Date
Assigned

18-Jul-19

Al = Action Item

PP = Project Plan

Type

EPDP-P2 Task / Action Item

Determine if the following Use Cases also need to be created
'Determine “Reputation” of domain name and/or elements associated with domain
name registrations.

-The establishment, exercise or defense of a legal claim involving a registrant of a
domain name

-Initial investigation of criminal activity against a victim and/or secondary victim
where domain names are used in the commission of the crime

-Search Engines, Messaging Services & Social Media Platforms seeking to confirm
the authenticity of businesses advertising or Posting News on its Platform
-Contacting the Registrant to resolve a Technical or Operational Issue with a Domain
Name

-Online buyers identifying and validating the source of goods or services/ Internet
users validating the legitimacy of an email or a website to protect themselves.
-Providers requesting access required to facilitate due process in the UDRP and URS.
-Help a certification authority determine and validate the identity of the entity
associated with a domain name that will be bound to an SSL/TLS certificate.
-Consumer protection organizations.

-M&A name portfolio due diligence or purchase of domain name from bankrupt
entity or other seller.

-Maintaining the domain name registration by the Registered Name Holder.

WBS

1271

https://docs.google.com/spreadsheets/d/1790cCF6XHKA48C)aFFARdg9T3atQKFeY51zwF6rfQ4)w/edit#gid=126973602

Assigned To Group Date Due ‘ate Complet Meeting #? Complete?

EPDP Team EPDP Team 29-Aug-19

Comments

Should this Al be closed now that we moved on from Use Cases?

16-Jul-19

Zero Draft Survey

1273

Janis Karklins EPDP Leadership Team 5-Sep-19

Conduct survey to assess which aspects of the zero draft are of most concern and as such should be
prioritized for the F2F meeting: Monday 2 — Wednesday 4 September.

Confirm priority items for F2F meeting and confirm ‘homework’ for F2F meeting: Thursday 5 September
(regular EPDP Team meeting)

18-Jul-19

9-Sep-19

Group 1 - second/final reading, second use case

Group 2 —first reading, second use case
to be determined based on input received)

1271

EPDP Team EPDP Team 5-Sep-19 #17

Leadership team to share draft policy principles / recommendations derived from use case review for
review and discussion during F2F meeting, incl. proposed schedule to continue review of use cases, if
deemed necessary.

Face to Face Los Angeles, September 9-11

12112

EPDP Team EPDP Team 11-Sep-19 | 11-Sep-19 F2F-LA1

22-Aug-19

Brian King to consider comments made during 22-Aug-19 meeting regarding legal
basis and amend the IP use case accordingly.

12713

Brian King IPC 27-Aug-19 | 27-Aug-19 #15

22-Aug-19

Al

Greg Aaron to update the SSAC use case on crime and abuse investigation by non-
law enforcement parties to reflect today’s conversation. For the moment, the Team
will park this use case and can revisit in the future when going through the zero
draft.

12713

Greg A., Ben B. SSAC 27-Aug-19 | 27-Aug-19 #15

22-Aug-19

Al

EPDP Team Members to add comments from today’s discussion of SSAC use case on
operational security in the corresponding Google Doc by tomorrow, Friday, 23
August.

1.2.7.13

EPDP Team EPDP Team 22-Aug-19 | 22-Aug-19 #15

22-Aug-19

Al

SSAC EPDP members to review comments and distribute updated version of the use
case by Tuesday, 27 August in preparation for final reading on Thursday, 29 August.

1.2.7.13

GregA., Ben B. SSAC 27-Aug-19 | 27-Aug-19 #15

22-Aug-19

Al

Support Staff to create and distribute a Google Doc for EPDP Team members to
contribute questions for the face-to-face session with Géran and the Strawberry
Team.

1.2.11.2

EPDP Staff Support EPDP Staff Support 27-Aug-19 | 27-Aug-19 #15

29-Aug-19

Al

SSAC EPDP Team Members to make agreed to changes and notify EPDP Support
Staff when complete.

1.2.7.13

GregA., Ben B. SSAC 30-Aug-19 | 30-Aug-19 #16

29-Aug-19

Al

EPDP Team members to submit comments for LEA-2 use case by tomorrow, Friday,
30 August. Please use the following link: https://docs.google.
com/document/d/1bm8sdjrNHvNgftMK4f8s-U81FINSIe2TVNIQKCXZy5k/edit

1.2.7.13

EPDP Team EPDP Team 30-Aug-19 | 30-Aug-19 #16

29-Aug-19

Al

GAC colleagues to update the LEA-2 use case based on comments received by
Tuesday, 3 B

1.2.7.13

Chris Lewis-Evans, Georgios Tseld GAC 3-Sep-19 | 3-Sep-19 #16

29-Aug-19

Al

EPDP Team Members to provide any additional comments or expressions of concern
by Thursday, 5 September 2019. Comments will be used to create the 0.1 draft for
discussion in Los Angeles. Please find the Google doc here: https://docs.google.
com/document/d/1TKw8t0e0qgkXgBNLjVxb7I7tu20UF9t-/edit#.

29-Aug-19

Al

1273

EPDP Team EPDP Team 5-Sep-19 5-Sep-19 #17

Support Staff to distribute a survey which will allow EPDP Team Members to rank
topics or add topics they wish to discuss in Los Angeles.

1273

EPDP Staff Support EPDP Staff Support 3-Sep-19 3-Sep-19 #17

29-Aug-19

Al

EPDP Team Members to volunteer to draft an issue write-ups for topics that need to
be further explored. Based on the collective write-up, the Team could begin
discussing the issue in Los Angeles or beyond. (An example would be financial
considerations.) Please find a link to the table here: https://docs.google.
com/document/d/12DH3LoKyqLKzpxOo7fhqaXkKWDs0jFmN/edit.

1273

EPDP Team Members EPDP Team Members 6-Sep-19 6-Sep-19 #17

5-Sep-19

Al

EPDP Leadership to distribute an initial draft F2F agenda by Saturday, 7 September
(morning, European time)

12112

EPDP Leadership Team EPDP Leadership Team 7-Sep-19 | 7-Sep-19 #18




Al = Action Item

PP = Project Plan

Date

Assigned

5-Sep-19

Al

EPDP-P2 Task / Action Item

EPDP Team to provide feedback on the initial proposal of the agenda by 15:00 UTC
on Sunday, 8 September in order for feedback to be considered during the EPDP
Leadership Team’s further refi of the F2F agenda.

12112

https://docs.google.com/spreadsheets/d/1790cCF6XHKA8C)aFF4Rdg9T3atQKFeY51zwF6rfQ4iw/edit#gid=126973602

Assigned To

EPDP Team

EPDP Team

Date Due

8-Sep-19

‘ate Complet Meeting #?

8-Sep-19

#18

Complete?

Comments

5-Sep-19

Al

Chris Lewis-Evans to modify agreed-upon changes to LEA-2 use case. Following these
updates, this use case will be parked.

12713

Chris Lewis-Evans

GAC

6-Sep-19

6-Sep-19

#18

5-Sep-19

Al

EPDP Team Members to provide input to BC-3 use case in writing by tomorrow, 6

1.2.7.13

EPDP Team

EPDP Team

6-Sep-19

6-Sep-19

#18

5-Sep-19

Al

Margie Milam to incorporate feedback received from EPDP Team on BC-3 use case
in advance of the F2F meeting on 9 2019.

12713

Margie Milam

BC

8-Sep-19

8-Sep-19

11-Sep-19

Al

Alex Deacon, Milton Mueller and other willing volunteers to draft a write-up of a
potential accreditation model, taking into account the Team’s F2F discussions, in
advance of the Thursday, 19 meeting.

1.2.7.22

Alex Deacon; Milton Mueller

EPDP Team

18-Sep-19

11-Sep-19

Al

IPC, BC, SSAC, and GAC reps to separately draft a vision for their “ideal accreditation
model” in order to assist the group with what the baseline accreditation
requirements could be as well as the attendant benefits of accreditation within the
architecture of an SSAD by Wednesday, September 18.

11-Sep-19

17-Sep-19

Al

12722

IPC, BC, SSAC, and GAC reps

EPDP Team

18-Sep-19

F2F

James and Mark Sv. to work together on a revised proposal for Building Block L
(SSAD query policy) by Thursday, September 19. When discussing updates to
Building Block L, Team members to consider if it is within the Team’s charter to
continue discussing this issue.

1.2.7.21

James Bladel; Mark Sv.

EPDP Team

19-Sep-19

F2F

Legal Committee Meeting to address remaining questions

1.2.10

Legal Committee

Legal Committee

17- Sep-19

19-Sep-19

Review team input on who should be r ible for disclosure d

Criteria/content of requests (BB a) — first reading

Retention and destruction of data (BB e) —first reading

1.2.7.24

EPDP Team

EPDP Team

19-Sep-19

#19

19-Sep-19

Al

Support Staff to update Building Block A (criteria/content of requests), following the
feedback from today’s conversation.

1.2.7.24

EPDP Support Staff

EPDP Support Staff

26-Sep-19

26-Sep-19

#19

19-Sep-19

Al

Support Staff to update Building Block E (retention/destruction of data), following
the feedback from today’s conversation.

12721

EPDP Support Staff

EPDP Support Staff

26-Sep-19

26-Sep-19

#19

24-Sep-19

Acceptable Use Policy (BB d & h) —first reading.

Receipt of acknowledgement (BB k) — first reading

12721

EPDP Team

EPDP Team

24- Sep-19

24-Sep-19

#20

24-Sep-19

Support Staff to review feedback received during today’s meeting, and update
Building Block D and H (acceptable use policy) accordingly.

1.2.7.21

EPDP Support Staff

EPDP Support Staff

26-Sep-19

26-Sept-19

#20

24-Sep-19

Support Staff to review feedback received during today’s meeting, and update
Building Block K (receipt of ack 1t) accordingly.

12724

EPDP Support Staff

EPDP Support Staff

26-Sep-19

26-Sept-19

#20

26-Sep-19

Query Policy (BB i & ) — second reading, incl. review of updated language from
James and Mark Sv.

Accreditation (BB f & j) — review updated proposal from Alex and Milton

Retention and destruction of data (BB e) — Second reading

12721

EPDP Team

EPDP Team

26- Sep-19

#21

Query Policy (BB i & |) — second reading, incl. review of updated language from James and Mark Sv.
moved to 3 Oct meeting

26-Sep-19

Al

Support Staff to edit the retention building block in light of today’s discussion by
Tuesday, 1 October.

EPDP Support Staff

EPDP Support Staff

1-Oct-19

#21




