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Phase 1 Recommendation
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Assigned To

EPDP Support Staff

EPDP Support Staff

Meeting #?

Date Due 'ate Complet Complete?

22-May-19

22-May-19

WBS

Comments

EPDP Support Staff to follow up with GNSO Council regarding Rec. 25: The EPDP Team
recommends that the GNSO Council, as part of its review of the Transfer Policy,
specifically requests the review of the implications, as well as adjustments, that may
be needed to the Transfer Policy as a result of GDPR, with great urgency.

Total Days

22-Apr-19

Al

Phase 1 Recommendation 21

EPDP Support Staff

EPDP Support Staff

22-May-19

22-May-19

EPDP Support Staff to follow up with GNSO Council regarding Rec. 21: The EPDP Team
also recommends that the GNSO Council instructs the review of all RPMs PDP WG to
consider, as part of its deliberations, whether there is a need to update existing
requirements to clarify that a complainant must only be required to insert the
publicly-available RDDS data for the domain name(s) at issue in its initial complaint.
The EPDP Team also recommends the GNSO Council to instruct the RPMs PDP WG to
consider whether upon receiving updated RDDS data (if any), the complainant must
be given the opportunity to file an amended complaint containing the updated
respondent information.

2-May-19

Al

Introduction to Zoom

EPDP Support Staff

EPDP Support Staff

#02

16-May-19

16-May-19

EPDP Support Staff to schedule separate zoom training session for interested EPDP
Team members.

2-May-19

Al

Work plan

EPDP Leadership Team

EPDP Leadership Team

14-May-19

14-May-19

EPDP Leadership Team to develop first draft of proposed approach / work plan for
review during next EPDP Team meeting (16 May 2019).

2-May-19

Al

EPDP - DPA Small Team

Janis Karklins

Janis Karklins

14-May-19

14-May-19

Yes

Janis to reach out to Goran Marby to obtain further information in relation to the
expectations, working methods and time commitment expected from the small team
that is to work with ICANN Org to move forward the discussions with DPAs on UAM.

2-May-19

Al

Phase 1 Legal Memos

EPDP Team

EPDP Team

#03

23-May-19

23-May-19

EPDP Team Members to review all Phase 1 legal memos:https://community.icann.
org/pages/viewpage.action?pageld=105386422 and identify any clarifying questions
by 23 May at the latest to determine whether a briefing by Bird & Bird is needed.

2-May-19

A

Summary Issue Worksheet Templates

EPDP Staff Support

EPDP Staff Support

23-May-19

23-May-19

Staff to develop worksheet templates for all topics in phase 2. EPDP Team Members to provide feedback
on proposed worksheet both subst and outline.

16-May-19

Al

Working Definitions

Leadership / Support Staff

Leadership / Support Staff

#03

23-May-19

23-May-19

Yes

Leadership Team and Support Staff to develop initial glossary of working definitions
for EPDP Team feedback in advance of next EPDP Team meeting on Thursday, 23
May.

16-May-19

Al

SG/C/SO/AC Input Template

EPDP Support Staff

EPDP Support Staff

#03

23-May-19

23-May-19

Support Staff to provide initial draft of outreach message to SG/C/SO/AC to request
early input in advance of next EPDP Team meeting on Thursday, 23 May. EPDP Team
members to consider questions that should be included in the outreach message.

16-May-19

Al

Worksheets input

EPDP Team

EPDP Team

#03

23-May-19

23-May-19

EPDP Team Members to provide feedback on worksheets published to date in
advance of the next EPDP Team meeting

16-May-19

Al

Worksheets

EPDP Support Staff

EPDP Support Staff

#03

23-May-19

23-May-19

Support staff to develop or update worksheets for remaining topics (accuracy and
standardized framework for A/D) (note - completed for accuracy)

16-May-19

Al

Legal clarifying questions

EPDP Support Staff

EPDP Support Staff

#03

23-May-19

23-May-19

Yes

Support Staff to review legal clarifying questions received to date and align them with
legal memos and consolidate where possible in advance of the next EPDP Team
meeting on Thursday, 23 May.

24-May-19

Al

Board resolution on Phase 1 recommendations

Janis Karklins, Rafik Dammak

Janis Karklins, Rafik Dammak

28-May-19

28-May-19

Janis to reach out to Chair of the GNSO and convey the EPDP Team’s desire

to engage with the GNSO Council regarding the Board resolution. Following
discussion, Janis to refer back to the EPDP Team with GNSO Council feedback and
proposed next steps. Rafik, as GNSO Council liaison, to seek clarification from the
GNSO Council regarding the Bylaw-triggered consultation process following non-
adoption of parts of GNSO Council adopted recommendations.

24-May-19

Al

Legal clarifying questions

Georgios Tselentis, Ashley Hei

Georgios Tselentis, Ashley Hei

neman,

24-May-19

24-May-19

Yes

GAC Members to provide legal clarifying questions for incorporation in the legal
questions table by end of tomorrow, Friday, May 24. Support Staff to distribute
updated table to the Team following receipt of GAC questions.

24-May-19

Al

Legal clarifying questions

EPDP Team

EPDP Team

29-May-19

29-May-19

EPDP Team Members to provide comments on legal questions table, i.e., question
relevance and prioritization, by Wednesday, 29 May.

24-May-19

Al

Working definitions

EPDP Support Staff

EPDP Support Staff

24-May-19

24-May-19

Support Staff to convert the working definitions list into a Google Doc and distribute
to the Team as soon as possible.

24-May-19

Al

Working definitions

EPDP Team

EPDP Team

28-May-19

28-May-19

EPDP Team Members to propose comments on the working definitions list by
Tuesday, 28 May.

24-May-19

Al

SSAD

EPDP Team

EPDP Team

29-May-19

29-May-19

Yes

EPDP Team members to review the System for Standardized Access/Disclosure
worksheet and provide any input on the document by Wednesday, 29 May so that
the Team can discuss the worksheet during the next call.

24-May-19

Al

Request for early input

EPDP Team

EPDP Team

29-May-19

29-May-19

EPDP Team Members to review and provide input on the early input template by
Wednesday, 29 May so that the Team can finalize this call for input during the next
EPDP Team call.




https://docs.google.com/spreadsheets/d/1790cCF6XHKA8C)aFF4Rdg9T3atQKFeY51zwF6rfQ4iw/edit#gid=126973602

Al = Action Item
PP = Project Plan

LEED Type EPDP-P2 Task / Action Item Assigned To Meeting #? Date Due late Complet Complete? WBS Comments Total Days

Assigned

EPDP Team Members to continue reviewing the provided worksheets (see https:

Worksheet review EPDP Team EPDP Team 29-May-19(29-May-19 Yes //community.icann.org/display/EOTSFGRD/b.+Worksheets) and provide input as 0

soon as possible.

EPDP Team Members who are unable to attend the scheduled calls on Priority 2 worksheets may provide 0

feedback via google docs (see https://community.icann.org/display/EOTSFGRD/b.+Worksheets).

If there are objections to Steve Crocker’s presentation during the Team’s next

meeting, please express them ASAP.

Working definitions EPDP Team EPDP Team #04 4-Jun-19 | 4-Jun-19 Yes EPDP Team to provide any additional comments on the working definitions draft. 0

Janis to provide the proposal for dealing with legal questions, including the members

of the legal advisory group.

EPDP Support Staff to update the SO/AC/SG/C template with RySG’s edits and send to

the SO/AC/SG/Cs.

EPDP Team to provide input on clarifying questions, concerns, and/or background

EPDP Team EPDP Team #04 4-Jun-19 | 4-Jun-19 Yes information for the GNSO Council’s consultation with the Board in relation to non- 0

adoption of parts of EPDP phase 1 recommendations.

Support Staff to update the working definitions based on input received from the

EPDP Team.

Support Staff will organize a list of purposes from previous documentation (https:

SSAD - list of purposes EPDP Support Staff EPDP Support Staff 7-Jun-19 | 7-Jun-19 Yes //www.icann.org/en/system/files/files/gdpr-dataflow-matrix-responses-redacted- 0

130ct17-en.xlsx) and post for Team members to suggest edits by Tuesday, 11 June.

EPDP Team to review the Priority 1 SSAD Worksheet by COB tomorrow, Friday, June

7.

Within 2-3 hours after the call, Support Staff to work with the EPDP Chair to produce

a one page synthesis of concerns and questions the Team wishes to provide to the

Support Staff and EPDP Team | Support Staff and EPDP Team 7-Jun-19 | 7-Jun-19 Yes Council regarding the Board resolution. Annex all submissions to that synthesis page. o

Post synthesis page for silent procedure until tomorrow (Friday, 6 June). EPDP Team

to only react if there is violent disagreement with concept (not edits, etc.)

Each group to nominate one person for the representative legal committee and

Legal Advisory Group EPDP Team EPDP Team WP-#02 | 12-Jun-19 | 12-Jun-19 Yes provide the nomination to the Chair in advance of the next meeting, Wednesday, 12 0

June.

o B EiS EPDP Team EPDP Team 14-Jun-19 | 14-Jun-19 Yes EPDP Team members to please Drovide. Google account info to the GNSO Secretariat o
nso-secs@icann.org) as soon as possible.

Thomas Rickert to provide an IP infringement scenario by Tuesday, 18 June to be

Third Party Legitimate Interest Example Thomas Rickert ISPCP 18-Jun-19 | 18-Jun-19 Yes discussed with the Team during a future meeting. Thomas to coordinate with EPDP 0

Support Staff as necessary.

EPDP Team to review the list of third party purposes and provide additions, edits, and

comments by Tuesday, 18 June . (Note: please be prepared to discuss Thomas’

example and the law enforcement example during the next meeting on Thursday, 20

June.)

Alex Deacon and Chris Lewis-Evans to develop an additional use case(s) using

this template to share with the EPDP Team at the face-to-face meeting at ICANN65.

Georgios to review the safeguards for the registrant in the trademark infringement

Safeguards for registrant Georgios GAC #08 11-Jul-19 | 11-Jul-19 Yes use case and provide guidance on where these safeguards may appropriately belong Y

(requestor, entity disclosing nonpublic registration data, etc.).

Georgios and Marc A. to work together to develop a first draft of policy questions to

send to the Strawberry Team for the EPDP Team'’s review.

Additional use cases EPDP Team EPDP Team 5uk-19 | 5Jul-19 Yes 1271 EPDP.Team Members who wish to submit additional use cases to submit use cases o

by Friday, 5 July

EPDP Team to review the updated LEA use case and provide feedback by Tuesday, 16

July.

Georgios and Chris to work together on fleshing out the safeguards section of the LEA

use case and consider the implementation of safeguards, and who would be

responsible for the implementation, in the context of a manual and automated

system by Monday, 15 July.

Thomas, Georgios, and Brian to work together on fleshing out the safeguards section

of the trademark use case by Friday, 19 July.

Support Staff to send a survey to the groups to prioritize/rank the use cases

submitted.

24-May-19 | Al

30-May-19 Al

Priority 2 worksheets EPDP Team EPDP Team 29-May-19(29-May-19 Yes

30-May-19 | Al

Expert Briefings EPDP Team EPDP Team 31-May-19|31-May-19 Yes

30-May-19 | Al

30-May-19 | Al

Legal Advisory Group Janis Karklins Janis Karklins 31-May-19|31-May-19 Yes

30-May-19 | Al

Early input template Support Staff Support Staff 31-May-19(31-May-19 Yes

GNSO consultation with ICANN Board on Board resolution on EPDP Phase 1

30-May-19 | Al ’
recommendations

6-Jun-19 | Al

Working Definitions EPDP Support Staff EPDP Support Staff 7-Jun-19 | 7-Jun-19 Yes

6-Jun-19 | Al

6-Jun-19 | Al

SSAD Worksheet EPDP Team EPDP Team 7-Jun-19 | 7-Jun-19 Yes

GNSO consultation with ICANN Board on Board resolution on EPDP Phase 1

6-Jun-19 | Al .
recommendations

6-Jun-19 | Al

13-Jun-19 | Al

13-Jun-19 | Al

13-Jun-19 | Al

Third party purposes/legitimate interests EPDP Team EPDP Team 18-Jun-19 | 18-Jun-19 Yes

20-Jun-19 | Al

Third party purposes/legitimate interests Alex Deacon, Chris Lewis-Evar| IPC F2F-RAK | 25-Jun-19 | 25-Jun-19 Yes

27-Jun-19 | Al

27-Jun-19 | Al

Policy questions for Strawberry Team Georgios, Marc A. GAC #08 11-Jul-19 | 11-Jul-19 Yes

27-Jun-19 | Al

11-Jul-19 | A

LEA use case EPDP Team EPDP Team 16-Jul-19 | 16-Jul-19 Yes 1271

11-Jul-19 | A

LEA use case Georgios and Chris GAC 15-Jul-19 | 15-Jul-19 Yes 1.2.7.1

11-Jul-19 | A

Trademark use case Thomas, Georgios, and Brian |EPDP Team 19-Jul-19 | 19-Jul-19 Yes 1.2.7.1

11-Jul-19 | Al

Order of use case review EPDP Support Staff EPDP Support Staff 12-Jul-19 | 12-Jul-19 Yes 1.2.7.1




Al = Action Item

PP = Project Plan

https://docs.google.com/spreadsheets/d/1790cCF6XHKA8C)aFF4Rdg9T3atQKFeY51zwF6rfQ4iw/edit#gid=126973602

A:iagt:ed Type EPDP-P2 Task / Action Item Assigned To Meeting #? Date Due late Complet Complete? WBS Comments Total Days
11-0uk19 | Al |Early input EPDP Team EPDP Team #10 | 25-ul-19 | 25-Jul-19 [RREY 1271 |Facherouptoreview the early input included in the updated SSAD worksheet and 0
provide questions (if any) into the Google doc for early input questions.
Support Staff to (1) compile all early input received into the SSAD worksheet by next
11-Jul-19 | Al [Earlyinput EPDP Support Staff EPDP Support Staff #09 18-Jul-19 | 18-Jul-19 Yes 1.2.7.1 |week and (2) create a corresponding Google doc where EPDP Team members may o
enter questions regarding the early input.
In light of today’s conversation, Chris Lewis-Evans to seek the guidance of the
18Jul-19 | Al |LEA purpose Chris Lewis- Evans GAC #08 | 11-Jul-19 | 11-Jul-19 [OREH 1271 |Previously-consulted DPO, with the goal of fine tuning the overarching LEA purpose. 0
Following the receipt of guidance, Chris Lewis-Evans to propose modifications
accordingly.
18Jul-19 | Al |LEA Purpose Chris Lewis-Evans GAC #10 | 25Jul-19 | 25-Jul-19 [RRRES 1271 |Chris Lewis-Evans, with the help of GAC colleagues (as applicable} to consider any 0
questions identified and propose corresponding edits/clarifications to the use case.
18-Jul-19 | Al [Trustworthiness of requestor Alan Greenberg ALAC #10 25-Jul-19 | 25-Jul-19 Yes 1.2.7.1 Alan Greenberg to draft proposed legal questlo.n regarding the trustworthiness of the 0
requestor and send to Leon and EPDP Leadership.
18Jul-19 | Al |Order of use case review EPDP Support Staff EPDP Support Staff #10 | 25Jul-19 | 25-Jul-19 [RRRZS 1271 |SupportStaff to propose a new grouping of use cases with the help of Milton, Chris, 0
Margie, and Brian by next Thursday, 25 July .
18Jul-19 | Al |LEA Use Case EPDP Team EPDP Team 23ul-19 | 23-Jul-19 [RES 1271 |FPDP Team to finish reviewing the LEA use case offline, beginning at subcategory g 0
and identify questions to the list in writing (if any) by Tuesday, 23 July .
SSAC to incorporate feedback from the EPDP Team in advance of the next EPDP Team
1-Aug-19 | Al [SSAC Use Case GregA., Ben B. SSAC 7-Aug-19 | 7-Aug-19 Yes 1.2.7.1 |meeting; the updates should also include an example of how accreditation can be 0
done and by whom.
EPDP Team to provide additional input, via the comment functionality, to the google
1-Aug-19 | Al |ALAC Use Case EPDP Team EPDP Team 4-Aug-19 | 4-Aug-19 Yes 1.2.7.1 [sheet for the ALAC use case ideally by Sunday, 4 August. Please note EPDP Team 0
Members were sent an invitation to the Google Doc.
EPDP Team to provide additional input, via the comment functionality, to the google
1-Aug-19 | Al [SSAC Use Case EPDP Team EPDP Team 4-Aug-19 | 4-Aug-19 Yes 1.2.7.1 |sheet for the SSAC use case ideally by Friday, August 2, but at the latest by Sunday, 4 0
August. Please note EPDP Team Members were sent an invitation to the Google Doc.
EPDP Team to review the early input documents (the SSAD worksheet and the Google doc) that have
1-Aug-19 Al |Early input EPDP Team EPDP Team 13-Aug-19 | 13-Aug-19 Yes 1.2.7.1 |been posted. Leadership will devote time to going over the input at the EPDP Team meeting in two 0
weeks’ time.
First reading:
Investigation of criminal activity where domain names are used. Typical
specific example: phishing attack
18-Jul-19 | PP . All EPDP Team #10 25-Jul-19 | 25-Jul-19 Yes 1271 0
Second reading:
Investigation of criminal activity against a victim in the jurisdiction of the
investigating LEA requesting data from either a local or non-local data
controller.
Group 2 - First reading continued:
Investigation of criminal activity where domain names are used. Typical
specific example: phishing attack (SSAC 3)
31-ul-19 Grepa - FEl i . ) Al EPDP Team #11 | 1-Aug-19 | 1-Aug-19 [RREY 1271 0
Online buyers identifying and validating the source or services/ Internet
users validating the legitimacy of an email or a website to protect
themselves (ALAC 1) (Note that SSAC2 scored marginally higher, but due to
unavailability of SSAC reps for this meeting, the leadership team decided to
commence with this use case)
31-Jul-19 Members to submit edit/view/proposals for SSAC 3 and ALAC 1 in writing All SSAC 2-Aug-19 | 2-Aug-19 Yes 1.2.7.1 0
8-Aug-19 Use case authors, lelh staff fup;?on as nes.fded, to distribute updated SSAC 3 and EPDP Support Staff SSAC, ALAC 6-Aug-19 | 6-Aug-19 Yes 1271 0
ALAC 1 use cases, incorporating input received
Group 2 — Second/final reading: Action: Greg and SSAC Team to propose edits to the use case based on comments received today as well
Investigation of criminal activity where domain names are used. Typical specific as outstanding comments received this week and next week on the Google Doc. Following the fine-tuning
example: phishing attack (SSAC 3) of the document, a final reading will occur at a later meeting.
31-Jul-19 EPDP Team EPDP Team #12 8-Aug-19 | 8-Aug-19 Yes 1271 0
Group 4 - First reading continued: Action: Hadia and ALAC Team to propose edits to the use case based on comments received today as well
Online buyers identifying and validating the source or services/ Internet users as outstanding comments received this week and next week on the Google Doc. Following the fine-tuning
validating the legitimacy of an email or a website to protect themselves (ALAC 1) of the document, a final reading will occur at a later meeting.
8-Aug-19 Members to submit edit/view/proposals for ALAC 1 in writing EPDP Team EPDP Team 9-Aug-19 | 9-Aug-19 Yes 1271 0
Use case author, with staff support as needed, to distribute updated ALAC 1 use
8-Aug-19 case, incorporating input received. Final version of SSAC 3 use case to be distributed |EPDP Team EPDP Team 13-Aug-19 | 13-Aug-19 Yes 1.2.7.1 0
by use case author, with staff support as needed, and posted on wiki.
Groups are to provide additional in response to early input in
15-Aug-19 the Early Input Google Doc over the next two weeks (by 29 August). Support Staff EPDP Team EPDP Team #14 29-Aug-19 | 29-Aug-19 Yes 1.2.7.1 | https://docs.google.com/document/d/1CXKIZmjBRUO3qRIiNI78S0692EIHDCum/edit 0
will consider input received when compiling the Zero Draft document.




Date
Assigned

8-Aug-19

PP = Project Plan

Al = Action Item

EPDP-P2 Task / Action Item

EPDP Team to review Priority 2 Next Steps table for final review and comment

https://docs.google.com/spreadsheets/d/1790cCF6XHKA8C)aFF4Rdg9T3atQKFeY51zwF6rfQ4iw/edit#gid=126973602

Assigned To

EPDP Team

EPDP Team

Meeting #?

#14

Date Due

16-Aug-19

'ate Complet Complete?

16-Aug-19

WBS

1.2.10.1

Comments

Action from 8/8 meeting

13-Aug-19

Review of EPDP-P2 Project Plan and Work Package

EPDP Support Staff

EPDP Team

#13

16-Aug-19

16-Aug-19

1171

Annouced at 8/8 meeting; Staff reviewed the project package with the team. It was forwarded to the
GNSO Coucnil for review and approval

18-Jul-19

Group 5 — First reading:

Providers requesting access required to facilitate due process in the UDRP and URS
(IP 5) (Note, this use case was tied with BC6 but as this use case was also discussed
during phase 1, the leadership team recommends starting with this one)

EPDP Team

EPDP Team

#14

15-Aug-19

15-Aug-19

1271

15-Aug-19

Members to submit edit/view/proposals for IP 5 in writing

EPDP Team

EPDP Team

16-Aug-19

16-Aug-19

1271

15-Aug-19

Use case author, with staff support as needed, to distribute updated IP 5 use case,
incorporating input received. Final version of ALAC 1 use case to be distributed by
use case author, with staff support as needed, and posted on wiki.

EPDP Team

EPDP Team

20-Aug-19

20-Aug-19

1271

15-Aug-19

18-Jul-19

15-Aug-19

SSAC EPDP Team members to review comments received for SSAC 3 (Investigation
of criminal activity where domain names are used. Typical specific example:
PHISHING ATTACK) and distribute updated version of use case to EPDP Team by
Tuesday 20 August in preparation for a final reading on Thursday, 22 August.

SSAC

SSAC

22-Aug-19

22-Aug-19

1271

Group 3 - First reading:

When a network is undergoing an attack involving a domain name, and the operator
(s) of that network need to contact the domain owner to remediate the security
issue (DDOS, Botnet, etc.) (SSAC1)

Group 5 — Second/final reading:
Providers requesting access required to facilitate due process in the UDRP and URS
(IP5)

Group 2 - Third/final reading:
Investigation of criminal activity where domain names are used. Typical specific
example: phishing attack.

EPDP Team

EPDP Team

#15

22-Aug-19

22-Aug-19

1271

Member to submit edit/view/proposals for SSAC1 in writing

EPDP Team

EPDP Team

23-Aug-19

23-Aug-19

1271

15-Aug-19

EPDP Team to identify which use cases, or aspects of use cases, in each category are
significantly different from use case already reviewed and need to be considered
further.

EPDP Team

EPDP Team

23-Aug-19

23-Aug-19

1271

15-Aug-19

Use case author, with staff support as needed, to distribute updated SSAC 1 use
case, incorporating input received. Final version of IP 5 use case to be distributed by
use case author, with staff support as needed, and posted on wiki.

Use case author, with staff support as needed, to distribute updated ALAC 1 use
case, incorporating input received. Final version of ALAC 1 use case to be distributed
by use case author, with staff support as needed, and posted on wiki.

Alex Deacon, Hadia E.

EPDP Team

27-Aug-19

27-Aug-19

1271

16-Aug-19

Release of zero draft

Janis Karklins

EPDP Leadership Team

27-Aug-19

27-Aug-19

1271

18-Jul-19

18-Jul-19

Group 1 - second/final reading, second use case

Group 2 — first reading, second use case
to be determined based on input received

EPDP Team

EPDP Team

#16

29-Aug-19

29-Aug-19

1271

By 29 August meeting, EPDP Leadership to assess remaining use cases and determine whether further
review should continue prior to F2F meeting or whether focus should shift to preparations for F2F
meeting with further review continuing post-F2F meeting.

Determine if the following Use Cases also need to be created

'Determine “Reputation” of domain name and/or elements associated with domain
name registrations.

-The establishment, exercise or defense of a legal claim involving a registrant of a
domain name

-Initial investigation of criminal activity against a victim and/or secondary victim
where domain names are used in the commission of the crime

-Search Engines, Messaging Services & Social Media Platforms seeking to confirm
the authenticity of businesses advertising or Posting News on its Platform
-Contacting the Registrant to resolve a Technical or Operational Issue with a Domain
Name

-Online buyers identifying and validating the source of goods or services/ Internet
users validating the legitimacy of an email or a website to protect themselves.
-Providers requesting access required to facilitate due process in the UDRP and URS.
-Help a certification authority determine and validate the identity of the entity
associated with a domain name that will be bound to an SSL/TLS certificate.
-C protection i

-M&A name portfolio due diligence or purchase of domain name from bankrupt
entity or other seller.

-Maintaining the domain name registration by the Registered Name Holder.

EPDP Team

EPDP Team

29-Aug-19

29-Aug-19

1271

Should this Al be closed now that we moved on from Use Cases?




Date
Assigned

16-Jul-19

Al = Action Item

PP = Project Plan

Type

EPDP-P2 Task / Action Item

Zero Draft Survey

https://docs.google.com/spreadsheets/d/1790cCF6XHKA8C)aFF4Rdg9T3atQKFeY51zwF6rfQ4iw/edit#gid=126973602

Assigned To

Janis Karklins

Group

EPDP Leadership Team

Meeting #?

Date Due 'ate Complet Complete?

1273

Comments

Conduct survey to assess which aspects of the zero draft are of most concern and as such should be
prioritized for the F2F meeting: Monday 2 — Wednesday 4 September.

Confirm priority items for F2F meeting and confirm ‘homework’ for F2F meeting: Thursday 5 September
(regular EPDP Team meeting)

Total Days

18-Jul-19

9-Sep-19

Group 1 - second/final reading, second use case

Group 2 — first reading, second use case
to be determined based on input received

EPDP Team

EPDP Team

5-Sep-19 5-Sep-19

1271

Leadership team to share draft policy principles / recommendations derived from use case review for
review and discussion during F2F meeting, incl. proposed schedule to continue review of use cases, if
deemed necessary.

Face to Face Los Angeles, September 9-11

EPDP Team

EPDP Team

F2F-LA1

11-Sep-19 | 11-Sep-19

1.2.11.2

22-Aug-19

Brian King to consider comments made during 22-Aug-19 meeting regarding legal
basis and amend the IP use case accordingly.

Brian King

IPC

#15

27-Aug-19 | 27-Aug-19

12.7.13

22-Aug-19

Al

Greg Aaron to update the SSAC use case on crime and abuse investigation by non-
law enforcement parties to reflect today’s conversation. For the moment, the Team
will park this use case and can revisit in the future when going through the zero
draft.

Greg A., Ben B.

SSAC

#15

27-Aug-19 | 27-Aug-19

1.2.7.13

22-Aug-19

Al

EPDP Team Members to add comments from today’s discussion of SSAC use case on
operational security in the corresponding Google Doc by tomorrow, Friday, 23
August.

EPDP Team

EPDP Team

#15

22-Aug-19 | 22-Aug-19

1.2.7.13

22-Aug-19

A

SSAC EPDP members to review comments and distribute updated version of the use
case by Tuesday, 27 August in preparation for final reading on Thursday, 29 August.

Greg A., Ben B.

SSAC

#15

27-Aug-19 | 27-Aug-19

12713

22-Aug-19

A

Support Staff to create and distribute a Google Doc for EPDP Team members to
contribute questions for the face-to-face session with Géran and the Strawberry
Team.

EPDP Staff Support

EPDP Staff Support

#15

27-Aug-19 | 27-Aug-19

1.2.11.2

29-Aug-19

Al

SSAC EPDP Team Members to make agreed to changes and notify EPDP Support
Staff when complete.

Greg A., Ben B.

SSAC

#16

30-Aug-19 | 30-Aug-19

1.2.7.13

29-Aug-19

Al

EPDP Team members to submit comments for LEA-2 use case by tomorrow, Friday,
30 August. Please use the following link: https://docs.google.
com/document/d/1bm8sdjrNHvVNgftMK4f8s-UB1FINSIe2TVNIQKCXZy5k/edit

EPDP Team

EPDP Team

#16

30-Aug-19 | 30-Aug-19

1.2.7.13

29-Aug-19

Al

GAC colleagues to update the LEA-2 use case based on comments received by
Tuesday, 3

Chris Lewis-Evans, Georgios Tselg

GAC

#16

3-Sep-19 | 3-Sep-19

12713

29-Aug-19

Al

EPDP Team Members to provide any additional comments or expressions of concern
by Thursday, 5 September 2019. Comments will be used to create the 0.1 draft for
discussion in Los Angeles. Please find the Google doc here: https://docs.google.
com/document/d/1TKw8tOe0qgkXgBNLjVxb717tu20UF9t-/edit#.

29-Aug-19

Al

EPDP Team

EPDP Team

#17

5-Sep-19 5-Sep-19

1273

Support Staff to distribute a survey which will allow EPDP Team Members to rank
topics or add topics they wish to discuss in Los Angeles.

EPDP Staff Support

EPDP Staff Support

#17

3-Sep-19 3-Sep-19

1273

29-Aug-19

Al

EPDP Team Members to volunteer to draft an issue write-ups for topics that need to
be further explored. Based on the collective write-up, the Team could begin
discussing the issue in Los Angeles or beyond. (An example would be financial
considerations.) Please find a link to the table here: https://docs.google.
com/document/d/12DH3LoKyqLKzpxOo7fhqaXkkWDs0jFmN/edit.

5-Sep-19

Al

EPDP Team Members

EPDP Team Members

#17

6-Sep-19 6-Sep-19

1273

EPDP Leadership to distribute an initial draft F2F agenda by Saturday, 7 September
(morning, European time)

EPDP Leadership Team

EPDP Leadership Team

#18

7-Sep-19 | 7-Sep-19

1.2.11.2

5-Sep-19

Al

EPDP Team to provide feedback on the initial proposal of the agenda by 15:00 UTC
on Sunday, 8 September in order for feedback to be considered during the EPDP
Leadership Team’s further refi of the F2F agenda.

EPDP Team

EPDP Team

#18

8-Sep-19 8-Sep-19

1.2.11.2

5-Sep-19

Al

Chris Lewis-Evans to modify agreed-upon changes to LEA-2 use case. Following these
updates, this use case will be parked.

Chris Lewis-Evans

GAC

#18

6-Sep-19 6-Sep-19

1.2.7.13

5-Sep-19

Al

EPDP Team Members to provide input to BC-3 use case in writing by tomorrow, 6

EPDP Team

EPDP Team

#18

6-Sep-19 6-Sep-19

1.2.7.13

5-Sep-19

Al

Margie Milam to incorporate feedback received from EPDP Team on BC-3 use case
in advance of the F2F meeting on 9 September 2019.

Margie Milam

BC

#18

8-Sep-19 | 8-Sep-19

12713

11-Sep-19

A

Alex Deacon, Milton Mueller and other willing volunteers to draft a write-up of a
potential accreditation model, taking into account the Team’s F2F discussions, in
advance of the Thursday, 19 September meeting.

Alex Deacon; Milton Mueller

EPDP Team

F2F

18-Sep-19 | 18-Sep-19

1.2.7.22

11-Sep-19

Al

IPC, BC, SSAC, and GAC reps to separately draft a vision for their “ideal accreditation
model” in order to assist the group with what the baseline accreditation
requirements could be as well as the attendant benefits of accreditation within the
architecture of an SSAD by Wednesday, September 18.

11-Sep-19

Al

IPC, BC, SSAC, and GAC reps

EPDP Team

F2F

18-Sep-19 | 18-Sep-19

12722

EPDP Members to contribute feedback to the staff-distributed Google table which
includes a column for each lawful basis and a column for what a requesting party
would be required to provide in its request, what is the expected response time, is
automation likely, what are the standardized categories that may fall within that
lawful basis, etc.

EPDP Team

EPDP Team

F2F

9-Sep-19 | 8-Oct-19

12723

Extended from 19 Sep to 08 Oct

11-Sep-19

A

James and Mark Sv. to work together on a revised proposal for Building Block L
(SSAD query policy) by Thursday, September 19. When discussing updates to

Building Block L, Team members to consider if it is within the Team’s charter to
continue discussing this issue.

James Bladel; Mark Sv.

EPDP Team

F2F

19-Sep-19 | 19-Sep-19

1.2.7.21




Date
Assigned

Al = Action Item

PP = Project Plan

EPDP-P2 Task / Action Item

https://docs.google.com/spreadsheets/d/1790cCF6XHKA8C)aFF4Rdg9T3atQKFeY51zwF6rfQ4iw/edit#gid=126973602

Assigned To

Meeting #?

Date Due 'ate Complet Complete?

WBS

Comments

Total Days

Contracted party Team members to draft letter to ICANN Board, outlining scenarios
11-Sep-19 discussed, including where the disclosure decision lies within the SSAD, and inquire |Ry and Rr EPDP Reps EPDP Team 27-Sep-19 | 27-Sep-19
whether there are any options the Board would not be ble to.
17-Sep-19 Legal Committee Meeting to address remaining questions Legal Committee Legal Committee 17- Sep-19 | 17-Sep-19 1.2.10 0
Review team input on who should be responsible for disclosure decision;
19-Sep-19 Ciftifeatat el ke (e =R ey EPDP Team EPDP Team 19-Sep-19 | 19-Sep-19 12724 0
Retention and destruction of data (BB e) — first reading
19-ep-19 Support Staff to upda'te Building .Block A (criteria/content of requests), following the EPDP Support Staff EPDP Support Staff #19 26-5ep-19 | 26-Sep-19 12724 o
feedback from today’s conversation.
19-Sep-19 Al Support Staff to update B'Ul|dll'|g Bloclk E (retention/destruction of data), following EPDP Support Staff EPDP Support Staff #19 26-5ep-19 | 26-Sep-19 12721 0
the feedback from today’s conversation.
With respect to where the disclosure decision is made, EPDP Team members who
19-5ep-19 Al have r\ot yet contributed to the table - p!ease do so in advance of the lnext Team EPDP Team EPDP Team #19 23-5ep-19 | 23-Sep-19 12723 °
meeting by Monday, 23 September. Registrar Team members to consider the
feedback today and reconsider the position noted in the table, if possible.
Acceptable Use Policy (BB d & h) — first reading.
24-5ep-19 EPDP T EPDP T #20 | 24-Sep-19 | 24-Sep-19 12721 0
o Receipt of acknowledgement (BB k) — first reading eam cam P P
EPDP Team Members to send a message to EPDP Leadership ASAP to let the leaders
24-Sep-19 Al |know the status of ding t k so that Leadership can plan the upcoming | EPDP Team EPDP Team #20 24-Sep-19 | 24-Sep-19 1.2.7.2.1 0
meetings accordingly.
Support Staff to review feedback received during today’s meeting, and update
-Sep- - Sep- -Sep- 272 0
24-Sep-19 Al B e B ) (il e ol saae i, EPDP Support Staff EPDP Support Staff #20 26- Sep-19 | 26-Sep-19 1.2.7.21
ZaTserri ol s ol ewead el el e foda iimestne ndupdate EPDP Support Staff EPDP Support Staff #20 26-Sep-19 | 26-Sep-19 12724 0
Building Block K (receipt of ) accordingly.
Query Policy (BB i & I) — second reading, incl. review of updated language from
James and Mark Sv.
26-Sep-19 Accreditation|(BB f.& j) review updated proposal from Alex and Milton EPDP Team EPDP Team #21 | 26-Sep-19 | 26-5ep-19 1272 |QueryPolicy (B8 i &) - second reading, incl. review of updated language from James and Mark sv. 0
moved to 3 Oct meeting
Retention and destruction of data (BB e) — Second reading
EPDP Team members to review and provide edits to the registrar-proposed
-Sep- -Oct- -Oct- 2.7.2 0
26-Sep-19 Al questions to ICANN org to by Tuesday, 1 October. EPDP Team EPDP Team #21 1-Oct-19 1-Oct-19 12721
Support Staff to edit the accreditation building block in accordance with materials
-Sep- -Oct- -Oct- 2.7.2. 0
A5l & received and the discussion during today’s meeting by Monday, 7 October. EPDP Support Staff EPDP Support Staff #21 7-0ct-19 7-0ct-19 12722
26-5ep-19 Al Support Staff to edit the retention building block in light of today’s discussion by EPDP Support Staff EPDP Support Staff 1 1-0ct-19 1.0ct-19 127212 0
Tuesday, 1 October.
26-5ep-19 Al EPDP Team members to review edited language and provide suggested updates (if EPDP Team EPDP Team w1 7-0ct-19 | 7-Oct-19 127212 0
any) by Monday, 7 October.
1-Oct-19 ﬂ Legal Committee Meeting to address remaining questions Legal Committee Legal Committee 1-Oct-19 | 2-Oct-19 1.2.10 1
ICANN org liaisons to informally share draft questions with ICANN org. Following
3-Oct-19 Al | review of CPH letter, the EPDP Team will determine if CPH draft questions should be [ICANN org liaisons ICANN org liaisons #22 8-0ct-19 | 8-Oct-19 0.0 0
included in a formal letter to ICANN org, ICANN Board, or both.
EPDP Team to continue providing feedback (by group) into the lawful basis
-Oct- - Oct- -Oct- 2.7.2. 0
3-Oct-19 Al comparison table by Wednesday, 9 October at 16:00 UTC. EPDP Team EPDP Team #22 9-Oct-19 | 9-Oct-19 12723
EPDP Support Staff to review the feedback provided and provide a summary to the
-Oct- - Oct- -Oct- 272 0
3-Oct-19 Al EPDP Team by Thursday, 10 October. EPDP Support Staff EPDP Support Staff #22 10- Oct-19 | 10-Oct-19 12721
James Bladel to provide an illustrative but non-exhaustive list of examples of
3-0ct-19 | Al |ilegitimate requests or requests of an abusive nature by Tuesday, § October. James | ;o gyagel (Mark v, EPDP Team #22 | 8-0ct19 | s-0ct-19 1272123 0
to also consider how the list could be included in the building block I/L (query
policy). (Note: Mark Sv. has offered to assist.)
Sloct1o) (G 528 Suprcrt Staffitoprovidesugsested updatesitolbullding block BIQUENVBOIYINN ¢ . pport staff EPDP Support Staff #22 10- Oct-19 | 21-Oct-19 1272121 1
based on today’s discussion following receipt of James and Mark Sv’s updates.
8-0ct-19 Al EPDP T'ear_n to re.gls.ter disagreement \'mth the structure/overall approach pf the EPDP Team EPDP Team #3 10- 0ct-19 | 10-Oct-19 12722 0
accreditation building block proposal in advance of next EPDP Team meeting.
James Bladel to work with board liaisons and edit the last sentence of the Board
. " James Bladel James Bladel
8.0ct-19 A | auestions letter. James to send updated letter to the Team for a 24-hour silent EPDP Team EPDP Team #23 11- 0ct-19 | 11-Oct-19 0.0 o
rBZVaIf:I period. Absent any objections, EPDP Support Staff to send the letter to the EPDP Support Staff EPDP Support Staff
Support Staff to reach out to Thomas regarding Building Block H, Subsection b. In
-Oct-! - - -Oct-19 IR CERN1.2.7.2.1.2.. 0
BOEHD - absence of suggestion from Thomas, “or subset thereof” will be deleted. EPDP Support Staff EPDP Support Staff #23 10-Oct-19 | 10-0ct-19 1272123
Support Staff to check the building blocks for consistency - specifically, review the
8-Oct-19 Al |text to ensure there is no reference to notifications to the data subject on a per- EPDP Support Staff EPDP Support Staff #23 11- Oct-19 | 11-Oct-19 0.0 0
disclosure basis.




https://docs.google.com/spreadsheets/d/1790cCF6XHKA8C)aFF4Rdg9T3atQKFeY51zwF6rfQ4iw/edit#gid=126973602

Al = Action Item
PP = Project Plan

Date

Assigned EPDP-P2 Task / Action Item Assigned To Meeting #? Date Due late Complet Complete? WBS Comments Total Days
Support Staff to organize a conference call with interested members, including 127212
8-Oct-19 Al |James, Chris and Amr to work together on compromise solution for Building Block H, [ EPDP Support Staff EPDP Support Staff #23 11- Oct-19 | 11-Oct-19 Yes SN Completed, scheduled for 11 Oct [
Subpoint J re: confidentiality of LEA requests by Friday, 11 October.
Support Staff to edit Subpoint C of Building Block A to address Volker’s concern
8.0ct-19 Al regard!ng |r_|format|o.n provided by the rgquestor.to be sp_eclﬁc to the domain name EPDP Team EPDP Team 423 9-0ct-19 | 9-0ct-19 Yes 12724 0
for which disclosure is requested. Following receipt of edited text from Support
Staff, EPDP Team will have 24 hours for silent review to express objections.
Response requirements / expectations, including timeline/SLAs (BB g) — first reading
10-Oct-19 EPDP Team EPDP Team #24 10- Oct-19 | 10-Oct-19 Yes 12724 0
Terms of use / disclosure agreements / privacy policies (BB m) — first reading
15-Oct-19 Legal Committee Meeting to address remaining questions Legal Committee Legal Committee 15- Oct-19 | 15-Oct-19 Yes 1.2.10 (]
Purposes (BB b) — second reading
User Groups (BB c) — second reading
17-Oct-19 o " ’ EPDP Team EPDP Team #25 17- Oct-19 | 17-Oct-19 Yes 127.28 0
Financial Stability (BB n) — second reading
Start review of policy principles
17:0ct-19 | | Supportstaffto update the text of the Accreditation Building Block and Financial | ¢opp g o00rt seaff EPDP Support Staff #25 | 18-0ct-19 | 18-0ct-19 SRS 12728
Sustainability Block based on today’s discussion.
17-0ct-19 | Al |EPPP Team to provide additional edits to Accreditation Building Block EPDP Team EPDP Team #25 [ 18-0ct-19 | 18-0ct-19 SRS 12722
ion guidance and defitions by Friday, 18 October.
Support Staff to review subpoint d and ensure relevant points are captured in the
22-Oct-19 Al Auditing building block by 23 October. EPDP Support Staff EPDP Support Staff #26 23-Oct-19 | 21-Oct-19 Yes 1.2.7.2.1.2.3
2oeol I ety elend Loy CoPL dnglalockb bubpotibaseriopttonavs EPDP Support Staff EPDP Support Staff #26 23-0ct-19 | 22-0ct-19 272123
discussion by Wednesday, 23 October.
24-0ct-19 Al Alex Deac.on to.update {-\ccredltatlon Building Block Subsections G and R based on Alex Deacon EPDP Team #27 25- 0ct-19 | 25-0ct-19 Yes
today’s discussion by Friday, 25 October.
ool I e e et onlE L CeiBlecibasedioniiodayl EPDP Support Staff EPDP Support Staff #27 24-0ct-19 | 24-Oct-19 Yes
discussion and send a clean version to the EPDP Team
EPDP Team to provide additional edits to the Accreditation Building Block by COB
24-Oct-19 Al |Friday, 25 October. In providing edits, EPDP Team to consider if any policy principles |EPDP Team EPDP Team #27 25- Oct-19 | 25-Oct-19 Yes
belong in impl: i id; and vice versa.
29-Oct-19 Review and discuss agenda for EPDP Team meetings at ICANN66 EPDP Team EPDP Team #28 29- Oct-19 | 29-Oct-19 Yes 133 0
29-Oct-19 Al |Staff to send out calendar invites for ICANN66 EPDP Support Staff EPDP Support Staff #28 29- Oct-19 | 29-Oct-19 Yes 1.2.7.2.2 0




