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Executive Summary

This is the fifth and final six-month implementation status report of the NomCom Review
Implementation Working Group (NomComRIWG) that is overseeing the implementation of the
27 recommendations of the second Nominating Committee Review (NomCom2). The
NomComRIWG met 5 times during this period (31 December 2021 — 30 June 2022).

There are several main areas of activity that we would like to highlight in this Final
Report. These are:

1. Confirmed principles to inform the basis of “unaffiliated” director definition
(Recommendation 27) based upon the discussion with Legal.

2. Completion of the final draft charter for the NomCom Standing Committee
(Recommendation 24).

3. Overall concluding implementation work on all 27 recommendations.

Final Draft NomCom Standing Committee Charter (Recommendation 24)

Recommendation 24 from the NomCom2 Review calls for the formation of a NomCom Standing
Committee. Implementing this recommendation is related to benefits anticipated from many of
the other NomCom Review recommendations.

The NomComRIWG drafted revisions to the Standing Committee Charter in collaboration with
ICANN org. The revisions further describe its purpose, scope, and responsibilities vis-a-vis the
NomCom and other ICANN bodies. The revised Charter was shared with the OEC in February
2022. Based on the OEC’s feedback, the NomComRIWG made several changes to the V.
Terms section of the Charter in May 2022. It is expected that the final draft of the NomCom
Standing Committee Charter would be included in the related Bylaws Public Comment
proceeding. The Charter notes that some implementation steps from recommendations 2-9; 12,
14, 15, 16; 18-23; and 25-27 include some activities not detailed in the Charter but that will be
addressed in a subsequent NomCom Standing Committee Work Plan.

Summary of Proposed Bylaws Changes

The NomComRIWG identified four recommendations that require changes to the ICANN
Bylaws. For efficiency, the NomComRIWG has grouped these together so that the OEC can
follow a single process for the entire set of proposed changes. The proposed changes are
limited to Article 7: Board of Directors and Article 8: Nominating Committee of the ICANN
Bylaws, along with a transition article (Article 27). The proposed changes to the ICANN Bylaws
are related to the following recommendations:

Two-year terms (recommendation 7)

All voting members (recommendation 9)

Standing Committee (recommendation 24)
Unaffiliated Board Directors (recommendation 27)


https://docs.google.com/document/d/1HuVIcwfFWc9DEm5BvO5dWDP1C4_0D5aJ/edit?usp=sharing&ouid=116550317552238981231&rtpof=true&sd=true
https://docs.google.com/document/d/1HuVIcwfFWc9DEm5BvO5dWDP1C4_0D5aJ/edit?usp=sharing&ouid=116550317552238981231&rtpof=true&sd=true
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Conclusion of Implementation Work

During this reporting period, the NomComRIWG concluded its role in implementation efforts on
all 27 recommendations, as noted in the detailed portion of this report. A summary of the
completed implementation can be found in Table 1 below. In some cases, remaining
implementation steps are indicated for ICANN org, ICANN Board, and/or the NomCom Standing
Committee—once that is set up and assuming it has broad community and Board support for
the proposal.

The OEC confirmed at their meeting on 20 July 2021 that the Board will consider all proposed
Bylaws changes related to NomCom2 Review recommendations as a complete package.
Recognizing that implementation work was completed on two recommendations related to
Bylaws change proposals (Recommendations 24 and 27), the NomComRIWG anticipates
submitting its package of proposed Bylaws changes to the OEC by July 2022. This should
provide the Board enough time for publishing those proposals for Public Comment, for the
NomComRIWG to consider Public Comments received, and to report on all NomComRIWG
aspects of implementation being complete, as reflected in this Final Report, by the end of
calendar Q3 2022.

Table 1. Summary | Implementation of NomCom2 Review Recommendations

Recommendation # Status of Implementation
Recommendation 1: Implementation complete.
Member Job Description—Formalize a job description for For more details click here.

NomCom members that emphasizes diversity and
independence, and provide that description to the SOs/ACs.

Recommendation 2: NomComRIWG role
Member Training—Implement and formalize training to further | complete; SC role(s)
NomCom members' understanding of the roles and remaining. For more
responsibilities of Board directors and the practices of details, click here.

high-performing Boards at other nonprofit organizations.

Recommendation 3: NomComRIWG role
Leadership Training—Implement and formalize training for complete; SC role(s)
NomCom leadership to further their understanding of their roles, | remaining. For more
authority, and responsibilities, and confirm or appoint the next details, click here.

Chair earlier in the cycle.

Recommendation 4: NomComRIWG role
Evaluation Training—Formalize training for NomCom members | complete; SC role(s)
in the candidate evaluation process. remaining. For more

details, click here.
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Recommendation 5:

Recruiting Consultant—A professional recruiting consultant
should continue to be involved in the role of identifying potential
Board candidates. The role of the recruiting consultant should be
clarified and published.

NomComRIWG role
complete; ICANN org and
SC role(s) remaining. For
more details, click here.

Recommendation 6:

Evaluation Consultant—A professional evaluation consultant
should continue to be involved in the evaluation process for
Board candidates. The role of the evaluation consultant should
be clarified and published.

Implementation complete.
SC role(s) remaining. For
more details, click here.

Recommendation 7:

Two-Year Terms—NomCom members, except for leadership
positions, should serve two-year terms, and be limited to a
maximum of two terms.

NomComRIWG role
complete; SC role(s)
remaining. For more
details, click here.

Recommendation 8:
Maintain Current Size—Maintain the current size of NomCom.

Implementation Complete.
For more details, click
here.

Recommendation 9:

Voting Members—AIll NomCom members should be fully
participating and voting members, except for NomCom
leadership.

NomComRIWG role
complete; SC role(s)
remaining. For more
details, click here.

Recommendation 10:
Rebalancing—Representation on the NomCom should be
re-balanced immediately and then be reviewed every five years.

Implementation concluded.
For more details, click
here.

Recommendation 11:
Staff Reporting—The senior staff member supporting NomCom
should be accountable to and report to the office of the CEO.

Implementation Complete.
For more details, click
here.

Recommendation 12:
Budget & Staffing Resources—NomCom leadership should
have input on the NomCom budget and staffing resources.

Implementation Complete.
SC role(s) remaining. For
more details, click here.

Recommendation 13:

Process Diagram—Publish a "Process Diagram" and codify key
elements of the NomCom process. Each year, the NomCom
should be required to highlight and explain process changes to
the ICANN community in an open session.

NomComRIWG role
complete; ICANN org and
SC role(s) remaining. For
more details, click here.

Recommendation 14:

Communications To Receiving Bodies—Formalize
communication between the NomCom and the Board, SOs/ACs,
and the PTI Board in order to understand needed competencies
and experience.

Implementation Complete.
SC role(s) remaining. For
more details, click here.
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Recommendation 15:

Candidate Job Descriptions—The NomCom should publish
detailed job descriptions for Board, SO/AC, and PTI Board
positions. The job descriptions, in combination with specific
needed competencies identified each year by the NomCom,
should form the basis for recruiting and evaluation.

NomComRIWG role
complete; SC role(s)
remaining. For more
details, click here.

Recommendation 16:

Feedback On Nomcom Appointees—Implement and codify a
system for providing feedback to the NomCom regarding the
contributions and participation of members up for reappointment
by the NomCom.

NomComRIWG role
complete; SC and
community role(s)
remaining. For more
details, click here.

Recommendation 17:
Maintain Current Diversity—Maintain current diversity
requirements for NomCom appointees.

Implementation Complete.
For more details, click
here.

Recommendation 18:

Candidate Communications Schedule—Publish a candidate
communication schedule and codify a communication process
with candidates.

NomComRIWG role
complete; SC role(s)
remaining. For more
details, click here.

Recommendation 19:

Nomcom Marketing Plan—ICANN staff and the recruiting
consultant, along with NomCom members, should leverage the
detailed job description and desired competencies and
experience to develop a marketing plan to better target
prospective candidates.

NomComRIWG role
complete; SC role(s)
remaining. For more
details, click here.

Recommendation 20:

Blinded Candidate Assessment—The evaluation consultant
should undertake a preliminary screen of all Board candidates
and provide blinded assessments to the NomCom to assist the
NomCom with reducing the pool of candidates to the deep-dive
shortlist.

Implementation Complete.
SC role(s) remaining. For
more details, click here.

Recommendation 21:

Standardized Evaluation Tool—The NomCom should use a
standardized tool to evaluate and prioritize candidates, based on
desired competencies and experience as determined annually.
This tool will not replace qualitative assessments of candidates.

NomComRIWG role
complete; SC role(s)
remaining. For more
details, click here.

Recommendation 22:

Interview Question Library—The NomCom should provide
consistent interview questions and an interviewer evaluation
form for the candidates interviewed during the deepdive phase
and the final face-to-face interviews.

NomComRIWG role
complete; SC role(s)
remaining. For more
details, click here.
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Recommendation 23:

Candidate Pool Data—The NomCom should publish additional
data on the candidate pool and the recruiting source of
candidates.

NomComRIWG role
complete; SC role(s)
remaining. For more
details, click here.

Recommendation 24:

NomCom Standing Committee—An empowered body of
current and former NomCom members should be formed to
ensure greater continuity across NomComs, and in particular, to
suggest and assist in implementing changes to NomCom
processes.

NomComRIWG role
complete; SC role(s)
remaining. For more
details, click here.

Recommendation 25:
Improve Nomcom Selections—Inform assessments of the
NomCom by assessing the performance of the Board.

NomComRIWG role
complete; SC role(s)
remaining. For more
details, click here.

Recommendation 26:

Leadership Development—ICANN should investigate
advancing its nominations process into a Leadership
Development function.

NomComRIWG role
complete; ICANN org
role(s) remaining. For
more details, click here.

Recommendation 27:

ICANN Unaffiliated Directors—Provide clarity on desire for
independent directors and designate three specific seats for
“Independent Directors.”

NomComRIWG role
complete; ICANN org and
community role(s)
remaining. For more
details, click here.
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Introduction

The NomComRIWG met five (5) times between 31 December 2021 — 30 June 2022 to conclude
its implementation work on 27 recommendations issued in the Final Report by the Independent
Examiner during the second NomCom Review (June 2018).

According to the working group’s Implementation Status spreadsheet, the NomComRIWG role
in implementation is complete in all 27 recommendations. In some cases, detailed
implementation steps refer to roles for ICANN org or the Board in relation to community Public
Comment proceedings on proposed Bylaws changes.

In other cases, the NomComRIWG indicated that some implementation steps were best placed
with the NomCom Standing Committee, once that body is formed—dependent upon community
feedback on proposed Bylaws changes pertaining to the NomCom Standing Committee and
subsequent Board action.

For this Final Report to the Organizational Effectiveness Committee (OEC), the NomComRIWG
has indicated for each of the 27 recommendations:

-_—

The status of implementation work and which entities are responsible;

2. Whether there is an anticipated role for the NomCom Standing Committee in future
implementation of the recommendation(s);

3. Alink to the Implementation Status spreadsheet for detailed information regarding the

implementation steps and responsible parties for any steps that were considered outside

of the NomComRIWG role.

The implementation work as well as remaining roles and responsibilities for each of the 27
recommendations are summarized in the next section.


https://www.icann.org/en/system/files/files/nomcom-review-final-05jun18-en.pdf
https://docs.google.com/spreadsheets/d/1ntyGUC0pmC0dk0JZMafVKnWiUI3IVGaY/edit?usp=sharing&ouid=102500713462362391761&rtpof=true&sd=true
https://docs.google.com/spreadsheets/d/1ntyGUC0pmC0dk0JZMafVKnWiUI3IVGaY/edit?usp=sharing&ouid=116550317552238981231&rtpof=true&sd=true
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Recommendations

R mmendation #1—Member D ription

Description: Formalize a job description for NomCom members that emphasizes diversity and
independence, and provide that description to the SOs/ACs.

Related finding: The NomCom is generally seen as performing its role effectively, but there is
room to improve the functioning of the NomCom. The extent to which NomCom members are
independent and prioritize the interests of the global Internet community in their decision-making
is an area of concern within ICANN. The NomCom itself is not seen as sufficiently diverse,
particularly with respect to gender.

Status of Implementation: 4 Implementation Steps Complete

Role for SC: No.

Link to Status Spreadsheet for more detailed notes on implementation.

Recommendation #2—Member Training

Description: Implement and formalize training to further NomCom members' understanding of
the roles and responsibilities of Board directors and the practices of high-performing Boards at
other nonprofit organizations.

Related finding: NomCom members have significant technical and policy-related experience in
their fields but do not always fully understand the role of Board members and the skills and
attributes needed to be a successful Board member at ICANN.

Status of Implementation: NomComRIWG role complete; SC role(s) remaining.

A4 Work completed, though implementation slightly differed from detailed steps due to
shift in circumstances or subsequent discussions between the NomComRIWG, ICANN
org, and in consideration of forming a new NomCom Standing Committee.

Remaining Implementation Steps to Consider for Standing Committee Role:

(#4) Determine what metrics should be applied to determine success of the training
program.

(#5.a) Work with ICANN org to identify suitable vendors.

(#5.b) Work with current/former NomCom members and ICANN org to agree on final
course logistics and course content.


https://docs.google.com/spreadsheets/d/18LpEdS6zmqfcYt-vr5mFwJx-8GIDBjJs/edit?usp=sharing&ouid=111904672924784157676&rtpof=true&sd=true
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(#5.c) Work with ICANN org to determine what budgetary requirements for the course
are necessary, and, if required, initiate budget requests for future budget cycles.

(#6) Make budget requests as part of ICANN’s budget cycle.

(#7) Once the budget is secured, work with ICANN org to contract vendor, and determine
when training for future NomComs can start/take place.

(#8) NomCom Standing Committee to periodically, when it's appropriate, refresh the
NomCom training (in progress).

Role for SC: Yes

Link to Status Spreadsheet for more detailed notes on implementation.

Recommendation #3—L eadership Training

Description: Implement and formalize training for NomCom leadership to further their
understanding of their roles, authority, and responsibilities, and confirm or appoint the next Chair
earlier in the cycle.

Related finding: The leadership structure of the NomCom generally works well, although the
effectiveness of the NomCom depends heavily on the effectiveness of the Chair.

Status of Implementation: NomComRIWG role complete; SC role(s) remaining

A4 Work completed, though implementation slightly differed from detailed steps due to
shift in circumstances or subsequent discussions between the NomComRIWG, ICANN
org, and in consideration of forming a new NomCom Standing Committee.

Remaining Implementation Steps to Consider for Standing Committee Role:

(#3) Determine what metrics should be applied to determine success of training
program.(#4.a) Work with ICANN org to identify suitable vendors.

(#4.b) Work with current/former NomCom members and ICANN org to agree on final
course logistics and course content.

(#4.c) Work with ICANN org to determine what budgetary requirements for the course
are necessary, and, if required, initiate a budget request.

(#5) Once the budget is secured, work with ICANN org to contract vendor, and determine
when training for future NomCom'’s leadership can start/take place.

Role for SC: Yes

Link to Status Spreadsheet for more detailed notes on implementation.



https://docs.google.com/spreadsheets/d/18LpEdS6zmqfcYt-vr5mFwJx-8GIDBjJs/edit?usp=sharing&ouid=111904672924784157676&rtpof=true&sd=true
https://docs.google.com/spreadsheets/d/18LpEdS6zmqfcYt-vr5mFwJx-8GIDBjJs/edit?usp=sharing&ouid=111904672924784157676&rtpof=true&sd=true
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Recommendation #4—Evaluation Training
Description: Formalize training for NomCom members in the candidate evaluation process.

Related finding: NomCom members have exerted, and continue to exert, tremendous effort
and time to the activities of the committee. On average, NomCom members lack substantive
recruiting and selection experience for an organization the size and complexity of ICANN.

Status of Implementation: NomComRIWG role complete; SC role(s) remaining

A Work completed, though implementation slightly differed from detailed steps due to
shift in circumstances or subsequent discussions between the NomComRIWG, ICANN
org, and in consideration of forming a new NomCom Standing Committee.

Remaining Implementation Steps to Consider for Standing Committee Role:

(#4.a) Work with ICANN org to identify suitable vendors.

(#4.b) Work with current/former NomCom members and ICANN org to agree on final
course logistics and course content.

(#5) Work with ICANN org to determine what budgetary requirements for the course are
necessary, and, if required, initiate a budget request. Once the budget is secured, work
with ICANN org to contract vendor, and determine when training for future NomCom'’s
leadership can start/take place.

Role for SC: Yes

Link to Status Spreadsheet for more detailed notes on implementation.

Recommendation #5—Recruiting Consultant

Description: A professional recruiting consultant should continue to be involved in the role of
identifying potential Board candidates. The role of the recruiting consultant should be clarified
and published. Finding: "the role and purpose of the recruiting consultant should be codified in
the Operating Procedures or Guidelines. There is currently little information regarding the
purpose and role of the recruiting consultant in NomCom documentation, or the nature of their
activities."

Related finding: There is a lack of understanding around the role of, and consensus regarding,
the effectiveness of the professional recruitment firm OB Brussels.

Status of Implementation: NomComRIWG role complete; ICANN org and SC role(s)
remaining.

10


https://docs.google.com/spreadsheets/d/18LpEdS6zmqfcYt-vr5mFwJx-8GIDBjJs/edit?usp=sharing&ouid=111904672924784157676&rtpof=true&sd=true
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A Work completed, though implementation slightly differed from detailed steps due to
shift in circumstances or subsequent discussions between the NomComRIWG, ICANN
org, and in consideration of forming a new NomCom Standing Committee.

Remaining Implementation Steps for ICANN org/Community:

Note: Annual recurring process; evolves every year. NomCom support staff gathers input
from NomCom Leadership.

(#2) Revisit the current timeline for Board Governance Committee (BGC) and others to
provide the incoming NomCom with job descriptions and other relevant information for
the recruitment process.

(#3) Create an overview document that summarizes the consultant(s)’ role (paying
attention to the need for capacity outreach to under-represented regions with similar
proficiency).

(#4) Ensure that there is an ongoing outreach effort to under-represented regions within
ICANN. This should be done in coordination with the marketing efforts, detailed in
recommendation 13.

(#5) Draft a proposed role description for a professional recruiting consultant(s), based
on input received and any additional NomComRIWG input.

(#6) Provide the document to ICANN org and ask for feedback/concerns.

(#7) Finalize proposed role description for a professional consultant(s) based on
NomComRIWG consensus.

(#8) Post role description on ICANN.org.

#9) NomComRIWG to establish metrics for the Standing Committee and/or ICANN org to
use to assess the consultant’s performance.

(#10) NomCom Standing Committee (see Recommendation #24) and/or ICANN org to
maintain and, if needed, update the role and responsibilities document of the recruiting
company.

Remaining Implementation Steps to Consider for Standing Committee Role:

SC to provide input on continuous improvements, based upon data of how successful
the recruiter was on how many applicants they provided that were successful in the
application process. NomCom support staff have been collecting data on applicant
sources and relative success in the application process. After a couple of years in data
collection, it will be possible to determine metrics of success (e.g., whether it is valuable
to have an outside recruitment agency vs. other sources for applicants).

Role for SC: Yes.

Link to Status Spreadsheet for more detailed notes on implementation.

11


https://docs.google.com/spreadsheets/d/18LpEdS6zmqfcYt-vr5mFwJx-8GIDBjJs/edit?usp=sharing&ouid=111904672924784157676&rtpof=true&sd=true
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Recommendation #6—Evaluation Consultant

Description: A professional evaluation consultant should continue to be involved in the
evaluation process for Board candidates. The role of the evaluation consultant should be
clarified and published.

Related finding: The role and effectiveness of the professional evaluation firm (previously OB
Frankfurt), generates some disagreement within the ICANN community.

Status of Implementation: ¥ Implementation Steps complete; SC role(s) remaining
Remaining Implementation Steps to Consider for Standing Committee Role:

Note: SC role dependent upon feedback requiring the effectiveness of NomCom
performing the assessment without an external resource. This could be part of the SC's
assessment of whether to recommend hiring an external consultant based upon
feedback from that year; the SC could also review the approach being used.

(#1) NomComRIWG to decide what the process is of hiring an evaluation consultant and
how it fits with the NomCom annual selection cycle:

(#1b) Create an overview document that summarizes the responses.

(#2) Draft a proposed role description and Statement of Work for a professional
evaluation consultant, based on input.

(#3) Ensure the written job descriptions described in Recommendation #15 are utilized.
(#4) Finalize proposed role description for a professional evaluation consultant based on
NomComRIWG consensus.

(#5) NomCom Standing Committee (Rec #24) to maintain and, if needed, update the role
and responsibilities document of the evaluation consultant role—and publish it where
appropriate.

Role for SC: Yes.

Link to Status Spreadsheet for more detailed notes on implementation.

Recommendation #7—Two-Year Terms

Description: NomCom members, except for leadership positions, should serve two-year terms,
and be limited to a maximum of two terms.

Related finding: The NomCom term length of one year, even if often renewed for a second
year, may not allow for sufficient learning and engagement of members.

Status of Implementation: NomComRIWG role complete; SC role(s) remaining.

12


https://docs.google.com/spreadsheets/d/18LpEdS6zmqfcYt-vr5mFwJx-8GIDBjJs/edit?usp=sharing&ouid=111904672924784157676&rtpof=true&sd=true

NomComRIWG—30 June 2022 Final Report

A Work completed, though implementation slightly differed from detailed steps due to
shift in circumstances or subsequent discussions between the NomComRIWG, ICANN
org, and in consideration of forming a new NomCom Standing Committee.

Remaining Implementation Steps for ICANN org:

(#4) ICANN Board directs initiation of Bylaws change and oversees the process.
(#5) Bylaws change process takes place.

Remaining Implementation Steps to Consider for Standing Committee Role:
(#6) Subiject to the outcome of the Bylaws change, NomComRIWG to inform bodies
appointing members to the NomCom about new term conditions going forward.
(#7) Review and update NomCom Operating Procedures.

Role for SC: Yes.

Link to Status Spreadsheet for more detailed notes on implementation.

Recommendation #8—Maintain Current Size

Description: The current size of the NomCom is appropriate.
Related finding: The current size of the NomCom is appropriate.
Status of Implementation: No implementation steps were needed.
Role for SC: No.

Link to Status Spreadsheet for more detailed notes on implementation.

Recommendation #9—Voting Members

Description: All NomCom members should be fully participating and voting members, except
for NomCom leadership.

Related finding: There is concern over the role and participation of non-voting members.

Status of Implementation: NomComRIWG role complete; SC role(s) remaining.

13


https://docs.google.com/spreadsheets/d/18LpEdS6zmqfcYt-vr5mFwJx-8GIDBjJs/edit?usp=sharing&ouid=111904672924784157676&rtpof=true&sd=true
https://docs.google.com/spreadsheets/d/18LpEdS6zmqfcYt-vr5mFwJx-8GIDBjJs/edit?usp=sharing&ouid=111904672924784157676&rtpof=true&sd=true
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A Work completed, though implementation slightly differed from detailed steps due to
shift in circumstances or subsequent discussions between the NomComRIWG, ICANN
org, and in consideration of forming a new NomCom Standing Committee.

Implementation Steps remaining for the Board/Community/ICANN Org:
(#3) Bylaws change process takes place.

Remaining Implementation Steps to Consider for Standing Committee Role:

(#4) If Bylaws are changed, NomComRIWG [Standing Committee] with support from
ICANN org, to review and update the NomCom Operating Procedures.

(#5) Subiject to the outcome of the Bylaws change, NomCom RIWG [Standing
Committee] to ensure that all appointing organization bodies appointing members to the
NomCom are informed of all relevant changes in the Bylaws regarding the NomCom
members’ participation rights.

Role for SC: Yes

Link to Status Spreadsheet for more detailed notes on implementation.

R Jation #10—Rebalanci
Description: Representation on the NomCom should be re-balanced immediately and then be
reviewed every five years.

Related finding: There is concern that the NomCom may not accurately represent
constituencies (both across SOs/ACs and within SOs/ACs).

Status of Implementation: NomComRIWG withdrew its proposed Bylaws changes with respect
to Recommendation 10. The OEC and community were informed that this recommendation will
not be implemented by the NomComRIWG.

Status Notes: NomComRIWG role complete; Board role(s) remaining.

Role for SC: No.

Link to Status Spreadsheet for more detailed notes on implementation.

Recommendation #11—Staff Reporting

Description: The senior staff member supporting NomCom should be accountable to and
report to the office of the CEO.

14


https://docs.google.com/spreadsheets/d/18LpEdS6zmqfcYt-vr5mFwJx-8GIDBjJs/edit?usp=sharing&ouid=111904672924784157676&rtpof=true&sd=true
https://docs.google.com/spreadsheets/d/18LpEdS6zmqfcYt-vr5mFwJx-8GIDBjJs/edit?usp=sharing&ouid=111904672924784157676&rtpof=true&sd=true
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Related finding: The NomCom is highly dependent on ICANN org (staff) support. There is
concern that the NomCom staff is under-resourced, which has affected the functioning of the
NomCom.

Status of Implementation: ¥ Implementation Steps complete.

Role for SC: No.

Link to Status Spreadsheet for more detailed notes on implementation.

Recommendation #12—Budget & Staffing Resources

Description: NomCom leadership should have input on the NomCom budget and staffing
resources.

Related finding: The NomCom is highly dependent on ICANN org (staff) support. There is
concern that the NomCom staff is under-resourced, which has affected the functioning of the
NomCom.

Status of Implementation: {4 Implementation Steps complete; SC role(s) remaining.
Remaining Implementation Steps to Consider for Standing Committee Role:

(#4) - NomComRIWG to devise any applicable metrics. (N/A)

(#5) - Review and Update NomCom Operating Procedures to reflect budget input of
NomCom leadership. (Role outlined via Standing Committee Charter)

(#6) - Identify the role of the Standing Committee to assist with this recommendation,
once implemented. Note: the Standing Committee charter outlines a role for the SC to
provide input on the planning and budgeting process on behalf of the long-term needs of
the NomCom from the SC's perspective (and in addition to the NomCom).

Role for SC: Yes.

Link to Status Spreadsheet for more detailed notes on implementation

Recommendation #13—Process Diagram

Description: Publish a "Process Diagram" and codify key elements of the NomCom process.
Each year, the NomCom should be required to highlight and explain process changes to the
ICANN community in an open session.
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Related finding: The NomCom has made progress in increasing the extent to which it
preserves policies and procedures from year to year, however, it still “reinvents the wheel” on
many process issues and exhibits a lack of continuity.

Status of Implementation: NomComRIWG role complete; ICANN org and SC role(s)
remaining.

Remaining Implementation Steps for ICANN org:
ICANN org NomCom support staff in coordination with ICANN Communications function.
Remaining Implementation Steps to Consider for Standing Committee Role:

Update ongoing role; deviations to the process map, determine if they are material
changes.

Role for SC: Yes

Link to Status Spreadsheet for more detailed notes on implementation.

R Jation #14—C I Receiving Bodi

Description: Formalize communication between the NomCom and the Board, SOs/ACs, and
the PTI Board in order to understand needed competencies and experience.

Related finding: There is a lack of communication between the NomCom and Board/SOs/ACs
regarding the desired skills and competencies of potential candidates. In addition, the Board
and SOs/ACs sometimes struggle to reach consensus on what they need and do not have an
effective way to communicate to the NomCom if current appointees should be re-appointed.

Status of Implementation: {4 Implementation Steps Complete; SC role(s) remaining.

Remaining Implementation Steps to Consider for Standing Committee Role (recurring
process yearly):

Note: SC role dependent upon feedback requiring the effectiveness of communication
between NomCom and the receiving bodies.

(#4) - NomComRIWG, in coordination with the ICANN Board and impacted portions of
the ICANN community, to draft a communication process and timeline, including desired
information to be shared, that the NomCom and the bodies that receive NomCom
appointees should follow each year, including what information should be shared with
the recruitment agency(ies).

(#5) - If applicable, updates should be made to the NomCom’s operating procedures.
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Role for SC: Yes;recurring annual role, with Continuous Improvement.

ink to Status Spreadsheet for more detailed notes on implementation.

Recommendation #15—Candidate Job Descriptions

Description: The NomCom should publish detailed job descriptions for Board, SO/AC, and PTI
Board positions. The job descriptions, in combination with specific needed competencies
identified each year by the NomCom, should form the basis for recruiting and evaluation.

Related finding: There is a lack of communication between the NomCom and Board/SOs/ACs
regarding the desired skills and competencies of potential candidates. In addition, the Board
and SOs/ACs sometimes struggle to reach consensus on what they need and do not have an
effective way to communicate to the NomCom if current appointees should be re-appointed.
Status of Implementation: NomComRIWG role complete; SC role(s) remaining.
A4 Work completed, though implementation slightly differed from detailed steps due to
shift in circumstances or subsequent discussions between the NomComRIWG, ICANN
org, and in consideration of forming a new NomCom Standing Committee.

Remaining Implementation Steps to Consider for Standing Committee Role:

(#4) - Assure that the NomCom Standing Committee (Rec #24) performs annual
outreach to Board, SO/AC, and PTI Board to receive feedback on specific needed
competencies

Role for SC: Yes.

Link to Status Spreadsheet for more detailed notes on implementation.

Recommendation #16—Feedback on NomCom Appointees

Description: Implement and codify a system for providing feedback to the NomCom regarding
the contributions and participation of members up for reappointment by the NomCom.

Related finding: There is a lack of communication between the NomCom and Board/SOs/ACs
regarding the desired skills and competencies of potential candidates. In addition, the Board
and SOs/ACs sometimes struggle to reach consensus on what they need and do not have an
effective way to communicate to the NomCom if current appointees should be re-appointed.
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Status of Implementation: NomComRIWG role complete; SC and Community role(s)
remaining.

A Work completed, though implementation slightly differed from detailed steps due to
shift in circumstances or subsequent discussions between the NomComRIWG, ICANN
org, and in consideration of forming a new NomCom Standing Committee.

Remaining Implementation Steps for ICANN Community:

Receiving bodies need to determine if they want to implement peer reviews to provide to
the NomCom as an assessment tool.

Remaining Implementation Steps to Consider for Standing Committee Role:

(#3) - NomComRIWG, in coordination with the current/former NomCom members,
ICANN org and the bodies that receive NomCom appointees, including the ICANN
Board, to identify whether improvements should be made to the timing of this exchange
of information.

(#4) - Assure that the NomCom Standing Committee (Rec #24) performs annual
outreach to Board, SO/AC, and PTI Board to receive feedback on specific needed
competencies

(#5) - If applicable, updates should be made to the NomCom’s operating procedures.

Role for SC: Yes.

Link to Status Spreadsheet for more detailed notes on implementation.

R mmendation #17—Maintain rrent Diversi

Description: Maintain current diversity requirements for NomCom appointees.

Related finding: There is some disagreement over whether the NomCom should incorporate
additional diversity requirements for its appointees.

Status of Implementation: {4 Implementation Steps Complete.
Role for SC: No.

ink to Status Spreadsheet for more detailed notes on implementation.
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Recommendation #18—Candidate Communications Schedule

Description: Publish a candidate communication schedule and codify a communication
process with candidates.

Related finding: NomCom's interactions with candidates has improved significantly over the
past five years and is generally viewed positively. However, several candidates expressed
negative experiences regarding their interactions.

Status of Implementation: NomComRIWG role complete; SC role(s) remaining.

A4 Work completed, though implementation slightly differed from detailed steps due to
shift in circumstances or subsequent discussions between the NomComRIWG, ICANN
org, and in consideration of forming a new NomCom Standing Committee.

Remaining Implementation Steps to Consider for Standing Committee Role:

(#2) - Talk to previous NomCom appointees to understand how they perceived the
communication process.

(#3) - Propose a communication schedule including timing of communications with both
successful and unsuccessful candidates.

(#4) - Discuss with current/former NomCom members, NomCom staff, and previous
NomCom appointees whether proposed communication schedule meets requirements
and what further improvements could be made.

(#5) - Finalize communication process; this should include annual surveys of all
NomCom applicants.

(#6) - Update NomCom’s workflow (recommendation 13).

(#7) - Publish communication schedule and timelines for candidate communications.
(#8) - Ensure the Standing Committee reviews the annual applicant survey results and
makes any changes as needed for the following year.

Role for SC: Yes.

Link to Status Spreadsheet for more detailed notes on implementation.

Recommendation #19—NomCom Marketing Plan

Description: ICANN staff and the recruiting consultant, along with NomCom members, should
leverage the detailed job description and desired competencies and experience to develop a
marketing plan to better target prospective candidates.

Related finding: NomCom recruiting processes are generally effective, especially in recent
years, but there is room for improvement. The NomCom should continue to increase the
diversity of the candidate pool.
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Status of Implementation: NomComRIWG role complete; SC role(s) remaining.

A Work completed, though implementation slightly differed from detailed steps due to
shift in circumstances or subsequent discussions between the NomComRIWG, ICANN
org, and in consideration of forming a new NomCom Standing Committee.

Remaining Implementation Steps to Consider for Standing Committee Role:

(#2) - Identify possible improvements to the marketing plan and decide, in cooperation
with the current NomCom, ICANN org, and the Standing Committee (if already in place),
what additional efforts should be undertaken to target candidates for future NomCom
recruitment cycles.

(#3) - This marketing effort should also help educate potential outside candidates about
ICANN.

(#4) - NomCom to conduct annual measurements related to the quality of the applicant
pool.

(#5) - Standing Committee (or NomComRIWG as long as the Standing Committee is not
yet in place) to assess effectiveness of outreach/marketing efforts on an annual basis
and work with the NomCom, ICANN org and the recruitment consultant(s) to make
improvements for the following year as required.

Role for SC: Yes.

Link to Status Spreadsheet for more detailed notes on implementation.

Recommendation #20—Blinded Candidate Assessment

Description: The evaluation consultant should undertake a preliminary screen of all Board
candidates and provide blinded assessments to the NomCom to assist the NomCom with
reducing the pool of candidates to the deep-dive shortlist.

Related finding: The NomCom does not always evaluate candidates in a consistent manner.
Status of Implementation: {4 Implementation Steps Complete; SC role(s) remaining.

Status Notes: NomCom staff can speak to standardized tools used for evaluation. No additional
implementation steps for NomComRIWG. SC has a role to evaluate annually and recommend
changes.

Role for SC: Yes;to evaluate annually and recommend changes.

Link to Status Spreadsheet for more detailed notes on implementation.
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Recommendation #21—Standardized Evaluation Tool

Description: The NomCom should use a standardized tool to evaluate and prioritize
candidates, based on desired competencies and experience as determined annually. This tool
will not replace qualitative assessments of candidates.

Related finding: The NomCom does not always evaluate candidates in a consistent manner.
Status of Implementation: NomComRIWG role complete; SC role(s) remaining.

4 Work completed, though implementation slightly differed from detailed steps due to
shift in circumstances or subsequent discussions between the NomComRIWG, ICANN
org, and in consideration of forming a new NomCom Standing Committee.

Status Notes: NomCom support staff can speak to standardized tools used for evaluation. No
additional implementation steps for NomComRIWG. SC has a role to evaluate annually and
recommend changes.

Remaining Implementation Steps to Consider for Standing Committee Role:

(#2) - Decide which additional tools should be part of the tool kit.

(#3) - Outreach to current and former NomCom members to solicit input on what the
toolkit should contain.

(#4) - Draft the tool kit components based on feedback and NomComRIWG input.

(#5) - Ensure that the evaluation toolkit information is shared in a timely manner with the
incoming NomCom and overall community.

(#6) - Incoming NomCom should amend the standardized toolkit based on the
updated/latest job descriptions for positions to be filled.

(#7) - Ensure the Standing Committee is aware of the necessity to maintain and update
the evaluation toolkit on an annual basis according to input from the outgoing NomCom,
as well as each year’s specific job description.

Role for SC: Yes;SC has a role to evaluate annually and recommend changes.

Link to Status Spreadsheet for more detailed notes on implementation.

Recommendation #22—Interview Question Library

Description: The NomCom should provide consistent interview questions and an interviewer
evaluation form for the candidates interviewed during the deep-dive phase and the final
face-to-face interviews.
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Related finding: The NomCom does not always evaluate candidates in a consistent manner.
Status of Implementation: NomComRIWG role complete; SC role(s) remaining.

A Work completed, though implementation slightly differed from detailed steps due to
shift in circumstances or subsequent discussions between the NomComRIWG, ICANN
org, and in consideration of forming a new NomCom Standing Committee.

Remaining Implementation Steps to Consider for Standing Committee Role:

(#2) - Establish which questions and tools should be included in the “interview question
library” used by every NomCom, (with the library included in the toolkit) by consulting:
(#2d) - External firm(s).

(#3) - Once finalized, integrate these questions into an interviewer evaluation form and
incorporate into the evaluation toolkit (see Recommendation #21).

(#4) - Deep-dive team assignments should consider additional factors beyond simply
time zone availability, such as, e.g., potential conflicts and different cultures.

(#5) - Each new NomCom can generate its own questions as well as pull from the
“library” to conduct a “semi-structured” interview.

(#6) - Instruct NomCom Standing Committee to capture the actual questions asked,
scrubbing them of all identifying personal data, used at all stages, as well as seek
feedback from each NomCom to assess usefulness of questions and update evaluation
tool kit if and when needed.

Role for SC: Yes;SC has a role to evaluate annually and recommend changes.

Link to Status Spreadsheet for more detailed notes on implementation.

R mmendation #23—Candi Pool D

Description: The NomCom should publish additional data on the candidate pool and the
recruiting source of candidates.

Related finding: The NomCom has made significant progress in becoming more transparent,
but transparency of its processes is still a concern within parts of the ICANN community.

Status of Implementation: NomComRIWG role complete; SC role(s) remaining.
4 Work completed, though implementation slightly differed from detailed steps due to

shift in circumstances or subsequent discussions between the NomComRIWG, ICANN
org, and in consideration of forming a new NomCom Standing Committee.
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Remaining Implementation Steps to Consider for Standing Committee Role:

(#3) - Consult with the wider ICANN community what additional non-confidential,
non-identifiable data points should be collected and published.

(#4) - Reach consensus within NomComRIWG on what additional data, if any, should be
published going forward and capture this consensus in the toolkit.

(#5) - Coordinate with ICANN org to ensure the additional data is captured and
published.

(#6) - Instruct Standing Committee to oversee the continuous publication of data, as
defined, and to ensure analytics/trend analysis is conducted to decide if adjustments
should be made (and if so what kind) for future NomComs.

Role for SC: Yes.

Link to Status Spreadsheet for more detailed notes on implementation.

Recommendation #24—NomCom Standing Committee

Description: An empowered body of current and former NomCom members should be formed
to ensure greater continuity across NomComs, and in particular, to suggest and assist in
implementing changes to NomCom processes.

Related finding: This body would suggest and assist in implementing changes to NomCom
processes, since the NomCom itself operates on a tight timeline and needs to focus on its
recruiting and evaluation activities. This body should include the current NomCom Chair, and
the prior two former NomCom Chairs. This body should be empowered to suggest
recommendations, while noting that any suggestions should be provided to the ICANN
community for Public Comment.

Status of Implementation: NomComRIWG role complete; SC role(s) remaining.
NomComRIWG completed changes to the Charter that were collectively reviewed by the
NomComRIWG and ICANN Legal, and the OEC. The final draft NomCom Standing Committee
Charter will be included in the related Public Comment proceeding. The Charter notes that
some implementation steps from recommendations 2-9; 12, 14, 15, 16; 18-23; and 25-27
include some activities not detailed in the Charter but that will be addressed in a subsequent
NomCom Standing Committee Work Plan.

A Work completed; implementation of SC remaining.
Remaining Implementation Steps to Consider for Standing Committee Role:

(#6) - Board/OEC to submit for Public Comment NomCom Standing Committee Charter,
including proposal on the governance structure of the Standing Committee, including
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protecting the NomCom from undue influence from the Standing Committee, clarification
on how the Standing Committee interplays with regular Organizational Review cycles,
and ensure that the definition of the Standing Committee does not negatively impact
other improvements identified through the NomCom Review process.

(#7) - Following based on Public Comments, and based on feedback, ICANN Board, or
its delegate, NomComRIWG to finalize the governance structure.

(#8) - ICANN org, in cooperation with Interim Standing Committee NomComRIWG and
ICANN community, to discuss what level of staff support and/or other support may be
necessary to help the body perform its duties.

(#9) - ICANN Board, or its delegate, to work with NomComRIWG to put the new body
into place, i.e. Bylaw change and approval of the Standing Committee Charter, including
Public Comment.

(#10) - NomComRIWG to work with ICANN Board and ICANN org to initiate any
budgetary requests needed for the operating of the body.

Role for SC: Yes.

Link to Status Spreadsheet for more detailed notes on implementation.

Recommendation #25—Improve NomCom Selections
Description: Inform assessments of the NomCom by assessing the performance of the Board.

Related finding: Results from this assessment will aid the NomCom in better understanding
potential competency gaps in the current makeup of the Board. Analyzing BSA results
longitudinally will then inform future efforts to improve NomCom processes (as well as those of
the Board).

Status of Implementation: NomComRIWG role complete; SC role(s) remaining

A Work completed, though implementation slightly differed from detailed steps due to
shift in circumstances or subsequent discussions between the NomComRIWG, ICANN
org, and in consideration of forming a new NomCom Standing Committee.

Remaining Implementation Steps to Consider for Standing Committee Role:

(#2) - Propose additional/improved performance and needs assessment of receiving
bodies, if needed, as it relates to identification of needs from NomCom appointees.

(#3) - Propose how the NomCom can use the information from the receiving bodies (step
1) to assess the needs of these bodies to improve NomCom selection decisions during
its annual selection cycle.
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(#4) - Agree with the receiving bodies how assessment and improved selection will be
incorporated into the annual selection process, if appropriate/necessary.

(#5) - Incorporate this assessment into the relevant job descriptions developed annually
by the NomCom.

(#6) - Determine how to facilitate the receiving bodies performing the assessments.

(#7) - Ensure that interdependence with other, relevant recommendations is taken into
account.

(#8) - Standing Committee analyze the performance assessment of the receiving bodies
on an annual basis and make adjustments (if/when needed) for the subsequent
NomCom.

Role for SC: Yes.

Link to Status Spreadsheet for more detailed notes on implementation.

Recommendation #26—Leadership Development

Description: ICANN should investigate advancing its nominations process into a Leadership
Development function.

Related finding: This is an emerging practice in the nonprofit community and encourages early
careerists and new participants to understand leadership opportunities in an organization and
develop requisite skills in order to personally and professionally advance. For ICANN, this
transformation could involve the current Fellows program in a more robust manner, aiding
individuals and ICANN in identifying, cultivating, and recruiting emerging leaders for the future.
A key element of a leadership development function is the publishing of pathways for being
considered as a future leader.

Status of Implementation: NomComRIWG role complete; ICANN org role(s) remaining.
A Work completed, though implementation slightly differed from detailed steps due to

shift in circumstances or subsequent discussions between the NomComRIWG, ICANN
org, and in consideration of forming a new NomCom Standing Committee.

Remaining Implementation Steps for ICANN org:

Note: NomCom support staff working with ICANN org to find or identify leadership skills,
improvement, or advancement resources that can be offered to all applicants.
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(#7) - In addition, the NomComRIWG to ensure that the communication with
unsuccessful candidates explains other volunteer opportunities within ICANN — such
communication should be codified within the NomCom Operating Procedures.

Remaining Implementation Steps to Consider for Standing Committee Role:

Note: once implemented, this would become a recurring item for SC consideration.

(#3) - Discuss with current/former NomCom members and ICANN org how to identify
unsuccessful applicants that would benefit from leadership development. [perhaps for
SC in conjunction with NomCom and ICANN org.

(#5) - Investigate and report back to NomComRIWG about the feasibility of such a
leadership development function, which costs would be involved and what potential
metrics for success could be applied (for ICANN org staff following step #2; to be
reported back to the SC given timing constraints of RIWG)

(#6) - Launch development function if deemed feasible and potential for harnessing new
volunteer talent is sufficiently high (for ICANN org in conjunction with SC staff support).

Role for SC: Yes.

Link to Status Spreadsheet for more detailed notes on implementation.

Recommendation #27—ICANN Unaffiliated Directors

Description: Provide clarity on desire for independent directors and designate three specific
seats for “Independent Directors.”

Related finding: NomCom appointees are expected to act in the public interest of the global
Internet community and not on behalf of a narrower set of interests. The majority of survey
respondents either “agree” or “strongly agree” that the NomCom should prioritize appointees
that act independently. Some people expressed in the interviews that the NomCom’s primary
role is to appoint individuals who are not affiliated with ICANN at all (i.e., not “ICANN insiders”)
and can therefore bring new ideas to ICANN.

Status of Implementation: NomComRIWG role complete; ICANN Board, org and SC role(s)
remaining. After consultations with ICANN org Legal for guidance, the NomComRIWG
completed work on developing principles to inform the basis of “Unaffiliated” Director definition,
designated three specific seats on the Board for “Unaffiliated” Directors, and developed a
transition article for current Board Directors.

These proposed changes affect Article 7: Board of Directors and Article 8: Nominating
Committee of the ICANN Bylaws, along with the transition article (Article 27). The proposed
changes will be included in a package of Bylaws change amendments in the Public Comment
proceeding.
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A4 Work completed; implementation steps remaining.

Remaining Implementation Steps for ICANN org/Board/Community:
(#3) - Submit the Updated Bylaws to the OEC for review (pending Legal review and
feedback).
(#5) - ICANN Board directs the initiation of Bylaws change to Articles 7 and 8, including
transition article (Article 27), and oversees the process.
(#6) - Bylaws change process takes place.

Remaining Implementation Steps to Consider for Standing Committee Role:

(#7) - If Bylaws are changed, the Standing Committee with support from ICANN org, to
review and update the NomCom Operating Procedures with definition and requirement.

Role for SC: Yes.

Link to Status Spreadsheet for more detailed notes on implementation.
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