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|+ EPDP: Standardized System for Access & Disclosure - Phase 2 956d | 07/01/20 02/28/24 44% T T T T T T ! I T T I T |

|+| EPDP: Legal vs. Natural + Feasibility of Unique Contacts of Registration Data - Phase 2A 695d | 08/03/20 03/31/23 44% F ; ; ; ; ;' ; ; ; ‘ ‘ ]

|| RDS2 Review Items 564d | 07/23/20 09/20/22 33% = ; ; ;' ; ; ; ; ; !

[+ IRT: Temporary Specification on gTLD Registration Data - Phase 1 783d | 07/01/20 06/30/23 60% ; ; ; ; ; ; ; ! ; I I I

|+| Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law 988d | 07/31/20 05/14/24 32% 2 : : ; ; ; " ; ; ‘ ‘ ‘ ‘ |

|+| EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts 315d | 03/01/21 05/13/22 61% = ‘ ‘ ; ! ; ; |

[+ IRT: Privacy & Proxy Services Accreditation Issues 330d | 08/16/21 11/18/22 50% 2 ; ; ;' ‘ I |

[#| IRT: Translation/Transliteration of gTLD Registration Data 330d | 08/16/21 11/18/22 50% 2 ; ; ;' ; ; !

E| Registration Data Accuracy 1220d 07/12/21 03/13/26 3% = : : : ‘ ‘ |
B RPM - Program Track 07/01/20 09/24/25

|+| PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims) 640d | 07/01/20 12/13/22 55% " I I I I |

[+ PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP) 1005d | 11/18/21 09/24/25 0% p ‘ ; ; ; ; ; ; ; ; ; ; ‘ ‘ |

E CCWG: New gTLD Auction Proceeds 743d | 07/01/20 05/05/23 43% T T T T " I I I I I I N
|+| PDP: New gTLD Subsequent Procedures 1215d | 07/01/20 02/25/25 23% ; ; ; ; ! ; ; ; ; ; ; ; ; ; ; ; ; ; : N
[=! Internationalized Domain Names 1128d | 07/01/20 10/25/24 41% ; ; ; ; ; ; ;I ‘ ‘ | ‘ ‘ ‘ | ‘ ‘ N
[+/ IDN Operational Working Group (Track 1) 480d | 08/03/20 06/03/22 63% > ‘ ; ; ; ;' ; ; |
E EPDP: IDNs (Track 2) 1048d | 10/21/20 10/25/24 23% = ; ; ; '; ; ; T T I T T T I I I ‘\I
[#| IDN Council Coordination w/ CCNSO (Track 3) 620d | 07/01/20 11/15/22 53% ; ; ; ;' ; ; ‘ ; a ‘
/= Expiration - Program Track 1765d = 10/01/20 07/07/27 3% — N
|E| PDP: Expired Domain Deletion Policy / Expired Registration Recovery Policy Policy Review 1765d | 10/01/20 07/07/27 3% = ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; 7‘1 ‘

- ———
T O 1L L e e e e e e e e s s e e e
B 1GO - Program Track 753d | 09/24/20 08/14/23 22% P EEEEE———.
|+ EPDP: Specific Curative Rights Protections for IGOs 753d | 09/24/20 08/14/23 42% ! ‘ ‘ ‘ ‘ ‘ |
|+ PDP: Curative Rights Protections for IGO/INGOs 330d | 05/10/22 08/14/23 0% p ; ; ; ; ; |
|+ PDP: Protection of International Organization Names in All gTLDs (Remaining Acronyms) 330d | 05/10/22 08/14/23 0% p ‘ ‘ ‘ ‘ ‘ |

[+ Independent Review Process - Implementation Oversight Team 522d | 07/01/20 06/30/22 0% ‘ I I I I I I WI

|E| Cross Community Working Group on Enhancing ICANN Accountability - WS2 675d | 07/01/20 01/31/23 39% ; ; ; ;' ; ; ; ; ; ; |
[+ Multistakeholder Model Evolution 1305d | 07/01/20 07/01/25 25% ; ; ; ; ;' ; ; ; ; ; I
|+ Geo Regions Review 675d | 07/01/20 01/31/23 0% ‘ ‘ ‘ ‘ : : : : : : N

B Reviews - Program Track

07/01/20

01/22/27

[+ IANA Naming Function Review 190d | 07/01/20 03/23/21 100% <

I I I I I I
[+ GNSO Review RT3 670d | 02/09/24 09/03/26 0% 2 ! I ! ! ! N

I | I I I
E Registration Directory Service Review RT3 300d | 09/02/24 10/24/25 0% p |
|+| Competition, Consumer Trust and Consumer Choice RT2 300d | 01/03/23 02/26/24 0% I/—'—'—'—ﬂl
I I I

[+ Accountability and Transparency Review 3 900d | 07/01/20 12/12/23 38% ! |
[+ Accountability and Transparency Review 4 280d | 06/02/25 06/26/26 0% P
|E| Security, Stability and Resiliency of the DNS #2 900d | 07/01/20 12/12/23 37% " |
|+ Security, Stability and Resiliency of the DNS #3 300d | 12/01/25 01/22/27 0% p J
[+ Holistic Review - Pilot 420d | 07/01/22 02/08/24 0% |
[+ CSC Effectiveness Review - 2021 300d | 07/01/21 08/24/22 22% I | | |
[+ CSC Effectiveness Review - 2024 390d | 07/01/24 12/26/25 0% 2 J

|+| Council Committee for Overseeing & Implementing Continuous Improvement 277d | 06/16/21 07/07/22 24%

[+ Participant of Empowered Community 1406d | 07/01/20 11/19/25 22% ; ; ; ; ! ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; |

|E| Participation on Customer Standing Committee 1653d | 06/01/20 09/30/26 24% b ; ; ; ; ; " ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; I I

E GNSO Council 1557d | 07/01/20 06/18/26 22% ; ; ; ; ; " ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; |
[#| GNSO Council - Monthly Meetings 1540d | 07/23/20 06/17/26 21% ‘l, ; ; ; ; ; " ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; |
[+ GNSO Council - Leadership Meetings 1549d | 07/13/20 06/18/26 22% I ; ; ; ; ; ! ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; |
[#| GNSO Council - Action Items 1548d | 07/13/20 06/17/26 22% 2 ‘ ; ; ; ; ! ; ; ; ; ; ; ; ; ; ; ; ; ; ‘ ‘ ‘ ‘ ‘ !
[#/ GNSO Standing Committee on Budget and Operations 1119d | 11/02/20 02/13/25 20% > ; ; ; ’ ; ; ; ; ; ; ; ; ; ; ; ; ; ; |
[+ GNSO Standing Selection Committee 1325d | 10/28/20 11/25/25 16% I ; ; ; " ; ; ; ; ; ; ; ; ; ; ; ; ; ; N|
[+ GNSO Council - Strategic Planning Session 1128d | 10/01/20 01/27/25 31% ; ; ; ; ; " ; ; ; ; ; ; ; ; ; ; ; ; |
[+ ICANN Meeting Planning, Meeting, Respond to GAC Advice 1309d | 07/01/20 07/07/25 26% I ; ; ; ; " ; ; ; ; ; ; ; ; ; ; ; ; ; ‘ TI
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Q2 Q3

Q4 Q1

20,
Q2

21

Q3 Q4

Q1

2022

Q2

Q3

Q4

Q1

2023

Q2

2027

Q2 Q3 Q4

|=| EPDP: Standardized System for Access & Disclosure - Phase 2 956d | 07/01/20 02/28/24 44% "
EPDP: Standardized System for Access & Disclosure - Phase 2 23d | 07/01/20 07/31/20 100% == Group, Council, Palicy Staff
[= Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Feasability of Unique Contacts) 0| 07/31/21 07/31/21 100% [*Co Policy Staff
Migrated to separate project 0| 07/31/21 07/31/21 100% 4Co Policy Staff
B Remaining EPDP-P2 Topics Track 2 (Accuracy) 260d | 08/03/20 07/31/21 100% T T <
I |
Staff to produce Briefing Document on Accuracy 170d | 08/03/20 03/26/21 5 100% GDS |Staff
Council to define scope of Accuracy Scoping Team 84d | 03/29/21 07/22/21 9 100% t——— Council, Rolicy Staff
Migrated to separate project 0| 07/31/21 07/31/21 100% 4Co Policy Staff
B Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations 245d | 03/25/21 03/02/22 1% T L
I
Board: Standardized System for Access & Disclosure Operational Design Phase 179d | 03/25/21 11/30/21 5FS +168d 85% | — Board, GDS Staff
I
Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations 245d | 03/25/21 03/02/22 5FS +168d 60% ———— I?oard
+ 1
IRT: Standardized System for Access & Disclosure - Phase 2 520d | 03/03/22 02/28/24 12 0% ‘ ‘ ‘ ‘ ‘
|E| EPDP: Legal vs. Natural + Feasibility of Unique Contacts of Registration Data - Phase 2A 695d | 08/03/20 03/31/23 44% T : : : ; ]
I
Reset EPDP-P2A and elect new Chair 100d | 08/03/20 12/18/20 5 100% =———1/Council, Policy St:
EPDP: Registration Data - Phase 2A 225d | 12/21/20 10/29/21 17 92% = .IWC rking Group, Council, Pqlicy Staff
Board: Registration Data - Phase 2A adopt consensus recommendations 70d | 11/01/21 02/04/22 18 0% _IBcard
+
IRT: Registration Data - Phase 2A 300d | 02/07/22 03/31/23 19 0% ‘ ‘ GDs
|E| RDS2 Review ltems 564d | 07/23/20 09/20/22 33% 2 T T " T I ; ; |
|=/ RDS2 Review - Recommendation CC.1 (suspension of domain due to incorrect RDS) 564d | 07/23/20 09/20/22 33% 2 : : - : ‘ : ‘ J
Reply to Board on proposed action 1d | 07/23/20 07/23/20 100% 8 Council, Policy|Staff
Determine if CC.1 can be coupled with Accuracy Scope 1d | 09/19/22 09/19/22 131 0% :Courcil, Policy St
CC.1 Implemented 1d | 09/20/22 09/20/22 24 0% Council, Policy S
|=/ RDS2 Review - Recommendation CC.4 (measure, audit, etc. of RDS Policies) 1d | 07/23/20 07/23/20 100% A
Reply to Board on proposed action 1d | 07/23/20 07/23/20 100% 8 Council, Policy|Staff
Council will take no action as operating procedures already allow for this 1d | 07/23/20 07/23/20 100% 8 Council, Policy|Staff
= IRT: Temporary Specification on gTLD Registration Data - Phase 1 783d | 07/01/20 06/30/23 60% T T T T T T " | T |
I | I I 1 I I 1 I
IRT: Temporary Specification on gTLD Registration Data - Phase 1 783d | 07/01/20 06/30/23 50% 1
|=! EPDP-P1 Rec27 Wave 1 Other Policy Impacts 532d | 07/01/20 07/14/22 75% -
[=! Add Grace Period (AGP) Limits Policy [LOW] 1d | 07/01/20 07/01/20 100%
No impacts as a result of Registration Data Services Policy implementation 1d | 07/01/20 07/01/20 100% 0 GDS$ Staffl
E| Additional Whois Information Policy (AWIP) [LOW] 485d | 09/04/20 07/14/22 87% ‘v‘ !
I
Produce redlines of consensus policy provisions (assumes step 2 accomplished here) 45d | 09/04/20 11/05/20 100% l:l_IG DS Staff
Review and confirm redlines for final changes 375d | 11/06/20 04/14/22 35 100% LIGD S Stafff IRT, |Policy| Staff
+
Conduct public comment of changes & revised accordingly 60d | 04/15/22 07/07/22 36 0% _IGDS Staff, IRT
+
Post updated consensus policy 5d | 07/08/22 07/14/22 37 0% GD§ Staff
E| Expired Domain Deletion Policy (EDDP) [MEDIUM] 485d | 09/04/20 07/14/22 87% ‘v‘ !
I
Produce redlines of consensus policy provisions 45d | 09/04/20 11/05/20 100% l:l_IG DS Staff
Review and confirm redlines for final changes 375d | 11/06/20 04/14/22 40 100% LIGDS Stafff IRT, |Policy| Staff
+
Conduct public comment of changes 60d | 04/15/22 07/07/22 41 0% _IGDS Staff, IRT
+
Post updated consensus policy 5d | 07/08/22 07/14/22 42 0% GDS§ Staff
[=! Expired Registration Recovery Policy (ERRP) [LOW] 485d | 09/04/20 07/14/22 87% ‘v‘ !
I
Produce redlines of consensus policy provisions 45d | 09/04/20 11/05/20 100% l:l_IG DS Staff
Review and confirm redlines for final changes 375d | 11/06/20 04/14/22 45 100% LIGDS Stafff IRT, |Policy| Staff
+
Conduct public comment of changes & revised accordingly 60d | 04/15/22 07/07/22 46 0% _IGDS Staff, IRT
+
Post updated consensus policy 5d | 07/08/22 07/14/22 47 0% GD§ Staff
[=! Protection of IGO / INGO Identifiers in All gTLDs Policy [LOW] 1d | 07/01/20 07/01/20 100%
No impacts as a result of Registration Data Services Policy implementation 1d | 07/01/20 07/01/20 100% 0 GDS Staff
[=] Registry Registration Data Directory Services Consistent Labeling and Display Policy (CL&D) [HIGH] 485d | 09/04/20 07/14/22 7% 7
I
Produce redlines of consensus policy provisions 45d | 09/04/20 11/05/20 75% = DS Staff
Review and confirm redlines for final changes 375d | 11/06/20 04/14/22 52 0% 'IGD S Staffl| IRT, Policy Staff
+
Conduct public comment of changes & revised accordingly 60d | 04/15/22 07/07/22 53 0% _IGDS Staff, IRT
+
Post updated consensus policy 5d | 07/08/22 07/14/22 54 0% GD§ Staff
E| Registry Services Evaluation Policy [LOW] 1d | 07/01/20 07/01/20 100%
No impacts as a result of Registration Data Services Policy implementation 1d | 07/01/20 07/01/20 100% 0 GDS Staff
[=! Restored Names Accuracy Policy (RNAP) [LOW] 485d | 09/04/20 07/14/22 87% ‘v‘ ‘ T : 5
[=! Track 1-Item 1 485d | 09/04/20 07/14/22 87% ‘V; ‘ ‘ ‘ ‘ = ‘
Produce redlines of consensus policy provisions 45d | 09/04/20 11/05/20 100% l::l DS Staff
Review and confirm redlines for final changes 375d | 11/06/20 04/14/22 60 100% : - GDS staffy| IRT, [Policy| Staff
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Program_Project Current Current Start  Current Finish Predecessors % Complete 2020 2021 2022 2023 2024 2025 2026 2027

Duration Ql Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q@ Q3 Q4 Q1 Q@ Q3 Q4 Q1 Q2 Q@ Q@ Q Q2 Q3 Q4 Q@ Q2 Q3 Q4 Q1 Q@ Q3 Q4

62 Conduct public comment of changes & revised accordingly 60d | 04/15/22 07/07/22 61 0% ‘|GD Staff, IRT

63 Post updated consensus policy 5d | 07/08/22 07/14/22 62 0% I GD§ Staff

64 [=| Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law [LOW] 485d | 09/04/20 07/14/22 87% l/‘ T T T T T T ! H

65 IEI Track 1 - Items 1to 3 485d | 09/04/20 07/14/22 87% ‘V; ‘ : : : ‘ = :

66 Produce redlines of consensus policy provisions 45d | 09/04/20 11/05/20 100% l‘:l_IG DS Staff

67 Review and confirm redlines for final changes 375d | 11/06/20 04/14/22 66 100% £ LIGD S Staff| IRT, |Policy Staff

68 Conduct public comment of changes & revised accordingly 60d | 04/15/22 07/07/22 67 0% ) 1GDS Staff, IRT

69 Post updated consensus policy 5d | 07/08/22 07/14/22 68 0% | GD§ Staff

70 IEI Thick Whois Transition Policy for .COM, .NET, .JOBS [HIGH] 485d | 09/04/20 07/14/22 0% \/‘ N|

7 Produce redlines of consensus policy provisions 45d | 09/04/20 11/05/20 0% ‘ 'IG DS Staff

72 Review and confirm redlines for final changes 375d | 11/06/20 04/14/22 7 0% i 'IGD S Staffjf IRT, Policy Staff

73 Conduct public comment of changes & revised accordingly 60d | 04/15/22 07/07/22 72 0% ) _IGDS Staff, IRT

74 Post updated consensus policy 5d | 07/08/22 07/14/22 73 0% i GD§ Staff

75 [=! Transfer Policy [HIGH] 485d | 09/04/20 07/14/22 87% l/‘

76 Produce redlines of consensus policy provisions (Items 1,2,3 & 6) 45d | 09/04/20 11/05/20 100% l‘:l_IG DS Staff

77 Review and confirm redlines for final changes 375d | 11/06/20 04/14/22 76 100% £ LIGD S Staff| IRT, |Policy Staff

78 Conduct public comment of changes & revised accordingly 60d | 04/15/22 07/07/22 77 0% : ﬂGDS Staff, IRT

79 Post updated consensus policy 5d | 07/08/22 07/14/22 78 0% 1 GD§ Staff

80 [=! Transfer Dispute Resolution Policy (TDRP) [HIGH] 485d | 09/04/20 07/14/22 87% ‘V‘ :

81 Produce redlines of consensus policy provisions 45d | 09/04/20 11/05/20 100% l‘:l_IG DS Staff

82 Review and confirm redlines for final changes 375d | 11/06/20 04/14/22 81 100% £ LIGDS Staff)| IRT, [Policy| Staff

83 Conduct public comment of changes & revised accordingly 60d | 04/15/22 07/07/22 82 0% : ﬂGDS Staff, IRT

84 Post updated consensus policy 5d | 07/08/22 07/14/22 83 0% | GD§ Staff

85 [=! Rules for Uniform Domain Name Dispute Resolution Policy (UDRP Rules) [HIGH] 509d | 08/03/20 07/14/22 87% > T ‘

86 Produce redlines of consensus policy provisions (Item 1) 45d | 08/03/20 10/02/20 100% :=1GDS Staff

87 Review and confirm redlines for final changes 399d | 10/05/20 04/14/22 86 100% = LIGD 5 Staff} IRT, Policy| Staff

88 Conduct public comment of changes & revised accordingly 60d | 04/15/22 07/07/22 87 0% ; 1GD§ Staff, IRT

89 Post updated consensus policy 5d | 07/08/22 07/14/22 88 0% T GD§ Staff

90 [=! Uniform Rapid Suspension System Procedure (URS) [HIGH] 509d | 08/03/20 07/14/22 87% 2 T

91 Produce redlines of consensus policy provisions (Items 1,2 & 8) 45d | 08/03/20 10/02/20 100% l:‘l.IGDS Staff

92 Review and confirm redlines for final changes 399d | 10/05/20 04/14/22 91 100% £ LIGD 5 Staff} IRT, Policy| Staff

93 Conduct public comment of changes & revised accordingly 60d | 04/15/22 07/07/22 92 0% : ,IGDd Staff, IRT

94 Post updated consensus policy 5d | 07/08/22 07/14/22 93 0% | GD§ Staff

95 IEI Uniform Rapid Suspension System Rules (URS Rules) [HIGH] 509d | 08/03/20 07/14/22 87% b T

96 Produce redlines of consensus policy provisions (Items 1&3) 45d | 08/03/20 10/02/20 100% l:‘l.IGDS Staff

97 Review and confirm redlines for final changes 399d | 10/05/20 04/14/22 96 100% £ LIGD 5 Staff} IRT, Policy| Staff

98 Conduct public comment of changes & revised accordingly 60d | 04/15/22 07/07/22 97 0% ) _IGDd Staff, IRT

99 Post updated consensus policy 5d | 07/08/22 07/14/22 98 0% I GD§ Staff
100 IEI Whois Data Reminder Policy (WDRP) [MEDIUM] 485d | 09/04/20 07/14/22 87% ‘V‘ T T T T T T L ‘J
101 IEI Track 1 - Item 1 485d | 09/04/20 07/14/22 87% ‘V; ‘ : : : ‘ = :
102 Produce redlines of consensus policy provisions 45d | 09/04/20 11/05/20 100% l‘:l_IG DS Staff
103 Review and confirm redlines for final changes 375d | 11/06/20 04/14/22 102 100% £ LIGD S Staff| IRT, |Policy Staff
104 Conduct public comment of changes & revised accordingly 60d | 04/15/22 07/07/22 103 0% : .IGDS Staff, IRT
105 Post updated consensus policy 5d | 07/08/22 07/14/22 104 0% | GD§ Staff
106 [=] Whois Marketing Restriction Policy [LOW] 485d | 09/04/20 07/14/22 87% ‘V‘
107 Produce redlines of consensus policy provisions 45d | 09/04/20 11/05/20 100% l‘:I_IG DS Staff
108 Review and confirm redlines for final changes 375d | 11/06/20 04/14/22 107 100% £ LIGD S Staff| IRT, |Policy Staff
109 Conduct public comment of changes & revised accordingly 60d | 04/15/22 07/07/22 108 0% : ﬂGDS Staff, IRT
110 Post updated consensus policy 5d | 07/08/22 07/14/22 109 0% 1 GD§ Staff
111 |=! Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law 988d | 07/31/20 05/14/24 32% > T ‘ \
112 Council small scoping team to determine next steps and Council consideration 60d | 07/31/20 10/22/20 100% £ co ncil, Policy Staff
113 Request ICANN org to develop revised proposal for invoking Procedure 523d | 10/16/20 10/18/22 30SF +600d 50% ——— 1 1GDS Staff, Legal Staff, Policy Staff
114 Council to deliberate findings and determine appropriate path 45d | 10/19/22 12/20/22 113 0% il Council, Policy Staff
115 IF required, review WPIAG Charter to determine if it's fit for purpose 30d | 12/21/22 01/31/23 114 0% Council, Policy Staff
116 [=! IF required, Council to approve charter and launch WPIAG 105d | 02/01/23 06/27/23 0%
117 Engage WPIAG 60d | 02/01/23 04/25/23 115 0% : _IPOI cy Staff, Warking Group
118 Council to deliberate findings and determine appropriate path 45d | 04/26/23 06/27/23 17 0% N Council, Palicy Staff
119 [=! IF required, Council to approve launch of EPDP 230d | 06/28/23 05/14/24 0% ] J
120 EPDP: Procedure for Handling Whois Conflicts with Privacy Law 90d | 06/28/23 10/31/23 118 0% ‘ _IPo icy Staff, Working Group
121 Board: Procedure for Handling Whois Conflicts with Privacy Law adopt consensus recommendations 50d | 11/01/23 01/09/24 120 0% i ‘_IBoa d
122 IRT: Procedure for Handling Whois Conflicts with Privacy Law 90d | 01/10/24 05/14/24 121 0% B GDS Staff, Policy Staff
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Program_Project

Current
Duration

Current Start

Current Finish

Predecessors

% Complete

2021

Q4 Q1 Q2 Q3

Q4

2022

Q2

Q3

Q4 Q1

20,
Q2

23
Q3

Q4

2024

Q1 Q2 Q3

Q4

Q1

2025
Q2 Q3

Q4 Q1

2026
Q2 Q3

2027

Q4 Q1 Q2 Q3 Q4

= EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts 315d | 03/01/21 05/13/22 61% > T T q
I} I}
Council to consider Wave 1.5 report and determine next steps 120d | 03/01/21 08/13/21 100% ———— Council,| GDS Staff, Policy [Staff
Council to consider Wave Wave 2 reports and determine next steps 90d | 01/10/22 05/13/22 10% ‘ Council [GDS Staff, Policy |Staff
- I
= IRT: Privacy & Proxy Services Accreditation Issues 330d | 08/16/21 11/18/22 50% T T “ |
I | I I
IRT: Privacy & Proxy Services Accreditation Issues 330d | 08/16/21 11/18/22 124 50% — ‘ GDS Staff, IRT, Policy Staff
I I Il Il Il
|=| IRT: Translation/Transliteration of gTLD Registration Data 330d | 08/16/21 11/18/22 50% T T “ |
I} [ I} I}
IRT: Translation/Transliteration of gTLD Registration Data 330d | 08/16/21 11/18/22 124 50% ‘ ‘ ] ‘ GDS staff, IRT, Policy Staff
- I | I I
= Registration Data Accuracy 1220d 07/12/21 03/13/26 3% i I I I I
I 1 I I
Registration Data Accuracy - Scoping Team 310d | 07/12/21 09/16/22 12% = |Policy Staff, Working Group
Council: Decide to request Issue Report on Registration Data Accuracy 30d | 09/19/22 10/28/22 131 0% _ICounciI, Policy Staff
+
Staff: Issue Report on Registration Data Accuracy 90d | 10/31/22 03/03/23 132 0% L Policy Staff
+
Council: Approve PDP launch on Registration Data Accuracy 20d | 03/06/23 03/31/23 133 0% _ICour cil, Policy Staff
+
Council: Approve charter on Registration Data Accuracy 20d | 04/03/23 04/28/23 134 0% _Council, Policy Staff
|=| PDP: Registration Data Accuracy 400d | 05/01/23 11/08/24 0% ! ! I ! ! ! |_Working Groug
I} I} [ I} I} I}
Restored Names Accuracy Policy (RNAP) Rec 27 Wave 1 Report 400d | 05/01/23 11/08/24 135 0% ‘ ‘ ‘ ‘ ‘ ‘ Cauncil, Policy Staff
I} I} [ I} I} I}
Whois Data Reminder Policy (WDRP) Rec 27 Wave 1 Report 400d | 05/01/23 11/08/24 135 0% ICouncil, Policy Staff
Board: Registration Data Accuracy adopt consensus recommendations 50d | 11/11/24 01/17/25 136 0% ‘ _IBoard
+
IRT: Registration Data Accuracy 300d | 01/20/25 03/13/26 139 0% ‘ ‘ GDS staff, IRT, Palicy Staff
B RPM - Program Track 1366d  07/01/20 09/24/25 21% JEE—
|=| PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims) 640d | 07/01/20 12/13/22 55% ! |
PDP: RPM - Phase 1 Review of RPMs in All gTLDs (started 4 Mar 2016) 120d | 07/01/20 12/15/20 100% ———1 Policy Staff,Working Gr
IEI EPDP-P1 Rec27 Wave 1 Other Policy Impacts 77d | 07/01/20 10/15/20 100%
[=! Track 2 - URS - Items 3 through 7 77d | 07/01/20 10/15/20 100%
Determine if or easily can be addressed, else report back to Council 77d | 07/01/20 10/15/20 100% —— Polfey Staff, Working Group
IEI Track 2 - URS Rules - Items 2, 4 through 8 77d | 07/01/20 10/15/20 100%
Determine if or easily can be addressed, else report back to Council 77d | 07/01/20 10/15/20 100% E= Pol Cy Staff, Working Group
Board: RPM - Phase 1 Review of RPMs in All gTLDs adopt consensus recommendations 250d | 12/16/20 11/30/21 143 80% - 'IE
+
IRT: RPM - Phase 1 Review of RPMs in All gTLDs 270d | 12/01/21 12/13/22 149 0% ‘ ‘ ‘ GDS staff, IRT, Policy Staff
I I Il Il
|=| PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP) 1005d | 11/18/21 09/24/25 0% P I T !
1 I
Drafting Team: Charter on Review of UDRP (incl. Items 2 through 11 of Rec27 Wave1) 150d | 11/18/21 06/15/22 0% Council, Policy Staff
PDP: RPM - Phase 2 Review of UDRP 525d | 06/16/22 06/19/24 152 0% Policy Staff, Working Group
Board: RPM - Phase 2 Review of UDRP adopt consensus recommendations 60d | 06/20/24 09/11/24 153 0% _IBuard
¥
IRT: RPM - Phase 2 Review of UDRP 270d | 09/12/24 09/24/25 154 0% GDS RT, Policy Staff

IEI CCWG: New gTLD Auction Proceeds 743d | 07/01/20 05/05/23 43% |
CCWG: New gTLD Auction Proceeds (group completed 31 May 2020) 0| 07/01/20 07/01/20 100% y Staff, Working Group
Council to deliberate and adopt CCWG recommendations 20d | 08/03/20 08/28/20 100% ouncil, Policy Staff
Board to deliberate and adopt consensus recommendations 400d | 08/31/20 03/11/22 159 72% _IBoard
L
Implement program 300d | 03/14/22 05/05/23 160 0% ‘ ‘ ‘ ‘ Finance Staff, Legal Staff
- I I | I
|=! PDP: New gTLD Subsequent Procedures 1215d | 07/01/20 02/25/25 23% T - J
[
PDP: New gTLD Subsequent Procedures (started 21 Jan 2016) 168d | 07/01/20 02/19/21 100% e — orkin@ p, Council, Rolicy Staff
[=| Board: New gTLD Subsequent Procedures adopt consensus recommendations 507d | 02/22/21 01/31/23 22% = ‘ ‘ ‘ ‘ i
[ I} I}
Board: New gTLD Subsequent Procedures Operational Design Phase 284d | 09/13/21 10/13/22 163FS +145d 5% 8 ‘ ‘ ‘ Board,|GDS Staff
I 1 I I
Board: New gTLD Subsequent Procedures adopt consensus recommendations 507d | 02/22/21 01/31/23 163 31% | ‘ ‘ Baoard
IRT: New gTLD Subsequent Procedures 540d | 02/01/23 02/25/25 164 0% ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ GDS Staff, IRT, Pol ff
I I I I Il Il Il Il Il Il
|=| Internationalized Domain Names 1128d | 07/01/20 10/25/24 41% T T T T T “ d
- I I L L Il Il
|=| IDN Operational Working Group (Track 1) 480d | 08/03/20 06/03/22 63% 2 d
Determine scope of Track 1 working group 30d | 08/03/20 09/11/20 100% 1Contr cted Parties, GDS Staff
3
Engage Operational Track 1 expert group 450d | 09/14/20 06/03/22 170 61% e ———— ‘ ‘ Contracted Parties| GDS Staff
- I I L Il Il Il
= EPDP: IDNs (Track 2) 1048d | 10/21/20 10/25/24 23% T T : |
[ I}
Drafting Team: Charter on Internationalized Domain Names + EPDP Request 160d | 10/21/20 06/01/21 100% ——————1 Councll, Poli¢y Staff
EPDP: Internationalized Domain Names 587d | 05/20/21 08/18/23 14% e —) L orking Group, Council, Policy Staff
+
Board: Internationalized Domain Names adopt consensus recommendations 60d | 08/21/23 11/10/23 174 0% Board
IRT: Internationalized Domain Names 250d | 11/13/23 10/25/24 175 0% ) GDS staff, IRT
[=| IDN Council Coordination w/ CCNSO (Track 3) 620d | 07/01/20 11/15/22 53% T T T “ I ! !
[ [ [ [ [ I} I}
GNSO Council to coordinate with the CCNSO regarding IDN policy developments 620d | 07/01/20 11/15/22 53% ‘ : : “ ‘ ‘ ‘ Cpuncil, Policy Staff|
= Expiration - Program Track 1765d | 10/01/20 07/07/27 3% — |
|=| PDP: Expired Domain Deletion Policy / Expired Registration Recovery Policy Policy Review 1765d | 10/01/20 07/07/27 3% : ; ; :
Council to extend PSR for 18 months or when bandwidth becomes available 45d | 10/01/20 12/02/20 100% Council POM& .
Council to Request Transfer Policy Status Report 30d | 07/14/22 08/24/22 181FS +420d 0% : ,Council, Policy Staff
{
Develop Expiration Policy Status Report (incl. Rec27 Wave1 EDDP Item 2 + ERRP Item3) 180d | 08/25/22 05/03/23 182 0% DS Staff, Policy Staff
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Council to Request Expiration Policy Issue Report 45d | 05/04/23 07/05/23 183 0% _Council, Policy Staff
— I I
|=| Expiration Policy Issue Report 150d | 07/06/23 01/31/24 0% A
Develop Issues Report (incl. Rec27 Wave1 EDDP Item 2 + ERRP Item3) 150d | 07/06/23 01/31/24 184 0% ‘ ‘ .IPoIicy Staff
Council to approve PDP launch 10d | 02/01/24 02/14/24 186 0% iIC:)unciI Policy Staff
Council to approve scope and charter 25d 02/15/24 03/20/24 187 0% ) Council, Policy Staff
[=| Expiration Policy Review 860d 03/21/24 07/07/27 0% | | I ! ! !
[ [ 1 [ [ [
PDP: Expiration Policy Review 400d 03/21/24 10/01/25 188 0% _IWorking Group, Council, Policy Staff
Board: Expiration Policy Review adopt consensus recommendations 60d 10/02/25 12/24/25 190 0% - 1Boar!
IRT: Expiration Policy Review 400d 12/25/25 07/07/27 191 0% iy GDS Staf

|=| PDP: Transfer Policy Review 1912d | 07/01/20 10/28/27 16% \
Council to Request Transfer Policy Status Report 0 | 07/01/20 07/01/20 100% 4 Council, Policy Staff
Develop Transfer Policy Status Report 0 | 07/01/20 07/01/20 195 100% 9 GDS Staff
Council to Request Transfer Policy Issue Report 0 | 07/01/20 07/01/20 196 100% 4 Council, Policy Staff
|=| Develop Transfer Issue Report 158d | 07/01/20 02/05/21 100% T T <
I} [
Develop Issues Report 157d | 07/01/20 02/04/21 197 100% ———— 1 Policy Staff
Staff to include as part of Transfer Review Issue Report (IRTP Items 4&5, TDRP Items 2-4) 1d | 02/05/21 02/05/21 199 100% Policy Staff
Council to approve PDP launch 10d | 02/05/21 02/18/21 199 100% D_ICOLJnCiI Policy Staff
Council to approve scope and charter 24d | 02/19/21 03/24/21 201 100% &5 Coungil, Policy Staff
[= Transfer Policy Review - Phase 1 1206d | 02/18/21 10/02/25 15% 2 T T T " I | | | I | | |
[ [ [ [ I} I} I} [ I} I} I}
PDP: Transfer Policy Review - Phase 1 746d | 02/18/21 12/28/23 25% I Working Group, Gouncil, Policy Staff
Board: Transfer Policy Review - Phase 1 adopt consensus recommendations 60d | 12/29/23 03/21/24 204 0% | _Board
IRT: Transfer Policy Review - Phase 1 400d | 03/22/24 10/02/25 205 0% ‘ ‘ ‘ ‘ ‘ ‘ | GDS Staff, IRT, Policy Staff
[= Transfer Policy Review - Phase 2 1000d | 12/29/23 10128127 0% ‘ ; ; : ; ; ; ; : q
I} I} I} [ I} I} I} [
PDP: Transfer Policy Review - Phase 2 540d | 12/29/23 01/22/26 204 0% _IWorking Group, Council, Policy Staff
Board: Transfer Policy Review - Phase 2 adopt consensus recommendations 60d | 01/23/26 04/16/26 208 0% c M Board
IRT: Transfer Policy Review - Phase 2 400d | 04/17/26 10/28/27 209 0% C Gl

B co- Program Track 09/24/20 08/14/23

|=| EPDP: Specific Curative Rights Protections for IGOs 753d | 09/24/20 08/14/23 42% — T T 1 T |

EPDP: Specific Curative Rights Protections for IGOs 423d | 09/24/20 05/09/22 75% “ : : : : ] ‘ ‘ L Wporking|Group, Council, Policy Staff

Board: RPM - IGO Curative Rights Work Track adopt consensus recommendations 60d | 05/10/22 08/01/22 213 0% ‘ _IBoard

IRT: PDP: RPM - IGO Curative Rights Work Track 270d | 08/02/22 08/14/23 214 0% C ‘ ‘ ‘ ‘ GDS Staff, IRT, Policy Staff
[=/ PDP: Curative Rights Protections for IGO/INGOs 330d | 05/10/22 08/14/23 0% ———

i

Board: Curative Rights Protections for IGO/INGOs adopt consensus recommendations 60d | 05/10/22 08/01/22 213 0% _IBoard

IRT: Curative Rights Protections for IGO/INGOs 270d | 08/02/22 08/14/23 217 0% N ‘ ‘ ‘ ‘ GDsS staff, IRT, Policy Staff
|=| PDP: Protection of International Organization Names in All gTLDs (Remaining Acronyms) 330d | 05/10/22 08/14/23 0% ] : ; : : N|

i
Board: Protection of International Organization Names in All gTLDs (Remaining Acronyms) 60d | 05/10/22 08/01/22 213 0% _IBoard
+

IRT: PDP: Protection of International Organization Names in All gTLDs (Remaining Acronyms) 270d | 08/02/22 08/14/23 220 0% ‘ GDsS staff, IRT, Policy Staff
|=| Independent Review Process - Implementation Oversight Team 522d | 07/01/20 06/30/22 0% ] I ] ] ] I ] ﬁI

loT Oversight Team Group 522d | 07/01/20 06/30/22 0% : : : : : : : :
[= Cross Community Working Group on Enhancing ICANN Accountability - WS2 675d | 07/01/20 01/31/23 39% ; ; ; ;‘ : ‘ : : |

I 1 I I

Council small team to revew WS2 270d | 07/01/20 07/13/21 100% l:l Council, Pplicy Staff

GNSO Council & SG/C Implementation of WS2 442d | 05/24/21 01/31/23 1% o : ‘ ‘ ‘ ‘ ‘ ‘
|=| Multistakeholder Model Evolution 1305d | 07/01/20 07/01/25 25% T T T ; ;‘ ; ; ; ; ; ] ] ] I ] ] I ]

Council to monitor for MSM-Evo implementation assignments 1305d | 07/01/20 07/01/25 25% : : : : : : : : : : oo counlel, Pdlicy Staff
— I I I I I I I I I I
|=| Geo Regions Review 675d | 07/01/20 01/31/23 0% | T | I I I I I I I |

Council to determine what is required of the GNSO 675d | 07/01/20 01/31/23 0% ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ Council, Policy Staff

B Reviews - Program Track

07/01/20

01/22/27

[+ IANA Naming Function Review 190d | 07/01/20 03/23/21 100% ~
[+ GNSO Review RT3 670d | 02/09/24 09/03/26 0% p= ; ; ; ; ; N
IEI Registration Directory Service Review RT3 300d | 09/02/24 10/24/25 0% P : ‘ : : ‘J
|+| Competition, Consumer Trust and Consumer Choice RT2 300d | 01/03/23 02/26/24 0% \/—'—'—'—ﬂ
[=| Accountability and Transparency Review 3 900d | 07/01/20 12/12/23 38% ‘ ‘ ‘ |

Council to form a small team to draft a public comment response to the ATRT3 22d | 07/01/20 07/30/20 100% = Council, Policy Staff

Council to monitor for ATRT3 implementation assignments 900d | 07/01/20 12/12/23 36% Coundil, Policy Staff
IEI Accountability and Transparency Review 4 280d | 06/02/25 06/26/26 0% P
|=| Security, Stability and Resiliency of the DNS #2 900d | 07/01/20 12/12/23 37% T J

GNSO participation on SSR#2 160d | 07/01/20 02/09/21 100% : : .I'V” rking Grou

+

Council to monitor for SSR2 implementation assignments 740d | 02/10/21 12/12/23 255 23% —— ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ Council, Policy Staff

IEI Security, Stability and Resiliency of the DNS #3 300d | 12/01/25 01/22/27 0% ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ V'—'—'—'—N
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260 [=! Holistic Review - Pilot 420d | 07/01/22 02/08/24 0% |
261 Council SSC to select GNSO representatives on Review Team 30d | 07/01/22 08/11/22 0% ?P licy Staff, SSC
262 Holistic Review Pilot - GNSO participation 270d | 08/12/22 08/24/23 261 0% C _I‘v /orking Group
263 Council to consider Holistic Review Results 120d | 08/25/23 02/08/24 262 0% : Council, Policy Staff
264 |=| CSC Effectiveness Review - 2021 300d | 07/01/21 08/24/22 22% ] q
265 Council to establish terms of reference and determine if prior review recs were implemented 65d | 07/01/21 09/29/21 100% l:‘_l Policy Staff, SSC|
266 CSC Effectiveness Review 2021 - GNSO participation 175d | 09/30/21 06/01/22 265 1% 3 _I'"V'Ul king Grolip
267 Council to consider CSC Effectiveness Review Results 60d | 06/02/22 08/24/22 266 0% “ Council, Policy Staff
268 |+ CSC Effectiveness Review - 2024 390d | 07/01/24 12/26/25 0% I ‘ ‘ J
272 =
273 [=| Council Committee for Overseeing & Implementing Continuous Improvement 277d | 06/16/21 07/07/22 24%
274 CCOICI Pilot Program 277d | 06/16/21 07/07/22 24% l::l: : : : Council, Pplicy Staff
275 |=! Participant of Empowered Community 1406d | 07/01/20 11/19/25 22% T —= ‘ : : |
276 Perform role 2020 81d | 07/01/20 10/21/20 100% |:‘I'IEC Admin, EC Rep
277 Elect new participant 15d | 10/22/20 11/11/20 276 100% éI'IC uncil, EC Admin, Policy Staff
278 Perform role 2021 250d | 11/12/20 10/27/21 277 85% —_— LEC|Admin, EC Rep
279 Elect new participant 15d | 10/28/21 1117721 278 1% ‘_ICDUHC“ EC Admin, Policy|Staff
280 Perform role 2022 250d | 11/18/21 11/02/22 279 0% N 1 EC Admin, EC Rep
281 Elect new participant 15d | 11/03/22 11/23/22 280 0% ‘_ICounci, EC Admin, Policy Staff
282 Perform role 2023 250d | 11/24/22 11/08/23 281 0% [ L EC Admin, EC Rep
283 Elect new participant 15d | 11/09/23 11/29/23 282 0% *_IC ouncil, EC Admin, Policy Staff
284 Perform role 2024 250d | 11/30/23 11/13/24 283 0% B 'IE C Admin, EC Rep
285 Elect new participant 15d | 11/14/24 12/04/24 284 0% "I Council, EC Admin, Policy Staff
286 Perform role 2025 250d | 12/05/24 11/19/25 285 0% C ‘ ‘ ‘ ‘ EC Admin, EC Rep
287 |=! Participation on Customer Standing Committee 1653d | 06/01/20 09/30/26 24% 2 T T : : : :
288 [+ Customer Standing Committee - 2020 132d | 07/01/20 12/31/20 100% %
291 [+ Customer Standing Committee - 2021 349d | 06/01/20 09/30/21 100% P : ‘ T 3
294 IEI Customer Standing Committee - 2022 349d | 06/01/21 09/30/22 15% F‘ :
295 Obtain EOls of Non-Registry Operator & Council to Approve Representative 44d | 06/01/21 07/30/21 100% l;—l__l
296 Serve on Customer Standing Committee 261d | 10/01/21 09/30/22 295FS +44d 1% v ‘ |
297 [+ Customer Standing Committee - 2023 348d | 06/01/22 09/29/23 P : : ]
300 [+ Customer Standing Committee - 2024 348d | 06/01/23 09/30/24 [ : |
303 [+ Customer Standing Committee - 2025 348d | 06/01/24 09/30/25 pe I
306 [#| Customer Standing Committee - 2026 349d | 06/01/25 09/30/26 P ; ! I !
309 |=! GNSO Council 1557d | 07/01/20 06/18/26 22% ——— — ‘ —— j—— — — ! — i i i i J
310 [#/ GNSO Council - Monthly Meetings 1540d | 07/23/20 06/17/26 21% 2 1 1 1 1 1 . 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 |
388 [+ GNSO Council - Leadership Meetings 1549d | 07/13/20 06/18/26 22% I 1 1 1 1 1 ! 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 !
461 [+ GNSO Council - Action Items 1548d | 07/13/20 06/17/26 22% 2 T T T T ! I I I T I T T T I T T T I !
534 |=/ GNSO Standing Committee on Budget and Operations 1119d | 11/02/20 02/13/25 20% > ; : : = ; : : : ; : : : ; : : : ; J
535 [+ GNSO Standing Committee on FY22 Budget and Operations 2020-2021 76d | 11/02/20 02/15/21 100% ;‘% Policy Staff, SCBC
539 [=! GNSO Standing Committee on FY23 Budget and Operations 2021-2022 75d | 11/01/21 02/11/22 0% [ Policy Staff, SCBC
540 Refresh roster and confirm Chair 15d | 11/01/21 11/19/21 0% _ICounciI Policy Staff
541 Evaluate fiscal year budget and planning documents 50d | 11/22/21 01/28/22 540 0% C _ICounciI, Policy Staff
542 Complete draft of comments for Council consideration and submit 10d | 01/31/22 02/11/22 541 0% i Council, Policy Staff
543 [+ GNSO Standing Committee on FY24 Budget and Operations 2022-2023 75d | 11/01/22 02/13/23 0% [ Policy Staff, SCBC
547 [+| GNSO Standing Committee on FY25 Budget and Operations 2023-2024 75d | 11/01/23 02/13/24 0% [~~~ Policy Staff, SCBC
551 [+| GNSO Standing Committee on FY26 Budget and Operations 2024-2025 75d | 11/01/24 02/13/25 0% ;Q Policy Staff, SCBC
555 [=/ GNSO Standing Selection Committee 1325d | 10/28/20 11/25/25 16% I T T T " ] ‘ q
556 [=! GNSO Standing Selection Committee 2020-2021 260d | 10/28/20 10/26/21 83% 1'/_‘_‘_‘_'_‘1 Poljcy Staff, SSC
557 Refresh roster and confirm Chair (within 3 weeks of AGM) 15d | 10/28/20 11/17/20 100% L Pplicy Staff, SSC
558 = Standing Selection Committee (SSC) 2020-2021 245d | 11/18/20 10/26/21 82% } T T T ! | { Policy Staff, SSC
559 Standing Selection Committee (SSC) fill positions as assigned 245d | 11/18/20 10/26/21 557 84% : ‘ ===% Policy Staff, SSC
560 Appoint GNSO Representative to Fellowship Program 30d | 11/18/20 12/29/20 557 100% = Policy Staff,|SISC
561 Appoint CSC Liaison as Required 40d | 07/07/21 08/31/21 557SS +180d 100% = Policy Staff, $SC
562 Appoint GAC Liaison as Required 60d | 08/04/21 10/26/21 557SS +200d 50% £ | Policy Staff, SSC
563 |EI GNSO Standing Selection Committee 2021-2022 270d | 10/27/21 11/08/22 0% [ <] Policy Staff, SSC
564 Refresh roster and confirm Chair (within 3 weeks of AGM) 15d | 10/27/21 11/16/21 1% Policy Staff, SSC
565 |+ Standing Selection Committee (SSC) 2021-2022 255d | 11/17/21 11/08/22 P T | Policy Staff, SSC
570 [#| GNsSO Standing Selection Committee 2022-2023 270d | 09/21/22 10/03/23 ‘ Policy Staff, SSC
577 IEI GNSO Standing Selection Committee 2023-2024 270d | 10/25/23 11/05/24 I/—'—'—'—,—J Policy Staff, SSC
584 [+ GNSO Standing Selection Committee 2024-2025 270d | 11/13/24 11/25/25 ‘ ‘ ‘ ‘ L—'—'—'—'—J Policy §taff, SSC
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[=/ GNSO Council - Strategic Planning Session 1128d | 10/01/20 01/27/25 31%

[/ GNSO Council - Strategic Planning Session - 2020-2021 58d | 10/01/20 12/21/20 100% Staff, GNSO Coupcil
IEI GNSO Council - Strategic Planning Session - 2021-2022 85d | 08/15/21 12/09/21 7% F—=—4 Policy|Staff,|GNSQ

Establish and manage travel arrangements 0 | 09/01/21 09/01/21 100% @ Council Leads, Policy Staff

Develop plan, topics, and materials for deliberation 65d | 08/15/21 11/11/21 100% l:l_l,C uncil Leads, Polic

i
Conduct planning session 5d | 11/12/21 11/18/21 599 1% L Council, Policy Staff
i

Develop post planning session report 15d | 11/19/21 12/09/21 600 0% Council Leads, Poll
[#| GNSO Council - Strategic Planning Session - 2022-2023 85d | 10/01/22 01/26/23 0% e icy Staff, GN
[+ GNSO Council - Strategic Planning Session - 2023-2024 85d | 10/01/23 01/25/24 0% icy Staff, GN
[+! GNSO Council - Strategic Planning Session - 2024-2025 85d | 10/01/24 01/27/25 0% icy Staff, GN

[=| ICANN Meeting Planning, Meeting, Respond to GAC Advice 1309d | 07/01/20 07/07/25 26%

IEI ICANNG9 95d | 07/01/20 11/10/20 100%
IEI ICANN70 95d | 12/01/20 04/12/21 100% F
[+ ICANNT71 70d | 04/01/21 07/07/21 100%
|=! ICANN72 95d | 07/01/21 11/10/21 79% —’-‘\

ICANN72 Meeting Planning 75d | 07/01/21 10/13/21 100% l:‘l_l Council Leads, Policy Staff

+
ICANN72 ICANN Meeting 5d | 10/14/21 10/20/21 631 1% _!B0< rd, Contracted Parties, I, Council Leads, E nin, EC Rep. ff, GDS Staff, IRT, Staff, Policy Working Group
i

ICANN72 Respond to GAC Advice 15d | 10/21/21 11/10/21 632 1% Council, Policy Staff
[+ ICANN73 95d | 12/01/21 04/12/22 0% P
[+ ICANN74 70d | 04/01/22 07/07/22 0% ==
IEI ICANN75 95d | 06/01/22 10/11/22 0% [;‘:7
IEI ICANN76 95d | 12/01/22 04/12/23 0%
[+ ICANN77 70d | 04/01/23 07/06/23 0%
[+] ICANN78 95d | 07/01/23 11/09/23 0% ===
IEI ICANN79 95d | 12/01/23 04/11/24 0%
IEI ICANN8O 70d | 04/01/24 07/05/24 0%
[+ ICANN81 95d | 07/01/24 11/08/24 0% P
[+ ICANNS2 95d | 12/01/24 04/10/25 0%
[+] ICANN83 70d | 04/01/25 07/07/25 0% H
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