Program_Project Current Current Start  Current Finish Predecessors % Complete 2020 2021 2022 2023 2024 2025 2026 2027
Duration Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Ql Q2 Q3 Q4 Q Q2 Q3 Q4 Q1 Q2 Q3 4

2
3
4 |+ EPDP: Standardized System for Access & Disclosure - Phase 2 1019d | 07/01/20 05/27/24 42% T T T T T T ! I T T I T |
16 |+| EPDP: Legal vs. Natural + Feasibility of Unique Contacts of Registration Data - Phase 2A 695d | 08/03/20 03/31/23 47% F ; ; ; ; ; ! ; ; ; ; ‘ ]
21 [+| RDS2 Review Items 605d | 07/23/20 11/16/22 33% = ; ; ; ! ; ; ; ; ; ; !
29 [+ IRT: Temporary Specification on gTLD Registration Data - Phase 1 783d | 07/01/20 06/30/23 60% ; ; ; ; ; ; ; ! ; ; I T
(N |+| Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law 988d | 07/31/20 05/14/24 32% 2 : : ; ; ; " ; ; ‘ ‘ ‘ ‘ |
123 |+| EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts 344d | 03/01/21 06/23/22 61% = ‘ ‘ ; '; ; |
126 [+ IRT: Privacy & Proxy Services Accreditation Issues 330d | 08/16/21 11/18/22 50% 2 ; ; ;' | | |
128 [#| IRT: Translation/Transliteration of gTLD Registration Data 330d | 08/16/21 11/18/22 50% 2 ; ; ;' ; ; !
130 |+ Registration Data Accuracy 1261d 07/12/21 05/11/26 6% 7 = ‘ ‘ ‘ |
B rRPM - Program Track 07/01/20 02/12/26
142 |+| PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims) 640d | 07/01/20 12/13/22 55% " I I I I |
151 [+ PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP) 11156d | 11/05/21 02/12/26 0% P ‘ ; ; ; ; ; ; ; ; ; ; ‘ ‘ ‘ |
158 |E| CCWG: New gTLD Auction Proceeds 743d | 07/01/20 05/05/23 43% T T T T " I T T T I T |
163 |+ PDP: New gTLD Subsequent Procedures 1215d | 07/01/20 02/25/25 23% ; ; ; ; ! ; ; ; ; ; ; ; ; ; ; ; ; ; ; |
169 [+ Internationalized Domain Names 1128d | 07/01/20 10/25/24 43% ; ; ; ; ; ; ; ! ; ; ; ; ; ; ; ; ; ;\I
180 |=| Expiration - Program Track 1765d = 10/01/20 07/07/27 3% — N
181 E PDP: Expired Domain Deletion Policy / Expired Registration Recovery Policy Policy Review 1765d | 10/01/20 07/07/27 3% = :
194 =
e _omowm  oma e
212 B GO - Program Track 753d | 09/24/20 08/14/23 23%
213 |+ EPDP: Specific Curative Rights Protections for IGOs 753d | 09/24/20 08/14/23 44% T T I T T |
217 |+ PDP: Curative Rights Protections for IGO/INGOs 330d | 05/10/22 08/14/23 0% 12 ; ; ; ; ; |
220 |+| PDP: Protection of International Organization Names in All gTLDs (Remaining Acronyms) 330d | 05/10/22 08/14/23 0% P ; ; ; ; ; )|
223 =
224 [+ Independent Review Process - Implementation Oversight Team 522d | 07/01/20 06/30/22 0% I I I I I I I \J
226 |+| Cross Community Working Group on Enhancing ICANN Accountability - WS2 675d | 07/01/20 01/31/23 39% ; ; ; ;' ; ; ; ; ; ; |
229 |+| Multistakeholder Model Evolution 1305d | 07/01/20 07/01/25 25% ; ; ; ; ;‘ ; ; ; ; ;
231 [*+| Geo Regions Review 675d | 07/01/20 01/31/23 0% ‘ ‘ ‘ ‘ ‘ ; ; ; ; ; |
B Reviews - Program Track 07/01/20 01/22/27
234 |E| IANA Naming Function Review 190d | 07/01/20 03/23/21 100% ~
237 |E| GNSO Review RT3 670d | 02/09/24 09/03/26 0% 1Z ‘ ; ; ; ; ; !
243 |+ Registration Directory Service Review RT3 300d | 09/02/24 10/24/25 0% 12 ‘ ‘ ‘ ‘ ‘\I
246 [+ Competition, Consumer Trust and Consumer Choice RT2 300d | 01/03/23 02/26/24 0% I/—y—y—'—ﬂl
249 [+ Accountability and Transparency Review 3 900d | 07/01/20 12/12/23 41% ! ‘ ‘ ‘ |
252 |+| Accountability and Transparency Review 4 280d | 06/02/25 06/26/26 0% 2
255 |#+| Security, Stability and Resiliency of the DNS #2 900d | 07/01/20 12/12/23 38% ! |
258 [#| Security, Stability and Resiliency of the DNS #3 300d | 12/01/25 01/22/27 0% 2 N
261 [#| Holistic Review - Pilot 420d | 07/01/22 02/08/24 0% |
265 |E| CSC Effectiveness Review - 2021 300d | 07/01/21 08/24/22 30% ! T |
269 |+ CSC Effectiveness Review - 2024 390d | 07/01/24 12/26/25 0% 2 )
274 [+ Council Committee for Overseeing & Implementing Continuous Improvement 277d | 06/16/21 07/07/22 24%
276 [+| Participant of Empowered Community 1406d | 07/01/20 11/19/25 26% i i i i i ! i i i i i i i i i i i i i i i i |
288 |+/ Participation on Customer Standing Committee 1653d | 06/01/20 09/30/26 25% 2 1 1 1 1 1 1' 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
310 |=/ GNSO Council 1557d | 07/01/20 06/18/26 24% ! T ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! 1 ! \
311 [#| GNSO Council - Monthly Meetings 1540d | 07/23/20 06/17/26 22% = ! I ! ! ! ! ! 1 1 1 ! 1 1 1 ! 1 1 1 ! 1 1 1 ! 1 !
389 [#/ GNSO Council - Leadership Meetings 1549d | 07/13/20 06/18/26 22% I 1 1 1 1 1 ! 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 \
462 E GNSO Council - Action Items 1548d | 07/13/20 06/17/26 24% P T T T T ! I T T T I T T T I T T T I |
535 [+ GNSO Standing Committee on Budget and Operations 1119d | 11/02/20 02/13/25 22% 2 ; ; ; ; " ; ; ; ; ; ; ; ; ; ; ; ; ; |
556 [+ GNSO Standing Selection Committee 1325d | 10/28/20 11/25/25 18% 2 ; ; ; '; ; ; ; ; ; ; ; ; ; ; ; ; ; |
592 [+ GNSO Council - Strategic Planning Session 1128d | 10/01/20 01/27/25 31% ; ; ; ; ; ! ; ; ; ; ; ; ; ; ; ; ; ; |
618 E ICANN Meeting Planning, Meeting, Respond to GAC Advice 1309d | 07/01/20 07/07/25 27% ; ; ; ; ’ ; ; ; ; ; ; ; ; ; ; ; ; ; I TI
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|=| EPDP: Standardized System for Access & Disclosure - Phase 2 1019d | 07/01/20 05/27/24 42% " |
EPDP: Standardized System for Access & Disclosure - Phase 2 23d | 07/01/20 07/31/20 100% (= Waorking Group, Courcil, Palicy Staff
[=! Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Feasability of Unique Contacts) 0| 07/31/21 07/31/21 100% [*Council, Policy Staff
Migrated to separate project 0| 07/31/21 07/31/21 100% 4 Council, Policy Staff
B Remaining EPDP-P2 Topics Track 2 (Accuracy) 260d | 08/03/20 07/31/21 100% T T <
I |
Staff to produce Briefing Document on Accuracy 170d | 08/03/20 03/26/21 5 100% GDS |Staff
Council to define scope of Accuracy Scoping Team 84d | 03/29/21 07/22/21 9 100% t——— Council, Rolicy Staff
Migrated to separate project 0| 07/31/21 07/31/21 100% 4 Council, Policy Staff
B Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations 308d | 03/25/21 05/30/22 58% T T " I ¢|
I I 1
Board: Standardized System for Access & Disclosure Operational Design Phase 243d | 03/25/21 02/28/22 5FS +168d 65% E?‘ ‘ Board,|GDS $taff
I I 1
Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations 308d | 03/25/21 05/30/22 5FS +168d 52%  —] Board
IRT: Standardized System for Access & Disclosure - Phase 2 520d | 05/31/22 05/27/24 12 0% ‘ ‘ ‘ ‘ GDS Staff, IRT, Policy Staff
|E| EPDP: Legal vs. Natural + Feasibility of Unique Contacts of Registration Data - Phase 2A 695d | 08/03/20 03/31/23 47% T " : : ; ]
I
Reset EPDP-P2A and elect new Chair 100d | 08/03/20 12/18/20 5 100% ————|Council, Policy Staff
EPDP: Registration Data - Phase 2A 225d | 12/21/20 10/29/21 17 100% l:l_IWc rking Group, Council, Pqlicy Staff
+
Board: Registration Data - Phase 2A adopt consensus recommendations 70d | 11/01/21 02/04/22 18 0% _IBcard
+
IRT: Registration Data - Phase 2A 300d | 02/07/22 03/31/23 19 0% ‘ ‘ ‘ GDS staff, IRT, Policy Staff
|E| RDS2 Review ltems 605d | 07/23/20 11/16/22 33% 2 T T T ! T T I ; ; ; |
|=| RDS2 Review - Recommendation CC.1 (suspension of domain due to incorrect RDS) 605d | 07/23/20 11/16/22 33% [ : ‘ e : ; : : : N|
Reply to Board on proposed action 1d | 07/23/20 07/23/20 100% 8 Council, Policy|Staff
Determine if CC.1 can be coupled with Accuracy Scope 1d | 11/15/22 11/15/22 131 0% =C ouncil, Policy Staff
CC.1 Implemented 1d | 11/16/22 11/16/22 24 0% Council, Policy Staff
|=/ RDS2 Review - Recommendation CC.4 (measure, audit, etc. of RDS Policies) 1d | 07/23/20 07/23/20 100% A
Reply to Board on proposed action 1d | 07/23/20 07/23/20 100% 8 Council, Policy|Staff
Council will take no action as operating procedures already allow for this 1d | 07/23/20 07/23/20 100% 8 Council, Policy|Staff
= IRT: Temporary Specification on gTLD Registration Data - Phase 1 783d | 07/01/20 06/30/23 60% T T T T T T T " | | T |
I | I I I 1 I I I 1 I 1
IRT: Temporary Specification on gTLD Registration Data - Phase 1 783d | 07/01/20 06/30/23 50% o 1 GDS staff,|IRT, Policy Staff
|=! EPDP-P1 Rec27 Wave 1 Other Policy Impacts 532d | 07/01/20 07/14/22 75% -
[=| Add Grace Period (AGP) Limits Policy [LOW] 1d | 07/01/20 07/01/20 100% el
No impacts as a result of Registration Data Services Policy implementation 1d | 07/01/20 07/01/20 100% 0 GDS$ Staffl
E| Additional Whois Information Policy (AWIP) [LOW] 485d | 09/04/20 07/14/22 87% ‘v‘ ’
I
Produce redlines of consensus policy provisions (assumes step 2 accomplished here) 45d | 09/04/20 11/05/20 100% l:l_IG DS Staff
1
Review and confirm redlines for final changes 375d | 11/06/20 04/14/22 35 100% f LIGD S Staff IR, |Policy| Staff
+
Conduct public comment of changes & revised accordingly 60d | 04/15/22 07/07/22 36 0% _IGDS Staff, IRT
+
Post updated consensus policy 5d | 07/08/22 07/14/22 37 0% GDS§ Staff
E| Expired Domain Deletion Policy (EDDP) [MEDIUM] 485d | 09/04/20 07/14/22 87% ‘v‘ "
I
Produce redlines of consensus policy provisions 45d | 09/04/20 11/05/20 100% l:l_IG DS Staff
+
Review and confirm redlines for final changes 375d | 11/06/20 04/14/22 40 100% [ LIGD S Staff{ IR], |Policy| Staff
+
Conduct public comment of changes 60d | 04/15/22 07/07/22 41 0% _IGDS Staff, IRT
+
Post updated consensus policy 5d | 07/08/22 07/14/22 42 0% GDS§ Staff
[=! Expired Registration Recovery Policy (ERRP) [LOW] 485d | 09/04/20 07/14/22 87% ‘v‘ !
I
Produce redlines of consensus policy provisions 45d | 09/04/20 11/05/20 100% l:l_IG DS Staff
+
Review and confirm redlines for final changes 375d | 11/06/20 04/14/22 45 100% [ LIGD S Staff{ IR]T, |Policy| Staff
+
Conduct public comment of changes & revised accordingly 60d | 04/15/22 07/07/22 46 0% _IGDS Staff, IRT
+
Post updated consensus policy 5d | 07/08/22 07/14/22 47 0% GDS§ Staff
[=! Protection of IGO / INGO Identifiers in All gTLDs Policy [LOW] 1d | 07/01/20 07/01/20 100% e
No impacts as a result of Registration Data Services Policy implementation 1d | 07/01/20 07/01/20 100% 0 GDS Staff
[=] Registry Registration Data Directory Services Consistent Labeling and Display Policy (CL&D) [HIGH] 485d | 09/04/20 07/14/22 7% 7
I
Produce redlines of consensus policy provisions 45d | 09/04/20 11/05/20 75% = 'IG DS Staff
+
Review and confirm redlines for final changes 375d | 11/06/20 04/14/22 52 0% '|GD S Staff/ IR, Policy Staff
+
Conduct public comment of changes & revised accordingly 60d | 04/15/22 07/07/22 53 0% _IGDS Staff, IRT
+
Post updated consensus policy 5d | 07/08/22 07/14/22 54 0% GDS§ Staff
E| Registry Services Evaluation Policy [LOW] 1d | 07/01/20 07/01/20 100% i
No impacts as a result of Registration Data Services Policy implementation 1d | 07/01/20 07/01/20 100% 0 GDS Staff
[=! Restored Names Accuracy Policy (RNAP) [LOW] 485d | 09/04/20 07/14/22 87% ‘v‘ ‘ 7 : 5
=] Track 1 - Item 1 485d | 09/04/20 07114122 87% —
Produce redlines of consensus policy provisions 45d | 09/04/20 11/05/20 100% l::l_lG DS Staff
+
Review and confirm redlines for final changes 375d | 11/06/20 04/14/22 60 100% = ; LIGDS Staffy IR, [Policy| Staff
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62 Conduct public comment of changes & revised accordingly 60d | 04/15/22 07/07/22 61 0% .IGDS Staff, IRT

63 Post updated consensus policy 5d | 07/08/22 07/14/22 62 0% I GD§ Staff

64 IEI Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law [LOW] 485d | 09/04/20 07/14/22 87% ‘v‘ T T T T T T " H

65 IEI Track 1 - Items 1to 3 485d | 09/04/20 07/14/22 87% ‘V; ‘ : : : ‘ = :

66 Produce redlines of consensus policy provisions 45d | 09/04/20 11/05/20 100% l‘:l_IG DS Staff

67 Review and confirm redlines for final changes 375d | 11/06/20 04/14/22 66 100% E LIGD S Stafff IR, Policy Staff

68 Conduct public comment of changes & revised accordingly 60d | 04/15/22 07/07/22 67 0% ) 1GDS Staff, IRT

69 Post updated consensus policy 5d | 07/08/22 07/14/22 68 0% | GDS§ Staff

70 IEI Thick Whois Transition Policy for .COM, .NET, .JOBS [HIGH] 485d | 09/04/20 07/14/22 0% \/‘ N|

7 Produce redlines of consensus policy provisions 45d | 09/04/20 11/05/20 0% ‘ 'IG DS Staff

72 Review and confirm redlines for final changes 375d | 11/06/20 04/14/22 7 0% i 'IGD S Staff| IR[T, Policy Staff

73 Conduct public comment of changes & revised accordingly 60d | 04/15/22 07/07/22 72 0% ) _IGDS Staff, IRT

74 Post updated consensus policy 5d | 07/08/22 07/14/22 73 0% i GD§ Staff

75 [=! Transfer Policy [HIGH] 485d | 09/04/20 07/14/22 87% l/‘

76 Produce redlines of consensus policy provisions (Items 1,2,3 & 6) 45d | 09/04/20 11/05/20 100% l‘:l_IG DS Staff

77 Review and confirm redlines for final changes 375d | 11/06/20 04/14/22 76 100% £ LIGD S Staffi| IR, [Policy Staff

78 Conduct public comment of changes & revised accordingly 60d | 04/15/22 07/07/22 77 0% : ﬂGDS Staff, IRT

79 Post updated consensus policy 5d | 07/08/22 07/14/22 78 0% 1 GDS§ Staff

80 [=! Transfer Dispute Resolution Policy (TDRP) [HIGH] 485d | 09/04/20 07/14/22 87% ‘V‘ :

81 Produce redlines of consensus policy provisions 45d | 09/04/20 11/05/20 100% l‘:l_IG DS Staff

82 Review and confirm redlines for final changes 375d | 11/06/20 04/14/22 81 100% £ LIGDS Staffy IR, [Policy| Staff

83 Conduct public comment of changes & revised accordingly 60d | 04/15/22 07/07/22 82 0% : ﬂGDS Staff, IRT

84 Post updated consensus policy 5d | 07/08/22 07/14/22 83 0% | GD§ Staff

85 [=! Rules for Uniform Domain Name Dispute Resolution Policy (UDRP Rules) [HIGH] 509d | 08/03/20 07/14/22 87% > T ‘

86 Produce redlines of consensus policy provisions (Item 1) 45d | 08/03/20 10/02/20 100% :=1GDS Staff

87 Review and confirm redlines for final changes 399d | 10/05/20 04/14/22 86 100% = LIGD 5 Staffl|IRT, Policy| Staff

88 Conduct public comment of changes & revised accordingly 60d | 04/15/22 07/07/22 87 0% ; 1GDS Staff, IRT

89 Post updated consensus policy 5d | 07/08/22 07/14/22 88 0% T GDS§ Staff

90 [=! Uniform Rapid Suspension System Procedure (URS) [HIGH] 509d | 08/03/20 07/14/22 87% 2 T

91 Produce redlines of consensus policy provisions (Items 1,2 & 8) 45d | 08/03/20 10/02/20 100% l:‘l.IGDS Staff

92 Review and confirm redlines for final changes 399d | 10/05/20 04/14/22 91 100% £ LIGD 5 Staffl|IRT, Policy| Staff

93 Conduct public comment of changes & revised accordingly 60d | 04/15/22 07/07/22 92 0% : ‘IGDS Staff, IRT

94 Post updated consensus policy 5d | 07/08/22 07/14/22 93 0% | GDS§ Staff

95 IEI Uniform Rapid Suspension System Rules (URS Rules) [HIGH] 509d | 08/03/20 07/14/22 87% b T

96 Produce redlines of consensus policy provisions (Items 1&3) 45d | 08/03/20 10/02/20 100% l:‘l.IGDS Staff

97 Review and confirm redlines for final changes 399d | 10/05/20 04/14/22 96 100% £ LIGD 5 Staffl|IRT, Policy| Staff

98 Conduct public comment of changes & revised accordingly 60d | 04/15/22 07/07/22 97 0% ) _IGDS Staff, IRT

99 Post updated consensus policy 5d | 07/08/22 07/14/22 98 0% I GD§ Staff
100 IEI Whois Data Reminder Policy (WDRP) [MEDIUM] 485d | 09/04/20 07/14/22 87% ‘V‘ T T T T T T L ‘J
101 IEI Track 1 - Item 1 485d | 09/04/20 07/14/22 87% ‘V; ‘ : : : ‘ = :
102 Produce redlines of consensus policy provisions 45d | 09/04/20 11/05/20 100% l‘:l_IG DS Staff
103 Review and confirm redlines for final changes 375d | 11/06/20 04/14/22 102 100% £ LIGD S Staff IR]T, [Policy| Staff
104 Conduct public comment of changes & revised accordingly 60d | 04/15/22 07/07/22 103 0% : .IGDS Staff, IRT
105 Post updated consensus policy 5d | 07/08/22 07/14/22 104 0% | GD§ Staff
106 [=! Whois Marketing Restriction Policy [LOW] 485d | 09/04/20 07/14/22 87% ‘V‘
107 Produce redlines of consensus policy provisions 45d | 09/04/20 11/05/20 100% l‘:I_IG DS Staff
108 Review and confirm redlines for final changes 375d | 11/06/20 04/14/22 107 100% £ LIGD S Staffi| IR, [Policy Staff
109 Conduct public comment of changes & revised accordingly 60d | 04/15/22 07/07/22 108 0% : ﬂGDS Staff, IRT
110 Post updated consensus policy 5d | 07/08/22 07/14/22 109 0% 1 GDS§ Staff
111 |=! Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law 988d | 07/31/20 05/14/24 32% > T ‘ \
112 Council small scoping team to determine next steps and Council consideration 60d | 07/31/20 10/22/20 100% £ co ncil, Policy Staff
113 Request ICANN org to develop revised proposal for invoking Procedure 523d | 10/16/20 10/18/22 30SF +600d 50% ——— 1 1C DB Staff, Legal Staff, Policy Staff
114 Council to deliberate findings and determine appropriate path 45d | 10/19/22 12/20/22 113 0% il Council, Policy Staff
115 IF required, review WPIAG Charter to determine if it's fit for purpose 30d | 12/21/22 01/31/23 114 0% Council, Policy Staff
116 [=! IF required, Council to approve charter and launch WPIAG 105d | 02/01/23 06/27/23 0%
117 Engage WPIAG 60d | 02/01/23 04/25/23 115 0% : _IPOI cy Staff, Warking Group
118 Council to deliberate findings and determine appropriate path 45d | 04/26/23 06/27/23 17 0% N Council, Palicy Staff
119 [=! IF required, Council to approve launch of EPDP 230d | 06/28/23 05/14/24 0% ] J
120 EPDP: Procedure for Handling Whois Conflicts with Privacy Law 90d | 06/28/23 10/31/23 118 0% ‘ _IPo icy Staff, Working Group
121 Board: Procedure for Handling Whois Conflicts with Privacy Law adopt consensus recommendations 50d | 11/01/23 01/09/24 120 0% i ‘_IBoa d
122 IRT: Procedure for Handling Whois Conflicts with Privacy Law 90d | 01/10/24 05/14/24 121 0% B GDS Staff, Policy Staff
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123 [=| EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts 344d | 03/01/21 06/23/22 61% > T T |
124 Council to consider Wave 1.5 report and determine next steps 120d | 03/01/21 08/13/21 100% \il Council, GDS Staff, Policy |Staff
125 Council to consider Wave Wave 2 reports and determine next steps 90d | 02/18/22 06/23/22 10% B Coungil, $5DS Staff, Policy Staff
126 |=| IRT: Privacy & Proxy Services Accreditation Issues 330d | 08/16/21 11/18/22 50% T T ;‘ ] ] |
127 IRT: Privacy & Proxy Services Accreditation Issues 330d | 08/16/21 11/18/22 124 50% fE=—=—="""" 1| gps Staft, IRT, Policy Staff
128 [=| IRT: Translation/Transliteration of gTLD Registration Data 330d | 08/16/21 11118122 50% : ; ; ; ; |
129 IRT: Translation/Transliteration of gTLD Registration Data 330d | 08/16/21 1118122 124 50% Ee=———1"" """ | GDS S, IRT, Policy Staft
130 |=| Registration Data Accuracy 1261d 07/12/21 05/11/26 6% I ; " ; ; ; ; |
131 Registration Data Accuracy - Scoping Team 351d | 07/12/21 11/14/22 21% — ‘ ‘ ‘ :|P olicy Staff, Working Group
132 Council: Decide to request Issue Report on Registration Data Accuracy 30d | 11/15/22 12/26/22 131 0% i _I,COur cil, Policy Staff
133 Staff: Issue Report on Registration Data Accuracy 90d | 12/27/22 05/01/23 132 0% i L Policy Staff
134 Council: Approve PDP launch on Registration Data Accuracy 20d | 05/02/23 05/29/23 133 0% C _IC ouncil, Policy Staff
135 Council: Approve charter on Registration Data Accuracy 20d | 05/30/23 06/26/23 134 0% : Council, Policy Staff
136 |=| PDP: Registration Data Accuracy 400d | 06/27/23 01/06/25 0% ! I ! ! ! 7J_ Working Group
137 Restored Names Accuracy Policy (RNAP) Rec 27 Wave 1 Report 400d | 06/27/23 01/06/25 135 0% : : : : : : Council, Policy Staff
138 Whois Data Reminder Policy (WDRP) Rec 27 Wave 1 Report 400d | 06/27/23 01/06/25 135 0% : : : : : ‘ Council, Policy Staff
139 Board: Registration Data Accuracy adopt consensus recommendations 50d | 01/07/25 03/17/25 136 0% Board
140 IRT: Registration Data Accuracy 300d | 03/18/25 05/11/26 139 0% ‘ ‘ ‘ ‘ GDS staff, IRT, Policy Staff
141 B RPM - Program Track 1467d  07/01/20 02/12/26 20% P —=,
142 |=| PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims) 640d | 07/01/20 12/13/22 55% T ! |
143 PDP: RPM - Phase 1 Review of RPMs in All gTLDs (started 4 Mar 2016) 120d | 07/01/20 12/15/20 100% l::'_ Policy Staff,Working Group
144 IEI EPDP-P1 Rec27 Wave 1 Other Policy Impacts 77d | 07/01/20 10/15/20 100% %
145 [=! Track 2 - URS - Items 3 through 7 77d | 07/01/20 10/15/20 100% ;E
146 Determine if or easily can be addressed, else report back to Council 77d | 07/01/20 10/15/20 100% l::| Policy Staff, Working Group
147 IEI Track 2 - URS Rules - Items 2, 4 through 8 77d | 07/01/20 10/15/20 100% ﬁ
148 Determine if or easily can be addressed, else report back to Council 77d | 07/01/20 10/15/20 100% E= Pol Cy Staff, Working Group
149 Board: RPM - Phase 1 Review of RPMs in All gTLDs adopt consensus recommendations 250d | 12/16/20 11/30/21 143 80% - 'IE oard
150 IRT: RPM - Phase 1 Review of RPMs in All gTLDs 270d | 12/01/21 12/13/22 149 0% C ‘ ‘ ‘ ‘ GDS staff, IRT, Policy Staff
151 |=| PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP) 1115d | 11/05/21 02/12/26 0% P ; ; ‘ ‘ q
152 PSR: Policy Status Report on UDRP 110d | 11/05/21 04/07/22 0% ‘ ‘_IGDE Staff
153 Drafting Team: Charter on Review of UDRP (incl. Items 2 through 11 of Rec27 Wave1) 150d | 04/08/22 11/03/22 152 0% ¥ L Cauncil, Policy Staff
154 PDP: RPM - Phase 2 Review of UDRP 525d | 11/04/22 11/07/24 153 0% C L Palicy Staff, Working Grou
155 Board: RPM - Phase 2 Review of UDRP adopt consensus recommendations 60d | 11/08/24 01/30/25 154 0% i _IBOBI'd
156 IRT: RPM - Phase 2 Review of UDRP 270d | 01/31/25 02/12/26 155 0% B GDsS staff, IRT, Poli¢cy Staff
157
158 |=| CCWG: New gTLD Auction Proceeds 743d | 07/01/20 05/05/23 43% N
159 CCWG: New gTLD Auction Proceeds (group completed 31 May 2020) 0 | 07/01/20 07/01/20 100% @ Policy Staff, Working Group
160 Council to deliberate and adopt CCWG recommendations 20d | 08/03/20 08/28/20 100% \:l_IC ouncil, Policy Staf
161 Board to deliberate and adopt consensus recommendations 400d | 08/31/20 03/11/22 160 2% E ! ‘ _IBoard
162 Implement program 300d | 03/14/22 05/05/23 161 0% ‘ ‘ *‘ ‘ ‘ ‘ . Finance Staff, Legal Staff
163 = PDP: New gTLD Subsequent Procedures 12156d | 07/01/20 02/25/25 23% T T T _ ‘ : : : ‘ : |
164 PDP: New gTLD Subsequent Procedures (started 21 Jan 2016) 168d | 07/01/20 02/19/21 100% ——— orkin@ p, Coyncil, Rolicy Staff
165 IEI Board: New gTLD Subsequent Procedures adopt consensus recommendations 507d | 02/22/21 01/31/23 22% = ‘ I I I I L
166 Board: New gTLD Subsequent Procedures Operational Design Phase 284d | 09/13/21 10/13/22 164FS +145d 5% 8 : : : : Board,|GDS Staff
167 Board: New gTLD Subsequent Procedures adopt consensus recommendations 507d | 02/22/21 01/31/23 164 31% — ‘ ‘ ‘ ‘ Baoard
168 IRT: New gTLD Subsequent Procedures 540d | 02/01/23 02/25/25 165 0% ‘ ‘ ‘ ‘ ‘ ‘ ‘ GDS Staff, IRT, Policy Staff
169 [= Internationalized Domain Names 1128d | 07/01/20 10/25/24 43% T T T T T T T : : : ‘ : : ‘J
170 [=| IDN Operational Working Group (Track 1) 480d | 08/03/20 06/03/22 63% 2 : : : : ] ‘ : |
171 Determine scope of Track 1 working group 30d | 08/03/20 09/11/20 100% l:l.IContr cted Parties, GDS Staff
172 Engage Operational Track 1 expert group 450d | 09/14/20 06/03/22 171 61% l?l ‘ ‘ Contracted Parties| GDS Staff
173 [=/ EPDP: IDNs (Track 2) 1048d | 10/21/20 10/25/24 28% > ; ; ‘ —= ‘ |
174 Drafting Team: Charter on Internationalized Domain Names + EPDP Request 160d | 10/21/20 06/01/21 100% lil ouncil, Poligy Staff
175 EPDP: Internationalized Domain Names 587d | 05/20/21 08/18/23 23% —— L orking Group, Council, Policy Staff
176 Board: Internationalized Domain Names adopt consensus recommendations 60d | 08/21/23 11/10/23 175 0% i 'IB ard
177 IRT: Internationalized Domain Names 250d | 11/13/23 10/25/24 176 0% : GDS staff, IRT
178 IEI IDN Council Coordination w/ CCNSO (Track 3) 620d | 07/01/20 11/15/22 53% T T T T “ I I I I N|
179 GNSO Council to coordinate with the CCNSO regarding IDN policy developments 620d | 07/01/20 11/15/22 53% : : : : :‘ : : : : Cpuncil, Policy Staff
180 | |= Expiration - Program Track 1765d  10/01/20 07/07/27 3% [ N|
181 |=) PDP: Expired Domain Delstion Policy / Expired Registration Recovery Policy Policy Review 1765d | 10/01/20 07/07/27 3% : — :
182 Council to extend PSR for 18 months or when bandwidth becomes available 45d | 10/01/20 12/02/20 100% —— Council Pomtf .
183 Council to Request Transfer Policy Status Report 30d | 07/14/22 08/24/22 182FS +420d 0% ‘ ‘ i ,Council, Policy Staff
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184
185
186
187
188
189
190
191
192
193
194
195
196
197
198
199

201
202
203
204
205
206
207
208
209
210
211
212
213
214
215
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218
219
220
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222
223
224
225
226
227
228
229
230
231

232

234
237
238
239
240
241
242
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Program_Project

Current
Duration

Current Start

Current Finish

Predecessors

% Complete

2020
Q2 Q3

Q4

Q1

2021

Q2

Q3

Q4

2022
Q2 Q3

2023

Q3

Q4

Q1

2024
Q2 Q3

Q4

2025
Q1 Q2 Q3

Q4 Q1

2026
Q2 Q3

Q4

2027

Q2 Q3 Q4

Develop Expiration Policy Status Report (incl. Rec27 Wave1 EDDP Item 2 + ERRP Item3) 180d | 08/25/22 05/03/23 183 0% 'IGS Staff, Policy Staff
Council to Request Expiration Policy Issue Report 45d | 05/04/23 07/05/23 184 0% Council, Policy Staff
IEI Expiration Policy Issue Report 150d | 07/06/23 01/31/24 0% "—’—Q
Develop Issues Report (incl. Rec27 Wave1 EDDP Item 2 + ERRP Item3) 150d | 07/06/23 01/31/24 185 0% ‘ ‘ .IPoliCy Staff
Council to approve PDP launch 10d | 02/01/24 02/14/24 187 0% ‘_ICounciI Policy Staff
Council to approve scope and charter 25d 02/15/24 03/20/24 188 0% B Council, Policy Staff
[=| Expiration Policy Review 860d 03/21/24 07/07/27 0% | | T | |
PDP: Expiration Policy Review 400d 03/21/24 10/01/25 189 0% ‘ ‘ ‘ ‘ ‘ ‘_IWorPing Group, Council, Poli
Board: Expiration Policy Review adopt consensus recommendations 60d 10/02/25 12/24/25 191 0% i 1Bcar!
IRT: Expiration Policy Review 400d 12/25/25 07/07/27 192 0% ) GDS Staf

IEI PDP: Transfer Policy Review 1912d | 07/01/20 10/28/27 18% !
Council to Request Transfer Policy Status Report 0 | 07/01/20 07/01/20 100% Council, Policy Staff
Develop Transfer Policy Status Report 0| 07/01/20 07/01/20 196 100% GDS Staff
Council to Request Transfer Policy Issue Report 0 | 07/01/20 07/01/20 197 100% Council, Policy Staff
IEI Develop Transfer Issue Report 158d | 07/01/20 02/05/21 100% T T <
Develop Issues Report 157d | 07/01/20 02/04/21 198 100% ‘i' Palicy Staff
Staff to include as part of Transfer Review Issue Report (IRTP Items 4&5, TDRP Items 2-4) 1d | 02/05/21 02/05/21 200 100% Policy Staff
Council to approve PDP launch 10d | 02/05/21 02/18/21 200 100% D_ICounciI Policy Staff
+
Council to approve scope and charter 24d | 02/19/21 03/24/21 202 100% = Council, Policy St
IEI Transfer Policy Review - Phase 1 1206d | 02/18/21 10/02/25 19% I T T T | | |
PDP: Transfer Policy Review - Phase 1 746d | 02/18/21 12/28/23 30% — ‘ ‘ ‘ Working Group, Gouncil, Policy Staff
Board: Transfer Policy Review - Phase 1 adopt consensus recommendations 60d | 12/29/23 03/21/24 205 0% Boarc
IRT: Transfer Policy Review - Phase 1 400d | 03/22/24 10/02/25 206 0% ‘ ‘ ‘ ‘ ‘ ‘ GDS Staff, IRT, Policy Staff
- I I I I I Il
|=| Transfer Policy Review - Phase 2 1000d | 12/29/23 10/28/27 0% | | | T | | T | d
PDP: Transfer Policy Review - Phase 2 540d | 12/29/23 01/22/26 205 0% ‘ ‘ ‘ ‘ ‘ ‘ ‘ _IWOrking Group, Coun icy Stlaff
Board: Transfer Policy Review - Phase 2 adopt consensus recommendations 60d | 01/23/26 04/16/26 209 0% N L Board
+
IRT: Transfer Policy Review - Phase 2 400d | 04/17/26 10/28/27 210 0% Gl

B GO - Program Track

09/24/20

08/14/23

EI EPDP: Specific Curative Rights Protections for IGOs 753d | 09/24/20 08/14/23 44% L( T T T T |
EPDP: Specific Curative Rights Protections for IGOs 423d | 09/24/20 05/09/22 78% £ Working olicy Staff
Board: Specific Curative Rights Protections for IGOs adopt consensus recommendations 60d | 05/10/22 08/01/22 214 0% 'IBO
+
IRT: Specific Curative Rights Protections for IGOs 270d | 08/02/22 08/14/23 215 0% GDS staff, IRT, Policy Staff
IEI PDP: Curative Rights Protections for IGO/INGOs 330d | 05/10/22 08/14/23 0% I |
Board: Curative Rights Protections for IGO/INGOs adopt consensus recommendations 60d | 05/10/22 08/01/22 214 0% : 'IBO
IRT: Curative Rights Protections for IGO/INGOs 270d | 08/02/22 08/14/23 218 0% C GDS Staff, IRT, Policy Staff
[=! PDP: Protection of International Organization Names in All gTLDs (Remaining Acronyms) 330d | 05/10/22 08/14/23 0% ; q
[
Board: Protection of International Organization Names in All gTLDs (Remaining Acronyms) 60d | 05/10/22 08/01/22 214 0% _IBO
IRT: PDP: Protection of International Organization Names in All gTLDs (Remaining Acronyms) 270d | 08/02/22 08/14/23 221 0% N GDsS staff, IRT, Policy Staff
EI Independent Review Process - Implementation Oversight Team 522d | 07/01/20 06/30/22 0% | I | | | j‘
loT Oversight Team Group 522d | 07/01/20 06/30/22 0% : : : : : :
- I I I I I I
|=| Cross Community Working Group on Enhancing ICANN Accountability - WS2 675d | 07/01/20 01/31/23 39% T T T “
Council small team to revew WS2 270d | 07/01/20 07/13/21 100% li‘:l Council, P
GNSO Council & SG/C Implementation of WS2 442d | 05/24/21 01/31/23 1% b : ‘ ‘ ‘ ‘ ‘
[=! Multistakeholder Model Evolution 1305d | 07/01/20 07/01/25 25% T T T ; ;‘ ; ; ; ; | I | | I |
[ 1 [ [ [ 1 [ [ [ [ 1 [ [ [ 1 [ [
Council to monitor for MSM-Evo implementation assignments 1305d | 07/01/20 07/01/25 25% : ‘ : : ’ ‘ ‘ ‘ ‘ Council, Pglicy Staff
IEI Geo Regions Review 675d | 07/01/20 01/31/23 0% ; ; ; ; ; ; ; ; ;
Council to determine what is required of the GNSO 675d | 07/01/20 01/31/23 0% ‘ ‘ ‘ ‘ ‘ ‘ ‘ : ‘ Policy Staff
B Reviews - Program Track 07/01/20 01/22/27
[+ IANA Naming Function Review 190d | 07/01/20 03/23/21 100% <
IEI GNSO Review RT3 670d | 02/09/24 09/03/26 0% P ‘ !
Council SSC to select GNSO representatives on Review Team 30d | 02/09/24 03/21/24 264 0% Policy Staff, SSC
GNSO participation on GNSO3-RT 270d | 03/22/24 04/03/25 238 0% _IPoIicy Staff, Working Group
Council to deliberate and adopt review team consensus recommendations 40d | 04/04/25 05/29/25 239 0% B L ouncil, Policy Staff
+
Board to deliberate and adopt consensus recommendations 60d | 05/30/25 08/21/25 240 0% 1
Implement GNSO3 Review recommendations 270d | 08/22/25 09/03/26 241 0% c Counci y Staff
|+ Registration Directory Service Review RT3 300d | 09/02/24 10/24/25 0% [
[+ Competition, Consumer Trust and Consumer Choice RT2 300d | 01/03/23 02/26/24 0% | | |
[=| Accountability and Transparency Review 3 900d | 07/01/20 12/12/23 41% " ] ; ; ; N|
Council to form a small team to draft a public comment response to the ATRT3 22d | 07/01/20 07/30/20 100% = Council, Policy|Staff ‘ ‘ ‘ ‘
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251 Council to monitor for ATRT3 implementation assignments 900d | 07/01/20 12/12/23 40% Cotingil, Poljcy Staff
252 [+ Accountability and Transparency Review 4 280d | 06/02/25 06/26/26 0% Cgéé;
255 IEl Security, Stability and Resiliency of the DNS #2 900d | 07/01/20 12/12/23 38% T T |
256 GNSO participation on SSR#2 160d | 07/01/20 02/09/21 100% : : .IV'V rking| Grou
257 Council to monitor for SSR2 implementation assignments 740d | 02/10/21 12/12/23 256 25% e Cotingil, Policy Staff
258 (=] Security, Stability and Resiliency of the DNS #3 300d | 12/01/25 01/22/27 0% p ‘ \
259 Council SSC to select GNSO representatives on Review Team 30d | 12/01/25 01/09/26 0% "IPOH y Staff, SSC
260 Security, Stability and Resiliency of the DNS #3 - GNSO participation 270d | 01/12/26 01/22/27 259 0% i Working Group
261 |= Holistic Review - Pilot 420d | 07/01/22 02/08/24 0% q
262 Council SSC to select GNSO representatives on Review Team 30d | 07/01/22 08/11/22 0% Policy Staff, SSC
263 Holistic Review Pilot - GNSO participation 270d | 08/12/22 08/24/23 262 0% C _I‘v Jorking Gfoup
264 Council to consider Holistic Review Results 120d | 08/25/23 02/08/24 263 0% : " Council, Policy Staff
265 |=| CSC Effectiveness Review - 2021 300d | 07/01/21 08/24/22 30% T : |
266 Council to establish terms of reference and determine if prior review recs were implemented 65d | 07/01/21 09/29/21 100% l:‘_l Policy Staff, SSC|
267 CSC Effectiveness Review 2021 - GNSO participation 175d | 09/30/21 06/01/22 266 15% = 1 orking Group
268 Council to consider CSC Effectiveness Review Results 60d | 06/02/22 08/24/22 267 0% B Council, Policy Staff
269 |#| CSC Effectiveness Review - 2024 390d | 07/01/24 12/26/25 0% —— TN
273 =
274 [=| Council Committee for Overseeing & Implementing Continuous Improvement 277d | 06/16/21 07/07/22 24%
275 CCOICI Pilot Program 277d | 06/16/21 07/07/22 24% l::I: : : : Council, Policy Staff
276 |=! Participant of Empowered Community 1406d | 07/01/20 11/19/25 26% T : —= : : |
277 Perform role 2020 81d | 07/01/20 10/21/20 100% ‘:".IEC Admin, EC Rep
278 Elect new participant 15d | 10/22/20 11/11/20 277 100% é'.IC uncil, EC Admin, Policy Staff
279 Perform role 2021 250d | 11/12/20 10/27/21 278 100% I:I1EC Admin, EC Rep

1

280 Elect new participant 15d | 10/28/21 1117721 279 100% EI_ICDunciI EC Admin, Policy|Staff
281 Perform role 2022 250d | 11/18/21 11/02/22 280 1% i LEG Admin, EC Rep
282 Elect new participant 15d | 11/03/22 11/23/22 281 0% ‘_ICounci, EC Admin, Policy Staff
283 Perform role 2023 250d | 11/24/22 11/08/23 282 0% [ L EC Admin, EC Rep
284 Elect new participant 15d | 11/09/23 11/29/23 283 0% ‘_IC ouncil, EC Admin, Policy Staff
285 Perform role 2024 250d | 11/30/23 11/13/24 284 0% B 'IE C Admin, EC Rep
286 Elect new participant 15d | 11/14/24 12/04/24 285 0% $_| Council, EC Admin, Policy Staff
287 Perform role 2025 250d | 12/05/24 11/19/25 286 0% “ ‘ ‘ ‘ EC Admin, EC Rep
288 [=! Participation on Customer Standing Committee 1653d | 06/01/20 09/30/26 25% 2 T T : : : :
289 El Customer Standing Committee - 2020 132d | 07/01/20 12/31/20 100% %
292 [+ Customer Standing Committee - 2021 349d | 06/01/20 09/30/21 100% 2 : : T 3
295 [=! Customer Standing Committee - 2022 349d | 06/01/21 09/30/22 23% I ; ;
296 Obtain EOls of Non-Registry Operator & Council to Approve Representative 44d | 06/01/21 07/30/21 100% l;—l__l
297 Serve on Customer Standing Committee 261d | 10/01/21 09/30/22 296FS +44d 10% = ‘ |
298 [+ Customer Standing Committee - 2023 348d | 06/01/22 09/29/23 P : : |
301 [+ Customer Standing Committee - 2024 348d | 06/01/23 09/30/24 P : |
304 [+ Customer Standing Committee - 2025 348d | 06/01/24 09/30/25 L‘ |
307 [+ Customer Standing Committee - 2026 349d | 06/01/25 09/30/26 P ; N
310 IEl GNSO Council 1557d | 07/01/20 06/18/26 24% 1 1 1 1 1 . 1 1 1 1 1 1 1 1 1 1 1 1 1 1 i i i i !
311 El GNSO Council - Monthly Meetings 1540d | 07/23/20 06/17/26 22% > 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 |
389 [+ GNSO Council - Leadership Meetings 1549d | 07/13/20 06/18/26 22% I 1 1 1 1 1 ! 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 |
462 [+ GNSO Council - Action Items 1548d | 07/13/20 06/17/26 24% 2 T T T T ! ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ !
535 [=! GNSO Standing Committee on Budget and Operations 1119d | 11/02/20 02/13/25 22% 2 ; : : = : : : : : : : : : : : : : J
536 [+ GNSO Standing Committee on FY22 Budget and Operations 2020-2021 76d | 11/02/20 02/15/21 100% ;‘% Policy Staff, SCBC
540 [=! GNSO Standing Committee on FY23 Budget and Operations 2021-2022 75d | 11/01/21 02/11/22 1% P=== Policy Staff, SCBC
541 Refresh roster and confirm Chair 15d | 11/01/21 11/19/21 50% D_ICounciI Policy Staff
542 Evaluate fiscal year budget and planning documents 50d | 11/22/21 01/28/22 541 1% C .ICOU“CiL Policy Staff
543 Complete draft of comments for Council consideration and submit 10d | 01/31/22 02/11/22 542 0% i Council, Policy Staff
544 [+ GNSO Standing Committee on FY24 Budget and Operations 2022-2023 75d | 11/01/22 02/13/23 0% [~ Policy Staff, SCBC
548 [+ GNSO Standing Committee on FY25 Budget and Operations 2023-2024 75d | 11/01/23 02/13/24 0% [~ Policy Staff, SCBC
552 IEI GNSO Standing Committee on FY26 Budget and Operations 2024-2025 75d | 11/01/24 02/13/25 0% ;Q Policy Staff, SCBC
556 El GNSO Standing Selection Committee 1325d | 10/28/20 11/25/25 20% > T T T T ‘ |
557 [+ GNSO Standing Selection Committee 2020-2021 260d | 10/28/20 10/26/21 100% T‘_‘_‘_‘Q Policy Staff, SSC
564 [=! GNSO Standing Selection Committee 2021-2022 270d | 10/27/21 11/08/22 1% 2 { Palicy Staff, S$C
565 Refresh roster and confirm Chair (within 3 weeks of AGM) 15d | 10/27/21 11/16/21 10% Ll_Policy Staff, SSC
566 IEl Standing Selection Committee (SSC) 2021-2022 255d | 11/17/21 11/08/22 I ] ] ] <] Policy Staff, SSC
567 Standing Selection Committee (SSC) fill positions as assigned 245d | 1117721 10/25/22 565 : : : : Policy Staff, SSC

Page 5 of 6



568
569
570
571
578
585
592
593
598
599
600
601
602
603
608
613
618
619
623
627
631
632
633
634
635
636
637
638
639
643
647
651
655
659
663
667
671
675

Program_Project Current Current Start  Current Finish Predecessors % Complete 2020 2021 2022 2023 2024 2025 2026 2027
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Appoint GNSO Representative to Fellowship Program 30d | 11/17/21 12/28/21 565 Policy Stal IQQC
£ -
Appoint CSC Liaison as Required 70d | 07/06/22 10/11/22 5658S +180d ‘ Policy Staff, SSC
]
Appoint GAC Liaison as Required 70d | 08/03/22 11/08/22 565SS +200d ‘ Policy Staff, SSC
- I
|#| GNSO Standing Selection Committee 2022-2023 270d | 09/21/22 10/03/23 Policy Staff, SSC
[#| GNSO Standing Selection Committee 2023-2024 270d | 10/25/23 11/05/24 = Policy Staff, SSC
[#| GNsSO Standing Selection Committee 2024-2025 270d | 11/13/24 11/25/25 [ I <] Policy Staff, SSC
— |
=/ GNSO Council - Strategic Planning Session 1128d | 10/01/20 01/27/25 31% |
[#| GNSO Council - Strategic Planning Session - 2020-2021 58d | 10/01/20 12/21/20 100% p— Policy Staff| GNSO Council
|=! GNSO Council - Strategic Planning Session - 2021-2022 85d | 08/15/21 12/09/21 77% F—— Policy|Staff, GNSQ Courcil
Establish and manage travel arrangements 0 | 09/01/21 09/01/21 100% 4 Council Leads, Policy Staff
Develop plan, topics, and materials for deliberation 65d | 08/15/21 11/11/21 100% l:I?C uncil |Leads, Policy Staff
i
Conduct planning session 5d | 11/12/21 11/18/21 600 5% ?Council, Policy Staff
f
Develop post planning session report 15d | 11/19/21 12/09/21 601 0% Council Leads, Policy Staff
[+ GNSO Council - Strategic Planning Session - 2022-2023 85d | 10/01/22 01/26/23 0% [ Policy Staff, GNSO Council
[+| GNSO Council - Strategic Planning Session - 2023-2024 85d | 10/01/23 01/25/24 0% | Policy Staff, GNSO Council
[+! GNSO Council - Strategic Planning Session - 2024-2025 85d | 10/01/24 01/27/25 0% Policy Staff, GNSO Council
[=! ICANN Meeting Planning, Meeting, Respond to GAC Advice 1309d | 07/01/20 07/07/25 27% T ‘
|#| ICANN69 95d | 07/01/20 11/10/20 100% ~
[+ ICANN70 95d | 12/01/20 04/12/21 100% 2
[+ ICANNT71 70d | 04/01/21 07/07/21 100%
|EI ICANN72 95d | 07/01/21 11/10/21 88% fy—d
I
ICANN72 Meeting Planning 75d | 07/01/21 10/13/21 100% :LI Council Leads, Policy Staff
&
ICANN72 ICANN Meeting 5d | 10/14/21 10/20/21 632 100% D_I‘Boc rd, Contracted Parties, Council, Council Leads, EC Admin, EC Rep, Finance Staff, GDS Staff, IRT, Legal Staff,| Policy Staff,|SSC, Working Group
i
ICANN72 Respond to GAC Advice 15d | 10/21/21 11/10/21 633 25% o Council,|Policy Staff
=/ ICANN73 95d | 12/01/21 04/12/22 1%
ICANN73 Meeting Planning 75d | 12/01/21 03/15/22 1% L—"700un cil Leads, Policy Staff
ICANN73 ICANN Meeting 5d | 03/16/22 03/22/22 636 0% Board, Contracted Parties, Council, Council Leads, EC Admin, EC Rep, Finance Staff, GDS Staff, IRT, Legal Staff, Policy Staff, SSC, Workin
ICANN73 Respond to GAC Advice 15d | 03/23/22 04/12/22 637 0% Council, Policy Staff
[+ ICANN74 70d | 04/01/22 07/07/22 0% ==
[+ ICANNT75 95d | 06/01/22 10/11/22 0% e
[+ ICANNT76 95d | 12/01/22 04/12/23 0% P
[+ ICANN77 70d | 04/01/23 07/06/23 0%
[+] ICANN78 95d | 07/01/23 11/09/23 0% ===
|EI ICANN79 95d | 12/01/23 04/11/24 0% P
|£I ICANN8O 70d | 04/01/24 07/05/24 0%
[+ ICANN81 95d | 07/01/24 11/08/24 0% P
[+ ICANN82 95d | 12/01/24 04/10/25 0% L—’ﬁl
[+] ICANN83 70d | 04/01/25 07/07/25 0% \ H
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