
  

  

   

  

  
 

  
  

2020-2021   Council   Action/Decision   Radar   
Council   Meeting   Date:   19   August   2021   

  

  

Program   Project   Code   
Range   Marker   

Action   /   Decision   
Level   of   Effort   

WBS   
Unplanned   

gTLD   DNS_Abuse   

● Council   to   determine   next   steps,   if   any,   on   DNS   Abuse.   (on    Action   Items )   
○ Council   Leadership   to   review   topic   with   SO/AC   Leaders   
○ Council   to   monitor   the   Domain   Name   System   Security   Facilitation   Initiative    Technical   Study   Group   

  

Moderate-High   
-.-   

0   Month   to   1   Month   

RPM   RPM_P2   

● Council   to   consider   PSR   or   forming   of   charter   drafting   /   scoping   team   for   RPM   Phase   2   UDRP   PDP   
● Added   to   range   marker   12   July   2021.   

  

High   
2.2.1   

Reviews   CSC_ER_2021   

● Council   to   establish   terms   of   reference   and   evaluate   previous   review’s   successful   implementation   of   
recommendations.   

● Added   to   range   marker   12   July   2021.   
  

Low   
8.10.1   

IGO   RPM_IGO_CRWT   
● Council   to   receive   the   Initial   Report   from   the   RPM_IGO_CRWT   (on    Project   List    and    Resolution )   

  
Moderate   

6.1.1   

RDDS   EPDP_P2A   

● Council   to   receive   Final   Report   on   EPDP-P2A   topics   on   Legal   vs.   Natural   and   Feasibility   of   Unique   contacts   (on   
Project   List ).   

  

Moderate   
1.2.1.2   

1   Month   to   3   Months   

RDDS   EPDP_P2   

● Council   to   collaborate   with   ICANN   Board   on   Financial   Sustainability   as   part   of   the   Org’s   work   on   the   
Operational   Design   Phase    of   the   proposed   SSAD   model   and   EPDP   consensus   recommendations   (on    Project   
List )   

  

High   
1.1.2   

  

RDDS   WPIAG   

● Council   to   react   to   Org   action   to   revise   Whois   Procedure   for   Handling   Whois   Conflicts   with   Privacy;   small   
team    recommendations .   If   not   acceptable,   confirm   the   WPIAG   charter   ( Update    expected   in   Sept.   2021).   

  

Moderate   
1.5.2   

Operations   SSC   
● Council   to   confirm   or   select   new   GNSO   Council   Liaison   to   the   GAC   

  
Low   

9.4.5.1.2.3   

Operations   GNSO_C   
● Council   to   select   GNSO   Council   Chair   

  
Low   

9.4.1.16   

Operations   GNSO_C   
● Council   to   select   GNSO   Representative   to   Empowered   Community   

  
Low   
9.2.4   

Operations   SSC   
● Council   to   refresh   SSC   roster   and   confirm   Chair   

  
Low   

9.4.5.2.1   

Operations   SCBO   
● Council   to   refresh   SCBO   roster   in   preparation   for   FY2023   Budget   and   Operations   cycle   

  
Low   

9.4.4.2   

gTLD   EPDP_IDN   ● Council   to   confirm   EPDP   on   IDNs   committed   work   plan   
N/A   

3.3.2.2   

Operations   ICANN_Meeting   
● ICANN72   &   Council   to   produce   response   to   GAC   Advice   ICANN72   

  
Low   

9.4.7.4.3   

Operations   SSC   
● Council   to   confirm   GNSO   Representative   to   the   Fellowship   program   

  
Low   

9.4.5.2.2.2   

Operations   SCBO   
● Council   to   submit   comments   for   FY2023   PTI/IANA   Budget   and   Operations   cycle   

  
Low   

9.4.4.2   

Operations   SPS_2021-22   
● Council   SPS   2022   

  
Low   

9.4.6.2   

3   Months   to   6   Months   

Operations   SCBO   
● Council   to   submit   comments   for   FY2023   ICANN   Org   Budget   and   Operations   cycle   

  
Low   

9.4.4.2   

IGO   RPM_IGO_CRWT   

● Council   to   receive   the   Final   Report   from   the   RPM_IGO_CRWT   and   ICANN   Board   deferment   of   the   IGO_CRPM   
four   consensus   recommendations   sent   to   the   ICANN   Board   (on    Project   List    and    Resolution )   

  

Moderate   
6.1.1   

6   Months   to   9   Months   

RDDS   EPDP_P1_IRT   
● Council   to   review   EPDP-P1   Rec#27   Wave   2   report   and   monitor   for   impact   

  
Low   
1.6.2   

Operations   ICANN_Meeting   
● Council   leadership   to   begin   planning   for   ICANN73   

  
Low   

9.4.7.5.1   

https://community.icann.org/x/RgZlAg
https://community.icann.org/x/7QYdC
https://community.icann.org/x/1YvzC
https://www.icann.org/resources/board-material/resolutions-2020-10-22-en#2.b
https://community.icann.org/x/1YvzC
https://www.icann.org/resources/board-material/resolutions-2021-03-25-en#2.c
https://community.icann.org/x/1YvzC
https://community.icann.org/x/1YvzC
http://mm.icann.org/pipermail/council/attachments/20201006/2a0c0c3e/SummaryofWHOISConflictsProcedureIAGSmallTeamProposal-0001.docx
https://www.icann.org/en/system/files/correspondence/swinehart-to-fouquart-28jun21-en.pdf
https://community.icann.org/x/1YvzC
https://www.icann.org/resources/board-material/resolutions-2020-10-22-en#2.b


  

  

  

  

  

   

Out-of-Range   

Operations   POL_IMP   

● Council   to   decide   when   to   launch    review   of   Policy   &   Implementation   recommendations    review;   
● Also   being   considered   in   context   of   Continuous   Improvement   Framework   

  

Moderate   
9.1   

Reviews   ATRT3   

● Council   to   monitor   for   ATRT3   implementation   assignments;   based   on   Board   adoption   of    ATRT3   
recommendations   

● Also   being   considered   in   context   of   Continuous   Improvement   Framework   
  

Moderate   
8.5   

Reviews   SSR2   
● Council   to   monitor   for   next   steps   to   implement   SSR2   recommendation   where   applicable.   

  
Moderate   

8.7.2   

Reviews   Holistic1   
● Council   to   monitor   for   initiation   of   ICANN   Holistic   Review   1   

  
High   
8.9   

Accountability   WS2   

● Council   to   consider   what   is   required   of   the   GNSO   to   implement   WS2   recommendations   (on    Action   Items ,   
Project   List )   //   Small   team   to   review   WS2    next   steps   

● Council   to   determine   what   is   required   of   the   GNSO   to   implement   the   GEO   Regions   review   (on    Project   List )   
  

Moderate-High   
7.2   
7.4   

Accountability   MSM_EVO   

● Council   to   monitor   for   assignments   related   to   the   Evolution   of   Multistakeholder   model   (on    Action   Items )   
● Also   being   considered   in   context   of   Continuous   Improvement   Framework   

  

Moderate   
7.3   

Program   Owners:   Primary   /   Secondary   
RDDS   Caitlin   /   Marika   
RPM   Julie   /   Ariel   
gTLD   Emily   /   Julie   
Expiration   Caitlin   /   Ariel   
Transfers   Emily   /   Caitlin   
IGO   Steve   /   Mary   
Accountability   Ariel   /   Mary   
Reviews   Steve   /   Mary   
Operations   Nathalie   /   Ariel   

https://gnso.icann.org/en/council/resolutions#20150624-2
https://community.icann.org/x/RgZlAg
https://community.icann.org/x/1YvzC
https://www.icann.org/news/blog/moving-toward-implementation-next-steps-for-work-stream-2
https://community.icann.org/x/1YvzC
https://community.icann.org/x/RgZlAg


  
  

  
 

  
  

2020-2021   Council   Action/Decision   Radar   ( COMPLETED )   
  

  

Program   Project   Code   Actions   /   Decisions   Taken   
Level   of   Effort   

WBS   

Operations   
(Aug   2021)   

CSC   
● Council   to   approve   GNSO   member   to   the   Customer   Standing   Committee.   

  
Low   

9.3.3.1   

Operations   
(Aug   2021)   

ICANN_Meeting   
● ICANN71   &   Council   to   produce   response   to   GAC   Advice   ICANN71   

  
Low   

9.4.7.3.3   

Operations   
(Aug   2021)   

ICANN_Meeting   
● Council   leadership   to   begin   planning   for   ICANN72   

  
Low   

9.4.7.4.1   

RDDS   
(Aug   2021)   

Accur_ST   

● Council   to   consider   Org   Briefing   Doc   (delivered   Feb   2021)   and   relevant   community   information   and   
suggestions   on   the   topic   of   Accuracy   in   registration   data.   For   tracking   ( Rec#CC.1 ,   RNAP,   WDRP)   

● Council   to   form   a   scoping   team   
● (added   to   range   marker:   22   Apr   2021)   

  

Moderate   
1.2.2.2   

Transfer   
(Aug   2021)   

TPR_P1   
● Council   to   confirm   Transfer   Review   Phase   1   WG   committed   work   plan   

  
N/A   

5.1.7.1   

RDDS   
(Jul   2021)   

PPSAI_IRT   

● Council   to   engage   with   GDS   on   restart   of   PPSAI   IRT   (on    Project   List )   
● (added   to   range   marker:   17   Dec   2020,   Wave   1.5   report   delivered   March   2021)   

  

Moderate-High   
1.1.7   

RDDS   
(Jul   2021)   

T&T_IRT   

● Council   to   engage   with   GDS   on   restart   of   T&T   IRT   (on    Project   List )   
● (added   to   range   marker:   17   Dec   2020,   Wave   1.5   report   delivered   March   2021)   

  

Moderate   
1.1.8   

Reviews   
(Jun   2021)   

GNSO_REVIEW3   

● Council   to   consider   forming   a   scoping   team   for   GNSO   Review3   cycle   after   Board’s   consideration   of   halting   
further   reviews   to   implement   ATRT3.   

● Council   to   announce   beginning   of   GNSO   Review3   cycle   and   to   begin   selection   of   membership   procedures   
● Also   being   considered   in   context   of   Continuous   Improvement   Framework   
● (added   to   range   marker:   21   Jan   2021),   Added   to   Parking   Lot   17   Jun   2021   
● Board    resolved    to   delay   GNSO3   Review   

  

Moderate   
8.2   

RDDS   
(Jun   2021)   

EPDP_P2A   
● Council   to   receive   Initial   Report   on   EPDP-P2A   topics   on   Legal   vs.   Natural   and   Feasibility   of   Unique   contacts.   

  
Moderate   

1.1.2.1   

Operations   
(May/Jun   2021)   

ICANN_Meeting   
● Council   leadership   planning   for   ICANN71   

  
Low   

1.9.3.7.3   

gTLD   
(May   2021)   

IDN   
● Council   to   launch   IDN   Track   2   EPDP    approach    (on    Action   Items ,    Project   List )   

  
Moderate   

1.3.3.2   

Operations   
(May   2021)   

ICANN_Meeting   
● ICANN70   &   Council   to   produce   response   to   GAC   Advice   ICANN70   

  
Low   

1.9.3.7.2   

RDDS   
(Apr   2021)   

EPDP_P1_IRT   

● Council   to   review   EPDP-P1   Rec#27   Wave   1.5   report   and   monitor   for   impact   (PPSAI   +   T&T)   
● (added   to   range   marker:   17   Dec   2020,   report   not   delivered   until   March   2021)   

  

Low   
1.1.6   

Reviews   
(Apr   2021)   

SSR2   
● SSR2   Results   to   be   reviewed;   Council   to   consider   filing   a   public   comment   (due   08   April   2021).   

  
Low   
1.8.8   

RDDS   
(Mar   2021)   

EPDP_P2A   
● Council   to   receive   status   on   EPDP-P2A   topics   on   Legal   vs.   Natural   and   Feasibility   of   Unique   contacts.   

  
Low   

1.1.2.1   

Transfer   
(Mar   2021)   

TP_IR   
● Council   to   confirm   Transfer   PDP   Charter   (on    Project   List )   

  
Moderate   

1.5.1.3   

Operations   
(Feb   2021)   

SCBO   
● Council   to   confirm   FY2022   Budget   and   Operations   public   comment   submission   (due   15   Feb   2021)   

  
Low   

1.9.3.4   

Transfer   
(Feb   2021)   

TP_IR   
● Council   to   consider   launch   of   Transfer   PDP   (including   items   from   Rec#27)   [HIGH]   (on    Project   List )   

  
Moderate   

1.5.1   

gTLD   
(Feb   2021)   

SubPro   
● Council   to   consider   SubPro   Final   Report   (on    Project   List )   

  
High   
1.3.2   

RDDS   
(JAN   2021)   

EPDP_P1_IRT   

● Council   to   determine   how   to   manage   the   EPDP-P1   IRT   potential   Impasse   on   Phase   1   Rec   #7   and   if   it   
conflicts   with   Thick   Whois   consensus   policy;   consider   draft   motion   from   the   small   team.   

● Council   to   consider   and   determine   next   steps   for    EPDP-P1   Rec27   Wave   1    report   on   how   to   address   policy   
issues   for    Thick   Whois   Transition   Policy   

● (added   to   range   marker:   14   Sep   2020)   
  

High   
1.1.4   

1.1.4.2.10   

Operations   
(Jan   2021)   

ICANN_Meeting   

● Council   leadership   to   begin   planning   for   ICANN70   
● (added   to   range   marker:   17   Dec   2020)   

  

Low   
1.9.3.7.2   

RPM   
(Jan   2021)   

RPM_P1   

● Council   to   consider   RPM-Phase   1   Final   Report   (on    Project   List )   
● (added   to   range   marker:   17   Dec   2020)   

  

Moderate   
1.2.1.3   

Accountability   
(Dec   2020)   

IRP   

● Completion   of   community   process   to   appoint   GNSO   members   for   the   Community   Representatives   Group   
to   select   IRP   Standing   Panel   

  

Low   
--   

Reviews   
(Dec   2020)   

GNSO_REVIEW3   ● Council   to    respond    to   Board   letter   about   GNSO   Review3   cycle   (added   to   range   marker:   19   Nov   2020)   Moderate   

https://gnso.icann.org/sites/default/files/file/field-file-attach/drazek-to-botterman-03jul20-en.pdf
https://community.icann.org/x/1YvzC
https://community.icann.org/x/1YvzC
https://www.icann.org/resources/board-material/resolutions-2021-06-21-en#1.b
https://gnso.icann.org/en/drafts/idn-scoping-team-final-report-17jan20-en.pdf
https://community.icann.org/x/RgZlAg
https://community.icann.org/x/1YvzC
https://community.icann.org/x/1YvzC
https://community.icann.org/x/1YvzC
https://community.icann.org/x/1YvzC
https://gnso.icann.org/en/drafts/wave-1-draft-report-rdp-impacts-13jan20-en.pdf
https://community.icann.org/x/1YvzC
https://gnso.icann.org/en/correspondence/gnso-council-to-icann-board-15dec20-en.pdf


  

  1.8.2   

Operations   
(Dec   2020)   

POL_IMP   
● GNSO   Council   to    comment    on   Operational   Design   Phase   

  
Low   
-.-   

Operations   
(Nov   2020)   

SPS_2021   
● Council   SPS   2021   (on    Action   Items )   

  
Low   

1.9.3.6   

Operations   
(Nov   2020)   

SCBO   
● Council   to   refresh   SCBO   in   preparation   for   FY2022   Budget   and   Operations   cycle   

  
Low   

1.9.3.4   

Operations   
(Nov   2020)   

EC   
● GNSO   Council   to   elect   replacement   for   Empowered   Community   representative   for   the   GNSO   

  
Low   
1.9.2   

Expiration   
(Nov   2020)   

EDDP_PSR   
● Council   to   consider   when   to   request   a   Policy   Status   Report   to   conduct   a   review   of   the   EDDP/ERRP   

  
Low   
1.4.1   

RDDS   
(Oct   2020)   

EPDP_P2   

● Council   to   consider    EPDP-P2   Remaining   Items    (Legal   vs.   Natural,   Unique   Contact   Email,   Accuracy)   (on   
Action   Items )   

○ Council   to   decide   to   extend   Phase   2   to   cover   Legal   vs.   Natural   +   Feasibility   of   Unique   contacts   
○ Council   to   decide   how   to   address   policy   topic   of   Accuracy   and   related   topics   via   PDP/EPDP   

■ Council   to   consider    Rec#CC.1    to   be   included   as   additional   work   within   EPDP-P2   remaining   
items   (Accuracy)   

■ Council   to   consider    next   steps    on    EPDP-P1   Rec27   Wave   1    Restored   Names   Accuracy   Policy   
(RNAP)   [LOW]   to   be   included   as   additional   work   within   EPDP-P2   remaining   items   
(Accuracy)     

■ Council   to   consider    next   steps    on    EPDP-P1   Rec27   Wave   1    Whois   Data   Reminder   Policy   
(WDRP)   [MEDIUM]   to   be   included   as   additional   work   within   EPDP-P2   remaining   items   
(Accuracy)   or   separate   Policy   Status   Report   

  

High   
1.1.2.1   
1.1.2.2   

RDDS   
(Oct   2020)   

WPIAG   

● Council   to   act   on   Whois   Procedure   for   Handling   Whois   Conflicts   with   Privacy;   small   team   
recommendations .   Engage   Org   on   possible   revision.   

  

Moderate   
1.1.5   

gTLD   
(Oct   2020)   

IDN   

● Council   to   form   small   team   to   draft   charter   for   IDN   Track   2   activities    approach    (on    Action   Items ,    Project   
List )   

● Council   to   coordinate   with   CCNSO   (Track   3)   
  

Moderate   
1.3.3.2   
1.3.3.3   

IGO   
(Sep   2020)   

RPM_IGO_CRWT   

● Council   to   decide   to   launch   RPM-IGO-CRPM   with    call   for   volunteers    and   seek   Chair   (on    Action   Items ,   
Project   List )   

  

Moderate   
1.6.1.3   

Accountability   
(Sep   2020)   

MSM_EVO   

● Council   to   organize   community   sharing   webinars   on   PDP3.0   in   context   of   the   Evolution   of   Multistakeholder   
model   

  

Moderate   
1.7.3.1   

RDDS   
(Sep   2020)   

EPDP_P2   
● Council   to   consider   EPDP-P2   Final   Report   (on    Project   List )   

  
High   

1.1.1.2   

RDDS   
( AUG   2020 )   EPDP_P1_IRT   

● Staff   to   engage   GDD   and   Legal   on   Rec#27   Wave   1   report   for   those   items   that   require   terminology   update   
[MEDIUM]:   

○ confirm   urgency   of   policies   requiring   terminology   update   
○ confirm   bandwidth   of   GDD   and   IRTs   
○ confirm   approach   of   redlines   with   IRT,   public   comment,   and   posting   of   revised   consensus   policies   
○ (on    Action   Items )   

  

Moderate   
1.1.5   

gTLD   
( AUG   2020 )   

IDN_WG   
● Council   to   confirm   IDN   Operational   Track   1    approach    (on    Action   Items ,    Project   List )     

  
Moderate   

1.3.3   

Transfer   
  ( JUL   2020 )   

Transfers_IR   ● Council   to   consider   development   of   Issue   Report   on   Transfers.   
Low   

1.5.1.1   

gTLD   
  ( JUL   2020 )   

CCWG_Auctions   
● Council   to   consider   CCWG-Auctions   Final   Report   and   resolution   for   approval   

  
Low   

1.3.1.1   

RPM  
  ( JUL   2020 )   

RPM_P1   

● Council   to   engage   RPM   Leadership   and   Staff   to   determine    next   steps    on    EPDP-P1   Rec27   Wave   1    Track2   
items   on   URS,   items   2-9   &   URS   Rules,   items   2   and   4-8   [HIGH]   can   be   easily   addressed   in   the   current   
working   group   

  

Moderate   
1.2.1.2.1   
1.2.1.2.2   

Accountability   
  ( JUL   2020 )   

MSM_EVO   
● Council   to   provide   comments   to   Evolution   of   Multistakeholder   model    public   comment   proceeding   

  
Moderate   

1.7.3.1   

https://gnso.icann.org/en/correspondence/gnso-council-feedback-odp-proposal-15dec20-en.pdf
https://community.icann.org/x/RgZlAg
https://gnso.icann.org/sites/default/files/file/field-file-attach/epdp-2-priority-2-items-10sep20-en.pdf
https://community.icann.org/x/RgZlAg
https://gnso.icann.org/en/drafts/draft-council-response-to-icann-board-12jun20-en.pdf
https://community.icann.org/download/attachments/120815820/Wave%201%20Rec%2027%20-%20Possible%20next%20steps%20-%2024%20March%202020%20.pdf?version=1&modificationDate=1590530815000&api=v2
https://gnso.icann.org/en/drafts/wave-1-draft-report-rdp-impacts-13jan20-en.pdf
https://community.icann.org/download/attachments/120815820/Wave%201%20Rec%2027%20-%20Possible%20next%20steps%20-%2024%20March%202020%20.pdf?version=1&modificationDate=1590530815000&api=v2
https://gnso.icann.org/en/drafts/wave-1-draft-report-rdp-impacts-13jan20-en.pdf
http://mm.icann.org/pipermail/council/attachments/20201006/2a0c0c3e/SummaryofWHOISConflictsProcedureIAGSmallTeamProposal-0001.docx
https://gnso.icann.org/en/drafts/idn-scoping-team-final-report-17jan20-en.pdf
https://community.icann.org/x/RgZlAg
https://gnso.icann.org/en/meetings/projects-list.pdf
https://gnso.icann.org/en/meetings/projects-list.pdf
https://gnso.icann.org/sites/default/files/file/field-file-attach/igo-work-track-call-volunteers-27oct20-en.pdf
https://community.icann.org/x/RgZlAg
https://gnso.icann.org/en/meetings/projects-list.pdf
https://gnso.icann.org/en/meetings/projects-list.pdf
https://community.icann.org/x/RgZlAg
https://gnso.icann.org/en/drafts/idn-scoping-team-final-report-17jan20-en.pdf
https://community.icann.org/x/RgZlAg
https://gnso.icann.org/en/meetings/projects-list.pdf
https://community.icann.org/download/attachments/120815820/Wave%201%20Rec%2027%20-%20Possible%20next%20steps%20-%2024%20March%202020%20.pdf?version=1&modificationDate=1590530815000&api=v2
https://gnso.icann.org/en/drafts/wave-1-draft-report-rdp-impacts-13jan20-en.pdf
https://www.icann.org/public-comments/multistakeholder-model-next-steps-2020-06-04-en

