<table>
<thead>
<tr>
<th>Program</th>
<th>Project Code</th>
<th>Action Items</th>
<th>Level of Effort</th>
</tr>
</thead>
<tbody>
<tr>
<td>gTLD</td>
<td>DNS_Abuse</td>
<td>Council to determine next steps, if any, on DNS Abuse. (on Action Items)</td>
<td>Moderate-High</td>
</tr>
<tr>
<td>gTLD</td>
<td>DNS_Abuse</td>
<td>○ Council to monitor community initiatives on DNS abuse ○ Next Steps on DNS Abuse (small team formed)</td>
<td></td>
</tr>
<tr>
<td>gTLD</td>
<td>DNS_Abuse</td>
<td>○ Council to respond to Modifying gTLD Consensus Policies letter (small team formed)</td>
<td></td>
</tr>
<tr>
<td>gTLD</td>
<td>SubPro</td>
<td>Closed Generics Framing Paper</td>
<td></td>
</tr>
<tr>
<td>gTLD</td>
<td>SubPro</td>
<td>● Council to monitor for outcome of Board-Facilitated Process for a GAC - GNSO Council Dialogue on Closed Generics: Framing Paper ● small team formed</td>
<td></td>
</tr>
<tr>
<td>gTLD</td>
<td>SubPro</td>
<td>● Based on the response to SubPro ODP Question Set #2, the Council to consider providing guidance related to work envisaged by the SubPro Final Report GNSO-Council approved recommendations (e.g., Applicant Support, RSP Pre-Evaluation, etc.).</td>
<td></td>
</tr>
<tr>
<td>GNSO_C</td>
<td>GNSO_C</td>
<td>Council to respond to Modifying gTLD Consensus Policies letter (small team formed)</td>
<td>Moderate</td>
</tr>
<tr>
<td>DDS</td>
<td>EPDP_P2</td>
<td>EPDP on Temporary Specification on gTLD Registration Data - Phase 2 (SSAD)</td>
<td>Moderate</td>
</tr>
<tr>
<td>IGO</td>
<td>EPDP_SCRP_IGO</td>
<td>EPDP on Specific Curative Rights Protections for Intergovernmental Organizations</td>
<td>Moderate</td>
</tr>
<tr>
<td>ICANN_Meeting</td>
<td>ICANN_Meeting</td>
<td>Council leadership to begin planning for ICANN74</td>
<td>Low</td>
</tr>
<tr>
<td>RPM</td>
<td>RPM_P2</td>
<td>Review of Rights Protection Mechanism - UDRP</td>
<td>High</td>
</tr>
<tr>
<td>IGO</td>
<td>EPDP_SCRP_IGO</td>
<td>EPDP on Specific Curative Rights Protections for Intergovernmental Organizations</td>
<td>Moderate</td>
</tr>
<tr>
<td>TPR</td>
<td>TPR_P1</td>
<td>Transfer Policy Review - Phase 1</td>
<td>Low</td>
</tr>
<tr>
<td>GNSO_C</td>
<td>GNSO_C</td>
<td>ICANN74 &amp; Council to produce response to GAC Advice ICANN74</td>
<td>Low</td>
</tr>
<tr>
<td>GNSO_C</td>
<td>GNSO_C</td>
<td>Appoint CSC Liaison for the GNSO</td>
<td>Low</td>
</tr>
<tr>
<td>GNSO_C</td>
<td>GNSO_C</td>
<td>Council leadership to begin planning for ICANN75</td>
<td>Low</td>
</tr>
<tr>
<td>DDS</td>
<td>EPDP_P2_IRT</td>
<td>EPDP on Temporary Specification on gTLD Registration Data - Phase 1</td>
<td>Low</td>
</tr>
</tbody>
</table>
6 Months to 9 Months

RDDS

EPDP_P1_IRT

EPDP on Temporary Specification on gTLD Registration Data - Phase 1
- Council to consider EPDP-P1 Rec#27 Wave 2 report and monitor for impact

Low 1.4

Operations

GNso C

GNSO Council Strategic Planning Session
- Begin planning for 2022-2023 SPS

Low 9.4.7.3.2

Operations

GNso C

GNSO Council Operations
- Council to select GNSO Council Chair

Low 9.4.8.1

Operations

GNso C

GNSO Council Operations
- Council to select new or confirm existing Liaisons to in-flight work efforts and projects

Low 9.4.9.7.2

Operations

GNso C

GNSO Council Operations
- Reset Project List, Action-Decision Radar and other tools for 2022-2023 Council year

Low 9.4.9.7.2

Operations ICANN_Meeting

GNSO Council Operations
- ICANN75 & Council to produce response to GAC Advice ICANN75

Low 9.4.9.7.2

Operations (Oct 2021)

GNso C

GNSO Council Operations
- Council to select GNSO Representative to Empowered Community

Low 9.2.6

Operations SCBO

Standing Committee on Budget and Operations
- Council to submit comments for FY2023 PTI/IANA Budget and Operations cycle

Low 9.4.6.3.2

Operations SCBO

Standing Committee on Budget and Operations
- Council to refresh SCBO roster in preparation for FY2023 Budget and Operations cycle

Low 9.4.6.3.1

Operations SSC

Standing Selection Committee
- Council to refresh SSC roster and confirm Chair

Low 9.4.6.3.1

Operations SSC

Standing Selection Committee
- Council to confirm GNSO Representative to the Fellowship program

Low 9.4.6.3.2.2

RDDS

WPIAG

WHOIS Procedure Implementation Advisory Group
- Council to react to Org action to revise Whois Procedure for Handling Whois Conflicts with Privacy; small team recommendations. If not acceptable, confirm the WPIAG charter (Update provided in Sept. 2021).

Moderate 1.5.2

gTLD

EPDP_IDN

EPDP on IDNs
- Council to receive the Initial Report from the EPDP_IDNs

Moderate 3.3.2.2

Program Owners:

<table>
<thead>
<tr>
<th>Program</th>
<th>Primary / Secondary</th>
</tr>
</thead>
<tbody>
<tr>
<td>RDDS</td>
<td>Caitlin / Marika</td>
</tr>
<tr>
<td>RPM</td>
<td>Julie / Ariel</td>
</tr>
<tr>
<td>gTLD</td>
<td>Emily / Julie</td>
</tr>
<tr>
<td>Expiration</td>
<td>Caitlin / Ariel</td>
</tr>
<tr>
<td>Transfers</td>
<td>Emily / Caitlin</td>
</tr>
<tr>
<td>IGO</td>
<td>Steve / Mary</td>
</tr>
<tr>
<td>Accountability</td>
<td>Ariel / Mary</td>
</tr>
<tr>
<td>Reviews</td>
<td>Steve / Mary</td>
</tr>
<tr>
<td>Operations</td>
<td>Nathalie / Ariel</td>
</tr>
<tr>
<td>Program</td>
<td>Project Code</td>
</tr>
<tr>
<td>-----------------------</td>
<td>--------------</td>
</tr>
</tbody>
</table>
| Accountability (Mar 2022) | WS2          | ICANN Accountability - Work Stream 2  
● Council to determine vehicle for implementing in-scope WS2 recommendations | Moderate 7.2.2   |
| Operations (Feb 2022)  | SSC          | Standing Selection Committee  
● Council to confirm GNSO Representative to the Fellowship program | Low 9.4.6.2.2.2 |
| Operations (Feb 2022)  | SCBO         | Standing Committee on Budget and Operations  
● Council to submit comments for FY2023 ICANN Org Budget and Operations cycle | Low 9.4.5.2     |
| RDSS (Dec 2021)        | EPDP_P2A     | EPDP on Temporary Specification on gTLD Registration Data - Phase 2A  
● Council to adopt EPDP_P2A Recommendations Report to the ICANN Board | High 1.1.4.1    |
| Operations (Dec 2021)  | SSC          | Standing Selection Committee  
● Council to refresh SSC roster and confirm Chair | Low 9.4.5.2.1   |
| Operations (Dec 2021)  | ICANN_Meeting | GNSO Council Operations  
● Council leadership to begin planning for ICANN73 | Low 9.4.7.5.1   |
| Operations (Oct 2021)  | GNSO_C       | GNSO Council Operations  
● Council to select GNSO Representative to Empowered Community | Low 9.2.4       |
| Operations (Oct 2021)  | SCBO         | Standing Committee on Budget and Operations  
● Council to refresh SCBO roster in preparation for FY2023 Budget and Operations cycle | Low 9.4.4.2.1   |
| Operations (Oct 2021)  | ICANN_Meeting | GNSO Council Operations  
● ICANN72 & Council to produce response to GAC Advice ICANN72 | Low 9.4.7.4.3   |
| RPM (Oct 2021)         | RPM_P2       | Review of Rights Protection Mechanism - UDRP  
● Council to consider PSR or forming of charter drafting / scoping team for RPM Phase 2 UDRP PDP  
● Added to range marker 12 July 2021. | High 2.2.1      |
| Operations (Oct 2021)  | GNSO_C       | GNSO Council Operations  
● Council to select new or confirm existing Liaisons to in-flight work efforts and projects | Low 9.4.7.4.2   |
| Operations (Oct 2021)  | GNSO_C       | GNSO Council Operations  
● Council to select GNSO Council Chair | Low 9.4.1.16    |
| Operations (Oct 2021)  | SCBO         | Standing Committee on Budget and Operations  
● Council to submit comments for FY2023 PTI/IANA Budget and Operations cycle | Low 9.4.4.2     |