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Main Categories Work Items

1. Chair/Vice-chair nomination
2. Adressing issues

a. Update Basic Policy document
b. Confusing similarity
c. Variant Management
d. Deselection IDN ccTLD string (Removal)

3. Terminology
4. Draft document



Update Basic Policy document

• Complete table 2.1.1, 2.1.2 etc.
• Exclude: Confusing Similarity, Variant Mangement, String Deselection

• Full Working Group

• Address sections Sequentially

• Update Terminology document & Basic Document in parallel



Confusing Similarity

• Agreement WG on start date ( = call for particpation)
• Call for participation ( internal & external WG)
• Chair nomination(to be appointed by chair/vice-chair WG)

• Development policy – call every two weeks (alternate with full WG call) 
• Main criteria (section 2.1.2)
• Processes and Procedures (section 2.1.3)
• Review current Fast Track practice and streamline 

• After support full WG to include as update in Basic Document



Variant Management

• Agreement WG on start date ( = call for particpation)
• Call for participation (internal & external WG)
• Chair nomination (to be appointed by chair/vice-chair WG)

• Development policy – call every two weeks ( alternate with full WG call) 
• Main criteria (section 2.1.2)
• Processes and Procedures (section 2.1.3), if necessary
• In conjunction GNSO effort ( per request ICANN Board of Directors)
• Base on Variant Framework

• After support full WG to include as update in Basic Document



Deselection IDN ccTLD string (Removal)

• Agreement WG on start date ( = call for particpation)
• Call for participation (internal & external WG)
• Chair nomination (to be appointed by chair/vice-chair WG)

• Development policy – call every two weeks ( alternate with full WG call) 
• Main criteria (section 2.1.2)
• Processes and Procedures (section 2.1.3), if necessary
• Identify trigger event(s)- event that sets the retirement process in motion

• After support full WG to include as section in Basic Document



Questions re Timing

• Start with work on section 2.1.1?

• Complete section 2.1.2 with exclusion of confusing similarity and variant management?

• Once section 2.1.2 nears completion start with confusing similarity?

• Run Confusing similarity and overall work on Basic Document (section 2.1.3 and 2.3) in parallel?

• Wait with Variant Management up and until GNSO starts its IDN policy development work?

• If work on updating Basic Document completed before sub-groups are done run sub-groups in 
parallel?
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