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PROJECT CONTROL 02/18/21 12/28/23 58% In Progress PROJECT CONTROL
GROUP DELIBERATIONS 05/13/21 02/22/23 69% In Progress GROUP DELIBERATIONS
Phase 1A Policy Topics 06/03/21 05/11/22 100% Complete Phase 1A Policy Topics
Phase 1B Policy Topics 06/15/22 02/22/23 0% In Progress Phase 1B Policy Topics
INITIAL REPORT 06/24/21 05/17/23 47% In Progress INITIAL REPORT
Publish Initial Report - Phase 1A 06/15/22  06/15/22 0% In Progress 4 Publish Initial Report - Phase 1A
Publish Initial Report - Phase 1B 03/29/23 03/29/23 @ Publish Initial Report - Phase 1B
FINAL REPORT 08/04/22 08/16/23 Not Started FINAL REPORT
Review of public comments - Phase 1A 08/04/22 09/14/22 Review of public comments - Phase 1A
Review of public comments - Phase 1B 05/18/23 06/28/23 Review of public comments - Phase 1B
Submission of Final Report to the GNSO Council 08/16/23 08/16/23 4 Submission of Final Report to the GNSO Council

Project Description Completed in Prior Period

On 18 February 2021, The GNSO - Concluded deliberations on Additional Security Measures (post create and post transfer locks).

Council passed a resolution to initiate a . i i i
two-phased PDP to review the Transfer Concluded deliberations on Denial (NACK) of Transfers.

Policy. The PDP working group is tasked - Concluded two rounds of review of the Initial Report.
with determining if changes to the policy - Completed a webinar on the Initial Report during ICANN74 Prep-Week.

are needed to improve the ease, security, - Completed and distributed Project Package for May.
and efficacy of inter-registrar and inter-
registrant transfers.

Mailing List

Meeting Schedule

Wiki

Charter Current Activities & Tasks

- Conclude review draft of Initial Report and outstanding items.
-ICANN74 TPR session to introduce the Change of Registrant charter questions.

Status & Health Rationale - Prepare public comment forms for 20 June 2022 Public Comment Proceeding.

The project schedule is confirmed by the
GNSO Council and Status is “On-
Schedule” and the Health is “On-Target”.

Open Issues, Risks & Mitigation Plan

. None at this time. Planned Activities & Tasks

- Prepare materials to begin deliberations on the Change of Registrant portion of Transfer policy.


https://community.icann.org/pages/viewpage.action?pageId=164626481
https://mm.icann.org/pipermail/gnso-tpr/
https://community.icann.org/x/QIaUCQ
https://community.icann.org/x/P4aUCQ
https://gnso.icann.org/sites/default/files/file/field-file-attach/draft-charter-pdp-transfer-policy-review-24mar21-en.pdf

Baseline

Health Category Action Item Priority | Assigned To Finish Current Finish | Status Notes
Meeting #44
TAC; Losing and Gaining FOA ~L TPRWG 04/26/22 04/26/22| Complete

- . . . — Policy Support

Additional Candidate Recommendation xx under CQ b1 -- Staff to delete the recommendation. Staff 04/27/22 04/27/22| Complete
Recommendation 7 (TAC Security) Jim Galvin to suggest revisions to Sarah Wyld’s suggested text for WG members to review. - James Galvin 05/02/22 04/29/22| Complete
Formerly Recommendation 6, now Recommendation 9: SME input on Recommendation 6.2: Jim Galvin to suggest some functional language for WG review. - James Galvin 05/02/22 04/29/22| Complete
Recommendation 13 --- Jim Galvin and Rick Wilhelm to consult with the RySG and either provide suggested alternative language or a rationale for why this recommendation - James Galvin
should not be included. Rick Wilhelm 05/02/22 05/02/22 Complete
Assemble Full Draft of Initial Report = | Foliey Support 04/29/22 04/29/22| Complete
Meeting #45 4 TPRWG 05/03/22 05/03/22| Complete
NACK
WG to confirm Draft recommendations on NACK Charter Question h1 produced by the small group (see working document pages 16-23 here [docs.google.com]) —
https://docs.google.com/document/d/1L2bZnhJUY3VxyAjV CrkyVqdttOPn2EaqgBARRRNEPA0Q/edit TPRWG 05/06/22 05/09/22 Complete
Staff to update recs: ’
For I.LA.3.7.3 -- Change “No payment” to “Non-payment”. - gg#y Support 05/09/22 05/09/22| Complete
For I.LA.3.9.1 -- WG members who have suggestions for text to address this situation should send them to the list.
Recommendation 7: Policy Support
1. Staff to consult with ICANN org Compliance as to whether there are issues with enforcement to reference an RFC without context. - Staffy Tpp}g WG 05/09/22 05/09/22| Complete
2. WG members to review the suggested text from Sarah and Jim and provide comments on the list.
Recommendation 11:
Jim Galvin and WG members to consider suggested change to the language as follows: “The working group recommends that the TAC as created by the Registrar of Record - James Galvin 05/09/22 05/09/22 Complete
according to Preliminary Recommendation 7, must be “one-time use. In other words, it MUST be used no more than once per domain name. The Registry Operator MUST TPRWG P
clear the TAC as part of completing the successful transfer request.”
Submit Monthly Project Package to Council - TPR Leadership 05/06/22 05/06/22| Complete
Meeting #46
Review of Draft Recommendations Package ¢' TPRWG 05/10/22 05/10/22| Complete
REMINDER: Deadline for submitting input on the draft Initial Report is 14 May 2022. Please see instructions via separate email for additional details. - TPRWG 05/16/22 05/16/22 Complete
Items in the preliminary recommendations flagged for further discussion (see items highlighted in blue here [docs.google.com])
ACTION ITEMS: Recommendations 7, 9.2, 13.1/13.2: Return to these items. - TPRWG 05/16/22 05/16/22| Complete
https://docs.google.com/document/d/1clAqB1wBeOf9ZC5RMMxKrrUTs3N2WyaVYTlyVy_ODs4/edit
Meeting #47
Review of Outstanding Items Jr TPRWG 05/17/22 05/17/22 Complete
Working Group members who haven’t yet done so: please review the Phase 1(a) Initial Report draft (attached) and indicate what changes/updates are essential before the -
Initial Report can be published by using the dedicated Google Doc [docs.google.com] by Friday, 20 May. TPRWG 05/20/22 05/20/22| Complete
Meeting #48
Review of Outstanding Items Jr' TPRWG 05/24/22 05/24/22 Complete
WG members to review the draft questions and text on recommendation 13.1 for public comment and provide comments/suggestions if any. See: -
https://docs.google.com/document/d/1-iIMcSboPsoTCHYye_u0uVmaVgNiOP7FKYXkO3FWhY2c/edit. TPRWG 05/27/22 05/27/22| Complete
Staff to send to the WG list the latest version of the draft Initial Report (that which was sent after the WG meeting on 17 May) - COMPLETE; - TPRWG 05/24/22 05/24/22 Complete
Leadership along with the WG will consider whether to cancel the next meeting on Tuesday, 31 May 2022 at 16:00 UTC. - TPR Leadership 05/26/22 05/26/22 Complete
Meeting #49
_Cancelled- Jo TPRWG 05/31/22 05/26/22 Complete
TPR Webinar on Draft Recommendations Jo TPRWG 06/02/22 In Progress
Submit Monthly Project Package to Council - TPR Leadership 06/03/22 In Progress
Meeting #50
Overview of Change of Registrant 'l' TPRWG 06/07/22 In Progress
Meeting ICANN74
Overview of Change of Registrant 'L TPRWG 06/13/22 In Progress
Submit Phase 1A Initial Report for Public Comment ! TPRWG 06/20/22 In Progress
Meeting #51
Continue deliberations on Change of Registrant J" TPRWG 06/28/22 Not Started

Exported on June 1, 2022 9:24:15 AM EDT


https://docs.google.com/document/d/1L2bZnhJUY3VxyAjVCrkyVqdttOPn2EaqBARRRnEPd0Q/edit
https://docs.google.com/document/d/1clAqB1wBeOf9ZC5RMMxKrrUTs3N2WyaVYTIyVy_ODs4/edit
https://docs.google.com/document/d/1-iMcSboPsoTCHYye_u0uVmaVgNiOP7FKYXkO3FWhY2c/edit.

Health WBS Task Name Current  Current  Current  Predecessors Status Baseline  Baseline Q2 Q3
Duration Start Finish Complete Start Finish May Jun Aug
B PDP: Transfer Policy Review - Phase 1 746d | 02/18/21 12/28/23 48% In Progress 02/18/21 12/28/23 P R O R R R R
-]
1.1 Project start confirmed 0 | 02/18/21 02/18/21 100% Complete 02/18/21 02/18/21
12 Adopt/Confirm charter 25d | 02/18/21 03/24/21 3 100% Complete 02/18/21 03/24/21
13 Confirmation of Team 50d | 02/18/21 04/28/21 3 100% Complete 02/18/21 04/28/21
14 Appointment of Team Chair 50d | 02/18/21 04/28/21 3 100% Complete 02/18/21 04/28/21
1.5 Appointment of Liaison to GNSO Council 50d | 02/18/21 04/28/21 3 100% Complete 02/18/21 04/28/21
1.6 Chair / Staff preparations 10d | 04/29/21 05/12/21 6 100% Complete 04/29/21 05/12/21
17 [=! Project Management 696d | 04/29/21 12/28/23 47% In Progress 04/29/21 12/28/23
1.7 Develop and confirm Project Plan 30d | 04/29/21 06/09/21 6 100% Complete 04/29/21 06/09/21
172 Obtain project plan approval from GNSO Council 30d | 06/10/21 07/21/21 10 100% Complete 06/10/21 07/21/21
17.3 Develop monthly Project Packages and deliver to Group & Council 540d | 07/22/21 08/16/23 1 41% In Progress 07122121 08/16/23 - . :
174 |=! Leadership Sub team 600d | 04/29/21 08/16/23 47% In Progress 04/29/21 08/16/23 : : ; ol
1741 On-going preparation and planning of group activities 600d | 04/29/21 08/16/23 6 47% In Progress 04/29/21 08/16/23 : w: :
175 Close project and transition project to implementation 1d | 12128123 12/28/23 14,215 12/28/23 12128/23

2.1 First meeting of Team 1d | 05/13/21 05/13/21 8 100% Complete 05/13/21 05/13/21

22 Understand Charter, organize materials and develop initial approach 100 | 05/13/21 05/26/21 8 100% Complete 05/13/21 05/26/21

23 Overview & initial discussion of all Policy Topics 15d | 05/13/21 06/02/21 8 100% Complete 05/13/21 06/02/21

24 Develop definitions and terminology 30d | 05/13/21 06/23/21 8 100% Complete 05/13/21 06/23/21

25 [#] Input from other SO/ACs & GNSO SG/Cs 91d | 05/27/21 09/30/21 100% Complete 05/27/21 09/30/21

26 [=] Phase 1A Policy Topics 2454 | 06/03/21 05/11/22 100% Complete 06/02/21 05/11/22 i |
26.1 [#] Topic 1 Deliberations - Gaining FOA 40d | 12/02/21 01/26/22 100% Complete 12/02/21 01126/22 ‘%

262 [#] Topic 2 Deliberations - Losing FOA 40d | 10/07/21 12/01/21 100% Complete 10/07/21 12/01/21 ‘r

263 [#] Topic 3 Deliberations - Additional Security Measures 40d | 08/12/21 10/06/21 100% Complete 08/12/21 10/06/21 1

264 [#] Topic 4 Deliberations - Auth-Info Code Management 180d | 06/03/21 02/09/22 100% Complete 06/03/21 02/09/22 :

265 [#] Topic 5 Deliberations - Bulk Use of Auth-Info Codes 40d | 02110122 | 04/06/22 100% Complete 02/10/22 04/06/22

266 [#] Topic 6 Deliberations - Wave 1, Recommendation 27 254 | 04/07/22 | 05/11/22 100% Complete 04/07/22 05/11/22 S|
267 @ Topic 7 Deliberations - Denying Transfers 35d | 02/10/22 03/30/22 100% Complete 02/10/22 03/30/22

27 (=] Phase 1B Policy Topics 180d | 06/15/22 | 02/22/23 0% In Progress 06/15/22 02122/23

271 [#] Topic 7 Deliberations - Change of Registrant / Overall Policy 40d | 06/16/22 | 08/10/22 0% In Progress 06/16/22 08/10/22

272 [#] Topic 8 Deliberations - Change of Registrant / 60-Day Lock 40d | 08/11/22 | 10/05/22 08/11/22 10/05/22

273 [#] Topic 9 Deliberations - Change of Registrant / Privacy/Proxy Customers 354 | 10/06/22 | 11/23/22 10/06/22 11723122

274 [#| Topic 10 Deliberations - Change of Registrant / Designated Agent 254 | 1124122 | 12/28/22 11124122 12/28/22

275 [+ Topic 11 Deliberations - Change of Registrant / Additional Questions 20d | 12/29/22 | 01/25/23 12/29/22 01/25/23

276 [#| Topic 12 Deliberations - Change of Registrant / Wave 1 - Recommendation 27 20d | 01/26/23 | 02/22/23 01/26/23 02/22/23

277 [#] Unplanned Issues & Tasks 0 06/1522 | 06/15/22 06/15/22 06/15/22

3.1 [=| Phase 1A Initial Report 290d | 06/24/21 08/03/22 85% In Progress 06/24/21 08/03/22 T -
311 Populate stable drafts as required 230d | 06/24/21 05/11/22 20 100% Complete 06/24/21 05/11/22 = - ,:
312 Discuss/approve findings and interim recommendations 10d | 05/12/22 | 05/2522 | 27,40,51,60,72,83|  100% Complete 05/12/22 05/25/22 .’:.1
313 Consolidate interim recommendations and findings 10d 0526122 | 06/08/22 | 191 90% In Progress 05/26/22 06/08/22 4‘:.
314 Build Draft Report for public comment 10d | 05/26/22 | 06/08722 | 191 90% In Progress 05/26/22 06/08/22 é'w
3.15 Approve Draft Report for public comment 54| 06/09/22 | 06/1522 | 193 0% In Progress 06/09/22 06/15/22

3.16 Publish Initial Report 0 0611522 | 06/15/22 | 194 0% In Progress 06/15/22 06/15/22

347 Communicate Initial Report 54 06/16/22 | 06/22/22 | 194 0% In Progress 06/16/22 06/22/22

318 Public comment forum on the Initial Report (45 days) 354 | 06/16/22 | 08/03/22 | 194 0% In Progress 06/16/22 08/03/22

32 [+] Phase 1B Initial Report 240d | 06/16/22 | 05/17/23 06/16/22 05/17/23

E3 PDP CHECKLIST

824d | 06/20/20

08/16/23

4.1 Review of public comments - Phase 1A 30d | 08/04/22 09/14/22 197 08/04/22 09/14/22

4.2 Review of public comments - Phase 1B 30d | 05/18/23 06/28/23 206 05/18/23 06/28/23

4.3 Continue deliberations of policy topics towards a Final Report 50d | 05/18/23 07/26/23 197, 206 05/18/23 07/26/23 4

4.4 Build Final Report & Final Deliberations 5d | 07/27/23 08/02/23 210 07/27/23 08/02/23 h
4.5 Determine consensus levels on interim recommendations 10d | 08/03/23 08/16/23 21 08/03/23 08/16/23 '
46 Adopt final recommendations and report 10d | 08/03/23 08/16/23 211 08/03/23 08/16/23 C
4.7 Submission of Final Report to the GNSO Council 0| 08/16/23 08/16/23 213 08/16/23 08/16/23 ‘
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. Meeting_Count . Meeting_Hours . Total_Hours
Plenary Attendance
Group Represented Invited Qty Attended Qty Attendance
Total Sum Sum Avg
1432 1166 81.4%
Primary Sum Sum Avg
At-Large Advisory Committee (ALAC) 146 17 80.1%
Attendee Name Sum Sum Avg
Lutz Donnerhacke 29 26 89.7%
Attendee Name Sum Sum Avg
Nanghaka Daniel Khauka 46 32 69.6%
Attendee Name Sum Sum Avg
Raymond Mamattah 25 23 92.0%
Attendee Name Sum Sum Avg
Steinar Grotterad 46 36 78.3%
Primary Sum Sum Avg
Commercial Business Users Constituency (BC) 79 75 94.9%
Attendee Name Sum Sum Avg
Arinola Akinyemi 33 33 100.0%
Attendee Name Sum Sum Avg
Zak Muscovitch 46 42 91.3%
Primary Sum Sum Avg
GNSO Council 88 76 86.4%
Attendee Name Sum Sum Avg
Gregory DiBiase 42 30 71.4%
Attendee Name Sum Sum Avg
Roger Carney 46 46 100.0%



Primary Sum Sum Avg
Independent 46 1" 23.9%
Attendee Name Sum Sum Avg
Steve Crocker 46 1" 23.9%
Primary Sum Sum Avg
Intellectual Property Constituency (IPC) 92 30 32.6%
Attendee Name Sum Sum Avg
Mike Rodenbaugh 46 22 47.8%
Attendee Name Sum Sum Avg
Salvador Camacho Hernandez 46 17.4%
Primary Sum Sum Avg
Internet Service Providers and Connectivity Providers Constituency (ISPCP) 46 39 84.8%
Attendee Name Sum Sum Avg
John Woodworth 46 39 84.8%
Primary Sum Sum Avg
Non-Commercial Stakeholder Group (NCSG) 93 51 54.8%
Attendee Name Sum Sum Avg
Akinremi Peter Taiwo 7 5 71.4%
Attendee Name Sum Sum Avg
Farzaneh Badiei 43 16 37.2%
Attendee Name Sum Sum Avg
Wisdom Donkor 43 30 69.8%
Primary Sum Sum Avg
Registrar Stakeholder Group (RrSG) 77 656 91.5%
Attendee Name Sum Sum Avg
Antonia Nan Chu 46 45 97.8%
Attendee Name Sum Sum Avg
Arnaud Wittersheim 30 29 96.7%
Attendee Name Sum Sum Avg
Catherine Merdinger 46 37 80.4%
Attendee Name Sum Sum Avg
Crystal Ondo 46 35 76.1%
Attendee Name Sum Sum Avg
Eric Rokobauer 45 43 95.6%
Attendee Name Sum Sum Avg
Essie Musailov 42 42 100.0%
Attendee Name Sum Sum Avg
Jacques Blanc 66.7%
Attendee Name Sum Sum Avg
Jody Kolker 43 43 100.0%
Attendee Name Sum Sum Avg
Jothan Frakes 44 44 100.0%
Attendee Name Sum Sum Avg
Keiron Tobin 42 38 90.5%
Attendee Name Sum Sum Avg
Kristian @rmen 39 37 94.9%
Attendee Name Sum Sum Avg
Min Feng 50.0%
Attendee Name Sum Sum Avg
Owen Smigelski 46 40 87.0%
Attendee Name Sum Sum Avg
Pam Little 2 1 50.0%
Attendee Name Sum Sum Avg
Prudence Malinki 46 45 97.8%
Attendee Name Sum Sum Avg
Richard Brown 39 39 100.0%
Attendee Name Sum Sum Avg
Richard Merdinger 4 4 100.0%
Attendee Name Sum Sum Avg
Sarah Wyld 46 40 87.0%
Attendee Name Sum Sum Avg
Theo Geurts 46 4 89.1%
Attendee Name Sum Sum Avg
Thomas Keller 16 9 56.3%
Attendee Name Sum Sum Avg
Volker Greimann 39 38 97.4%
Primary Sum Sum Avg
Registry Stakeholder Group (RySG) 125 111 88.8%
Attendee Name Sum Sum Avg
Barbara Knight 36 33 91.7%
Attendee Name Sum Sum Avg
Beth Bacon 33 32 97.0%
Attendee Name ) Sum Sum Avg



James uvaivin 40 o1 oVU.470
Attendee Name Sum Sum Avg
Richard Wilhelm 10 9 90.0%
Group Roster
Participant Participant Type Role gta;{cg;teion Eigiggzion Legacy SOI Link
Group Selected / Nominated By: Group Name
At-Large Advisory Committee (ALAC)
Nanghaka Daniel Khauka Member 05/04/21 https://community.icann.ot
Steinar Grotterad Member 05/05/21 https://community.icann.ot
Raymond Mamattah Alternate 05/04/21 https://community.icann.ot
Lutz Donnerhacke Alternate 05/08/21 https://community.icann.ot
Group Selected / Nominated By: Group Name
Commercial Business Users Constituency (BC)
Zak Muscovitch Member 04/23/21 https://community.icann.ot
Arinola Akinyemi Alternate 08/12/21 https://community.icann.ot
Group Selected / Nominated By: Group Name
GNSO Council
Gregory DiBiase Member Liaison 06/04/21 https://community.icann.or
Roger Carney Member Chair 04/23/21 https://community.icann.or
Group Selected / Nominated By: Group Name
Independent
Steve Crocker Member Subject Matter Expert 04/26/21 https://community.icann.ot
Group Selected / Nominated By: Group Name
Intellectual Property Constituency (IPC)
Mike Rodenbaugh Member 04/21/21 https://community.icann.or
Salvador Camacho Hernandez Member 04/26/21 https://community.icann.ot
Group Selected / Nominated By: Group Name
Internet Corporation for Assigned Names & Numbers (ICANN)
Isabelle Colas Staff - Assigned Liaison 06/10/21
Devan Reed Staff - Assigned 11/16/21
Berry Cobb Staff - Assigned 02/18/21
Emily Barabas Staff - Assigned 02/18/21
Michelle DeSmyter Staff - Assigned 02/18/21
Terri Agnew Staff - Assigned 02/18/21
Caitlin Tubergen Staff - Assigned 02/18/21
Julie Bisland Staff - Assigned 02/18/21
Julie Hedlund Staff - Assigned 02/18/21
Nathalie Peregrine Staff - Assigned 02/18/21
Holida Yanik Staff - Assigned 04/30/21
Group Selected / Nominated By: Group Name
Internet Service Providers and Connectivity Providers Constituency (ISPCP)
John Woodworth Member 04/14/21 https://community.icann.or
Group Selected / Nominated By: Group Name
Non-Commercial Stakeholder Group (NCSG)
Wisdom Donkor Member 06/01/21 https://community.icann.or
Farzaneh Badiei Member 06/01/21 https://community.icann.or
Akinremi Peter Taiwo Alternate 06/02/21 https://community.icann.or
Group Selected / Nominated By: Group Name
Registrar Stakeholder Group (RrSG)
Keiron Tobin Member 06/07/21 https://community.icann.ot
Volker Greimann Member 04/24/21 https://community.icann.ot
Thomas Keller Member 04/26/21 09/27/21 https://community.icann.ot
Eric Rokobauer Member 04/26/21 https://community.icann.ot
Theo Geurts Member 04/23/21 https://community.icann.ot
Crystal Ondo Member 04/23/21 https://community.icann.or
Sarah Wyld Member 04/23/21 https://community.icann.or
Prudence Malinki Member 04/27/21 https://community.icann.or
Catherine Merdinger Member 04/27/21 https://community.icann.or
Owen Smigelski Member 04/27/21 https://community.icann.or
Richard Merdinger Member 05/05/21 06/07/21 https://community.icann.or
Antonia Nan Chu Member 05/06/21 https://community.icann.ot
Jothan Frakes Alternate 04/23/21 https://community.icann.ot
Essie Musailov Alternate 04/23/21 https://community.icann.ot
Andrew Reberry Alternate 04/23/21
Pam Little Alternate 04/26/21 https://community.icann.or
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https://community.icann.org/x/xieAAw
https://community.icann.org/x/LoK1CQ
https://community.icann.org/x/FptEB
https://community.icann.org/x/BAHQCQ
https://community.icann.org/x/UEmAAw
https://community.icann.org/x/vAE_Cg
https://community.icann.org/x/uCEnAw
https://community.icann.org/x/CQMdAw
https://community.icann.org/x/cBK8B
https://community.icann.org/x/Ah9-Ag
https://community.icann.org/x/1i_AAw
https://community.icann.org/x/GwKlCQ
https://community.icann.org/x/Ji2AAw
https://community.icann.org/x/UhgnAw
https://community.icann.org/x/squjBg
https://community.icann.org/x/dAPpCQ
https://community.icann.org/x/foBwAg
https://community.icann.org/x/bEh-Ag
https://community.icann.org/x/dCK4Aw
https://community.icann.org/x/JgyMAg
https://community.icann.org/x/D45CAw
https://community.icann.org/x/Pwe6Ag
https://community.icann.org/x/NoC1CQ
https://community.icann.org/x/SAWlCQ
https://community.icann.org/x/BaIWBg
https://community.icann.org/x/RA8nAw
https://community.icann.org/x/DYUzBw
https://community.icann.org/x/Gb-hAg
https://community.icann.org/x/aQWlCQ
https://community.icann.org/x/gguMAg
https://community.icann.org/x/VAWlCQ

niviiaru piruwii nueale AL AV /Ay LS. /uulinnuL iy val . vi
Min Feng Alternate 04/26/21 https://community.icann.or
Jacques Blanc Alternate 04/29/21 https://community.icann.ot
Arnaud Wittersheim Alternate 05/05/21 https://community.icann.or
Jody Kolker Alternate 05/07/21 https://community.icann.ot
Group Selected / Nominated By: Group Name
Registry Stakeholder Group (RySG)
Richard Wilhelm Member 03/04/22 https://community.icann.ot
James Galvin Member 04/27/21 https://community.icann.or
Beth Bacon Alternate 05/04/21 https://community.icann.or


https://community.icann.org/x/VAWlCQ
https://community.icann.org/x/VIK1CQ
https://community.icann.org/x/6oK1CQ
https://community.icann.org/x/CBQnAw
https://community.icann.org/x/eAKAAw
https://community.icann.org/x/BBkiCw
https://community.icann.org/x/6gF1Aw
https://community.icann.org/x/hhWOAw



