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Participant Summary 

Project Status & Health 

Revised Schedule On-Target

Project_Status Project_Health

Summary Gantt & Key Milestones 

EPDP: Internationalized Domain Names 05/20/21 02/27/25 89% In Progress
PROJECT CONTROL 05/20/21 01/17/25 91% In Progress
GROUP DELIBERATIONS 08/11/21 06/13/24 100% In Progress
Group 1: Definition of All gTLDs Using RZ-LGR 08/25/21 02/17/22 100% Complete
Group 2: Same Entity at Top-Level 02/04/22 03/31/22 100% Complete
Group 3: Objection Processes, String Similarity Review,
String Contention Resolution, Reserved Strings, and
Other Policies and Procedures as Impacted by Variants

03/18/22 01/06/23 100% Complete

Data Collection to Facilitate Phase 2 Deliberations 11/07/22 07/07/23 100% Complete
Group 4: Same Entity at Second-Level 11/10/23 12/21/23 100% Complete
Group 5: Domain Name Lifecycle 11/10/23 01/18/24 100% Complete
Group 6: Registration Dispute Resolution Procedures
and Trademark Protection Mechanisms

11/10/23 01/25/24 100% Complete

Group 7: IDN Implementation Guidelines 01/12/24 02/29/24 100% Complete
INITIAL REPORT 09/20/21 05/21/24 100% In Progress
Publish Phase 1 Initial Report 04/21/23 04/21/23 100% Complete
Public comment forum on Phase 1 Initial Report (56
calendar days)

04/24/23 06/19/23 100% Complete

Publish Phase 2 Initial Report 04/11/24 04/11/24 100% Complete
Public comment forum on Phase 2 Initial Report (40
calendar days)

04/11/24 05/21/24 100% Complete

FINAL REPORT 06/20/23 10/11/24 67% In Progress
Review of public comments - Phase 1 06/20/23 09/11/23 100% Complete
Submission of Phase 1 Final Report to the GNSO
Council

11/09/23 11/09/23 100% Complete

Review of public comments - Phase 2 05/22/24 08/13/24 50% In Progress
Submission of Phase 2 Final Report to the GNSO
Council

10/11/24 10/11/24 Not Started

POST GROUP TASKS 10/14/24 02/27/25 Not Started
Approval of Final Report and Recommendations by the
GNSO Council

10/14/24 12/19/24 Not Started

 
 
 

 
 

 

 
 
 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

EPDP: Internationalized D

PROJECT CONTROL

GROUP DELIBERATIONS

Group 1: Definition of All gTLDs Using RZ-LGR

Group 2: Same Entity at Top-Level

Group 3: Objection Processes, String Similarity Review, String Contention R

Data Collection to Facilitate Phase 2 Deliberations

Group 4: Same Entity at Second-Level

Group 5: Domain Name Lifecycle

Group 6: Registration Dispute Resolution Procedu

Group 7: IDN Implementation Guidelines

INITIAL REPORT

Publish Phase 1 Initial Report

Public comment forum on Phase 1 Initial Report (56 calendar da

Publish Phase 2 Initial Report

Public comment forum on Phase 2 Initial R

FINAL REPORT

Review of public comments - Phase 1

Submission of Phase 1 Final Report to the GNSO Cou

Review of public comments - Phase 2

Submission of Phase 2 Final Repo

POST GROUP TASKS

Approval of Final Report and 

Health Primary Task Current
Start

Current
Finish % Complete Status 2021 2022 2023 2024 2025

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

Project Description 

On 20 May 2021, the GNSO Council passed a 
resolution to initiate EPDP on Internationalized 
Domain Names and adopt its charter. The EPDP 
Team is tasked with providing the GNSO Council 
with policy recommendations on: 1) the definition of 
gTLDs and the management of variant labels; and 
2) how the IDN Implementation Guidelines, which 
Contracted Parties are required to comply with, 
should be updated in the future. 

Mailing List       Meeting Schedule

Wiki        Charter

Completed in Prior Period 

• The ICANN Board adopted the EPDP’s Phase 1 recommendations.
• Phase 2 Initial Report Public Comment closed on 21 May 2024.
• Staff completed the Summary Report of public comments for the Phase 2 Initial Report (pub. 20 JUN 2024).
• Completed and distributed Project Package.

Current Activities & Tasks 

• EPDP Team to review public comments received and amend recommendations as appropriate.

Open Issues & Risks 

• None for this period. 

Planned Activities & Tasks 

• Complete Phase 2 Final Report, including consensus designation, and deliver to the GNSO Council.

Work-Plan Activity Metrics 

Mailman Activity 

https://mm.icann.org/pipermail/gnso-epdp-idn-team/
https://community.icann.org/x/fwTpCQ
https://community.icann.org/x/uAPpCQ
https://gnso.icann.org/sites/default/files/policy/2021/presentation/CharterGNSOIDNsEPDPWorkingGroup20May21.pdf


Row Labels Invited Attended Percent Role SOI Start Date Depart Date
Member 2618 1925 73.5%

At-Large Advisory Committee (ALAC) 529 483 91.3%
Abdulkarim Oloyede 102 85 83.3% https://community.icann.org/x/VY02Bg 25.05.2021
Hadia Elminiawi 102 95 93.1% https://community.icann.org/x/wKrDAw 14.07.2021
Justine Chew 215 209 97.2% Vice-chair https://community.icann.org/x/bTefAg 25.05.2021 09.11.2023
Satish Babu 103 92 89.3% https://community.icann.org/x/RLzRAw 25.05.2021
Wael Nasr 7 2 28.6% https://community.icann.org/x/BAEVD 09.06.2022

Commercial Business Users Constituency (BC) 34 2 5.9%
Mark William Datysgeld 34 2 5.9% https://community.icann.org/x/FwbQC 25.05.2021 12.05.2022

GNSO Council 361 276 76.5%
Donna Austin 245 229 93.5% Chair https://community.icann.org/x/zIBEAg 10.08.2021
Farell Folly 92 27 29.3% Vice-chair https://community.icann.org/x/15tlAw 27.07.2021
Manju Chen 24 20 83.3% Liaison https://community.icann.org/x/cIImCQ 11.07.2023

Governmental Advisory Committee (GAC) 200 81 40.5%
Nigel Hickson 103 60 58.3% https://community.icann.org/x/94P8CQ 12.07.2021
SANTHOSH THAMPY 97 21 21.6% https://community.icann.org/x/2Z-RAw 25.05.2021

ICANN Board 184 152 82.6%
Akinori MAEMURA 36 29 80.6% Liaison https://community.icann.org/x/j4HOCg 18.11.2021 22.09.2022
Alan Barrett 32 28 87.5% Liaison https://community.icann.org/x/vQP5DQ 16.03.2023
Edmon Chung 116 95 81.9% Liaison https://community.icann.org/x/SzWAAw 27.07.2021

Intellectual Property Constituency (IPC) 111 46 41.4%
Brian King 13 10 76.9% https://community.icann.org/x/OS4FBQ 25.05.2021 08.11.2021
Jeffrey Neuman 98 36 36.7% https://community.icann.org/x/qIBwAg 25.05.2021

Internet Corporation for Assigned Names & Numbers (ICANN) 210 206 98.1%
Michael Karakash 101 99 98.0% Liaison 25.05.2021
Sarmad Hussain 109 107 98.2% Liaison 25.05.2021

Internet Service Providers and Connectivity Providers Constituency (ISPCP) 119 54 45.4%
Christian Dawson 96 36 37.5% https://community.icann.org/x/NivRAg 12.07.2021
Nitin Walia 23 18 78.3% https://community.icann.org/x/bohXDg 31.05.2023

Non-Commercial Stakeholder Group (NCSG) 282 125 44.3%
Emmanuel Elolo Agbenonwossi 63 36 57.1% https://community.icann.org/x/H4zzC 13.07.2022
Farell Folly 103 71 68.9% Vice-chair https://community.icann.org/x/15tlAw 27.07.2021
Grace Githaiga 17 1 5.9% https://community.icann.org/x/h4fxDg 26.07.2023
Taiwo Akinremi 99 17 17.2% https://community.icann.org/x/squjBg 15.07.2021

Registrar Stakeholder Group (RrSG) 206 182 88.3%
Duowei Chen 16 11 68.8% https://community.icann.org/x/rQOHCg 26.09.2021 13.02.2022
Michael Bauland 114 98 86.0% https://community.icann.org/x/YwvQCQ 25.05.2021
Zhang Zuan 76 73 96.1% https://community.icann.org/x/7gq6Ag 14.02.2022

Registry Stakeholder Group (RySG) 382 318 83.2%
Dennis Tanaka 99 92 92.9% https://community.icann.org/x/14LFAg 25.05.2021
Edmon Chung 8 8 100.0% Liaison https://community.icann.org/x/SzWAAw 27.07.2021
Jennifer Chung 100 76 76.0% https://community.icann.org/x/6AOuAg 25.05.2021
Joseph Chiu-Kit Yee 74 59 79.7% https://community.icann.org/x/5YH8CQ 06.07.2021 02.05.2023
MAXIM Alzoba 101 83 82.2% https://community.icann.org/x/BTvRAg 25.05.2021

Participant 1078 394 36.5%
At-Large Advisory Committee (ALAC) 36 16 44.4%

Gopal Tadepalli 24 6 25.0% https://community.icann.org/x/BYT8CQ 25.05.2021 21.03.2022
Hadia Elminiawi 12 10 83.3% https://community.icann.org/x/wKrDAw 14.07.2021

Governmental Advisory Committee (GAC) 101 68 67.3%
Amina Ramallan 19 10 52.6% https://community.icann.org/x/RIOCDg 20.07.2023
Hamza Onoruoiza Salami 82 58 70.7% https://community.icann.org/x/_4P8CQ 25.05.2021 20.07.2023

Independent 734 204 27.8%
Abdalmonem Galila 97 5 5.2% https://community.icann.org/x/2QTpCQ 25.05.2021
Abdulnasir Roba 13 4 30.8% https://community.icann.org/x/o4BsDw 22.08.2023
Anil Kumar Jain 100 69 69.0% https://community.icann.org/x/1IP8CQ 30.07.2021
Lei Gao 96 1 1.0% https://community.icann.org/x/4QTpCQ 25.05.2021
MD IMRAN HOSSEN 77 23 29.9% https://community.icann.org/x/U9MGCw 04.11.2021
Nabil Benamar 96 0 0.0% https://community.icann.org/x/3wTpCQ 25.05.2021
Quoc Pham 95 12 12.6% https://community.icann.org/x/-Q2bAw 13.08.2021
Shuo Liang 99 90 90.9% https://community.icann.org/x/2wTpCQ 25.05.2021
Wael Nasr 61 0 0.0% https://community.icann.org/x/BAEVD 09.06.2022

Registry Stakeholder Group (RySG) 207 106 51.2%
Jerry Sen 110 103 93.6% https://community.icann.org/x/AIX8CQ 25.05.2021
Wei (Wesley) Wang 97 3 3.1% https://community.icann.org/x/0YP8CQ 13.07.2021

Grand Total 3696 2319 62.7%

Row Labels Start Date Depart Date
Staff - Assigned

Internet Corporation for Assigned Names & Numbers (ICANN)
Ariel Liang 25.05.2021
Daniel Gluck 13.07.2023
Devan Reed 02.12.2021
Emily Barabas 25.05.2021 18.07.2023
John Emery 14.05.2024
Julia Bisland 25.05.2021
Pitinan Kooarmornpatana 25.05.2021
Saewon Lee 25.01.2024
Steve Chan 25.05.2021
Terri Agnew 25.05.2021

Grand Total

Roster & Attendance - All Events

Staff Support Roster
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ALL Event Activity & Cumulative Event Hours

Cumulative Hours ICANN Meeting Leadership Call Plenary Call Subgroup Call Webinar Face-to-Face Meeting
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Event Participant Hours by Cumulative Participant Hours

Cumulative Hours Actual Hours
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Health Category Action Item Priority Assigned To Baseline
Finish Current Finish Status Notes

WP ICANN79 - Session 1
Review of preliminary recommendations EPDP_IDN 03/02/24 03/02/24 Complete

MS Submit project package to GNSO Council Ariel Liang 04/08/24 04/08/24 Complete

MS Submission of Phase 2 Initial Report for Public Comment EPDP_IDN 04/22/24 04/11/24 Complete

MS Phase 2 Initial Report for Public Comment closed EPDP_IDN 05/21/24 05/21/24 Complete

AI Staff to prepare for the ICANN80 session Policy Support Staff 06/01/24 06/01/24 Complete

AI Staff to prepare the PCRT for review of comments by the EPDP Policy Support Staff 06/04/24 06/04/24 Complete

AI Staff to prepare a public comment report Policy Support Staff 06/04/24 06/04/24 Complete

WP ICANN 80 - Meeting
Begin Review of Public Comments EPDP_IDN 06/10/24 06/10/24 Complete

AI Staff to prepare a review of public comment tool Policy Support Staff 07/01/24 07/01/24 Complete

WP Meeting #108
Review Initial Report Comments EPDP_IDN 06/27/24 06/27/24 Complete

AI WG to review of public comment tool EPDP_IDN 07/10/24 In Progress

MS Submit project package to GNSO Council Policy Support Staff 07/08/24 07/08/24 Complete

WP Meeting #109
Review Initial Report Comments EPDP_IDN 07/11/24 In Progress

WP Meeting #110
Review Initial Report Comments EPDP_IDN 07/18/24 Not Started

WP Meeting #111
Review Initial Report Comments EPDP_IDN 07/25/24 Not Started

MS Submit project package to GNSO Council Policy Support Staff 07/29/24 Not Started

WP Meeting #112
TBD EPDP_IDN 08/01/24 Not Started

WP Meeting #113
TBD EPDP_IDN 08/08/24 Not Started

WP Meeting #114
TBD EPDP_IDN 08/15/24 Not Started

WP Meeting #115
TBD EPDP_IDN 08/22/24 Not Started

WP Meeting #116
TBD EPDP_IDN 08/29/24 Not Started

WP Meeting #117
TBD EPDP_IDN 09/05/24 Not Started

MS Submit project package to GNSO Council Policy Support Staff 09/09/24 Not Started

MS Submission of Phase 2 Final Report to the GNSO Council EPDP_IDN 10/11/24 Not Started




