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Project Challenges

Legal

Technical

• Rules Approval 
and Review

• RRA 

• Dispute 
Resolution

• IANA approval 
for IDN

• Ministerial Fees 
Schedule

• Data 
Migration for 
more than 
6000 DUMs.

• Incorrect 
data source 
from the 
Legacy  
Registrar

• Website 
launch for 
official and 
consumer 
use.

• Registrar 
Onboarding

• Local 
Marketing 
campaign

Marketing



Ministerial 
Resolution 

Published in 
October 2018

Technical 
engaged for 

technical project 
in

March 2019

Royal Decree No 
33 issued in April 
2019 Assigning 

TRA the Authority 
to manage DNs

Operation Rules 
submitted to MTT 

in 
April 2019

Technical 
Operations 

Migrated from 
Batelco on 

August 2019

MTT started Rules 
review with TRA 

in November 
2019 and 

completed in 
June 2020.  

TRA and MTT worked on the 
comments by LLOC on 

Rules
November 2020 

Legal Timeline

Domain Name Registry Service

LLOC 
published 

the Rules on 
10th August 

2021. 



Migration

Sunrise (60 Days) & 
Grandfathering

[3rd November 2021 – 2nd January 
2022]

Government Registration
[3rd November 2021 – 2nd May 

2022]

Local Registration Phase (120 
Days)

[3rd January 2022 – 2nd May 2022]

General Availability
[3rd May 2022]

Transfer the 
available zones 

from Batelco DNS 
to the TRA DNS.

COMPLETED 1st
AUGUST 2019.

A 60 days Sunrise 
phase making 

.bh registrations 
exclusively 

available to 
trademark 

holders. And 
offering them .

نیرحبلا. at the 
same time. 

Domain Names 
will be made 
available at 

standard pricing 
through all 

globally 
accredited 

registrars and 
participating 

resellers. This will 
conclude the 

launch period for 
.bh & . نیرحبلا.

This is to allow 
government 

agencies, 
departments and 

associated 
organizations to 

have domains .BH 
(at the second 

level) rather than 
gov.bh and to 

reserve the 
names. To run in 

parallel with 
Sunrise.

In this phase on 
local residents 
and entities will 
be allowed to 
register a .bh
domain. The 

verification will 
be managed by 
Abu ghazala or 

by TRA as is 
managed now 

with checks. The 
phase will run for 

120 days. 

60 Days 120 Days

.bh Domain Name Deployment Plan Phases نیرحبلا. &
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Operation Workflow (Registry/ Registrar)



Ministerial Fees Schedule

7

Domain Name Zones Registration Period (Year)

1 2 3 4 5

Domain Name of second 
level

.bh 15 23 32 41 49

نیرحبلا. 10 20 30 40 50

Domain Name of third 
level
First Category
.com.bh, .net.bh, .org.bh, 
.edu.bh

15 23 32 41 49

Second Category
biz.bh, .info.bh, .cc.bh.

15 23 32 41 49

Third Category
.name.bh, .me.bh

5 8 11 14 16

Domain Name Services Fees BHD

Registrars Accreditation Fees 50

Sunrise Registration Fees 50

Third Level Domain Name Registration 10

Reactivation of domain name 10

Reconsidiration Fees 100

Bulk Transfer Fees 0.1/domain

Lock Fees 30

According to the ministry resolution Fees table a verification fees of 
10 BD must be added to the Third level domain names that were 
registered after the ministry resolution date.
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Platforms

Register.bh
Registry website for the consumers

Domains.bh
Registry website for the registrars

Media Campaigns

Local

Social media engagement 
• Instagram Account (Getyour.bh) 

International

• Event Marketing
• Public relations

• Media advertising and article placement 
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Instagram engagement 

Launching Period – Sunrise Phase  
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https://www.instagram.com/tv/CWQt1Xyj0tL/?utm_medium=c
opy_link

https://www.instagram.com/tv/CWQt1Xyj0tL/?utm_medium=copy_link


Thank You


