
# Name Start Date Completion Date % Pre
de

1 Complete Draft Issue Report 7/1/13 8:00 AM 7/1/13 5:00 PM 100.0
2 Initiate Public Comment Forum 7/1/13 8:00 AM 7/1/13 5:00 PM 100.0
3 Complete Final Issue Report 7/1/13 8:00 AM 7/1/13 5:00 PM 100.0
4 Submit Issue Report to GNSO Council for Conisderation 7/1/13 8:00 AM 7/1/13 5:00 PM 100.0
5 Publish Call for Volunteers for Drafting WG Charter 7/1/13 8:00 AM 7/1/13 5:00 PM 100.0
6 Support Charter Drafting Team 10/16/13 8:00 AM 12/18/13 5:00 100.0
7       Initial Charter Drafting Team Meeting 10/16/13 8:00 AM 10/16/13 5:00 100.0
8       Charter Drafting Team Meeting 10/23/13 8:00 AM 10/23/13 5:00 100.0
9       Charter Drafting Team Meeting 10/30/13 8:00 AM 10/30/13 5:00 100.0
10       Charter Drafting Team Meeting 11/6/13 8:00 AM 11/6/13 5:00 PM 100.0
11       Charter Drafting Team Meeting in BA 11/14/13 8:00 AM 11/14/13 5:00 100.0
12       Charter Drafting Team Meeting 12/4/13 8:00 AM 12/4/13 5:00 PM 100.0
13       Charter Drafting Team Meeting 12/11/13 8:00 AM 12/11/13 5:00 100.0
14       Charter Drafting Team Meeting 12/18/13 8:00 AM 12/18/13 5:00 100.0
15 Submit Charter to GNSO Council for Approval 1/13/14 8:00 AM 1/13/14 8:00 AM 0.0% 6
16 Motions & documents due for GNSO Council Meeting 23 January 1/13/14 8:00 AM 1/13/14 5:00 PM 0.0%
17 MetRep Charter Approved 1/23/14 8:00 AM 1/23/14 5:00 PM 0.0% 15
18 Publish Call for Volunteers for Working Group 1/24/14 8:00 AM 2/6/14 6:00 PM 0.0% 17
19 Support Working Group - Initial Report 2/5/14 8:00 AM 3/26/14 8:00 AM 0.0%
20       Working Group Meeting 2/12/14 8:00 AM 2/12/14 5:00 PM 0.0% 18
21       Working Group New Comers Call 2/19/14 8:00 AM 2/19/14 5:00 PM 0.0%
22       Working Group Meeting 2/26/14 8:00 AM 2/26/14 5:00 PM 0.0%
23       Working Group Meeting 3/5/14 8:00 AM 3/5/14 5:00 PM 0.0%
24       Working Group Meeting 3/12/14 8:00 AM 3/12/14 8:00 AM 0.0%
25       Working Group Meeting 2/5/14 8:00 AM 2/5/14 8:00 AM 0.0%
26       Working Group Meeting 3/19/14 8:00 AM 3/19/14 8:00 AM 0.0%
27       Working Group Meeting 3/26/14 8:00 AM 3/26/14 8:00 AM 0.0%
28 Draft Initial Report 3/26/14 8:00 AM 3/26/14 8:00 AM 0.0%
29       Co-ordinate internal input and review of WG recommendations 3/26/14 8:00 AM 3/26/14 8:00 AM 0.0% 19
30 Initiate Public Comment Forum 3/26/14 8:00 AM 5/22/14 5:00 PM 0.0% 28
31 Support Working Group - Final Report 5/14/14 8:00 AM 6/4/14 5:00 PM 0.0%
32       Working Group Meeting 5/14/14 8:00 AM 5/14/14 5:00 PM 0.0% 30
33       Working Group Meeting 5/21/14 8:00 AM 5/21/14 5:00 PM 0.0% 32
34       Working Group Meeting 5/28/14 8:00 AM 5/28/14 5:00 PM 0.0% 33
35       Working Group Meeting 6/4/14 8:00 AM 6/4/14 5:00 PM 0.0% 34
36 Draft Final Report 6/5/14 8:00 AM 6/5/14 5:00 PM 0.0% 30,
37       Co-ordinate internal input and review of WG recommendations 6/5/14 8:00 AM 6/5/14 5:00 PM 0.0% 31
38 Submit Final Report to GNSO Council for Approval 6/5/14 5:00 PM 6/5/14 5:00 PM 0.0% 36
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Provide policy and secretariat support for the GNSO Reporting & Metrics Working Group
Chair:  Mikey O'Conner, Jonathan Zuck
Staff: Berry Cobb, Lars Hoffmann

The WG is tasked to provide the GNSO Council with a set of recommendations on:

Planned In Progress
Summary Milestone
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