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Agenda

¤ Draft Consensus Policy Document for Thick Whois
Transition Policy for .COM, .NET and .JOBS

¤ Public Comment readiness

¤ Draft Memo to GNSO Council on Privacy (Theo) – if time 
permits

¤ Whois Conflicts Procedure (Theo) – if time permits

¤ Next Steps 
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Public Comment Readiness

¤ Complete IRT review of the consensus policy document

¤ Public Comment
¤ September - November
¤ Period includes ICANN 57 Hyderabad

¤ Summary and Analysis Report 

¤ Finalize Consensus Policy Document

¤ Policy Announcement on 1 February 2017
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Draft CP Review

¤Thick Whois Transition Policy for .COM, 
.NET and .JOBS
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Draft Memo to GNSO Council on Privacy

¤ First mentioned an IRT session in Helsinki

¤ IRT agreement: the implementation project proceeds in parallel 
to the memo and subsequent GNSO Council till receiving any 
directions that changes the project objective 

¤ Draft provided to IRT on 26 August 2016 by Marc Anderson

¤ Email discussions by IRT continues 
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WHOIS Conflicts Procedure 

¤ Brought to attention of IRT on 2 September by Theo 

¤ Email discussions by IRT continues 
https://whois.icann.org/en/icann-procedure-handling-whois-
conflicts-privacy-law
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Next Steps

¤ Public Comment start as soon as the draft consensus policy language is 
ready

¤ Next IRT Meetings
- Tuesday 20 September 2016 - 18:00 UTC
- Tuesday 27 September  2016 - 18:00 UTC
- October 2016 meetings to be scheduled
- ICANN 57 Session in November (date and time tbd)


