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Major Milestone Timeline

Q4 2014 / Q1 2015
WG Initial Report

Q2/Q3 2015
WG Final Report

Project Description

Q3/Q4 2015
Board Review of
outcomes

Recommendation 4 addresses supporting cross-community
engagement aimed at developing an understanding of the
distinction between policy development and policy
implementation. Work is actively under way in the GNSO where
a working group has been formed to develop recommendations
in relation to a set of principles that would underpin any GNSO
policy implementation related discussions.

Status of Deliverables
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P
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• = behind schedule, do not expect to recover	
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Project Status
The WG has approved its Working Definitions document and
developed a draft set of Working Principles. The WG has
begun to consider each of its other Deliverables under its
Work Plan (see https://community.icann.org/x/rC_fAg). The
WG is meeting weekly to continue its work on its various
deliverables. It has completed its review of input obtained
from a number of SO/AC/SG/Cs on its Charter, and has
solicited feedback on new proposed policy guidance and
input processes with a view toward producing a more detailed
framework for community discussion at the LA meeting. The
WG now commenced its deliberations on a framework for
implementation related discussions associated with GNSO
Policy Recommendations and criteria to be used to determine
when an action should be addressed by a policy process and
when it should be considered implementation.

Implementation Notes
The implementation of this recommendation requires
substantial involvement from stakeholders, and volunteer
fatigue and prioritization efforts must be considered.
Implementation plans depend on the outcomes of the GNSO
WG work, with the Board awaiting these outcomes before
deciding whether additional work is needed.

