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 Implementation 5 Timeline Status of Deliverables 

 

 

 

 

  

Responsibl
e 

Re-plan 
Date 

Original 
Due Date 

Create Pilot Log Staff 
  

 
Create report from log Staff September 

2015 
April 
2015 

Document process for review of 

redacted material 

staff September 
2015 

 

May 
2015 

 
Finalize draft of DIDP & Guidelines 

into combined document and 

submit to Board for review 

Staff September 
2015 

May 
2015 

Publish DIDP & Guidelines 

combined document 

Staff October 
2015 

June 
2015 

Recommendation 5 Implementation Description 

 

 

 

  
Recommendation 5 states: The Board should review 

redaction standards for Board documents, Document 

Information Disclosure Policy (DIDP) and any other 

ICANN documents in order to create a single published 

redaction policy. Institute a process to regularly evaluate 

redacted material to determine if redactions are still 

required and if not, ensure that redactions are removed. 

October 2015 
Operationalized 

 

Complete 

Planned/In Process 

Behind schedule, expected to recover within original plan  

Behind schedule, original plan to be adjusted 

 

June 2015 
Original 

Complete Date 
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Project Status 

  

 

 

 

  

A pilot redaction log is under development, and reporting capabilities are being tested so that a log can be made publicly available to the 

community.  The log will assist in establishing a review cycle for the continued need for redaction for the separate items, and to accompany 

a process for such a review.  The log is still under refinement because of the varying types of information that need to be tracked to make it a 

robust and transparent tool. 

 

Work is also underway to deliver a singular document that will contain reference to ICANN’s redaction process and practices.  That 

document will serve as a single-source reference point for understanding the ICANN’s redaction processes.  That document was proposed 

to be submitted to to the Board committee responsible for oversight of the implementation of the recommendations for review prior to 

publication, with the goal publication by June 2015.  However, as ICANN worked on the development of the log, it was determined that more 

definitional work was needed to make the single source document meaningful and simple to access by the community.  The draft is in the 

final stages of development and should be published by October 2015. 

 

 

 

Implementation Notes  

Given that ICANN has posted Board Briefing Materials since 2010, we anticipate that a regular redaction re-evaluation path will only be 

for more recent materials/on a going-forward basis.  A successful re-evaluation process requires more in-depth tracking at the time that 

redactions are applied, an effort that is now underway. 


