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Policy	  Development	  Process	  (PDP)	  Steps	  
	  

	  
More	  detailed	  description	  of	  the	  Policy	  Development	  Process	  (PDP)	  available	  here	  

Assumptions	  	  
• Consensus	  Policy	  Recommendations	  are	  handed	  over	  for	  ICANN	  staff	  implementation	  after	  BOARD	  VOTE	  
• Looking	  at	  a	  number	  of	  past	  efforts,	  averages	  were	  determined	  to	  help	  predict	  the	  amount	  of	  time	  needed	  between	  each	  

step.	  The	  approximate	  averages	  are	  as	  indicated	  below,	  but	  note	  that	  timing	  is	  variable	  based	  on	  a	  number	  of	  different	  
factors,	  such	  as	  complexity,	  scope,	  parallel	  and	  dependent	  work,	  unforeseen	  circumstances,	  etc.	  While	  these	  estimates	  
may	  help	  drive	  work	  plan	  timing,	  the	  timing	  reflected	  below	  in	  the	  charts	  is	  indicative	  of	  the	  realities	  of	  each	  project.	  

o Preliminary	  Issue	  Report	  –	  4	  months	  
o Final	  Issue	  Report	  –	  2	  months	  
o Initial	  Report	  –	  1	  year	  
o Final	  Report	  –	  6	  months	  
o Council	  Vote	  –	  2	  month	  
o Board	  Vote	  –	  3	  months	  
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Project	  Timeline	  (*All	  milestones	  are	  estimates,	  but	  reflect	  timing	  of	  work	  plan	  for	  each	  
PDP)	  
	  

Project	   Description	   2014	  Q3	   2014	  Q4	   2015	  Q1	   2015	  Q2	   2015	  Q3	   2015	  Q4	   2016	  Q1	   2016	  Q2	  
IRTP	  Part	  D	   This	  PDP	  is	  the	  

fourth	  installment	  
focusing	  on	  IRTP	  
issues.	  The	  WG	  is	  
looking	  at	  a	  series	  of	  
six	  questions	  that	  
remain	  from	  
previous	  PDP	  efforts.	  
More	  info	  

	   	   	   	   	   	   	   	  

RAA	  Privacy	  &	  
Proxy	  Services	  
Accreditation	  
Issues	  WG	  
	  

The	  final	  version	  of	  
the	  new	  RAA	  was	  
approved	  by	  the	  
Board	  in	  June	  2013.	  
This	  PDP	  examines	  
the	  remaining	  issues,	  
which	  relate	  to	  
privacy	  &	  proxy	  
services.	  More	  info	  

	   	   	   	   	   	   	   	  

Council	  Vote	  

Final	  Report	  

Board	  Vote	  

Initial	  Report	  	  

Final	  Report	  	  

Council	  Vote	  

Board	  Vote	  
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Project	   Description	   2014	  Q3	   2014	  Q4	   2015	  Q1	   2015	  Q2	   2015	  Q3	   2015	  Q4	   2016	  Q1	   2016	  Q2	  
Translation	  
and	  
Transliteration	  
of	  Contact	  
Information	  

The	  WG	  deals	  with	  
the	  question	  of	  
whether	  gTLD	  
Directory	  contact	  
information	  should	  
be	  translated	  and/or	  
transliterated.	  More	  
info	  
	  

	   	   	   	   	   	   	   	  

Curative	  Rights	  
Protections	  for	  
IGOs/INGOs	  

The	  GNSO	  Council	  
requested	  an	  Issue	  
Report	  on	  exploring	  
whether	  the	  curative	  
protections	  of	  the	  
UDRP/URS	  can	  be	  
used	  by	  IGO/INGOs.	  
A	  PDP	  was	  initiated	  
at	  the	  5	  June	  GNSO	  
Council	  meeting.	  
More	  info	  

	   	   	   	   	   	   	   	  

Initial	  Report	  	  

Final	  Report	  	  

Council	  Vote	  

Board	  Vote	  

Initiate	  PDP	  

Initial	  Report	  

Final	  Report	  

Council	  Vote	  

Board	  Vote	  
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Project	   Description	   2014	  Q3	   2014	  Q4	   2015	  Q1	   2015	  Q2	   2015	  Q3	   2015	  Q4	   2016	  Q1	   2016	  Q2	  
gTLD	  
Registration	  
Data	  Services	  
ON	  HOLD	  

Project	  regarding	  the	  
purpose	  of	  collecting	  
and	  maintaining	  
gTLD	  registration	  
data	  and	  on	  solutions	  
to	  improve	  accuracy	  
and	  access	  to	  gTLD	  
registration	  data.	  
More	  info	  

	   	   	   	   	   	   	   	  

	  
	  


