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Topics Discussed: 

 

 Review Updated Framework: 

Several Meta issues were discussed, including: 

o The need to have pre-determined decision points, and to identify the questions to 

be considered at each of the GNSO decision points ahead of time; 

o Identification of goals for registration directory services and measurements to 

analyze whether the new system defined by the PDP WG meets the goals; 

o Recognition that there will be period of coexistence during the transition to the 

new RDS where the old WHOIS system would continue to operate; 

o In transition, determining whether ICANN could test system stability 

incrementally and adjust as appropriate;  

o Clarifying that the PDP should examine IF a new system is needed in addition to 

WHY a registration directory service is needed; 

 At the end of Phase 1 the following question could be answered: does the 

current WHOIS system satisfy the needs? If not, continue to phase 2 to 

define policy for a new system to satisfy those needs. 

o Clarify the notation used to describe time sequencing of Phase 2 areas to indicate 

this reflects ordering and dependencies but not necessarily separate subgroups. 

o Some issues were further described in email from Steve Crocker after the call. 

 

 Cost Discussion: James reported on discussions with Registrars on the difficulties of 

estimating the costs of moving to a new RDS at this stage of the process. Costs and 

impacts depend on new RDS details to be determined during the PDP WG process – 

including the period of coexistence with WHOIS.  

  

 Review of Transmittal Letter:  The draft letter appears sufficient but should be updated 

as needed to be consistent with the EP-WG’s final output. 

Next Steps: 

 Lisa to update the framework based on today’s discussion, including, to address the 

period of coexistence of the two systems (RDS and WHOIS) by adding as a topic in one 

of the rows and to separate Phase 3 into Phase 3a) implementation guidance and Phase 

3b) coexistence guidance. 

 EP-WG to review and suggest any necessary changes to the updated framework over 

email for finalization of the framework and transmittal letter on the next call. 

 Charla to circulate Doodle poll for next call. 

 

Proposed Agenda for Next Meeting: 

 Final Approval for the updated Framework 

 Final Approval for the Transmittal Letter 


