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Sequencing of EWG RDS Principles 
as input to GNSO PDP (Draft 3) 

The flow charts that follow suggest grouping and sequencing of principles contained in the EWG’s Final Report on a 
proposed Next-Generation Registration Directory Service (RDS). 
 
These charts identify a phased PDP WG process consisting of: 

Phase 1) Policy - Requirements Definition   (WHY) 
Phase 2) Policy – Functional Design  (WHAT) 
Phase 3) Implementation Guidance   (Guidance on HOW) 

along with pre- and post-PDP WG steps. 
 
Before Phase 1, preliminary steps must be completed as shown on page 4, including publication of a Final Issue Report 
and PDP WG charter, adoption by the GNSO Council, and PDP WG formation. 
 
During Phase 1, the PDP WG would examine all RDS policy requirements at a high level. The GNSO Council would 
review/approve Phase 1 outputs  before the PDP WG proceeds to Phase 2. 
 
During Phase 2, opportunities for parallel design are shown, sequenced to reflect inter-dependencies. For example, 
group B policies must be drafted before group C can start, but group C policies could potentially be drafted in parallel by 
PDP WG subteams, given sufficient resources and coordination. The GNSO Council would periodically review PDP WG 
work-in-progress to ensure sustained progress and alignment with Phase 1 requirements. 
 
During Phase 3, the PDP WG would dive more deeply into each policy group to create implementation guidance. Details 
considered in Phase 3 may require refinement of certain Phase 2 policies; refinements must be carefully coordinated to 
manage interdependencies. 
 
After Phase 3, PDP WG outputs would feed into the next steps detailed on page 8  (e.g., IRT & Staff implementation 
efforts, informed by PDP WG implementation guidance).  
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GNSO PDP Materials: http://gnso.icann.org/en/node/31379/ 



Preliminary Steps: 
Issue Report & 

Input Development 
(see page 4) 

Policy - 
Requirements 

Policy -  
Functional Design 

Implementation 
 Guidance 

Policy Development Process (PDP) Working Group 

A Z …       indicates proposed order to reflect inter-dependencies 

          indicates GNSO Council approval 

Input to PDP WG Output of PDP WG 

Users/Purposes Users/Purposes Reqs Users/Purposes Design Users/Purposes Guidance 
B A C 

Next Steps: 
GNSO Council Approval 

Board Approval 
IRT Formation 

Implementation 
(see page 8) 

[ Initiation of PDP ] 
Approval of PDP Charter 

Gated Access Gated Access Reqs Gated Access Design Gated Access Guidance 
A C 

Data Accuracy Data Accuracy Reqs Data Accuracy Design Data Accuracy Guidance 
A C 

D 

D 

Data Elements Data Element Reqs Data Element Design Data Element Guidance 
A C D 

Privacy Privacy Reqs Privacy Design Privacy Guidance 
A D E 

Compliance Compliance Reqs Compliance Design Compliance Guidance 
E A F 

System Model System Model Reqs System Model Design System Model Guidance 
A F G 

Cost Model Cost Model Reqs Cost Model Design Cost Model Guidance 
A F G 

Benefit Analysis Benefit Analysis Reqs Benefit Analysis Design Benefit Analysis Guidance 
A G H 
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Detailed on  
pages 6-7 

Risk Assessment Risk Assessment Reqs Risk Assess Design Risk Assess Guidance 
A G H 
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Preliminary Steps 

Nov 2012 Board  Direct preparation of a (PDP) Issue Report 

Nov 2012 Board  Launch the EWG 

Mar 2013 Staff  PDP - Preliminary Issue Report 

Mar-Apr 2013 Community  Public Comment Forum (on above) 

Jun 2013 EWG  EWG Initial Report 

Jun-Aug 2013 Community  Public Comment Forum, Consultations (on above) 

Nov 2013 EWG  EWG Update Report 

Dec-Feb 2014 Community  Public Comment Forum, Consultations (on above) 

Jun 2014 EWG  EWG Final Report 

Oct 2014 EP-WG ☐ Informal collaboration group to recommend  

PDP WG Process, Charter, and Inputs 

  Staff ☐ PDP – New Preliminary Issue Report 

Community ☐ Public Comment Forum, Consultations (on above) 

Staff ☐ PDP - Final Issue Report 

  GNSO Council ☐ PDP - Refine Charter for PDP Working Group 

  GNSO Council ☐ PDP - Adopt Charter  (start of PDP WG process) 

See proposed EP-WG Workplan for further details 
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Available and Recommended Inputs for PDP WG 
(to be identified by EP-WG) 

Recommended Additional Inputs Essential? When needed? 

Stakeholder input on costs and benefits* 

Stakeholder input on risks and impacts 

Initial legal analysis 

PPSAI WG output 

Translation/Transliteration WG output 

Community input on Preliminary Issue Report 
and Proposed PDP WG Charter 

Available Inputs include 
• EWG Final Report 
• EWG Research on Accreditation, Validation, Privacy/Proxy, Cost, Risks/Benefits 
• WHOIS Review Team Final Report 
• GAC WHOIS Principles 
• 2013 RAA WHOIS Requirements 
• WHOIS Studies on Accuracy, Registrant Identification, Misuse, P/P Abuse 
• IETF RFCs on RDAP and EPP 

* For example, solicit input on benefits and costs from all stakeholders. 
This would be done initially and on an on-going basis to measure efficacy. 



Issue Report & 
Input Development 

Policy - 
Requirements 

Policy -  
Functional Design 

Implementation 
 Guidance 

Policy Development Process (PDP) Working Group 

Users/Purposes 
- EWG Principles Sect 3 
- Use Cases (Annex C) 
- GAC WHOIS Principles 
- WHOIS RT Report 

Users/Purposes Reqs 
- Permissible Users 
- Permissible Purposes 
- Guiding Principles 

Users/Purposes Design 
- Data per Purpose 
- Update Process 
- Accreditation Policy 
  Per User Community 

Users/Purposes Guidance on 
- Accreditor Criteria 
- Terms of Service Needs 

Gated Access 
- EWG Principles Sect 4bc 
- Access Examples (Annex E) 
- RDS User Accreditation RFI 
- WHOIS Misuse Study 

Gated Access Reqs 
- Public/Gated Criteria 
- LE Access Principles 

Gated Access Design 
- Authorizations 
  per User/Purpose 
- Credentialing Policy 
 

Gated Access Guidance on 
- Access Protocol Needs 
- Authentication Needs 
- Credential Admin Needs 

Input to PDP WG Output of PDP WG 

Next Steps  
(see page 5) 

Data Accuracy 
- EWG Principles Sect 5 
- Validation Service RFI 
- ccTLD Validation Survey 
- WHOIS Accuracy Studies 

Data Accuracy Reqs 
- Accuracy Principles 
- Contact Data  
   Validation Needs 

Data Accuracy Design 
- Validation Levels 
- Contact Management 
- Remediation Policy 

Data Accuracy Guidance on 
- Validator Criteria 
- Contact Auth Needs 
- Interface Needs 
  (RDS/Validator/RR/Ry) 

Privacy 
- EWG Principles Sect 6&7 
- P/P Provider Survey 
- WHOIS P/P Abuse Study 
- GNSO PPSAI WG Output 
- Initial Legal Analysis 

Privacy Reqs 
- Privacy/Proxy Needs 
- At-Risk Reg Needs 
- Data Protection Laws 

Privacy Design 
- Overarching DP Policy 
- DP Law Compliance 
- Privacy/Proxy Policies 
- Secure Protected Creds 

Privacy Guidance on 
- RDS Privacy Policy Needs 
- Detailed Legal Analysis 
- P/P Accreditation Needs 
- SPC Provider Criteria 

Data Elements 
- EWG Principles Sect 4a 
- Data Needs (Annex D) 
- 2013 RAA WHOIS record 
- WHOIS RegID Study 

Data Element Reqs 
- Data Collection Needs 
- Data Access Needs 
- Guiding Principles 

Data Element Design 
- RR/Ry Data Elements 
- Registrant Data Elements 
- PBC Data Elements 
- Update Process 

Data Element Guidance on 
- EPP/RDAP Mapping Needs 
- WHOIS Migration Needs 
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PDP WG Process 



Issue Report & 
Input Development 

Policy - 
Requirements 

Policy -  
Functional Design 

Implementation 
 Guidance 

Policy Development Process (PDP) Working Group 

Compliance 
- EWG Principles Sect 6cd 
- 2013 RAA Compliance 

Compliance Reqs 
- Guiding Principles for 
   Anti-Abuse Deterrents, 
   Auditing, Enforcement 
- Establish Goals/Metrics 

Compliance Design 
- Compliance Policy 
  Per Ecosystem Player 
   (e.g., RDS Operator, 
   Requestors, Validators) 

Compliance Guidance on 
- Contract Ammend. Needs 
  (RAA and Registry) 
- New Contract Needs 
- Compliance Benchmarks 

System Model 
- EWG Principles Sect 8 
- EPP and RDAP RFCs 
- Translation WG Output 

System Model Reqs 
- Collection, Access, 
  and Storage Reqs 
- Performance, Stability, 
  and Security Reqs 
- Internationalization Reqs 

System Model Design 
- Systems Architecture 
  (Entities & Interfaces) 
- Performance, Stability, 
  and Security Policies 
- Internationalization 
   Policy Updates 

System Model Guidance on 
- RDS Operator Criteria 
- Implementation Needs 
- Migration Plan Needs 
- Protocol Extension Needs 

Input to PDP WG Output of PDP WG 

Cost Model 
- EWG Principles Sect 9 
- IBM RDS Cost Analysis 
- Impact Assessment on 
  All Ecosystem Players 

Cost Model Reqs 
- List of Expenses 
- List of Income Sources 
- Guiding Principles 
  on Cost Goals/Metrics 

Cost Model Design 
- Allocation of Costs 
- Cost Recovery Model 
- Cost Tracking Policies 
 

Cost Model Guidance on 
- Ballpark Cost #s 
   for entire Ecosystem 
   based on Model Design 

Benefit Analysis 
- EWG Risk Survey (Initial) 
- WHOIS & RDS Benefit Survey 

Benefit Analysis Reqs 
- Guiding Principles 
  on Benefit Goals/Metrics 

Benefit Analysis Design 
- Benefit Tracking Policies 

Benefit Analysis Guidance on 
- Benefit Benchmarks 

Next Steps  
(see page 5) 
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Risk Assessment 
- EWG Risk Survey (Initial) 
- WHOIS & RDS Risk Survey 

Risk Assess Reqs 
- Guiding Principles 
  to balance Risks, 
  Impacts, and Benefits 

Risk Assess Design 
- Identify Risks 
- Assess Impacts 

Risk Assess Guidance on 
- Possible measures to  
  accept, mitigate,  and 
  transfer risks 

PDP WG Process 



Next Steps  
(using PDP WG’s output) 
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Examples of  
Implementation Guidance 
- Validator Criteria 
- New Contract Needs 

Examples of  
Implementation Efforts 
- Vendor Solicitation/Selection 
- Vendor Contracting 


