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Overview 
Objective  

– Comply with requirements of ICANN Bylaws - examine organizational 
effectiveness 

– Apply lessons learned from GNSO Review 
Independent Examiner  

– Selected by competitive bid, based on set criteria 
– Tightly scoped contract 

Working Party 
– Designated by ALAC 
– Serves as a liaison between the SIC, ALAC and At Large and Examiner 

Work Methods  
– Examine documentation, records, reports; observe   
– 360 Assessment – online tool  
– Limited Interviews  

Review Criteria 
– Objective and quantifiable, selected from developed lists 
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Organizational Review Cycle – 5 Years 

Plan Review 
6 months 

Conduct Review 
9-12 months 

Plan 
Implementation 

3-6 months 

Implement 
Improvements         

9-12 months 

Standard 
Operating 
Process* 

 
Plan Review 

 

Implement 
Improvement 

27-36 m
onths 
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Phase Date Activities 

Plan Review JAN – JUN ‘15  
Develop Plan 
Form At Large Review Working Party 
RFP/Select Examiner 

Conduct Review JUL‘15 – MAR‘16 Conduct Review 
Report and Recommendations 

Plan 
Implementation APR – SEPT‘16 

Develop Improvement Plan 
Integrate into Plans and Budget 
Publish Report 
Monitor Implementation 

Implement 
Improvements OCT‘16 – JUN’17 

Implement improvements 
Monitor implementation 
Integrate into plans and budget 
Publish Implementation Report 

Standard 
Operating Process JUL‘17 –  AUG’19 

Gain operational experience 
Ongoing reporting, tracking and monitoring 

Assess SEP  – DEC’19 
Conduct Effectiveness Self-Assessment 
Prepare Report for Next Review 

Timeline 
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At Large Review Process 

Review 

• Examination of 
documents and 
records, 
observation 

• Results of 
implementation of 
prior Review 
Recommendations 

• 360 Assessment 
• Interviews 

Report  

• Working text 
• Clarification and 

correction 
• Draft Report 
• Public Comment  
• Final Report 
• Board Accept 

Implementation 
Plan 

• Prepare and 
Coordinate 
Implementation 
Plan 

• Board Approval 



   |   6 

Roles and Responsibilities 

SIC 

• Oversight 
• Accept Report* 
• Approve Plans* 

Staff 

• Prepare RFP 
• Select Examiner 
• Monitor Process 
• Support 

Examination 
• Support 

outreach and 
engagement 

• Manage Report 
Process 

• Prepare 
Implementation 
Plan 

Independent 
Examiner 

• Review of 
documents, 
records 

• Observe 
proceedings 

• Develop and 
conduct 360 
Assessment 

• Conduct 
interviews 

• Prepare report 
• Engage with 

stakeholders for 
clarification and 
correction 

Review Working 
Party** 

• Assist with 
outreach and 
engagement 

• Coordinate 360 
Assessment 

• Coordinate 
Interviews 

• Provide 
clarification and 
corrections 

• Prepare 
Implementation 
Plan 
 
 
 

*Prepare Recommendations for Board Action 
** Formed by ALAC 
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Reference Information 

Staff will develop an At Large Review Wiki, FAQs 
and maintain key statistics (see GNSO Review for examples) 

• GNSO Review Wiki 
https://community.icann.org/display/GR2/GNSO+Review+201
4+Home 

• GNSO Review FAQs 
https://community.icann.org/display/GR2/GNSO+Review+201
4+Frequently+Asked+Questions+%28FAQs%29+Workspace 

• GNSO Review Key Statistics  
https://community.icann.org/display/GR2/GNSO+Review+201
4+Home 

• Staff contact: Larisa Gurnick (larisa.gurnick@icann.org) 
 

 

https://community.icann.org/display/GR2/GNSO+Review+2014+Home
https://community.icann.org/display/GR2/GNSO+Review+2014+Home
https://community.icann.org/display/GR2/GNSO+Review+2014+Frequently+Asked+Questions+(FAQs)+Workspace
https://community.icann.org/display/GR2/GNSO+Review+2014+Frequently+Asked+Questions+(FAQs)+Workspace
https://community.icann.org/display/GR2/GNSO+Review+2014+Home
https://community.icann.org/display/GR2/GNSO+Review+2014+Home


   |   8 

Questions? 

Thank You! 
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