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“Punch List” /Open Items  on Post-Transition IANA Model
Items for CWG Discussion and Input

Note: Grey shaded/red items below are priority items.

Task Responsible Group/
Relevant Design Team

Status

New Post-Transition IANA (PTI) entity type

1. Determine legal entity:  non-profit corporation or limited liability company.
(Section III.A.i.a.)

CWG

Transfer of naming functions to PTI

2. Determine assets that will need to be transferred to PTI. (Section III.A.i.a.) CWG

3. Determine whether consents will be required to transfer/assign assets to PTI.
(Note:  IETF consent is required for the assignment of the IETF MOU.)
(Section III.A.i.a.)

CWG

PTI Board

4. Determine size and composition.  Determine who appoints. (Section III.A.i.b.) CWG

5. Determine scope of PTI Board role. (Section III.A.i.b.) (See Sidley Austin
memo of April 28 for statutory duties)

CWG

IANA Function Review (IFR)

6. Confirm that IFR will be provided for under the ICANN governance documents
(i.e., in bylaws), rather than a right under the ICANN/PTI Contract (Section
III.A.i.d.)

DT-N

76.
.

Proposal contemplates that a Special Review may also be initiated by TLDs
on concerns raised by TLDs directly with the ccNSO or the GNSO.  (Section

DT-N
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Task Responsible Group/
Relevant Design Team

Status

III.A.i.d.)

87.
.

Proposal contemplates that IFR team can recommend amendments to SOW.
Annex F contemplates any amendments proposed by IFR would be subject to
ratification by ccNSO and GNSO.  Determine voting threshold for ccNSO and
GNSO (e.g., majority or supermajority? require both organizations?).  (Annex
F, page 50)

DT-N

98.
.

Special review is triggered by supermajority vote of ccNSO and GNSO
councils.  Determine voting threshold (i.e., 66-2/3%; 75%, etc.).  (Section
III.A.i.d. and Annex F, page 55)

DT-N

19.
0
.

If persistent problem triggers a special review, will timeline of review be
accelerated to address issue? If not, how are issues addressed in the interim?
(Annex F, page 55)

DT-N

110.
1
.

Special review can be initiated after “defined escalation procedures are
exhausted” and “defined accountability mechanisms are exhausted.”  Define
with specificity what these procedures and mechanisms will be.  (Annex F,
page 55)

DT-N

12. Is there a need to integrate AoC review with new IFR process? (Annex F,
page 54)

DT-N

Customer Standing Committee (CSC)

13. Determine whether CSC will be formed under ICANN structure (i.e., in
bylaws) or in ICANN/PTI contract. (Section III.A.ii.a.)

DT-C

111.
4
.

Composition: who will select the TLD representative that is not a ccTLD or
gTLD registry? (Annex G, page 59)

DT-C

112. Full membership of CSC is approved by ccNSO and GNSO.  By what DT-C

2
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Task Responsible Group/
Relevant Design Team

Status

5
.

percentage? (Annex G, page 60)

113.
6
.

If ccTLD or gTLD representative is recalled, can meetings continue before a
replacement is named?  (Annex G, page 60)

DT-C

114.
7
.

Determine how CSC will decide on who will be liaison to IFR. (Annex F, page
52)

DT-C

115.
8
.

Proposed Remedial Action Procedures is noted as item to be agreed upon by
CSC and PTI.  Will this happen prior to transition?  (Annex F, page 62)

DT-C

116.
9
.

IANA Problem Resolution Process: contemplates that CSC can escalate to
ccNSO and GNSO which may then decide to take further action “using agreed
consultation and escalation processes”.  What will these processes be and is
anything contemplated beyond a Special Review?  (Annex J, page 68)

DT-C

ICANN/PTI Contract; Statement of Work and SLEs

217.
0
.

Determine to what extent the ICANN/PTI contract will be the source of
rightsenforceability mechanism (vs. CSC, IFR or other ICANN accountability
mechanisms). (Section III.A.i. and Section III.A.i.c.  See also Annex F)

CWG

218.
1
.

Determine which rights under the existing NTIA contract will be implemented
in the ICANN governance documents and which will be in the new ICANN/PTI
contract. (Section III.A.i.c.)

CWG

219.
2
.

Determine who will have the right to trigger remedies for breaches of, and
otherwise enforce, ICANN/PTI Contract (i.e., will PTI Board exercise this right
or will this require CSC or IFR). (Sections  III.A.i.b, c, and d)

CWG
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Task Responsible Group/
Relevant Design Team

Status

220.
3
.

DT-A SLE documentation following receipt of additional IANA documentation.
(Section III.A.ii.b. and Annex H)

DT-A

Escalation mechanisms

221.
4
.

Who does ccNSO/GNSO escalate unresolved issues to?  Will there be an IRP
process?  (Section III.A.ii.a. and Annex J, footnote 22)

DT-M

222.
5
.

Additional detail on how a persistent performance issue/systemic problem will
be defined (e.g., discretion given to CSC or some principles-based standard)?
(Section III.A.ii.c.)

DT-M and DT-C

223.
6
.

Customer complaints, Phase 2: additional detail on customer mediation
process and ability to initiate an IRP. (Annex I, page 66)

DT-M and DT-C

Separation Review Process

224.
7
.

Under what circumstances can athe separation reviewprocess be triggered?
Will it only be upon a recommendation of the IFR? (Section III.A.ii.d. and
Annex L)

CWG/DT-[XSR]

225.
8
.

What remedies that must be exhausted prior to triggering separation
reviewprocess?  (Section III.A.ii.d. and Annex L)

CWG/DT-[XSR]

226.
9
.

Who can initiate a separation reviewprocess?  (Section III.A.ii.d. and Annex L) CWG/DT-[XSR]

327.
0
.

Is the cross community working group for a separation contemplated by
Annex L different from the IFR team?  If so, more detail is needed.  (Annex L)

CWG/DT-[XSR]

4
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Task Responsible Group/
Relevant Design Team

Status

328.
1
.

Is there an interim approval of an IRF recommendation to separate (i.e., by
SOs/ACs) or does recommendation go directly to ICANN/Board?  (Section
III.A.ii.d. and Annex L)

CWG/DT-[XSR]

329.
2
.

Implementation of a separation.  (Section III.A.ii.d. and Annex L) CWG/DT-[XSR]

Root Zone Maintainer ( RMZRZM)

330.
3
.

Proposal contemplates that if RZM transition is completed prior to IANA
stewardship transition, need mechanism to ensure that change requests for
Root Zone are implemented in a timely manner by RMZRZM (proposal
references possible agreement between RZM and PTI).  (Section III.A.iii.b.)

DT-F Note: Cannot yet
advance this.
Contingent on what
happens with the
parallel Root Zone
Maintainer
Cooperative
Agreement.

331.
4
.

Discuss potential requiredrequirement for an agreement between PTI and
RZM or changes to the Cooperative Agreement.  (Annex N, page 77)

DT-F Note: Cannot yet
advance this.
Contingent on what
happens with the
parallel Root Zone
Maintainer
Cooperative
Agreement.

32. What is the process mechanism body to approve substantive changes related
to RZM?  The details for an authorization approval function still needs to be
determined.

DT-F

Timeline

333.
5

Develop timeline for implementation.  CCWG dependency (consider with
CCWG timeline).  (Section IV.D.)

CWG

5
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Task Responsible Group/
Relevant Design Team

Status

.

CCWG Dependencies

334.
6
.

ICANN Budget – Ability for the community to approve/veto the ICANN budget.
Requirements relating to budget to include transparency of IANA function’s
comprehensive costs and itemization of costs at project level. (Section
III.A.iv.b.)

CWG Note: Continue to
monitor

335.
7
.

Community Empowerment Mechanisms – The  multistakeholder community
would be empowered to have certain rights with respect to ICANN Board and
the IANA functions including:

ability to appoint/remove board members;i.

ability to exercise oversight with respect to key ICANN board decisionsii.
(approve/veto rights);

ability to approve amendments to fundamental bylawsiii.

CWG Note: Continue to
monitor

336.
8
.

IANA Function Review – the IFR should be created and empowered to
conduct periodic and special reviews of the IANA functions.  (Section III.A.i.d.;
Annex F)

CWG Note: Continue to
monitor

337.
9
.

Customer Standing Committee (CSC) – A CSC should be created and
empowered to monitor the performance of the IANA functions and escalate
non-remediated issues to the ccNSO and GNSO.  The CSC should be
contemplated by the ICANN bylaws.  If not currently within the mandate, the
ccNSO and/or GNSO should be empowered to address matters escalated by
the CSC.  Section III.A.ii.a.; Annex G and Annex J)

CWG Note: Continue to
monitor

438.
0
.

Appeal Mechanism – An appeal mechanism, for example in the form of an
Independent Review Panel, will be required for issues relating to the IANA
functions. (Annex I and Annex J)

CWG Note: Continue to
monitor

439. Separation ReviewProcess – Mechanism for a separation reviewprocess to be Note: Continue to
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Task Responsible Group/
Relevant Design Team

Status

1
.

included once certain remedies are exhausted which would trigger a
separation of PTI.  (Annex L) CWG monitor

440.
2
.

Fundamental Bylaws – All of the foregoing mechanisms are to be provided for
in the ICANN bylaws as “fundamental bylaws”.

CWG Note: Continue to
monitor
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