Internet Corporation of Assigned Names and Numbers
WHOIS Improvements 2013 Annual Report

Table of Contents
I.

Background ...................................................................................................................................... 2

II.

WHOIS - A Strategic Priority for ICANN .......................................................................................... 2

IV.

Debut of the WHOIS Website- Phase I ........................................................................................... 5

V.

Future Enhancements to the WHOIS Website ............................................................................... 5

VI.

Enhancing Contractual Compliance Function................................................................................. 6

VII.

Details, Milestones & Deliverables ................................................................................................. 8

VIII.

Call for Community Involvement .................................................................................................... 8

IX

Next Generation of Directory Services ........................................................................................... 8

Annex A- Implementation Milestones Chart .............................................................................................. 10

1|Page
4 November 2013

WHOIS Improvements 2013 Annual Report

Board of Directors Affirms
ICANN’s Commitment to
Improving WHOIS

I.

Background

On 8 November 2012, the ICANN Board approved a series of
improvements to the manner in which ICANN carries out its
responsibilities for WHOIS (the current gTLD registration data directory
service), in response to the recommendations of the WHOIS Review
Team convened under the Affirmation of Commitments (AoC). The AoC
states:
9.3.1 ICANN additionally commits to enforcing its existing policy relating
to WHOIS, subject to applicable laws. Such existing policy requires that
ICANN implement measures to maintain timely, unrestricted and public
access to accurate and complete WHOIS information, including
registrant, technical, billing, and administrative contact information. One
year from the effective date of this document … ICANN will organize a
review of WHOIS policy and its implementation to assess the extent to
which WHOIS policy is effective and its implementation meets the
legitimate needs of law enforcement and promotes consumer trust…

Newly Appointed President &
CEO Fadi Chehadé addressing
Delegates at ICANN 45 in
Toronto

This Report highlights how ICANN is fulfilling the Board’s mandate in
response to the recommendations of the WHOIS Review Team, and
provides insight into the work ahead as ICANN executes its Action Plan
for improving WHOIS.

II.

WHOIS - A Strategic Priority for ICANN

In his opening remarks at the ICANN Toronto meeting, Fadi Chehadé
introduced the key areas of focus for his tenure as ICANN’s new
President and CEO. His “Fadi Sets the Course” speech announced to the
2

WHOIS Improvements 2013 Annual Report

world his vision for tackling ICANN’s toughest issues, including
WHOIS. Undeterred by the decade’s long deadlock in the Community
for how to fix it, Chehadé assured the ICANN Community that “[w]e
must look at this. We must look at this with integrity, with
seriousness, and address it once and for all ….”

Chehadé announces WHOS as one of
his key objectives

The Toronto Meeting marked the start of a series of improvements to
WHOIS that continue today. With a highly effective team of
executives charged with bringing these improvements to fruition,
WHOIS is being transformed to become a more useful instrument for
maintaining a healthy Internet ecosystem.

III.

CEO Roundtable Events brought
together key stakeholders to share
perspectives on how to achieve a
healthy Internet ecosystem

New Contracts Accelerate Change

In early 2013, ICANN hosted several CEO Roundtable Events and
other meetings, at which Chehadé shared his views with the top
executives of registries, registrars, and others, about the direction of
the DNS industry. He announced that the Domain Name System —
and the Industry that has grown up around it — are at an inflection
point. With the introduction of new gTLDs and the vertical
integration of the DNS value chain, Chehadé urged the leaders within
the DNS ecosystem to be ready to meet the challenges ahead. This
included the need to evolve the frameworks that govern
relationships among DNS industry participants.
Registries and Registrars stepped up to the challenge and backed
new obligations for inclusion in their contacts that are designed to
improve the effectiveness of WHOIS.
After almost two years of intense negotiations, the negotiations
between ICANN and the Registrars on a new form of the Registrar
Accreditation Agreement (RAA) concluded. The Registrar Negotiating
Team committed to significant new obligations to improve the
effectiveness of WHOIS. The new 2013 RAA adopted by the ICANN
Board on June 27th introduced the following improvements:
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Accuracy

The RAA Negotiation Teams
after a negotiation session

Performance

Standardization

Privacy/Proxy

Validation of
Address Fields

Verification of
Email or Phone
numbers

Service Level
Agreement on
Access

Transition to New
IETF Protocol with
IDN Capabilities

Standard Display
Formats

New WHOIS
Output Fields:
Abuse Contacts,
Resellers

New Standards:
ICANN to create
Disclosure, Abuse Accreditation
Contact, Escrow
Program

The obligations under the new 2013 RAA apply to all registrars
seeking to serve registries created through the New gTLD Program.
Eventually, all registrars will move to the 2013 RAA.
Registries similarly accepted improvements to their WHOIS
obligations, as reflected in the base agreement for new gTLDs as well
as renewal agreements for existing gTLDs (.info, .biz and .org).

Registrars sign the new 2013
RAA at the Opening Ceremony at
ICANN 47 Durban

Collectively, these contract revisions are expected to accelerate
improvements in the accuracy rates and overall reliability of the
WHOIS system.
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IV. Debut of the WHOIS Website- Phase I
The WHOIS Review Team emphasized the importance of conducting outreach to educate users
and registrants about WHOIS, and specifically, the requirements to maintain accuracy. The
Review Team also highlighted the need to consolidate all aspects of the WHOIS policy into one
location, and to simplify the process for conducting WHOIS searches. To address these needs,
ICANN designed and developed the new WHOIS Website, which is now in its beta launch.
ICANN invites the public to peruse the WHOIS Website Beta, test its features, and provide
feedback on what additional content may be desirable. Published in six languages, the WHOIS
website is designed to be a one-stop-shop for those seeking information about WHOIS.

V. Future Enhancements to the WHOIS Website
Phase I of the WHOIS Website assembled all the key documents, policies and information into a
single location, to simplify identification of the policies, procedures and specifications applicable
to WHOIS.
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Subsequent phases of the WHOIS Website in development today will include a centralized look-up
tool where WHOIS searches can be conducted for all gTLDs, and periodic statistical reports on the
accuracy of WHOIS. These additional features should greatly reduce the difficulties faced by those
accessing WHOIS records today, and provide the ICANN Community with transparency into
whether accuracy levels of WHOIS records improve over time.

VI.

Enhancing Contractual Compliance Function

The Contractual Compliance Department continues to contribute to ICANN’s overall efforts to
improve WHOIS. The streamlined processes implemented over the last year, combined with the
enhanced resources dedicated to this effort, have reduced the time associated with addressing
and resolving WHOIS inaccuracy complaints, and have resulted in a greater collaboration with
registrars.
Highlights of the Compliance Department’s activities include:

Accomplishments


Automation of Compliance Processes - Faster Results
•



Improved Processing Quality - Fact Based Decisions
•



WHOIS Inaccuracy Information and FAQs in 6 UN languages
Feedback Sought for Continuous Improvement
Pulse Survey E-Mailed at the Closure of a Complaint

Additional features for WHOIS Inaccuracy Complaints
•
•



Proof of Registrar “Reasonable Steps” Taken to Investigate a
WHOIS Inaccuracy Complaint

Improved User Experience with Guidance
•
•
•



WHOIS Inaccuracy Complaints – Less Than 25 Days from 65 Days

Multiple Complaints on One Form
Bulk Submissions

Successful completion of Year-1 Audit Program
•

Including, Examining WHOIS Inaccuracy Responses by Registrar

More details on the activities of the Compliance Department are available in its monthly updates,
annual reports, and community outreach presentations. Today, the ICANN Community has
6
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greater access to reports and information than has ever been made public before, through the
compliance metrics reported through https://myicann.org/compliance.
Here are a few examples of these reports:

Myicann.org also provides easy access to statistics regarding the volume of WHOIS complaints
handled and the nature of enforcement actions undertaken against registrars:
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VII.

Details, Milestones & Deliverables

ICANN’s Action Plan includes numerous commitments to address the
recommendations of the WHOIS Review Team as presented in its Final
Report. A cross functional team led by ICANN’s Strategic Initiatives
Department is working closely together to meet and exceed these
commitments. The latest details on the activities surrounding this
project, including implementation activities, milestones and key
deliverables, are included in the chart posted in Annex A.

VIII. Call for Community Involvement
GNSO Policy Work on WHOIS
Continues

Some improvements sought by the WHOIS Review Team require
collaboration and policy development from the ICANN Community,
especially in the areas of internationalized registration data. ICANN’s
bottom-up multi-stakeholder approach to policy-making brings together
affected stakeholders to develop necessary changes to WHOIS policy and
implementation for these important issues.
Today, policy work targeting WHOIS reform continues through the many
volunteers sharing their expertise to contribute in the following topics:





GNSO Thick WHOIS Policy Development Process (PDP)
GNSO PDP on Privacy and Proxy Accreditation Issues
GNSO PDP on Translation/Transliteration of Registration Data
Expert Group on Internationalized Registration Data

to name just a few. The policies and recommendations arising from these
processes will inform ICANN’s future reforms to the WHOIS system.

IX
The EWG contemplates
replacements to WHOIS

Next Generation of Directory Services

In addition to initiating widespread reforms to WHOIS, the ICANN Board’s
mandate in November 2012 launched a parallel effort to help resolve the
nearly decade-long deadlock within the ICANN Community on how to
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replace the current WHOIS system, which the WHOIS Review Team noted is widely regarded as
“broken.” The Expert Working Group’s (EWG) mandate is to reexamine and define the purpose of
collecting and maintaining gTLD directory services, consider how to safeguard the data, and
propose a next generation solution that will better serve the needs of the global Internet
community.
On 24 June 2013, the EWG published its Initial Report, Frequently Asked Questions, and an online
questionnaire, and kicked off an extensive consultation process within the ICANN Community on
its initial recommendations. When the EWG concludes its deliberations with the delivery of its
Final Report, the ICANN Board will evaluate its recommendations and consider the next steps for
this work. This is expected to include follow-up policy work for the GNSO.

9

WHOIS Improvements 2013 Annual Report
Annex A- Implementation Milestones Chart

10

WHOIS Improvements 2013 Annual Report

Implementation Status of the Board
Approved1 WHOIS Review Team Final
Report Recommendations
As of 4 November 2013

Topic

Key:
Complete

√ or

In Progress

○ or

In Planning

◊ or

Summary of Implementation activities

Milestones & Due Dates

WHOIS emphasized Strategic Plan and funded in the
FY14 Budget

√ Strategic Plan 2012-2015 approved 6 May 2012
√ FY 14 Budget to be approved by the Board by Aug
2013

New five year Strategic Plan under development to
identify ICANN’s key strategic initiatives

√ New 5 Year Strategy Plan process launched April
2013
√ Draft of Proposed 5 Year Strategy Plan posted for
public comment 29 Oct 2013
◊ Final 5 Year Strategy Plan to be approved by ICANN
Board – 21 June 2014



Expanded Compliance Team under CEO

√ Announcement of Vice President of Contractual
Compliance reporting to the CEO- 14 Sept 2012



Strategic Initiatives Team addressing WHOIS

√ Vice President of Strategic Initiatives responsible for
WHOIS- 15 Nov 2012



WHOIS Highlighted in Toronto CEO Opening Speech

√ President’s Opening Session-Fadi Charts the Course
15 Oct 2012



ICANN’s Adoption of the WHOIS RT recommendations

√ Board resolution on 8 Nov 2012 adopts Action Plan



CEO overseeing improvements to WHOIS obligations
in contracts, including:

WHOIS - Strategic
Priority
1.a

WHOIS as a
strategic priority

o

Adoption of new 2013 Registrar
Accreditation Agreement includes many
compliance & WHOIS related enhancements

√ Board resolution adopts new 2013 RAA - 27 June
2013
√ Implementation of new RAA commenced - 27 June
2013
√ Advisory published on new WHOIS Format and
Fields
√ Transition Period – certain WHOIS obligations under
the 2013 RAA, such as validation to be effective
1/1/14

1

This Summary highlights ICANN’s progress measured against the Action Plan approved by the ICANN Board in its 8
November 2012 meeting. In some instances, the Action Plan adopts an alternative approach to implementing the
recommendations from those proposed in the WHOIS Review Team Final Report.
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○ Registrars sign new 2013 RAA (2013 - 2018); List of
Registrars on the 2013 RAA available here

1.b

ICANN Staff
incentivization

1.c

Board involvement
in Whois
improvements

1.d

Public Status of
Implementation

o

Adoption of New gTLD Registry Agreement
requires registrars to use 2013 RAA and
incorporates many WHOIS improvements

√ Board’s New gTLD Program Committee adopts new
Registry Agreement- 2 July 2013
○ New gTLD Registries sign new registry agreements.
List of registries available here.

o

2013 RAA to be transitioned in existing
registry agreements through renewals of
registry agreements

√ ICANN’s renewal Agreements with .ORG, .INFO and
.BIZ to require its registrars to transition to 2013 RAA
√ ICANN Board approved renewals of .org, .biz and
.info – 22 Aug 2013
√ New registry agreements for .org, .biz and .info
signed 22 Aug 2013
√ WHOIS Related Projects in at-task published in
myicann.org in July 2013
√ Updates to projects listed in myicann.org to take
place periodically to provide transparency on project
status

Staff is incentivized through ICANN's compensation
system, as WHOIS projects are identified in both AtTask and the management system
CEO compensation is based on the overall goals and
objectives of the entire organization and set forth in
At-Task
Board receives updates with regard to WHOIS related
activities and implementation

The public is kept closely apprised of implementation
progress through regular updates, announcements on
icann.org, blog posts, updates at ICANN meetings, and
webinars

√ Compliance presented the 3-year plan at ICANN
board retreat – 7 Feb 2012
√ Board’s financial approval of the Compliance Dept.’s
audit program - 3 October 2012
√ gTLD Whois Update during the board workshop – 1
Feb 2013
√ Updates on WHOIS Compliance and Expert Working
Group (EWG) progress at Board workshop in Sept
2013
○ Board Informational Paper on Status of WHOIS
Implementation for Buenos Aires Meeting- Nov 2013
√ Pre-Beijing Policy Update webinar – 21 March 2013
√ Blog on WHOIS Implementation- 27 March 2013
√ ICANN Beijing Sessions:
 RAA and New GTLD Agreement – 8 April 2013
 Update on Restful WHOIS – 10 April 2013
 Compliance Update 10 April 2013
√ Blog on publication of single WHOIS policy page – 15
April 2013
√ Webinar on WHOIS Implementation Update – 24
April 2013
√ Webinar on Proposed Final 2013 RAA – 6 May 2013
√ WHOIS Related Projects in at-task published in
myicann.org in July 2013
√ Pre- Durban Policy Update Webinar – 27 Jun3 2013
√ ICANN Durban Sessions:
 Compliance Update on 17 July 13
 RAA Update to the GNSO 13 July 13
√ ICANN Blog Regarding Registrar Outreach on New
2013 RAA events 19 Sept 2013
○ ICANN Buenos Aires Sessions:

12

WHOIS Improvements 2013 Annual Report

2

3

Single WHOIS
Policy

Outreach -- ICANN
should ensure that
WHOIS policy
issues are
accompanied by
cross-community
outreach

Single Page contains links to all WHOIS related
agreements and consensus policies

 Improving WHOIS, an Update 21 Nov 2013
 Contractual Compliance Program Update 20 Nov
2013
√ Status of Improvements published in new WHOIS
Website Beta
√ Single Page completed April 2013
√ Blog announcement informed the public of its
publication 15 April 2013

Update needed to incorporate new obligations in the
2013 RAA, New gTLD Registry Agreements and .info
and .biz Registry Agreement renewals

○ Estimate 15 Nov 2013

Overall “easy to read” Digest of WHOIS service

○ Estimate 30 Nov 2013 for publication in new WHOIS
Informational Website
√ New Registrant Benefits & Responsibilities
Document part of new 2013 RAA – 27 June 2013, to
be made available by Registrars and Resellers to
registrants and to be posted in the new WHOIS
Informational Website

New 2013 RAA includes requirements to link to
Registrant Benefits & Responsibilities Document,
written in simple language to educate registrants on
obligations related to WHOIS

ICANN Staff conducting global outreach to registrars
to educate them on new 2013 RAA requirements

√ Activities related to implementation for new WHOIS
obligations under the 2013 RAA:
 Durban Presentation to GNSO 13 July 2013
 Advisory published on the New WHOIS Format and
Fields required -31 July 2013
√ Additional Registrar outreach activities include:
 An in-person two-day educational outreach
session, geared toward registrars operational staff,
held in Los Angeles on 22-23 August 2013, and
steamed live, via Adobe Connect
 An in-person two-day educational outreach
session, in Xiamen, China, on 26-27 August 2013.
This session will be conducted in English and
Chinese (via live translation)
 An in-person two-day educational outreach
session held in Berlin in 23-24 September 2013
 An in-person educational one- to two-day
educational outreach session, to be held in Buenos
Aires, Argentina, following the November 2013
ICANN meeting (at the same venue, with real time
English-Spanish translation services)
 A dedicated 2013 RAA registrar support email
address and ticketing system created
 Extensive updates to the formerly, 2009 RAA
Registrar Training Program content to apply to
2013 RAA
 A series of webinars addressing some of the
newer, and more complex, areas of the new
agreement.
 A process and form for registrars to request a
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waiver of data retention obligations due to
conflicts with local privacy laws (as set forth in the
Data Retention Specification)
 Ongoing collaboration with a registrar working
group to identify feasible tools for registrar
validation of Whois data
 Updates to the Registrar Data Escrow
arrangement with Iron Mountain to take into
account the new requirement to escrow the
underlying customer data of Whois proxy and
privacy services
√ ICANN Blog Regarding Registrar Outreach on New
2013 RAA events 19 Sept 2013

4

Contractual
Compliance -managed in
accordance with
best practice
principles

ICANN Contractual Compliance Staff conducting
outreach in Asia Pacific, highlighting WHOIS
obligations in native languages

√ Beijing Outreach to Registrars from Compliance
Dept. 6 April 2013
√ North America Registrar Meeting held on 22 and 23
August 2013 in Los Angeles, USA
√ Asia Pacific Registrar Meeting held on 26 and 27
August 2013 in Xiamen, China
√ European Registrar Meeting held on 23 and 24
September 2013 in Berlin, Germany
√ Updated Complaints
√ Additional information available on other
Compliance Dept. recent outreach activities

Communications Team planning outreach activities
tied to the launch of the new WHOIS Website Beta
Vice President of Contractual Compliance (Maguy
Serad) appointed to report directly to the CEO

○ Implementation of Communications Plan to
commence with the WHOIS Website
√ Announcement of Vice President of Compliance
reporting to the CEO- 14 Sept 2012

New Compliance complaint handling systems &
procedures implemented

√ Migrated internic.org complaints to icann.org - June
2013
√ Completed automation of complaints process - June
2013
√ Pilot testing bulk Complaints submission process July 2013 thru October 2013; Completed, evaluated
and will resume in production 1 November 2013.
√ Added Pulse Survey in complaint closure email to
both the contracted parties and the reporter
(complainant).

Greater visibility on WHOIS related metrics and
improvements to Compliance processes and results

√ Monthly Compliance Updates published on
icann.org
√ Monthly reporting of compliance related metrics
through myicann.org
√ ICANN Durban 47 Session on Contractual
Compliance Update highlights WHOIS results
√ Updated Complaints submission processes to
address new 2013 RAA requirements – 31 Oct 2013
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√ Compliance 2012 Annual Report published – 3
February 2013
○ Future Annual Reports to be published on an
annual basis

5

6

Data Accuracy
WHOIS
requirements for
accurate data
widely and proactively
communicated

ICANN should take
appropriate
measures to
reduce the number
of WHOIS
registrations that
fall into the
accuracy groups
“Substantial Failure

New 3 year Compliance Program to focus on key
registrar/registry obligations, including WHOIS

√ Launched a three-year Audit Program:
○ Year 1 launched Sept 2012
○ 2012 Compliance Year One Audit Report
Published 25 June 2013
○ Second Year of audit Program under way – due
November 2014
○ Three Year Audit Program to be completed by
November 2015
√ Additional Compliance Dept. recent outreach
activities

Compliance Staffing levels have increased
substantially and resources allocated to additional
headcount

√ Current Staff counts: 18 Staff members, covering the
following languages: Arabic, English, French, Hindi,
Korean, Mandarin, Russian, Spanish, Turkish, Uzbek,
German and Urdu
√ Compliance Staff levels published and updated
regularly
○ For FY14, the Compliance Department has approval
to add one additional head-count, and is planning
through these positions to establish global presence in
ICANN’s hub offices

See answers to #3 & 10.
Staff developed a WHOIS Informational Website to
 Provide historical record of WHOIS
 Consolidate WHOIS policy documentation
 Provide mechanisms to teach people how to use
WHOIS
 Provide mechanisms for people to submit
complaints as they relate to WHOIS data
 Direct people to the appropriate channels to
become engaged in the community on WHOIS
related topics
 Educate registrants on WHOIS, their rights and
responsibilities
 Provide a Knowledge Center where key WHOIS
related documents can be located
To address this recommendation, the Board directed
the CEO to:
1) proactively identify potentially inaccurate gTLD
data registration information in gTLD registry and
registrar services, explore using automated tools, and
forward potentially inaccurate records to gTLD
registrars for action; and
2) publicly report on the resulting actions to
encourage improved accuracy.

See answers to #3 & 10.
√ FY14 Budget request includes funds for
development of WHOIS Informational Website &
WHOIS Search Portal
√ Completed requirements gathering for WHOIS
Informational Website – July 2013
√ Development of WHOIS Information Website – July
– Oct 2013
√ Beta Launch for WHOIS Informational Website –
(Oct 2013)
○ Public launch of WHOIS Informational Website –
(Nov 4 2013)
○ Public Launch of foreign translations of WHOIS
Information Website (4 Nov 2013)
○ Communications Plan kick-off for roll-out of WHOIS
Informational Website (Nov 2013)
See answers to #7 & 11 below for information on the
statistics on accuracy to be gathered in connection
with the new WHOIS Search Portal
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and Full Failure"

7

Annual WHOIS
accuracy reports

In implementing the Board’s direction, ICANN is
developing online WHOIS search and data accuracy
reporting functionality to be part on the new WHOIS
portal, as described below in #7 & 11.
Staff developing a WHOIS Accuracy Sampling and
Reporting System using the methodology of the NORC
Study
To accomplish the requested analysis, Staff’s work is
focusing on:
1. Statistical methodology
2. Access to WHOIS records
3. Parser to automate contact data extraction
4. Automated address verification
5. Call center to call all sampled records.

8

ICANN should
ensure that there is
a clear,
unambiguous and
enforceable chain
of contractual
agreements

9

Compliance
Metrics: Impact of
the annual WHOIS
Data Reminder
Policy (WDRP)
Data Access –
Privacy and Proxy
Services -- ICANN
should initiate
processes to
regulate and
oversee privacy and
proxy service
providers


10

See answers to #1.a above.
New 2013 RAA includes additional enforcement
provisions and sanctions applicable to registrars,
registrants, and resellers with regards to WHOIS.
New gTLD Registry Agreements include enhanced
WHOIS obligations
Renewals of existing GTLDs to include enhanced
WHOIS obligations
The Board’s Resolution addressing the WHOIS Review
Team Recommendations offered alternative approach
to achieving the intended result of this
recommendation.
See answers to #5- 7 above
Adopted 2013 Registrar Accreditation Agreement,
includes many new obligations related to
privacy/proxy providers, and commits ICANN to create
a privacy/proxy accreditation program

GNSO PDP to be commenced shortly to examine
policy issues related to privacy/proxy services
Consensus policy, if produced out of the PDP would
become binding upon contracted parties, when
adopted by Board

√ Completion of preliminary assessment of
implementing a statistical analysis program (2013)
√ Evaluation of costs associated with telephone
validation, using businesses in the identify verification
businesses (15 September 2013)
○ Review proposals from outside vendors to conduct
statistical reporting Oct/Nov 2013
○ Select vendor & contract for statistical reporting –
estimated 15 Dec 3013
○ Finalize and propose the statistical analysis and
record verification and validation methodology along
with estimated costs (date to be determined (TBD))
◊ Development of systems to gather the data needed
to perform the statistical analysis (date TBD)
◊ Publish initial annual accuracy report (date TBD),
and updates annually
See answers to #1.a above.

See answers to #5 - 7 above.

√ Board resolution adopts new 2013 RAA - 27 June
2013
√ Implementation of new RAA commenced- 27 June
2013
√ Transition Period – certain WHOIS obligations, such
as validation to be effective 1/1/14
√ Transition Period – Interim Specification on
privacy/proxy services in effect until 1/1/17 to allow
for privacy/proxy accreditation program to be
developed and PDP to be concluded
√ Staff Report on the Conclusion of the RAA
negotiations 16 Sept 2013
√ GNSO PDP on Privacy/Proxy Services expected
commencement Oct 2013
√ Charter for PDP on Privacy/Proxy Services to be
approved by GNSO 31 Oct 2013
◊ PDP Initial Report estimated - ICANN Singapore
Meeting (Mar 2014)
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◊ PDP Final Report estimated - ICANN London Meeting
(June 2014)
◊ GNSO approval of PDP recommendations estimated
July 2014
◊ Board Approval of PDP recommendations estimated
Aug/Sept 2014


11

Data Access –
Common
Interface.
Overhaul of the
Internic Service.

Staff Implementation work to develop the operational
aspects of the Privacy/Proxy Accreditation Program to
be conducted in parallel with GNSO PDP

WHOIS Inaccuracy complaints migrated by the
Compliance Dept. and automated

ICANN is currently working on a comprehensive
WHOIS Portal, with development to occur in two
phases to overhaul the Internic service:
Phase 1- Launch of WHOIS Informational Website
(see description above in #5)

Phase 2- Launch of WHOIS Online Search Portal
to offer a place where people could initiate a search of
global WHOIS records

Communications Plan to be coordinated with launch
of each phase

12

Internationalized
Domain Names
Determine
appropriate
internationalized
domain name
registration (IRD)
data requirements

IETF WEIRDS Working Group currently evaluating
technical protocols

Once adopted by the IETF, new gTLD Registry
Agreement and New 2013 RAA include commitments
to adopt new protocols

◊ ICANN Staff analysis of the operational aspects of
the Privacy/Proxy Accreditation Program - Jan 2014
◊ ICANN Staff Initial Recommendations on
Accreditation Framework Report to be published for
public comment/consultation – ICANN Singapore
Meeting (Mar 2014)
√ Migrated internic.org complaints to icann.org
June 2013
√ Completed automation of complaints processJune 2013
√ WHOIS Informational Website (Phase I) scoped July
2013
√ Beta Launch for WHOIS Informational Website - Oct
2013
○ Formal Launch of WHOIS Informational Website
(Phase I) estimated 4 Nov 2013
○ Communications Plan to be kicked off for Phase I (4
Nov 2013)
√ Scoping of WHOIS Search Portal (Phase II) Sept/Oct 2013
○ Publication of Implementation Plan for WHOIS
Search Portal for public comment- estimated 15 Nov
3013
○ Beta Launch for WHOIS Search Portal (Phase II) –
(Jan 2014)
◊ Formal Launch of WHOIS Search Portal (Phase II) (Feb 2014)
◊ Communications Plan to be kicked off for Phase II
(Feb 2014)

○ WEIRDS to finalize new protocol estimated Sept
2014
◊ WEIRDS final solution to be implemented into the
contracts estimated December 2014
√ Board resolution adopts new 2013 RAA - 27 June
2013
√ Implementation of new RAA commenced- 27 June
2013
√ Board’s New gTLD Program Committee adopts new
Registry Agreement- 2 July 2013
√ ICANN’s renewal Agreements with .ORG, .INFO and
.BIZ to require its registrars to transition to 2013 RAA
√ ICANN Board approved renewals of .org, .biz and
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.info – Aug 2013
√ New registry agreements for .org, .biz and .info
signed 22 Aug 2013
○ Registrars sign new 2013 RAA (2013 - 2018); List of
Registrars on the 2013 RAA available here,
○ New gTLD Registries sign new registry agreements.
List of registries available here.

13

Requirements for
translation/
transliteration of
internationalized
registration data

ICANN is also in the process of tasking a team to work
on the IRD requirements; the final product will be
dependent upon the conclusion of the GNSO PDP on
translation/transliteration described in #13 below.

√ Announcement for IRD Team - 8 July 2013, including
a call for applicants
√ Application process closed 16 August 2013
√ IRD Team selected - September 2013
○ IRD Team analysis under way
◊ Initial Report of IRD Team estimated after the
Buenos Aires Meeting
◊ Initial Model of IRD Team estimated 12/31/13
◊ Final Report of IRD Team estimated June 2014
◊ Board Approval of IRD recommendations estimated Sept 2014

ICANN is commissioning a Study to Evaluate Available
Solutions for the Submission and Display of
Internationalized Contact Data

√ Terms of Reference for a Study to Evaluate Available
Solutions issued – June 2013
√ Responses received & contractors identified
○ Contractor to commence work- Nov 2013
◊ Preliminary Report - estimated 14 Mar 2014
◊ Final Report estimated - June 2014
√ Preliminary GNSO Issue Report published 8 January
2013
√ Final GNSO Issue Report published 21 March 2013
√ GNSO approves the commencement of the PDP on
translation/transliteration of Registration Data – 13
June 2013
○ Charter for PDP WG to be approved by GNSO
estimated 31 Oct 2013 PDP Initial Report estimated
June 2014
◊ PDP Final Report estimated December 2014
◊ GNSO approval of PDP recommendations estimated Jan 2015
◊ Board Approval of PDP recommendations estimated Mar 2015
IDN WHOIS Records to be proactively identified once
the work referenced in #12 and #13 is complete.
◊ Scoping of requirements once the work in #12 and
#13 is concluded - estimated 2015
◊ Resources and schedule to be developed – estimated
2015
√ Staff proposed Action Plan delivered in the briefing
materials submitted to the Board
√ Board resolution on 8 Nov 2012
√ Action Plan adopted 9 Nov 2012

Issue of Translation/Transliteration is being explored
as a policy matter within the GNSO Council
Consensus policy, if produced out of the PDP would
become binding upon contracted parties, when
adopted by Board
This output of this PDP work is required to inform the
rest of the IRD related implementation work being
supervised by Staff (# 12 – 14). Conclusion of this
aspect of the implementation is dependent upon the
speed in which the PDP can be completed once the
working group is formed.

14

Metrics on
accuracy
internationalized
registration data

IDN WHOIS Records to be proactively identified once
the work referenced in #12 and #13 is complete

15

Comprehensive
Implementation
Plan for
implementing the
Final WHOIS
Review Team

ICANN Staff developed and published its proposed
plan, which was adopted by the ICANN Board

18

WHOIS Improvements 2013 Annual Report

16

report
Publication of
Annual Reports on
Implementation of
WHOIS RT
Recommendations

ICANN plans to publish first Annual Report one year
after the Board’s approval of the WHOIS Review Team
Final Report recommendations

√ Publication of First Annual Report – 4 Nov 2013
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