
Updates	
The	CCT-Chair	delivered	the	following	update:	

- The	CCT-RT	is	preparing	for	second	face-to-face	meeting	in	DC	on	6-7	June.	
Application	and	evaluation	process	discussions	will	take	place	on	day	2.	The	CCT-RT	
will	be	going	through	it	registrant	questionnaire.	Emphasis	will	be	given	to	the	
developing	countries.	The	CCT-RT	will	be	working	towards	segmenting	the	market	
for	competition	and	consumer	choice.	

- Progress	is	being	made	on	work	plans.		
- Research	needs	are	being	identified.	

	
The	PDP	WG	advised	that:	

- The	PDP	WG	is	in	the	process	of	publishing	its	first	constituency	comment	period.	
- The	PDP-WG	will	be	looking	towards	addressing	some	of	the	public	comment	issues	

in	Helsinki	and	gearing	up	for	its	next	phase	on	work.		
- The	PDP	WG	has	not	entertained	notion	of	moving	first	with	a	segment	or	group	

versus	another.	It	has	begun	a	conversation	on	differentiation	i.e.		having	different	
types	of	top-level	domain.		

	
Work	Plan	

- CCT-RT	staff	has	built	a	schedule	that	includes	dependencies.	CCT	high	interest	issues	
are	back	loaded	towards	the	end	so	the	PDP	WG	can	factor	CCT	conclusions	into	its	
issues.	The	PDP	WG	expects	the	CCT	work	to	be	complete	for	its	second	phase	of	
work	and	will	take	a	second	pass	on	high	priority	issues	to	make	sure	no	changes	are	
needed.	The	work	plan	was	elaborated	towards	as	little	conflict	as	possible	and	
assumes	that	the	CCT-RT	will	be	on	schedule	with	preliminary	findings	and	final	
recommendations.	Any	delays	might	create	conflict.	Comments	heard	at	the	GDD	
meeting	in	Amsterdam	include	the	need	to	move	faster	and	making	sure	the	review	
stays	on	target.		

- The	CCT-RT	considers	it	has	an	aggressive	plan	in	place	given	research	component	
but	believes	it	will	lead	to	less	amount	of	slippage.	It	anticipates	it	will	be	closer	to	18	
months	for	delivery	of	the	final	report.	Work	plans	will	be	shared	with	the	PDP	WG.		

- Realistic	dependencies	will	need	to	be	built	into	work	plans.		
	
Research	
The	CCT-RT	is	interested	in	getting	data	on	those	who	did	not	apply	and	why	and	wishes	to	
coordinate	with	the	PDP	WG	on	question	development.	The	CCT-RT	encouraged	the	PDP	
WG	to	review	the	registrant	survey.		
	
Conclusion:	
Work	plans	and	research	are	to	be	synched	up.		
PDP-WG	and	CCT-RT	to	share	comments	on	respective	work	plans.		
		
	


