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WS2 Monthly Activity Update

Reporting Period:

JANUARY 18

Monthly Activity (plenaries & subgroups): Participation by Affiliation:
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Subgroups Progress Update

Progress: -]85%

Reporting Period: JANUARY 2018

Meetings

Topic thish Progress Status Updates Focus / Concerns / Risks
mont|
SO/AC i i
/ . -100% / S AR recommen_datlons. : Changes made are minor, and do not require a
Accountabil 0 CCWG-Plenary approved revised recommendations. d publi Itati
ity (+0%) This topic is now completed. eEolie) ZUIElE Sl e
Subgroup revised recommendations. . .
Human
. 0 -100% / CCWG plenary approved revised recommendations. Changes ma.de are minor, and do not require a
Rights : S second public consultation.
(+0 %) This topic is now completed.
Transparen Subgroup revised recommendations. . .
100% ) . . Changes made are minor, and do not require a
cy 0 CCWG-Plenary approved revised recommendations. 4 oubli o
(+ 10 %) This topic is now completed. EEsRnd public consultation.
Guidelines i i
- 100% / feoup reviseg recommendatlons. ; Changes made are minor, and do not require a
for Good 0 CCWG-Plenary approved revised recommendations. d oubli ltati
Tt (+25 %) This topic is now completed. ESe2l | blic consultation.
Staff -:I 70% Public Comment Period closed on 15 January 2018. Limited time to consider comments and revise
Accountabil 1 - 8 comments received. recommendations by ICANN61.
o (+0 %) Subgroup started analyzing comments received. Low participation in subgroup calls.
Publi Peri .
Diversity ) -:I 70% ‘ 1:ticl)cmc:1emnr:se:;cei::;d diosed ontioHSTLIRRER Limited time to consider comments and revise
i recommendations by ICANN61.
(+0 %) Subgroup started analyzing comments received. y
Public Comment Period closed on 15 January 2018. Limited time to consider comments and revise
Ombuds 70% : i
Office 2 7 comments received. recommgn_datl_ons_ by ICANNG61.
' (+0 %) Subgroup started analyzing comments received. Low participation in subgroup calls.
Public Comment Period closed on 15 January 2018. - . . .
s A 5
Jurisdiction 3 -:I 70% ‘ 12’ comments receivel Limited time to consider comments and revise
) recommendations by ICANN61.
(+15 %) Subgroup started analyzing comments received. i
Review of 0 Mertgr:ed Review of the CEP effort continuing under IRP-IOT (Independent
the CEP IRVI\)“IOT Review Process Implementation Oversight Team).
[ ) [ )
¢ . Updated on
‘@ ® on-track Behind schedule, but [ Target will be missed | 4

ICANN

recovery still possible

B completed

02 Feb 2018



https://community.icann.org/pages/viewpage.action?pageId=59643284&preview=/59643284/71602406/CCWG-Accountability-WS2-SOACAcct-FinalReport-20170927.pdf
http://mm.icann.org/pipermail/accountability-cross-community/attachments/20171016/55b38c91/CCWG-Accountability-WS2-HumanRight-FinalReportWithAdditions-20170927-1brackets-0001.pdf
https://community.icann.org/download/attachments/59643288/CCWG-Accountability-WS2-Transparency-Rev.pdf?version=1&modificationDate=1508365977000&api=v2
https://community.icann.org/download/attachments/59643294/CCWG-Accountability-WS2-GoodFaith-PublicConsultationon-August2017-DocumentV2.0.pdf?version=1&modificationDate=1502219696000&api=v2
https://www.icann.org/public-comments/accountability-recs-2017-11-13-en
https://www.icann.org/public-comments/accountability-diversity-2017-10-26-en
https://www.icann.org/public-comments/ioo-recs-2017-11-10-en
https://www.icann.org/public-comments/recommendations-on-icann-jurisdiction-2017-11-14-en

Plenary Reviews and Public Comment Periods Schedule

1st Drafts 2"d Drafts

1st reading Comments Comments
Diversity v’ 08/30/17 v 09/27/17 % TBD TBD the
itcifgumabi"ty v o077 | voomiar | iRl TBD TBD the
Ombudsman v 10/11/17 v 10/18/17 % TBD TBD thc
Jurisdiction v' 10/18/17 v 10/27/17 % TBD TBD tbc
2Sc/§li1tability v 03/1017 | v 03/29/17 % V0927117 | v 1011117 (min’c:lr/'g s
Human Rights | v 04/12/17 | v 04/26/17 % v 101117 | v 10/18/17 (min’(;'r’Ae o
Transparency | v 011117 | v (02/08/17) % v 1011817 | v 1002717 (minsr/Ae b
ggr?((jjui?ith v (02/0817) v (022217) % (minglrlédits) (minglrme\dits) (min’(;Irlédits)
@ TBD: to be determined . completed TBA: to be announced Updated on .|5

ICANN

tbc: to be confirmed

:not applicable

02 Feb 2018


https://www.icann.org/public-comments/accountability-diversity-2017-10-26-en
https://www.icann.org/public-comments/accountability-recs-2017-11-13-en
https://www.icann.org/public-comments/ioo-recs-2017-11-10-en
https://www.icann.org/public-comments/recommendations-on-icann-jurisdiction-2017-11-14-en
https://www.icann.org/public-comments/soac-accountability-2017-04-14-en
https://www.icann.org/public-comments/foi-hr-2017-05-05-en
https://www.icann.org/public-comments/ccwg-acct-draft-recs-2017-02-21-en
https://www.icann.org/public-comments/enhancing-accountability-guidelines-good-faith-2017-03-07-en

WS2 FY18 Budget Update e i 2017 -becemberst201)

December 2017 YTD - Six months July 1, 2017 - December 31, 2017

Subtotal YTD
Actual plus
Committed

Telecom & US Gov't Other

I\-I/I—éi\t/iil i‘ Language St:r(\e/?ca;s Affairs Professional
9 Support (Lobbying) Services

% Spend

Amounts in USD Thousands (000s) To-Date

Cross Community Working Group Support

IRP Phase 2 $ - $ - $ - % 14 3 - $ -1 $ 14 $ 14 16%
Accountability WS2 - 15 - - - - 15 15 3%
Total Costs - Cross Community Working - 15 - 14 - - 29 29 5%

Group Support

ICANN Support

IRP Phase 2 = - - - = - - - 0%
Accountability WS2 395 - 11 13 - 144 562 562 24%
Total Costs - ICANN Support 395 - 11 13 - 144 562 562 23%
Total IANA Transition Project
IRP Phase 2 - - - 14 - - 14 14 8%
Accountability WS2 395 15 11 13 - 144 577 577
Total Costs - IANA Transition Project $ 395 $ 15 $ 11 $ 27 $ - $ 144 | $ 591 $ 591
[ Total Budget by Cost Category [$ 937 $ 160 $ 450 $ 700 $ - $ 850 [ $ 3,097 |
% Spend To-Date vs. Budget by Cost Category 42% 9% 2% 4% 0% 17% 19%
Notes:

Total spend for YTD December 2017 represents 19% of annual budget as compared to a year-to-date budget of 50%.

« Community Support: spend year-to-date represents legal analyses, supporting the IRP work and community travel
expenses for the CCWG meeting at ICANN meetings.

» ICANN Support represents 23% of the annual spend after six months - below target due to:
o Limited legal expenses.
o Lower than budgeted subgroups activity and subsequent support.

O
@ Updated on 16
TCANN 02 Feb 2018



SO/AC Accountability
Human Rights
Transparency
Guidelines for Good Faith...
Staff Accountability
Diversity

Ombuds Office
Jurisdiction

Review of the CEP



SO/AC AC C O u n tab I I Ity Reporting Period: JANUARY 2017 Progress: -100% _

Updates: Rapporteurs: Cheryl Langdon-Orr, Farzaneh
= Public consultation closed on 26 May 2017. 10 comments posted. Badii, Steve DelBianco
. Subgroup revised recommendations. # of signed-up Active Participants: 41
= CCWG plenary approved revised recommendations. # of signed-up Observers: 40
= Changes made from the previous version of the document which went to Useful links:

public consultation are minor, revised report does not not require a second .« Wiki Draft report

public consultation. « Mailing List archive

» Meetings schedule

= The draft report can be found here. Description / Scope: Survey, Analyze, Assess
= This topic is now completed. and Recommend any Improvements to ICANN’s

SO and AC Accountability.
» Track 1: Review and develop recommendations to

Upcoming Activities: improve SO/AC processes for accountability,
= n/ transparency, & participation that are helpful to prevent
n/a capture.

« Track 2: Evaluate the proposed “Mutual Accountability
Roundtable” to assess its viability and, if viable,

Open Items: undertake the necessary actions to implement it.
» Track 3: Assess whether the IRP would also be
applicable to SO & AC activities.

Activity: 35 6 Work Plan:
30 5
e — 3 Sy || e
meetings: = 20 3 g Document questions to answer
Total # of ...E_, 15 5 b Document work to do
— 239 10 = Produce draft for subgroup Nov-Jan17
i 5 1 Produce draft for CCWG
Collective 546 0 0 Produce draft for PC
gg;ljsrs on \:\§° Q,’\/b «\’b (\,\:\ «';\ *,\/,\ \,'§\ Q,\/,\ 4,\1\ Public Comment
' R AR\ AR AR AR
B #of meetings === #of emails CCWG approval
[ ] [ ]
® On-track B Notstarted
@ nrac B Target will be missed Updated on | 8

Behind schedule, but

recovery still possible B completed 02 Feb 2018

"ICANN



https://community.icann.org/x/lBWOAw
https://community.icann.org/pages/viewpage.action?pageId=59643284&preview=/59643284/71602406/CCWG-Accountability-WS2-SOACAcct-FinalReport-20170927.pdf
http://mm.icann.org/pipermail/ws2-so_ac/
https://docs.google.com/spreadsheets/d/1qwr41BesyvDQBnqF_gBQlHfJlRkOGrjHa26iFYU41ac/edit?ts=57a22adc#gid=1031875123
https://www.icann.org/public-comments/soac-accountability-2017-04-14-en
https://community.icann.org/pages/viewpage.action?pageId=59643284&preview=/59643284/71602406/CCWG-Accountability-WS2-SOACAcct-FinalReport-20170927.pdf

H U m an RI g h tS Reporting Period: JANUARY 2018 Progress: -100% _

Updates: Rapporteurs: Niels ten Oever
= Public consultation closed on 16 June 2017. 11 comments posted. # of signed-up Active Participants: 69
= Subgroup revised recommendations on the basis of inputs received. # of signed-up Observers: 52
= Plenary approved revised recommendations on 18 October 2017. Useful links:
= Changes made from the previous version of the document which went to . Wiki Draft Report
public consultation are minor. Revised report does not require a second « Mailing List archive
public consultation. * Meetings schedule

= The draft report can be found here. Description / Scope:

" This topic is now completed. Develop a framework of interpretation for

human rights bylaw, (“FOI-HR”), which was
adopted in Work Stream 1.

Upclom'“q Activities: (Bylaws Section 1.2(b)(viii) )
" n/a
Activity: 200 6 Work Plan:
5
Total # of 32 150 .
meetings: © 4 Document questions to answer
S = 100 .-
emails: 737 '-'-‘ 2 § Produce draft for subgroup Nov-Marl7
— 50 ) Produce draft for CCWG
hguresco“r:e 816 I Produce draft for PC
calls: 0 © © VW VW VW W NN &N LN NN NN 0 Public Comment
' ez il
- Z o O =z o - u < = = Z u» O
B #of meetings === #of emails CCWG approval
[ ] [ ]
® on-track B Notstarted
@ n-trac [ Target will be missed Updated on | 9

Behind schedule, but
recovery still possible B completed 02 Feb 2018

"ICANN


https://community.icann.org/display/WEIA/Human+Rights
http://mm.icann.org/pipermail/accountability-cross-community/attachments/20171016/55b38c91/CCWG-Accountability-WS2-HumanRight-FinalReportWithAdditions-20170927-1brackets-0001.pdf
http://mm.icann.org/pipermail/ws2-hr
https://docs.google.com/spreadsheets/d/1qwr41BesyvDQBnqF_gBQlHfJlRkOGrjHa26iFYU41ac/edit?ts=57a22adc#gid=1031875123
https://www.icann.org/public-comments/foi-hr-2017-05-05-en
http://mm.icann.org/pipermail/accountability-cross-community/attachments/20171016/55b38c91/CCWG-Accountability-WS2-HumanRight-FinalReportWithAdditions-20170927-1brackets-0001.pdf

Tr a.n S p ar e n Cy Reporting Period: JANUARY 2018

Updates:
= 1St Public consultation closed on 10 Apr 2017. 13 comments posted.

= Subgroup rapporteur had several meetings with ICANN Legal between May
and October 2017 to discuss public comments posted by the organization.

= Subgroup revised recommendation #2 (regarding the Duty to Document),
recommendation #15 (regarding Attorney-Client privilege), and
recommendation #16 (regarding NDAs and open contracting).

* Plenary is reviewing revised recommendations (2" reading scheduled at
ICANNG6O F2F meeting).

Upcoming Activities:

= |tis expected that the changes made from the previous version of the
document which went to public consultation are not significant enough that
the plenary will require a second public consultation.

Rapporteurs: Michael Karanicolas
# of signed-up Active Participants: 35
# of signed-up Observers: 28

*  Wiki Draft Report
* Mailing List archive

» Meetings schedule

Description / Scope:

Our research focuses on the following three

areas:

1. Enhancements to ICANN’s existing
Documentary Information Disclosure
Policy (DIDP).

2. Proactive Disclosure Policies (including

I # of meetings mes - # of emails

= Open Items: interactions with governments and
Board deliberations).
3. Improvements to the existing
whistleblower policy.
Activity: gg 3 Work Plan:
o 2 2 %
0 u :
ol et 13 g 20 =
meetings: 51 :
Total # of 151 10 2 Produce draft for subgroup
emails: g 0 Produce draft for CCWG
Collective Produce draft for PC
hourson 190 SN S T S SR Public Comment
& K¢ & @& F YK
calls: A N

CCWG approval

@ ® on-track

— Behind schedule, but
ICANN recovery still possible

B Not started
B T:rgsetawﬁl be missed Updated on | 10
. Completed 02 Feb 2018



https://community.icann.org/x/mBWOAw
https://community.icann.org/download/attachments/59643288/CCWG-Accountability-WS2-Transparency-Rev.pdf?version=1&modificationDate=1508365977000&api=v2
http://mm.icann.org/pipermail/ws2-transparency/
https://docs.google.com/spreadsheets/d/1qwr41BesyvDQBnqF_gBQlHfJlRkOGrjHa26iFYU41ac/edit?ts=57a22adc#gid=1031875123
https://www.icann.org/public-comments/ccwg-acct-draft-recs-2017-02-21-en
https://community.icann.org/download/attachments/59643288/CCWG-Accountability-WS2-Transparency-Rev.pdf?version=1&modificationDate=1508365977000&api=v2

Guidelines for
Good Fa.|th Conduct Reporting Period: JANUARY 2018 Progress: -100% _

Updates: Rapporteurs: Lori Schulman
= Public consultation closed on 24 April 2017. 5 public comments were posted. || # of signed-up Active Participants: 12
= Subgroup met with the ASO at ICANNS9 to address their comments. # of signed-up Observers: 17
= Subgroup revised recommendations on the basis of inputs received, and are Useful links:
waiting to hear back from ASO on proposed revisions to the text. . Wiki Draft Report
* Mailing List archive
Upcoming Activities: » Meetings schedule

= Subgroup to seek approval of CCWG plenary on revised draft. Description / Scope: Decisional Participants of

the Empowered Community (EC) have the right to

Open Items: appoint and remove individqa_l Directors. In the

event that a Decisional Participant endeavors to

= Waiting for ASO to provide feedback on proposed revisions made to address remove an individual board member, his actions
their comments. are indemnified provided the Decisional

Participant has acted in “good faith”.

The purpose of this sub-team is to draft

guidelines for conduct that would be considered

good faith actions on the part of the Decisional

Participants in order for the indemnification to

apply.

Activity: 30 4 Work Plan:

Start work
0 . -

= Document questions to answer

meetings: UE_, Document work to do

Total # of 99 s 1 Produce draft for subgroup

emails: 0 0 Produce draft for CCWG

-

Publi

Revi

Total # of 12

Meetings

I # of meetings mes - # of emails

Collective

© © © A A A A A
hours on 129 NP AR SR A SR S
calls: R ANIE I NN <

@ ® on-track Bl Notstarted Updated on |11

Behind schedule. but B Targetwill be missed
ehind schedule, bu
recovery still possible B completed 02 Feb 2018

"ICANN


https://community.icann.org/x/nhWOAw
https://community.icann.org/download/attachments/59643294/CCWG-Accountability-WS2-GoodFaith-PublicConsultationon-August2017-DocumentV2.0.pdf?version=1&modificationDate=1502219696000&api=v2
http://mm.icann.org/pipermail/ws2-guidelines/
https://docs.google.com/spreadsheets/d/1qwr41BesyvDQBnqF_gBQlHfJlRkOGrjHa26iFYU41ac/edit?ts=57a22adc#gid=1031875123
https://www.icann.org/public-comments/enhancing-accountability-guidelines-good-faith-2017-03-07-en
https://community.icann.org/download/attachments/59643294/CCWG-Accountability-WS2-GoodFaith-PublicConsultationon-August2017-DocumentV2.0.pdf?version=1&modificationDate=1502219696000&api=v2

Staff Accountability

Reporting Period: JANUARY 2018

Progress: -:|70%

Status: on-track

Updates:
=  Public Comment period closed on 15 January 2018.

= 8 comments received.
=  Subgroup started reviewing comments received.

Upcoming Activities:
=  Subgroup to revise recommendations on basis of inputs received.

Open Items:
= Avri Doria had to step down from her role as rapporteur given her
nomination to the Board at ICANNGO.

Rapporteurs: Jordan Carter

# of signed-up Active Participants: 25
# of signed-up Observers: 18

» Mailing List archive
* Meetings schedule

Draft Report

Description / Scope: (Annex 12 from CCWG

report & ATRT 9.3, 9.4)

 Describe the role of ICANN staff vis-a-vis the
ICANN Board and the ICANN community.

» Consider a Code of Conduct, transparency criteria,
training, and KPIs to be followed by staff in relation
to their interactions with all stakeholders .

+ Establish regular independent (internal and
community) surveys and audits to track progress
and identify areas that need improvement, and
establish appropriate processes to escalate
issues.

Activity: 50 6 Work Plan:
5
40 4% Start work
w) .
Total # of 29 = 30 5 £
meetings: E 20 5 ] Document work to do
Total # of 201 10 = Produce draft for subgroup Nov-Aprl7
emails: I I I I I 1 Produce draft for CCWG
Collective 0 0 Produce draft for PC
hours on 313 \)\,\b Qﬁ\(o A,'\/b (\,\//\ &f\:\ {'\/'\ o\,\/'\ Q"\/'\ A'\/'\ (\,\3’ Public Comment
calls: RN R R - A Revise draft Jan-Feb18
I # of meetings mes - # of emails CCWG approval Mar
[ ) [ )
: ® ontrack I Notstarted
@ Bnh.recalc hedule. but [ Target will be missed Updated on | 12
— ehind schedule, bu
TCANN recovery still possible B completed 02 Feb 2018



https://community.icann.org/x/mhWOAw
https://www.icann.org/en/system/files/files/ccwg-acct-ws2-draft-recs-accountability-31oct17-en.pdf
http://mm.icann.org/pipermail/ws2-staff_acct/
https://docs.google.com/spreadsheets/d/1qwr41BesyvDQBnqF_gBQlHfJlRkOGrjHa26iFYU41ac/edit?ts=57a22adc#gid=1031875123

Diversity

Reporting Period: JANUARY 2018

Progress: -:IYO%

Status: on-track

Updates:

=  Public Comment period closed on 15 January 2018.
= 15 comments received.

=  Subgroup started reviewing comments received.

Upcoming Activities:
=  Subgroup to revise recommendations on basis of inputs received.

Rapporteurs: Fiona Asonga, Rafik Dammak
# of signed-up Active Participants: 52
# of signed-up Observers: 43

Useful links:
« Mailing List archive
» Meetings schedule

Draft Report

Description / Scope:

Bl # of meetings —

e

of emails

Open Items: . . :

With reference to recent discussion the
group is looking at diversity mechanisms
that enhance accountability within ICANN
(Leadership, staff and community).

Activity: 100 > Work Plan:
80 4
Total # of 32 v o 3 B
meetings: [ £
Total # of 369 o 40 2 g Produce draft for subgroup
emails: 50 1 Produce draft for CCWG
Collective Produce draft for PC
hourson 598 o <% L LR ERIEeTI o Public Comment
calls: TY:Ei5E3358 3385 Revise draft Jan-Feb18
D CCWG approval Mar

On-track

Behind schedule, but
recovery still possible

@ Based on data available from the WS2 wiki —thisisa @
high level summary of the work underway .

"ICANN

B Not started
B Targetwill be missed

B completed

Updated on |13
02 Feb 2018



https://community.icann.org/display/WEIA/Diversity
https://www.icann.org/en/system/files/files/ccwg-acct-ws2-draft-recs-diversity-26oct17-en.pdf
https://mm.icann.org/mailman/listinfo/ws2-diversity
https://docs.google.com/spreadsheets/d/1qwr41BesyvDQBnqF_gBQlHfJlRkOGrjHa26iFYU41ac/edit?ts=57a22adc#gid=1031875123

Ombuds Office

Reporting Period: JANUARY 2018

Progress: -:IYO% Status: on-track

Updates:
=  Public Comment period closed on 15 January 2018.
= 7 comments received.

=  Subgroup started reviewing comments received.

Upcoming Activities:
=  Subgroup to revise recommendations on basis of inputs received.

Open Items:

Rapporteurs: Sebastien Bachollet

# of signed-up Active Participants: 24
# of signed-up Observers: 22

» Mailing List archive
* Meetings schedule

Draft Report

Description / Scope:

Evaluate the current Ombudsman charter
and operations against industry best
practices and recommend any changes
necessary to ensure that the ICANN
Ombuds Office (I00) has the tools,
independence, and authority needed to be
an effective voice for ICANN stakeholders.

Activity: 30

Total # of 33

meetings:
5
. i
)

Total # of
emails:

417 N e x S8
R eo @’b

(9
I # of meetings

Emails

o = N WA~ U
Meetings

Collective
hours on
calls:

A ®
: > '\/ Y
ng?\ o f RO

w4 of emails

Work Plan:

Oct

Produce draft for CCWG

Oct
Revise draft Jan-Feb18
CCWG approval Mar

® on-track

Behind schedule, but
recovery still p055|ble

L

"ICANN

B Not started
B Targetwill be missed

B completed

Updated on
02 Feb 2018

[EEN
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https://community.icann.org/x/lhWOAw
https://www.icann.org/en/system/files/files/ccwg-acct-ws2-draft-recs-ioo-05oct17-en.pdf
http://mm.icann.org/pipermail/ws2-ombudsman/
https://docs.google.com/spreadsheets/d/1qwr41BesyvDQBnqF_gBQlHfJlRkOGrjHa26iFYU41ac/edit?ts=57a22adc#gid=1031875123

Jurisdiction

Reporting Period: JANUARY 2018

Progress: -:IYO%

Status: on-track

Updates:

=  Public Comment period closed on 15 January 2018.
= 14 comments received.

=  Subgroup started reviewing comments received.

Upcoming Activities:
=  Subgroup to revise recommendations on basis of inputs received.

Open Items:

Rapporteurs: Greg Shatan
# of signed-up Active Participants: 72
# of signed-up Observers: 41

Useful links:
* Mailing List archive
» Meetings schedule

Draft Report

Description / Scope: (Based on Annex 12)

Main issues relate to influence of ICANN’s

existing jurisdiction on the actual operation of

policies and accountability mechanisms, primarily

disputes involving ICANN, i.e., “choice of law” and

“venue”, but not necessarily the place of ICANN

incorporation. This focus should include:

» Confirming and assessing the gap analysis, clarifying all
concerns regarding the multi-layer jurisdiction issue.

« ldentifying potential alternatives and benchmarking their

ability to match all CCWG-Accountability requirements
using the current framework.

Activity: 350
ACUVILY: 200

250

Total # of 53 200

meetings: 150

Total # of 1964 100
emails: 50
0

1267 NN N

A
\& (jQ/Q %OA

Emails
O R, N W B UT O
Meetings

Collective
hours on
calls:

/\

<) A
X

@’b @'b

I # of meetings

A

OSSR
\0

S
(jQ/Q %O \’b(\

w4 of emails

Work Plan:

Oct
Revise draft Jan-Feb18
CCWG approval Mar

@ ® on-track

— Behind schedule, but
ICANN recovery still possible

Updated on |15
02 Feb 2018

B Not started
B Targetwill be missed

B completed



https://community.icann.org/display/WEIA/Jurisdiction
https://www.icann.org/en/system/files/files/ccwg-accountability-ws2-jurisdiction-14nov17-en.pdf
http://mm.icann.org/pipermail/ws2-jurisdiction/
https://docs.google.com/spreadsheets/d/1qwr41BesyvDQBnqF_gBQlHfJlRkOGrjHa26iFYU41ac/edit?ts=57a22adc#gid=1031875123

Rev I eW Of t h e C E P Reporting Period: JANUARY 2018

Status: cancelled

Updates:

= Review of the CEP will continue under the IRP IOT on-going effort
(Independent Review Process Implementation Oversight Team).

Upcoming Activities:

Rapporteurs:

# of signed-up Active Participants: 18
# of signed-up Observers: 12

Useful links:

» Mailing List archive

* Meetings schedule

Open ltems: Description / Scope:
The CEP is a voluntary process available
prior to the filing of a request for
Independent Review.
This subgroup is charged with reviewing
Bylaws provisions relating to the CEP and
with constructing the CEP Rules, per
ICANN Bylaws 84.3(e)(i).
Activity: 6 3 Work Plan:
5
Total # of 5 24 22 See IRP-IOT’s work plan.
meetings: € 3 %
Total # of 21 2 | | 1>
emails: 1 |
. 0 0
Collective © VW VW N N N N N N 00 0
hours on 44 ; T T T LT :3' T T ¢ OTOT
calls: = 3§ 223 <=8 2822
I # of meetings # of emails
I Notstarted
¢ ® on-track ) ) Updated on
{%_ Behind schedule, but B Target will be missed | 16

recovery still possible

. Completed 02 Feb 2018



https://community.icann.org/x/nBWOAw
http://mm.icann.org/pipermail/ws2-cep/
https://community.icann.org/x/TheOAw

Appendix
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Links to Current Recommendations

e Diversity

 Guidelines for Good Faith Conduct

* Human Rights

e Jurisdiction

* Ombudsman

« SO/AC Accountability

» Staff Accountability

e Transparency

£ 118
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https://www.icann.org/en/system/files/files/ccwg-acct-ws2-draft-recs-diversity-26oct17-en.pdf
https://community.icann.org/download/attachments/59643294/CCWG-Accountability-WS2-GoodFaith-PublicConsultationon-August2017-DocumentV2.0.pdf?version=1&modificationDate=1502219696000&api=v2
http://mm.icann.org/pipermail/accountability-cross-community/attachments/20171016/55b38c91/CCWG-Accountability-WS2-HumanRight-FinalReportWithAdditions-20170927-1brackets-0001.pdf
https://www.icann.org/en/system/files/files/ccwg-accountability-ws2-jurisdiction-14nov17-en.pdf
https://www.icann.org/en/system/files/files/ccwg-acct-ws2-draft-recs-ioo-05oct17-en.pdf
https://community.icann.org/download/attachments/59643284/CCWG-Accountability-WS2-SOACAcct-FinalReport-20170927.pdf?version=2&modificationDate=1507759387000&api=v2
https://www.icann.org/en/system/files/files/ccwg-acct-ws2-draft-recs-accountability-31oct17-en.pdf
https://community.icann.org/display/WEIA/Transparency?preview=/59643288/71603863/CCWG-Accountability-WS2-Transparency-Rev.pdf

Measurement of Progress

Kick-off

=)

=)

Scoping

Development »

Subgroup produces
Initial Draft

Document questions

Form subgroup to answer

Stable Draft that
covers all identified

Define working
methods

Document work to do

Subgroup consensus
on draft to submit to
Plenary
for consideration gy

v 10% v 20%

Plenary consensus
on Subgroup draft
(2 readings)

Produce draft for

public comment

Finalization

Analyze public
comments

Revise draft for
CCWG consideration
and comments

Produce draft for
CCWG approval

CCWG approves

v'100%

ICANN
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Approval Process

Qople [=X-Y-3-K-3 [=X-Y-3-X-3

CH:R:E;N‘G:RGS CH:R:E;N‘G:RGS CH:R:E;N‘G:RGS Flna/ feedbaCk
Q2R 924 I;I |:] focuse;z’ on priposed
BOARD BOARD BOARD solutions for
INPUT ‘-T—‘Q l;] ol ? INPUT LT"@ v ? INPUT L_U'JQ 5 L_,P resolving inter-
dependencies
2 - R = - @ -
v ~ -
%, $ % s
) 0 < % <
2 $ » N % S
8, \3 Ui )  p
L conw SLiccO Ugpic O

A
A A

op8 @ op8 @
ANNN "Ec*‘/ \ aYalala EEE'EE"J
SUBGROUP A SUBGROUP A i
op8 @ op8e@
RECs \ aYalaYa ¥l |5 J
AL —

ATATATA
May choose to revise

SUBGROUP B ./
cp8e RECs / recommendations based

;

Formal approval
and adoption

ATATATA .
SUBGROUP C on public comment \
\ RECs 0O
o8 @ \ >
ANAA [|RESs \ >
SUBGROUP N o
/ \ Works to resolve Finalizes report
Submit recommendations inter-dependencies based on public
fOf pUblIC comment CHARTERING ORGs BOARD and |ncons|5tenc|es’ Comments
CCWG informally submits for preliminary if any
consideration and to address any substantive
concerns

Q@ 120



Steps & milestones to finalize recommendations

Subgroup Report Final Report
Subgroup produces Initial draft 30% 10-Aug-17 Consolidate WS2 recommendations / 17-Nov-17
focus on inconsistencies &
interdependencies (start)
Subgroup produces stable draft that 40% 7-Sep-17 CCWG draft final report review 9-Mar-18
covers all identified issues (1st reading)
Subgroup consensus on draft to submit 50% 5-Oct-17 10-Mar-18
to plenary for consideration ICANN 61
Plenary consensus on subgroup draft 12-Oct-17 15-Mar-18
(1st reading)
Plenary consensus on subgroup draft 60% 27-Oct-17 CCWG draft final report review 29-Mar-18
(2nd reading) (2nd reading)
28-Oct-17 Staff produces draft for public comment 12-Apr-18
ICANN 60
3-Nov-17 12-Apr-18
Staff produces draft for public comment 70% 17-Nov-17 Public Comment Period 24-May-18
17-Nov-17 Analyze public comments 31-May-18
Public Comment Period 29-Deei? Revise draft for CCWG consideration and 10-Jun-18
15-Jan-18 comments
23-Dec-17 CCWG final report review 17-Jun-18
End of Year Break {1stireadine)
7-Jan-18 CCWG final report review 100% 24-Jun-18
(2nd reading)
Analyze public comments 75% 2-4ar18 25-Jun-18
02-Feb-18 ICANN 62
Revise draft for CCWG consideration and 80% 16Feb18 28-Jun-18
comments 2-Mar-18
CCWG review 90% 23Feb-18
(1st reading) 9-Mar-18
CCWG review 95% 9Ma+18
(2nd reading) 29-Mar-18

| 21



Reporting Schedule

* Cadence reduced to bi-monthly Report (every other month)
* Publication will be rushed to be ready for ICANN meetings as necessary:
* Early February: January 18 Dashboard (regular)
» |ICANNG61: February 18 Dashboard (rushed)
« Early May: April 18 Dashboard (regular)
* |CANNG62: June 18 Dashboard (rushed)

« 25 of the month (M): subgroups rapporteurs provide their monthly
update.

« 25t +5 business days: PCST provides draft financial statement of activity
to CCWG co-chairs for previous period (M-1).

* End of month: staff updates report with all statistical data of the month (M)
« 25%+10 business days: dashboard including activity of month (M), and

financial information of month (M-1) is published at the beginning of the
next month (M+1).

NNNNN
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CCWG-Accountability-WS2 Wiki

£ |23

NNNNN


https://community.icann.org/display/WEIA/WS2+-+Enhancing+ICANN+Accountability+Home

