Overview:
ICANN is committed to ensuring that, as it contemplates expanding the top-level domain space, the various issues that are involved will be adequately addressed prior to implementation.

These include issues such as competition, consumer protection, security, stability and resiliency, malicious abuse issues, sovereignty concerns, and rights protection.

The AoC also requires ICANN to convene a community-driven review to examine the extent to which the introduction or expansion of gTLDs has promoted competition, consumer trust and consumer choice, as well as the effectiveness of: The application and evaluation choice, as well as the effectiveness consumer trust and consumer choice.

Section I: People (as of 31 December 2017)

**Review Team members:**
- Volunteer Participation Rate: 65%
- ICANN Org:
  - 15 (Including individuals involved at various times throughout Review)
- Meetings:
  - Calls (plenary and subteam): 121
  - Volunteer meeting & call time: 3,216 Hours
  - Personnel support time (estimated hours and cross-organizational): 11,290 Hours

Section II: Financial Resources (as of 31 December 2017)

**Direct Review Costs**
- Professional Services - IAG-CCT: $210,000
- Professional Services - CCT: $60,000
- Travel: $110,000

**Total**
- $200,000
- $30,000
- $170,000
- $2,130,000

Section III: Milestones (as of 31 December 2017)

**Project Management** 20% of total effort
- Adopt terms of reference
- Adopt work plan
- Assemble subteams
- Prepare templates
- Solidify list of projects
- Adopt discussion paper template
- Adopt report shell/framework

**Research and Studies** 20% of total effort
- Identify data/sources needed for work
- Analyze data from research and studies

**Draft Report** 25% of total effort
- Assemble initial conclusions
- Populate discussion papers with findings and potential recs.
- Reach agreement on discussions papers
- Discuss/approve/consolidate findings and interim recommendations
- Approve interim recommendations
- Seek Board/ICANN Organization input on implementability of interim recommendations
- Circulate interim recommendation to Subsequent Procedures POP WG
- Socialize interim recommendations with community
- Build and approve Draft Report for public comment
- Issue draft report for public comment and socialize draft recommendations with
- Produce summary of public comment received
- GoD to provide input on report

**New Sections** 10% of total effort
- Review studies’ input and incorporate as appropriate
- Produce additional recommendations/new sections, as appropriate and edit report
- Approve additional recommendations
- Publish new sections of the report for public comment
- Socialize changes to report with community
- Seek ICANN Org and Board Caucus WG input on implementability of recommendations
- Circulate to New gTLD Subsequent Procedures POP WG
- Produce summary of public comments

**Final Report** 25% of total effort
- Finalize report
- Finalize Final recommendations
- Circulate Final recommendations to Subsequent Procedures POP WG
- Seek ICANN Org and Board Caucus WG input on implementability of recommendations
- Socialize changes to final report
- Finalize Final report
- Publish final report
- Finalize Final report

**TOTAL**
- 75% Milestones Completed