
No Delay / Done
Manageable Delay / Issue

Serious Delay / Issue

Meeting # Date Topic 1 Topic 2 Planned Deliverable(s) Status
1 1‐Aug Orientation, Background, Operating Mode COMPLETE
2 7‐Aug Temp Spec Triage ‐ Part 1 COMPLETE
3 9‐Aug Temp Spec Triage ‐ Part 1 COMPLETE
4 14‐Aug Temp Spec Triage ‐ Part 2 COMPLETE
5 16‐Aug Temp Spec Triage ‐ Part 3 COMPLETE
6 21‐Aug Temp Spec Triage ‐ Part 4 COMPLETE
7 28‐Aug Proposed Approach to Deliberations COMPLETE
8 28‐Aug Section 4.4 ‐ Purposes for processing Triage report; Appendix D, E, G ‐ URS, UDRP, Transfers COMPLETE
9 30‐Aug Section 4.4 ‐ Purposes for processing Appendix C ‐ Data Processing Requirements ‐ Activity & Role Chart COMPLETE
10 4‐Sep Section 4.4 ‐ Purposes for processing Appendix C ‐ Data Processing Requirements ‐ Activity & Role Chart Triage Report ‐ submitted 13 Sept to Council COMPLETE
11 6‐Sep Appendix C.3 ‐ Processor Requirements Appendix C ‐ Data Processing Requirements ‐ Activity & Role Chart COMPLETE
12 11‐Sep Appendix C.3 ‐ Processor Requirements Appendix A 2.1 & 3.0 ‐ European Economic Area Redline 4.4 ‐ deliverable terminated COMPLETE
13 13‐Sep Appendix A 2.2 ‐ 2.4 ‐ Redacted data set Appendix A 2.1 & 3.0 ‐ European Economic Area Data Elements Matrix To be used during F2F meeting COMPLETE
14 18‐Sep Appendix A 2.2 ‐ 2.4 ‐ Redacted data set Sections 5,6,7 Registry / Registrar Requirements Redline Appendix C ‐ deliverable terminated COMPLETE
15 20‐Sep Section 7.2 Consent Sections 5,6,7 Registry / Registrar Requirements Redline Appendix A 2.1, 2.2‐2.4, 3.0 ‐ deliverable terminated COMPLETE

24‐Sep LA ‐ Roadmap, Purposes, Data Elements for Processing COMPLETE
25‐Sep LA ‐ Purposes, Data Elements for Processing Short list of ICANN purposes COMPLETE
26‐Sep LA ‐ Purposes, Data Elements for Processing Data elements matrix per discussed ICANN purpose COMPLETE

16 2‐Oct Legal Basis for Purposes and related processing activities Review Data Elements Workbook C Next version of Workbook C COMPLETE
17 4‐Oct Review Data Elements Workbook F ‐ Compliance Review Data Elements Workbook N – Ry Eligibility Requirements Next versions of Workbooks F & N COMPLETE
18 9‐Oct Review Data Elements Workbook A – Rt Rights Review Data Elements Workbook M & N Next versions of Workbooks A, M, N
19 11‐Oct Review Data Elements Workbook B – lawful disclosure Prepare for ICANN meeting Next versions of Workbook B
20 16‐Oct Prepare for ICANN meeting  63 meeƟng materials, ICANN Purposes and lawful basis, Data Elements Workbooks
21 20‐Oct Barcelona ‐ EPDP Team
22 21‐Oct Barcelona ‐ HIT
23 24‐Oct Barcelona ‐ EPDP Team
24 25‐Oct Barcelona ‐ EPDP Team TBD
25 1‐Nov TBD TBD
‐‐ 5‐Nov Publish Initial Report & Public Comment Initial Report
‐‐ 17‐Dec Public comment forum on the Initial Report Public Comment Period close

* post LA F2F several small teams were formed to discuss charter questions not specifically discussed; these meetings are not listed here.


