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IPT 
members:

Volunteer meeting time (hrs):

44%
Towards full 

consensus 
on 27 

recommendations 

100%

Maintain the current size of NomCom.
All NomCom members should be fully 
participating and voting members, except for 

ensure greater continuity across NomComs, 
and in particular,to suggest and assist in 
implementing changes to NomCom processes.

100%

NomCom leadership should have input on the 
NomCom budget and staffing resources.
Formalize communication between the 
NomCom and the Board, SOs/ACs, and the PTI 
Board in order to understand needed 
competencies and experience.                   
The NomCom should publish detailed job 
descriptions for Board, SO/AC, and PTI Board 
positions. The job descriptions, in combination
with specific needed competencies identified 
each year by the NomCom, should form the 
basis for recruiting and evaluation efforts.
Implement and codify a system for providing 
feedback to the NomCom regarding the 
contributions and participation of members up
 for reappointment by the NomCom.
An empowered body of current and former 
NomCom members should be formed to 

NomCom Skills & Training 

Formalize a job description for NomCom 
members that emphasizes diversity and 
independence, and provide that description to 
theSOs/ACs.                        
Implement and formalize training to further 
NomCom members’ understanding of the roles 
and responsibilities of Board directors and the                                
practices of high-performing Boards at other 
nonprofit organizations.   

A professional recruiting consultant should 
continue to be involved in the role of 
identifying potential Board candidates. The 
role of the                          

and codify a communication process with 
candidates.
ICANN staff and the recruiting consultant, 

0% 100% 0% 100%

NomCom members, except for leadership 
positions, should serve two-year terms, and be 
limited to a maximum of two terms.

nominations process into a Leadership 
Development function.

provide blinded assessments to the NomCom  
to assist the NomCom with reducing the pool 
of candidates to the deep-dive shortlist. 

role of the recruiting consultant should be 
clarified and published.      
Publish a candidate communication schedule 

determined annually. This tool will not replace 
qualitative assessments of candidates.
The NomCom should provide consistent 

community in an open session. 
The evaluation consultant should undertake a 
preliminary screen of all Board candidates and

every five years.
The senior staff member supporting NomCom 
should be accountable to and report to the 

along with NomCom members, should 
leverage the detailed job description and 
desired competencies and experience to 
develop a office of the CEO.

Maintain current diversity requirements for 
NomCom appointees.

elements of the NomCom process. Each year, 
the NomCom should be required to highlight 
and explain process changes to the ICANN 

NomCom leadership.
Representation on the NomCom should be re-
balanced immediately and then be reviewed 

0%

Evaluation Charter
Communications Between NomCom 

and Community/Board
26% of total effort

0%100%

22% of total effort

The NomCom should use a standardized tool 
to evaluate and prioritize candidates, based on 
desired competencies and experience as 
determined annually. This tool will not replace 

interview questions and an interviewer 
evaluation form for the candidates interviewed 
during the deepdive phase and the final face-
to-face interviews. 

A professional evaluation consultant should 
continue to be involved in the evaluation 
process for Board candidates. The role of the                          
evaluation consultant should be clarified and 
published.
Publish a “Process Diagram” and codify key 

0%

Recruitment of NomCom Nominees 

Section III: IPT Progress (breakdown by category)

14 0% 100%

57%

15% of total effort 18.5% of total effort 18.5% of total effort

100%

Plenary meetings: 7

Overview:
The NomCom Review Implementation Planning Team (IPT) is responsible for assessing the feasibility of the independent 
examiner's recommendations, and for developing an initial implementation plan. 

In all, twenty-seven (27) recommendations were made by the independent examiner in its final report. It was agreed by the 
NomCom Review IPT that all recommendations made in the report be included for implementation consideration.

NomCom Review Implementation Planning Team
 Progress Report as of: 11-Sep-2018

Section I: Participation 

63.25 0%

Section II: IPT Progress  (total)

Implement and formalize training for NomCom 
leadership to further their understanding to 
further their understanding of their roles,
authority, and responsibilities, and confirm or 
appoint the next Chair earlier in the cycle.
Formalize training for NomCom members in

on the candidate pool and the recruiting 
source of candidates.
ICANN should investigate advancing its 

develop a marketing plan to better target 
prospective candidates.
The NomCom should publish additional data 

the	candidate	evaluation	process.

directors and designate three specific seats for 
“Independent Directors.”

Inform assessments of the NomCom by 
assessing the performance of the Board.
Provide clarity on desire for independent 


