

Implementing Work Stream 2 Recommendations

WS2-Implementation Team

Q2 2021

28 June 2021



Agenda

1. Welcome

2. An Update on WS2 Implementation Planning Activities
 - a) SO/AC Work
 - b) Community Coordination & Prioritization
 - c) Org's Focus
 - d) Links

3. A.O.B

SO/AC Work

- ccNSO – has reviewed recs, established priorities and begun implementing those recs it believes are for individual groups to implement.
- ALAC – is reviewing and prioritizing WS2 and Reviews.
- GNSO Council - has reviewed recs and assigned priorities; recognizes that much of the implementation is for GNSO SG/Cs.
- GNSO Groups - support team has conducted initial triage; SG/Cs have been asked to review and sign off.
- GAC - has reviewed recs, established priorities and begun implementing those recs it believes are for individual groups to implement.
- ASO, RSSAC, SSAC – support team has conducted initial triage - all three Groups have been asked to review and sign off.

Preparatory work conducted to inform SO/AC work

Community Coordination & Prioritization

Recommendations flagged to SO/AC leadership as would require community coordination & prioritization:

Diversity:

- 1.1 - diversity elements
- 1.7 - process for dealing with diversity complaints/issues

Guidelines for Good Faith

- 2.3 - standalone recommendations

Recommendation flagged to SO/AC leadership as would benefit from community coordination & prioritization:

FOI-HR

Conversation started with SO/AC Leadership Roundtable to evaluate interest for a cross-community structure

- :
- Share information and best practices (including tools)
 - Organize the community's reporting and communications

Org's focus

WS2 - an org Priority in FY21 - FY22

Org

- Implementation Operations
- Finance & Procurement
- Policy Development Support
- Governance
- Ombudsman
- Human Resources
- Communications
- Public Responsibility Support
- Reviews Support & Accountability
- GSE
- Gov. & IGOs Engagement
- IT
- Meetings
- ...

Implementation planning
Target: Q3 2021

Implementation underway

Documenting implementation

Engagement
[webinar conducted in May, ICANN71]

Providing support to community groups

Reporting

Links

WS2-IT Meeting - 7 May 2021

Meeting materials - <https://community.icann.org/pages/viewpage.action?pageId=164627115>

ICANN Webinar on Work Stream 2 Implementation - 25 May 2021

Meeting materials - <https://community.icann.org/display/IO/Webinars>



Thank You

 implementationoperations@icann.org