


# EPDP Timeline

31 August 2018



- Prep work, incl EPDP Initiation Request & Charter adoption
- Formation of EPDP Team
- Input from SO/ACs & SG/Cs
- EPDP Team Deliberation & Publication of Initial Report
- Public Comment on Initial Report
- Review of Public Comment & Submission of Final Report
- Council consideration of Final Report
- Public Comment prior to Board consideration
- Board consideration

1) note that Access Model deliberations will begin after gating questions have been completed and it will be added to the timeline then.  
 2) Exploring option for alternative method for community input while satisfying Bylaws requirement, await response.