

# NARALO Work in Progress

## Scope of Project

Our efforts here is to summarize the efforts of NARALO leaders to track the work in progress, work completed and new suggestions

Date	Action item	Followup	Links	Focus	Lead	Urgency	Status
	<b>CAPACITY BUILDING</b>						
	Planning committee for GA  Trello  Spreadsheet	Creation of planning documents for April 2017 event at ARIN	<a href="#">NARALO General Assembly 2017</a> <a href="https://trello.com/b/mwvu440a/naralo-general-assembly">https://trello.com/b/mwvu440a/naralo-general-assembly</a>  <a href="https://docs.google.com/spreadsheets/d/12UHHzUgHL8QiRGWkjl4kzA9Q3w0XGBDOKTjClwQN2gpQ/edit#gid=0">https://docs.google.com/spreadsheets/d/12UHHzUgHL8QiRGWkjl4kzA9Q3w0XGBDOKTjClwQN2gpQ/edit#gid=0</a>	Capacity Building	Glenn	Low	FINISHED
	Naralo ALS Interest Survey		Google Form  <a href="https://goo.gl/forms/PiEzuzSsuWMbM9Oy2">https://goo.gl/forms/PiEzuzSsuWMbM9Oy2</a>  Draft  Created a Mail merge of ALS using gmail  <a href="https://docs.google.com/spreadsheets/d/1Y4ZbL0ojPXZDzNzZfcKg55P3A9erO5E4GJmrFeorbS8/edit?usp=sharing">https://docs.google.com/spreadsheets/d/1Y4ZbL0ojPXZDzNzZfcKg55P3A9erO5E4GJmrFeorbS8/edit?usp=sharing</a>	Capacity Building	Glenn		FINISHED
	GA Travel Log		<a href="#">Travel Information</a>				FINISHED
	List of Facilitators at GA	Judith		Capacity Building		Medium	FINISHED
	Agenda at GA		<a href="#">Program Agenda</a>			Medium	FINISHED
	<b>GA ACTION ITEMS</b>	Glenn	<b>NEED FOLLOWUP MEETING and timelines</b>  <a href="#">NARALO General Assembly 2017 Action Items</a>				<b>ONGOING</b>
	<b>COMMUNICATIONS</b>						
	Monthly Reports		<a href="#">NARALO Secretariat Monthly Reports</a>		Judith		Ongoing
	NARALO Newsletter		<a href="#">NARALO Newsletter</a>	Communications	Ed		Ongoing
	Orginal NARALO Mailcard		<a href="#">NARALO Brochure</a>	Communications	Glenn		FINISHED
	Naralo e brochure content for communication  Ideas for changes		<a href="#">NARALO Flyer 2017</a>	Communications			FINISHED
	Meet and greet call with Tribal Ambassadors		<a href="#">NARALO Tribal Ambassadors Pilot for ICANN 57</a>	Communications	Judith		Ongoing
	Corrections to NARALO website		<a href="#">North American Regional At-Large Organization (NARALO)</a>	Communications	Judith		Ongoing
G	Update NARALO slideshow  Midterm report		<a href="#">ICANNPPT_NARALO_June29-jhrev.ppt</a>  June 2017 Midterm Slideshow  <a href="https://docs.google.com/presentation/d/12e3sBXoBrDX8a1lqykeJRK6D4IFC82jPOBbYb3odwCI/edit#slide=id.p4">https://docs.google.com/presentation/d/12e3sBXoBrDX8a1lqykeJRK6D4IFC82jPOBbYb3odwCI/edit#slide=id.p4</a>	Communication	Glenn		Ongoing
	<b>PROCEDURES</b>						
	Updates on the Rules of Procedures  -Taskforce for Update	Request for DODDLE for call for week of Nov 21st onn Nov 20th	<a href="#">NARALO Operating Principles Review</a>	Procedure	Judith and John More		Ongong
	<b>Outreach/Engagement</b>						
	Discretionary Funding Application process and Form		Special RALO funding window	Procedure	Glenn Ed		Ongoing
	<b>Meet and Greet call with some new and old ALS</b>  <b>Produce a q and a page</b>	Rebooking for Nov and Dec	TBA	<b>Outreach/Engagement</b>	Glenn		<b>REBOOK</b>

	Orientation call with the ALS- Thurs Sept 8			Outreach /Engagement	Glenn		REBOOK
	Warning letters and Decertification notices	Email followup with Randy Glass, Open Media and VIBUG	<a href="https://community.icann.org/pages/viewpage.action?spaceKey=atlarge&amp;title=N-CAP+%28NARALO%29+Decertification+Workspace">https://community.icann.org/pages/viewpage.action?spaceKey=atlarge&amp;title=N-CAP+%28NARALO%29+Decertification+Workspace</a>	Outreach /Engagement	Judith & Glenn		NEED UPDATE
	Call for small local Outreach-discretionary funds	New form created by Staff on local funding requests EEmail sent to ALS for formal requests	Request for NARALO Banner in January Pending from Tom and Joly for funding	Outreach and Engagement			NEED UPDATE
	Outreach efforts of CROPP and followup -Results of followup LeMaria-2016 John-2016 Glenn-2016 Louis- 2017 Seth -2017 Tom -2017 Judith-2017	Call for last spot from ALS Done	<a href="https://goo.gl/forms/4qmkJhW9taPYun2t1">https://goo.gl/forms/4qmkJhW9taPYun2t1</a>		Glenn		
	CROPP FY 18 Plans		<a href="#">RALO Outreach Strategic Plans for FY18</a>				Due End of June
	<b>Election</b>						
	ELECTION	FY 17 Timelines	<a href="https://community.icann.org/display/NARALO/NARALO+2017+Elections">https://community.icann.org/display/NARALO/NARALO+2017+Elections</a>				
	History of Elections	List of elected members	MISSING LINK				
	<b>VOLUNTEER REQUESTS</b>						
	BCEC Committee						FINISHED
	BMSPC Committee						FINISHED