

Placeholder table for proof of concept.



Phase	Title	S	C	Links
1 - Issue Identification	GNSO Council Action Items [refer to list on wiki]	Green	Green	LINK
2 - Issue Scoping	Transfer Policy – Policy Review (IRTP-PR)	Yellow	Green	LINK
3 – Initiation	WHOIS Procedure Implementation Advisory Group – (WPIAG)	Red	Yellow	LINK
4 - Working Group	Expedited Policy Development Process – Phase 2 – (EPDP-P2)	Green	Green	LINK
4 - Working Group	Cross Community Working Group on New gTLD Auction Proceeds (CWG-Auction)	Green	Yellow	LINK
4 - Working Group	PDP: Review of All Rights Protection Mechanisms in All gTLDs (RPM)	Green	Yellow	LINK
4 - Working Group	PDP: New gTLD Subsequent Procedures PDP (Sub-Pro)	Green	Green	LINK
5 – Council Deliberations	- none -			
6 – Board Vote	PDP: Curative Rights Protections for IGO/INGOs (IGO-INGO-CRP)	Green	Green	LINK
6 – Board Vote	Cross Community Working Group on Enhancing ICANN Accountability (WS2)	Green	Green	LINK
6 – Board Vote	PDP: Protection of International Organization Names in All gTLDs (IGO-INGO)	Red	Red	LINK
7 – Implementation	Expedited Policy Development Process on the Temporary Specification on gTLD Registration Data– (TempSpec)	Green	Green	LINK
7 – Implementation	PDP: Protection of International Organization Names in All gTLDs – Reconvened WG (IGO-RCRC)	Green	Green	LINK
7 – Implementation	GNSO PDP 3.0 (PDP3.0)	Green	Green	LINK
7 – Implementation	Geo Regions Review (GEO)	Green	Red	LINK
7 – Implementation	GNSO Rights & Obligations under Revised ICANN Bylaws Drafting Team (RODT)	Green	Green	LINK
7 – Implementation	PDP: Privacy & Proxy Services Accreditation Issues (PPSAI)	Red	Yellow	LINK
7 – Implementation	PDP: Translation & Transliteration of gTLD Registration Data (T&T)	Red	Red	LINK
7 – Implementation	PDP: ‘Thick’ WHOIS (THICK-WHOIS)	Red	Yellow	LINK
Other	GNSO Standing Committee on Budget and Operations (SCBO)	Green	Green	LINK
Other	GNSO Standing Selection Committee (SSC)	Green	Green	LINK
Other	Expired Registration Recovery Policy – Policy Review (ERRP-PR)	Yellow	Green	LINK
Other	Policy & Implementation Recommendations Review (Pollmp – RR)	Yellow	Green	LINK

Commented [BC1]: Just copied over from real version, pending re-design.

Last updated: 15 June 2019

This list includes GNSO Council projects. It does not reflect the full granularity of each task, just current status and next scheduled action(s).

1 - Issue Identification

Title:	GNSO Council Action Items [refer to list on wiki]
Description & Scope:	A pointer to the GNSO Council Action Items list.

Composition:

Chair(s):	n/a
Council Liaison:	n/a
Staff:	n/a
# Participants:	0 Members
# Observers:	0
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	n/a

<https://community.icann.org/display/gnsocouncilmeetings/Action+Items>

Project Management:

Who holds Token?	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Staff/Council	25 Jan 2013	25 Jan 2013	n/a	Ongoing	Ongoing

Progress ¹	Status ²	Condition ³
<input type="text" value="00%"/> 00% [00%]	■	■

STATUS: ■ Planned ■ On-schedule ■ Revised schedule ■ Behind schedule ■ Target will be missed ■ On-hold

CONDITION: ■ On-Target ■ At-Risk ■ In-Trouble

Milestones/Workplan ([link](#)):

Milestone/Task	Date	

Status/Condition Rationale:

- n/a

Current Activities:

- n/a

Planned Activities:

- n/a

Open Issues, Risks & Mitigation Plan:

- n/a

Completed in prior period(s):

- n/a

¹ [XX%] denotes Prior Period Percent Complete

² Project activity classification & schedule attributes

³ Performance classification of milestone achievement against original plan or other identified issues that prevent an On-Target assignment

2 - Issue Scoping

Title: Review of Transfer Policy


Description & Scope: Enter project description and scope here.

Composition:

Chair(s):	n/a
Council Liaison:	TBD
Staff:	F. Last
# Participants:	0 Members (link)
# Observers:	0
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	n/a

Project Management:

Who holds Token?	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Staff	10 Oct 2018	10 Oct 2018	250	07 Nov 2019	TBD

Progress ⁴	Status ⁵	Condition ⁶
 20% [15%]	On-schedule	On-Target

STATUS: █ Planned █ On-schedule █ Revised schedule █ Behind schedule █ Target will be missed █ On-hold

CONDITION: █ On-Target █ At-Risk █ In-Trouble

Milestones/Workplan [\(link\)](#):

Milestone/Task	Date	
Project Start	Jan-19	✓

Status/Condition Rationale:

- TBD

Current Activities:

- TBD

Planned Activities:

- TBD

Open Issues, Risks & Mitigation Plan:

- None

Completed in prior period(s):

- TBD

- Commented [BC4]: Update dates
- Commented [BC5]: Manual calculation
- Commented [BC2]: Update link to group roster
- Commented [BC6]: Update progress
- Commented [BC3]: Update links to mailman, meetings, and wiki space
- Commented [BC7]: Update workplan link

⁴ [XX%] denotes Prior Period Percent Complete
⁵ Project activity classification & schedule attributes
⁶ Performance classification of milestone achievement against original plan or other identified issues that prevent an On-Target assignment

GNSO Council Projects List

2 - Issue Scoping

Title: Review of Policy & Implementation Recommendations Review (Pollmp – RR)


Description & Scope: Enter project description and scope here.

Composition:

Chair(s):	n/a
Council Liaison:	TBD
Staff:	F. Last
# Participants:	0 Members (link)
# Observers:	0
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	n/a

Project Management:

Who holds Token?	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Staff	10 Oct 2018	10 Oct 2018	250	07 Nov 2019	TBD



Milestones/Workplan ([link](#)):

Milestone/Task	Date	
Project Start	Jan-19	✓

Status/Condition Rationale:

- TBD

Current Activities:

- TBD

Planned Activities:

- TBD

Open Issues, Risks & Mitigation Plan:

- None

Completed in prior period(s):

- TBD

- Commented [BC16]: Update dates
- Commented [BC17]: Manual calculation
- Commented [BC14]: Update link to group roster
- Commented [BC18]: Update progress
- Commented [BC15]: Update links to mailman, meetings, and wiki space

Commented [BC19]: Update workplan link

¹⁰ [XX%] denotes Prior Period Percent Complete
¹¹ Project activity classification & schedule attributes
¹² Performance classification of milestone achievement against original plan or other identified issues that prevent an On-Target assignment

GNSO Council Projects List

3 – Initiation

Title:	None
Description & Scope:	Enter project description and scope here.

Composition:	<table border="1"> <tr><td>Chair(s):</td><td>n/a</td></tr> <tr><td>Council Liaison:</td><td>TBD</td></tr> <tr><td>Staff:</td><td>F. Last</td></tr> <tr><td># Participants:</td><td>0 Members (link)</td></tr> <tr><td># Observers:</td><td>0</td></tr> <tr><td>Tools:</td><td>Mailing List / Meeting Schedule / Wiki</td></tr> <tr><td>Charter:</td><td>n/a</td></tr> </table>	Chair(s):	n/a	Council Liaison:	TBD	Staff:	F. Last	# Participants:	0 Members (link)	# Observers:	0	Tools:	Mailing List / Meeting Schedule / Wiki	Charter:	n/a				
Chair(s):	n/a																		
Council Liaison:	TBD																		
Staff:	F. Last																		
# Participants:	0 Members (link)																		
# Observers:	0																		
Tools:	Mailing List / Meeting Schedule / Wiki																		
Charter:	n/a																		
Project Management:	<table border="1"> <tr> <th>Who holds Token?</th> <th>Planned Start Date</th> <th>Actual Start Date</th> <th># of Days</th> <th>Planned End Date</th> <th>Actual End Date</th> </tr> <tr> <td>Staff</td> <td>10 Oct 2018</td> <td>10 Oct 2018</td> <td>250</td> <td>07 Nov 2019</td> <td>TBD</td> </tr> </table> <table border="1"> <tr> <th>Progress¹³</th> <th>Status¹⁴</th> <th>Condition¹⁵</th> </tr> <tr> <td><div style="width: 20%;"><div style="width: 15%;">20% [15%]</div></div></td> <td><div style="width: 100%; height: 10px; background-color: green;"></div></td> <td><div style="width: 100%; height: 10px; background-color: green;"></div></td> </tr> </table> <p> <small>STATUS:</small> ■ Planned ■ On-schedule ■ Revised schedule ■ Behind schedule ■ Target will be missed ■ On-hold <small>CONDITION:</small> ■ On-Target ■ At-Risk ■ In-Trouble </p>	Who holds Token?	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date	Staff	10 Oct 2018	10 Oct 2018	250	07 Nov 2019	TBD	Progress ¹³	Status ¹⁴	Condition ¹⁵	<div style="width: 20%;"><div style="width: 15%;">20% [15%]</div></div>	<div style="width: 100%; height: 10px; background-color: green;"></div>	<div style="width: 100%; height: 10px; background-color: green;"></div>
Who holds Token?	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date														
Staff	10 Oct 2018	10 Oct 2018	250	07 Nov 2019	TBD														
Progress ¹³	Status ¹⁴	Condition ¹⁵																	
<div style="width: 20%;"><div style="width: 15%;">20% [15%]</div></div>	<div style="width: 100%; height: 10px; background-color: green;"></div>	<div style="width: 100%; height: 10px; background-color: green;"></div>																	

Milestones/Workplan (link):	<table border="1"> <tr> <th>Milestone/Task</th> <th>Date</th> <th></th> </tr> <tr> <td>Project Start</td> <td>Jan-19</td> <td>✓</td> </tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> </table>	Milestone/Task	Date		Project Start	Jan-19	✓																																																																																																
Milestone/Task	Date																																																																																																						
Project Start	Jan-19	✓																																																																																																					
Status/Condition Rationale:	<ul style="list-style-type: none"> TBD <p>Current Activities:</p> <ul style="list-style-type: none"> TBD <p>Planned Activities:</p> <ul style="list-style-type: none"> TBD <p>Open Issues, Risks & Mitigation Plan:</p> <ul style="list-style-type: none"> None <p>Completed in prior period(s):</p> <ul style="list-style-type: none"> TBD 																																																																																																						

Commented [BC22]: Update dates

Commented [BC23]: Manual calculation

Commented [BC20]: Update link to group roster

Commented [BC24]: Update progress

Commented [BC21]: Update links to mailman, meetings, and wiki space

Commented [BC25]: Update workplan link

¹³ [XX%] denotes Prior Period Percent Complete

¹⁴ Project activity classification & schedule attributes

¹⁵ Performance classification of milestone achievement against original plan or other identified issues that prevent an On-Target assignment

4 - Working Group

Title: Expedited Policy Development Process on the Temporary Specification on gTLD Registration Data – Phase 2 (EPDP-P2)

Description & Scope: Following the adoption by the ICANN Board of a temporary specification on gTLD Registration Data to enable contracted parties to continue to comply with existing ICANN contractual requirements and with community-developed policies as they relate to WHOIS, while also complying with the European Union’s General Data Protection Regulation (GDPR), a one-year policy development process was initiated to confirm whether or not the temporary specification should become a consensus policy.

Composition:

Chair(s):	Janis Karklins
Council Liaison:	Rafik Dammak
Staff:	M. Konings, C. Tubergen, B. Cobb
# Participants:	31 Members + 19 Alternates (link)
# Observers:	184
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	Charter 19 July 2018

Project Management:

Who holds token?	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
WG	04 Mar 2019	04 Mar 2019	106	31 Mar 2020	TBD

Progress ¹⁶	Status ¹⁷	Condition ¹⁸
<div style="width: 90%;"><div style="width: 85%;"></div></div> 90% [85%]		

STATUS: ■ Planned ■ On-schedule ■ Revised schedule ■ Behind schedule ■ Target will be missed ■ On-hold

CONDITION: ■ On-Target ■ At-Risk ■ In-Trouble

Milestones/Workplan ([link](#)):

Milestone/Task	Date	
Project Start	Mar-19	✓
Project Plan, Workplan, & Fact Sheet	Jun-19	
Issue Deliberations	Oct-19	
Document Terms, Purposes, and Processing Activities	Oct-19	
Assemble initial conclusions	Oct-19	
Populate discussion paper w/ findings & potential recs.	Oct-19	
Discuss/approve findings and interim recs.	Oct-19	
Consolidate interim recommendations and findings	Nov-19	
Build Draft Report for public comment	Dec-19	
Issue report for public comment	Dec-19	
Review public comment input	Feb-20	
Determine consensus levels on recommendations	Mar-20	
Finalize Report	Mar-20	
Adopt final recommendations and report	Mar-20	
Send final report to GNSO Council	Mar-20	
GNSO Council adoption of consensus recs.		
Issue public comment for Board consideration		
ICANN Board adoption of consensus recs.		

Status/Condition Rationale:

- The EPDP is developing its workplan

Current Activities:

- Priority 2 Worksheets
- User Group definitions and Use Cases

Planned Activities:

- Priority 2 Worksheets
- User Group definitions and Use Cases

Open Issues:

- None

Completed in prior period(s):

- TBD

¹⁶ [XX%] denotes Prior Period Percent Complete

¹⁷ Project activity classification & schedule attributes

¹⁸ Performance classification of milestone achievement against original plan or other identified issues that prevent an On-Target assignment

5 – Council Deliberation


Title:	None
Description & Scope:	Enter project description and scope here.

Composition:

Chair(s):	n/a
Council Liaison:	TBD
Staff:	F. Last
# Participants:	0 Members (link)
# Observers:	0
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	n/a

Project Management:

Who holds Token?	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Staff	10 Oct 2018	10 Oct 2018	250	07 Nov 2019	TBD


Milestones/Workplan [\(link\)](#):

Milestone/Task	Date	
Project Start	Jan-19	✓

Status/Condition Rationale:

- TBD

Current Activities:

- TBD

Planned Activities:

- TBD

Open Issues, Risks & Mitigation Plan:

- None

Completed in prior period(s):

- TBD

Commented [BC28]: Update dates

Commented [BC29]: Manual calculation

Commented [BC26]: Update link to group roster

Commented [BC30]: Update progress

Commented [BC27]: Update links to mailman, meetings, and wiki space

Commented [BC31]: Update workplan link

¹⁹ [XX%] denotes Prior Period Percent Complete

²⁰ Project activity classification & schedule attributes

²¹ Performance classification of milestone achievement against original plan or other identified issues that prevent an On-Target assignment

[\[Return to Project Summary\]](#)

6 – Board Vote

Title:	Placeholder																																																															
Description & Scope:	Enter project description and scope here.																																																															
Composition:	Project Management:																																																															
Chair(s): n/a	Who holds Token?																																																															
Council Liaison: TBD	Planned Start Date: 10 Oct 2018																																																															
Staff: F. Last	Actual Start Date: 10 Oct 2018																																																															
# Participants: 0 Members (link)	# of Days: 250																																																															
# Observers: 0	Planned End Date: 07 Nov 2019																																																															
Tools: Mailing List / Meeting Schedule / Wiki	Actual End Date: TBD																																																															
Charter: n/a																																																																
Milestones/Workplan (link):	Status/Condition Rationale:																																																															
<table border="1"> <thead> <tr> <th>Milestone/Task</th> <th>Date</th> <th></th> </tr> </thead> <tbody> <tr> <td>Project Start</td> <td>Jan-19</td> <td>✓</td> </tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> </tbody> </table>	Milestone/Task	Date		Project Start	Jan-19	✓																																																										<ul style="list-style-type: none"> TBD <p>Current Activities:</p> <ul style="list-style-type: none"> TBD <p>Planned Activities:</p> <ul style="list-style-type: none"> TBD <p>Open Issues, Risks & Mitigation Plan:</p> <ul style="list-style-type: none"> None <p>Completed in prior period(s):</p> <ul style="list-style-type: none"> TBD
Milestone/Task	Date																																																															
Project Start	Jan-19	✓																																																														

Commented [BC34]: Update dates

Commented [BC35]: Manual calculation

Commented [BC32]: Update link to group roster

Commented [BC36]: Update progress

Commented [BC33]: Update links to mailman, meetings, and wiki space

Commented [BC37]: Update workplan link

[\[Return to Project Summary\]](#)

²² [XX%] denotes Prior Period Percent Complete

²³ Project activity classification & schedule attributes

²⁴ Performance classification of milestone achievement against original plan or other identified issues that prevent an On-Target assignment

7 – Implementation

Title:	IRT - Expedited Policy Development Process on the Temporary Specification on gTLD Registration Data (EPDP)
Description & Scope:	<p>This EPDP IRT was formed to work with ICANN staff on the implementation of the GNSO's consensus policy recommendations for Registration Data Services, as approved by the ICANN Board.</p> <p>EPDP - Following the adoption by the ICANN Board of a temporary specification on gTLD Registration Data to enable contracted parties to continue to comply with existing ICANN contractual requirements and with community-developed policies as they relate to WHOIS, while also complying with the European Union's General Data Protection Regulation (GDPR), a one-year policy development process was initiated to confirm whether or not the temporary specification should become a consensus policy.</p>

Composition:

Chair(s):	n/a
Council Liaison:	Rubens Kuhl
Staff:	D. Chang, C. Tubergen, M. Konings
# Participants:	30 Members (link)
# Observers:	33
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	Charter 19 July 2018

Project Management:

Who holds Token?	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Staff/IRT	15 May 2019	15 May 2019	33	29 Feb 2020	TBD

Progress ²⁵	Status ²⁶	Condition ²⁷
<div style="width: 5%; background-color: #2c5e8c; height: 10px;"></div> 05% [00%]		

STATUS: ■ Planned ■ On-schedule ■ Revised schedule ■ Behind schedule ■ Target will be missed ■ On-hold

CONDITION: ■ On-Target ■ At-Risk ■ In-Trouble

Milestones/Workplan ([link](#)):

Milestone/Task	Date	
Project Start	Jun-18	✓
Project Plan, Workplan, & Fact Sheet	Aug-18	✓
Temp Spec Triage	Sep-18	✓
Issue Deliberations	Sep-18	✓
Document Terms, Purposes, and Processing Activities	Oct-18	✓
Review Other Consensus Policies	Oct-18	✓
Assemble initial conclusions	Oct-18	✓
Populate discussion paper w/ findings & potential recs.	Oct-18	✓
Discuss/approve findings and interim recs.	Nov-18	✓
Consolidate interim recommendations and findings	Nov-18	✓
Build Draft Report for public comment	Nov-18	✓
Approve Draft Report for public comment	Dec-18	✓
Issue report for public comment	Dec-18	✓
Review public comment input	Feb-19	✓
Determine consensus levels on recommendations	Feb-19	✓
Finalize Report	Feb-19	✓
Adopt final recommendations and report	Feb-19	✓
Send final report to GNSO Council	Feb-19	✓
GNSO Council adoption of consensus recs.	Mar-19	✓
Issue public comment for Board consideration	Apr-19	✓
ICANN Board adoption of consensus recs.	May-19	✓
Temp Spec Expiration (20-May-2019)	May-19	✓
Registration Data Policy Announcement	Aug-19	
Registration Data Policy Effective Date	Feb-20	

Status/Condition Rationale:

- The IRT recently launched and it is on schedule for all deliverables.

Current Activities:

- The implementation team is in the process of analyzing the 29 recommendation to drive the requirements for the consensus policy. The implementation plan to be created will identify the implementation scope and schedule.
- Rec#5 & #7 are the primary focus.

Planned Activities:

- Complete implementation of those recommendations that are necessary for the policy to be effective in Feb. 2020.

Open Issues, Risks & Mitigation Plan:

- None

Completed in prior period(s):

- The GNSO Council [adopted](#) the Final Report during its Special Council meeting on 4 March 2019.
- The ICANN Board [adopted](#) the GNSO's EPDP Phase 1 recommendations on 15 May 2019 prior to the expiration of the Temporary Specification. ICANN staff is now formally directed to begin implementation. A pre-IRT was formed at the direction of ICANN Org's CEO to implement the policy bridging mechanism until the consensus policy recommendation can be implemented by 29 Feb 2020.
- The EPDP IRT held its [first](#) meeting on 29 May 2019.

²⁵ [XX%] denotes Prior Period Percent Complete

²⁶ Project activity classification & schedule attributes

²⁷ Performance classification of milestone achievement against original plan or other identified issues that prevent an On-Target assignment

7 – Implementation

Title: IRT - Protection of International Organization Names in All gTLDs (Reconvened WG, Red Cross)


Description & Scope: Enter project description and scope here.

Composition:

Chair(s):	n/a
Council Liaison:	TBD
Staff:	F. Last
# Participants:	0 Members (link)
# Observers:	0
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	n/a

Project Management:

Who holds Token?	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Staff	10 Oct 2018	10 Oct 2018	250	07 Nov 2019	TBD



Milestones/Workplan [\(link\)](#):

Milestone/Task	Date	
Project Start	Jan-19	✓

Status/Condition Rationale:

- TBD

Current Activities:

- TBD

Planned Activities:

- TBD

Open Issues, Risks & Mitigation Plan:

- None

Completed in prior period(s):

- TBD

Commented [BC40]: Update dates

Commented [BC41]: Manual calculation

Commented [BC38]: Update link to group roster

Commented [BC42]: Update progress

Commented [BC39]: Update links to mailman, meetings, and wiki space

Commented [BC43]: Update workplan link

²⁸ [XX%] denotes Prior Period Percent Complete

²⁹ Project activity classification & schedule attributes

³⁰ Performance classification of milestone achievement against original plan or other identified issues that prevent an On-Target assignment

[\[Return to Project Summary\]](#)

7 – Implementation

Title: GNSO PDP 3.0

Description & Scope: This group was formed after the Strategic Planning Session of the GNSO Council in Jan. 2019 building on work defined in 2018. The GNSO Council [adopted](#) the proposed [GNSO PDP 3.0 Final Report](#) and improvements for implementation during its meeting on 24 October. Following adoption by the GNSO Council of the recommendations noted in the Executive Summary as having support of the Council as a whole, the Council has agreed to further develop and take action on the various proposed implementation strategies documented there.

Composition:		Project Management:					
Chair(s):	n/a	Who holds Token?	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Council Liaison:	Rafik Dammak	Staff/Council	10 Oct 2018	10 Oct 2018	250	07 Nov 2019	TBD
Staff:	S. Chan, M. Konings	Progress ³¹ 20% [15%]					
# Participants:	8 Members (link)	Status ³²					
# Observers:	0	Condition ³³					
Tools:	Mailing List / Meeting Schedule / Wiki	<p>STATUS: ■ Planned ■ On-schedule ■ Revised schedule ■ Behind schedule ■ Target will be missed ■ On-hold</p> <p>CONDITION: ■ On-Target ■ At-Risk ■ In-Trouble</p>					
Charter:	n/a						

Milestones/Workplan (link):		Status/Condition Rationale:	
Milestone/Task	Date	Progress	Condition
Project Start	Jan-19		
#1 Terms of Participation	May-19		
#3. Criteria for joining of new members after a PDP WG's formation	Apr-19		
#2. Consider alternatives to open WG model	Jul-19		
#11. Enforce deadlines and ensure bite size pieces	Jun-19		
#12. Notification to Council of changes in work plan	May-19		
#13. Review of Working Group Leadership	Jul-19		
#14. Make better use of existing flexibility in PDP to allow for data gathering, chartering and termination when it is clear that no consensus can be achieved	May-19		
#15. Independent conflict resolution.	Jul-19		
#16. Criteria for PDP WG Updates	May-19		
#17. Resource reporting for PDP WGs	Jul-19		
#4. Capture vs. Consensus Playbook	Jan-19		
#6. Document expectations for WG leaders (Chairs/Co-Chairs/Leads) that outlines role & responsibilities as well as minimum skills / expertise required	Jul-19		
#9. Provide further guidance for sections 3.6 and clarification of section 3.7 (Appeal Process) (Standard Methodology for decision making)	Jul-19		
#5. Active role for and clear description of Council liaison to PDP WGs	Jul-19		
Confirm all in-scope recommendations have been implemented.	Nov-19		

Current Activities:

- The small team is continuing to review drafts and has developed a detailed work plan, targeting ICANN66 for completion of all work for this project. The small team has agreed to provide updates to the Council no less frequently than once a quarter, with the next update taking the form of a discussion topic on the GNSO's working session agenda at ICANN65.

Planned Activities:

- TBD
- Rec #11 – Review final project list prototype and process work products

Open Issues, Risks & Mitigation Plan:

- None

Completed in prior period(s):

- A proposed [implementation plan](#) was shared with the GNSO Council on 10 December 2018 for review.
- At the GNSO Council Strategic Planning Session at the end of January 2019, it was agreed that a small team of Councilors would be formed to work on implementation of all recommendations contained in the PDP 3.0 implementation plan. The small team held its first meeting at ICANN64 and has begun meeting on a bi-weekly basis.

Commented [BC44]: Project List is updated monthly, this section should highlight what will occur during that period

[\[Return to Project Summary\]](#)

³¹ [XX%] denotes Prior Period Percent Complete

³² Project activity classification & schedule attributes

³³ Performance classification of milestone achievement against original plan or other identified issues that prevent an On-Target assignment

Other Projects

Title: GNSO Standing Committee on ICANN Budget and Operating Plan (SCBO)																																																																													
Description & Scope: The SCBO is tasked to assist the GNSO with providing information and possible comments to ICANN’s Budget and Strategic Operating Plan.																																																																													
Composition:	Project Management:																																																																												
Chair(s): Ayden Ferdeline	Who holds Token? Council	Planned Start Date 12 Sep 2017																																																																											
Council Liaison: K. Drazek	Actual Start Date 12 Sep 2017	# of Days na																																																																											
Staff: B. Cobb, S. Chan, M. Konings	Planned End Date Ongoing	Actual End Date Ongoing																																																																											
# Participants: 9 Members (link)	<table border="1"> <thead> <tr> <th>Progress³⁴</th> <th>Status³⁵</th> <th>Condition³⁶</th> </tr> </thead> <tbody> <tr> <td>00% [00%]</td> <td>█</td> <td>█</td> </tr> </tbody> </table>		Progress ³⁴	Status ³⁵	Condition ³⁶	00% [00%]	█	█																																																																					
Progress ³⁴	Status ³⁵	Condition ³⁶																																																																											
00% [00%]	█	█																																																																											
# Observers: 11	<p>STATUS: █ Planned █ On-schedule █ Revised schedule █ Behind schedule █ Target will be missed █ On-hold</p> <p>CONDITION: █ On-Target █ At-Risk █ In-Trouble</p>																																																																												
Tools: Mailing List / Meeting Schedule / Wiki																																																																													
Charter: Charter 21 Dec 2017																																																																													
Milestones/Workplan:	Status/Condition Rationale:																																																																												
<table border="1"> <thead> <tr> <th>Milestone/Task</th> <th>Date</th> <th></th> </tr> </thead> <tbody> <tr> <td>Project Start</td> <td>Sep-17</td> <td>✓</td> </tr> <tr> <td>Ongoing project</td> <td></td> <td></td> </tr> <tr><td> </td><td></td><td></td></tr> <tr><td> </td><td></td><td></td></tr> <tr><td> </td><td></td><td></td></tr> <tr><td> </td><td></td><td></td></tr> <tr><td> </td><td></td><td></td></tr> <tr><td> </td><td></td><td></td></tr> <tr><td> </td><td></td><td></td></tr> <tr><td> </td><td></td><td></td></tr> <tr><td> </td><td></td><td></td></tr> <tr><td> </td><td></td><td></td></tr> <tr><td> </td><td></td><td></td></tr> <tr><td> </td><td></td><td></td></tr> <tr><td> </td><td></td><td></td></tr> <tr><td> </td><td></td><td></td></tr> <tr><td> </td><td></td><td></td></tr> <tr><td> </td><td></td><td></td></tr> <tr><td> </td><td></td><td></td></tr> <tr><td> </td><td></td><td></td></tr> <tr><td> </td><td></td><td></td></tr> <tr><td> </td><td></td><td></td></tr> <tr><td> </td><td></td><td></td></tr> <tr><td> </td><td></td><td></td></tr> </tbody> </table>	Milestone/Task	Date		Project Start	Sep-17	✓	Ongoing project																																																																					<ul style="list-style-type: none"> While the SCBO is currently idle, the group is working a GNSO Council action item regarding the 5 Year Strategic Planning <p>Current Activities:</p> <ul style="list-style-type: none"> Develop draft of comments for GNSO Council on ICANN’s 5 Year Strategic Plan <p>Planned Activities:</p> <ul style="list-style-type: none"> Sep 2019 – the SCBO to meet with WG leadership to understand resource requirements in preparation for the FY2020 budget cycle. <p>Open Issues, Risks & Mitigation Plan:</p> <ul style="list-style-type: none"> None <p>Completed in prior period(s):</p> <ul style="list-style-type: none"> Nov 2017 – Comment on PTI/IANA FY19 draft budget completed. Nov 2017 – Comment on ICANN’s Reserve Fund Target. Mar 2018 – Comment on ICANN’s FY19 draft budget completed. Apr 2018 – Comment on ICANN’s Reserve Fund Replenishment. Nov 2018 - Comment on PTI/IANA FY20 draft budget completed. Feb 2019 – Comment on ICANN’s FY20 draft budget completed. Feb 2019 – Comment on ICANN’s 5 Year Strategic Plan (Objectives & Goals) Mar 2019 – Comment on ICANN 2 Year Planning Process 	
Milestone/Task	Date																																																																												
Project Start	Sep-17	✓																																																																											
Ongoing project																																																																													

³⁴ [XX%] denotes Prior Period Percent Complete

³⁵ Project activity classification & schedule attributes

³⁶ Performance classification of milestone achievement against original plan or other identified issues that prevent an On-Target assignment

[\[Return to Project Summary\]](#)

Other Projects

Commented [BC45]: Contemplating moving ERRP and Pollmp reviews to Issue Scoping?

Title:	GNSO Standing Selection Committee (SSC)
Description & Scope:	Enter project description and scope here.

Composition:

Chair(s):	n/a
Council Liaison:	TBD
Staff:	F. Last
# Participants:	0 Members (link)
# Observers:	0
Tools:	Mailing List / Meeting Schedule / Wiki
Charter:	n/a

Project Management:

Who holds Token?	Planned Start Date	Actual Start Date	# of Days	Planned End Date	Actual End Date
Staff	10 Oct 2018	10 Oct 2018	250	07 Nov 2019	TBD

Progress ³⁷	Status ³⁸	Condition
<div style="width: 20%; background-color: #4a7c9e; height: 10px;"></div> 20% [15%]		

STATUS: ■ Planned ■ On-schedule ■ Revised schedule ■ Behind schedule ■ Target will be missed ■ On-hold

CONDITION: ■ On-Target ■ At-Risk ■ In-Trouble

Commented [BC48]: Update dates
Commented [BC49]: Manual calculation
Commented [BC46]: Update link to group roster
Commented [BC50]: Update progress
Commented [BC47]: Update links to mailman, meetings, and wiki space

Milestones/Workplan ([link](#)):

Milestone/Task	Date	
Project Start	Jan-19	✓

Status/Condition Rationale:

- TBD

Current Activities:

- TBD

Planned Activities:

- TBD

Open Issues, Risks & Mitigation Plan:

- None

Completed in prior period(s):

- TBD

Commented [BC51]: Update workplan link

[\[Return to Project Summary\]](#)

³⁷ [XX%] denotes Prior Period Percent Complete
³⁸ Project activity classification & schedule attributes
³⁹ Performance classification of milestone achievement against original plan or other identified issues that prevent an On-Target assignment
 GNSO Council Projects List