### Project: EPDP-P2_Project_Plan_2020

#### Summary

<table>
<thead>
<tr>
<th>Task ID</th>
<th>Task Name</th>
<th>Start</th>
<th>Finish</th>
<th>Predecessors</th>
<th>% Complete</th>
<th>Baseline Duration</th>
<th>Baseline Start</th>
<th>Baseline Finish</th>
</tr>
</thead>
</table>

#### Key Events

- **1.2.4** Tue 11/19/19 - Tue 3/17/20
- **1.3.5** Fri 1/24/20 - Thu 3/24/20
- **1.4.4** Thu 5/30/19 - Fri 1/31/20

#### Unplanned Issues & Tasks

- **Data Retention** Wed 6/11/19 - Thu 12/4/19
- **Develop definitions and terminology** Mon 3/4/19 - Fri 6/5/20
- **Initial Report Addendum** Mon 3/4/19 - Fri 6/5/20
- **SSAD Model & Building Blocks & Preliminary Recommendations** Mon 3/4/19 - Fri 6/5/20

#### Unplanned Issues & Tasks

- **EPDP DELIBERATIONS** Thu 5/30/19 - Fri 8/9/19
- **Determine consensus levels on interim recommendations** Thu 5/30/19 - Fri 8/9/19
- **Discuss/approve findings and interim recommendations** Thu 5/30/19 - Fri 8/9/19
- **Public comment forum on the Initial Report** Thu 5/30/19 - Fri 8/9/19

#### Unplanned Issues & Tasks

- **Requirements, incl. defining user groups, use cases and other criteria to determine similarities and differences**: Thu 5/30/19 - Fri 8/9/19
- **City Field** Thu 5/30/19 - Fri 8/9/19
- **Legal vs. Natural** Thu 5/30/19 - Fri 8/9/19
- **Additional purpose for ICANN's OCTO** Thu 5/30/19 - Fri 8/9/19

#### Unplanned Issues & Tasks

- **Phase 2 - Financial Costing Estimate - ICANN Org Finance** Thu 5/30/19 - Fri 8/9/19
- **Display of information of affiliated vs. accredited privacy / proxy providers** Thu 5/30/19 - Fri 8/9/19
- **Feasibility of unique contacts to have uniform anonymized email address** Thu 5/30/19 - Fri 8/9/19
- **Assess implications of a single vs. multiple email addresses** Thu 5/30/19 - Fri 8/9/19

#### Unplanned Issues & Tasks

- **Categorization of use cases and other criteria to determine similarities and differences** Thu 5/30/19 - Fri 8/9/19
- **City Field** Thu 5/30/19 - Fri 8/9/19
- **Meetings with Privacy and Security Stakeholders** Thu 5/30/19 - Fri 8/9/19
- **Meetings with other stakeholders** Thu 5/30/19 - Fri 8/9/19

#### Unplanned Issues & Tasks

- **Consolidate interim recommendations and findings** Thu 5/30/19 - Fri 8/9/19
- **Determine consensus levels on interim recommendations** Thu 5/30/19 - Fri 8/9/19
- **Discuss/approve findings and interim recommendations** Thu 5/30/19 - Fri 8/9/19
- **Public comment forum on the Initial Report** Thu 5/30/19 - Fri 8/9/19

#### Unplanned Issues & Tasks

- **Requirements, incl. defining user groups, use cases and other criteria to determine similarities and differences** Thu 5/30/19 - Fri 8/9/19