Program_Project Current Current Start  Current Finish  Predecessors % Complete Project_Status Project_Health 2 2021 2022 2023 2024 2025 2026 2027 2028
Duration Q1 @2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Ql Q2 Q3 Q4 Q1 Q2 Q3 Q4 QI Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2 =]
3 =]
47114 E| EPDP: Standardized System for Access & Disclosure - Phase 2 2523d 07/01/20 03/01/30 50% !
50114 EPDP: Standardized System for Access & Disclosure - Phase 2 23d 07/01/20 07/31/20 100% =
61112 E| Remaining EPDP-P2 Topics Track 1 (Legal vs. Natural + Feasability of Unique Contacts) 0 07/31/21 07/31/21 100% R
81113 [+ Remaining EPDP-P2 Topics Track 2 (Accuracy) 260d 08/03/20 07/31/21 100% f T <
121114 E| Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations 1374d 03/25/21 06/30/26 68% | ; T T T T T T T T T T T ! T T T T T T
1311.1.44 Board: Standardized System for Access & Disclosure Operational Design Phase 219d 03/25/21 01/25/22 | 5FS +168d 100% E# ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
i i i i i i i i i i i i i i f i i i f i T
14711142 Board: Standardized System for Access & Disclosure - Phase 2 adopt consensus recommendations 1374d 03/25/21 06/30/26 | 5FS +168d 63% On-Hold L : : : : : : : : : = . . . . . . . ;
151115 EPDP_P2 Small Team - Collaborate with ICANN Board on Whois Disclosure System 499d 02/01/22 12/29/23 100% _ = : : : : : : 3 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
16116 Registration Data Request Service (RDRS) Standing Committee 725d 09/20/23 06/30/26 30% On-Schedule On-Target ‘ ‘ l:l: : : : : : : : : ‘ ‘ ]
i i i I i i i i i i i
171147 ICANN Org: Build RDRS System and launch into Production & 2 Year Operation 727d 02/16/23 11/28/25 50% On-Schedule On-Target L 1
181118 IRT: Standardized System for Access & Disclosure - Phase 2 520d 07/01/26 06/27/28 | 14 0% Planned
197119 SSAD Development and Implementation 438d 06/28/28 03/01/30 | 18 0% Planned i
20112 |=| EPDP: Legal vs. Natural + Feasibility of Unique Contacts of Reg Data - Phase 2A 1435d 08/03/20 01/30/26 32% f T T T T T ! q
211121 Reset EPDP-P2A and elect new Chair 100d 08/03/20 12/18/20 | 5 100% “:'JI ‘ ‘ ‘
22 11.22 EPDP: Registration Data - Phase 2A 225d 12/21/20 10/29/21 | 21 100% li“l
1
2511.23 Board: Registration Data - Phase 2A adopt consensus recommendations 120d 11/01/21 04/15/22 | 22 100% ":'.I
241124 IRT: Registration Data - Phase 2A 990d 04/18/22 01/30/26 | 23 1% m ‘ & . . . . . . . . . . . . .
25013 [+| RDS2 Review Recommendations for GNSO Council - Implementation 1289d 07/23/20 07/01/25 100% 2 T T T T T ; ; ; ; ; ; ; ; ; ; ; ; ; ; j‘l
33 14 [=| IRT: Temporary Specification on gTLD Registration Data - Phase 1 1657d 03/04/19 07/08/25 88% ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; : ; ; ‘g
i i i I i i i I i i i I i i i I i i i i i i
34114 IRT: Temporary ification on gTLD i ion Data - Phase 1 1657d 03/04/19 07/08/25 83% o edule On-Targe : : : : : : : : : : : : : : : —_— . . .
351142 E| EPDP-P1 Rec27 Wave 1.5 & Wave 2 Other Policy Impacts 610d 03/01/21 07/01/23 100% ‘ ‘ F ; : : : : : : : ; ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
38115 |=! Revised ICANN Procedure for Handling Whois Conflicts with Privacy Law 1563d 07/31/20 07/28/26 14% P ; ‘ —= : : : : : : : : : ; ; ; ; ; : : J
391151 Council small scoping team to determine next steps and Council consideration 60d 07/31/20 10/22/20 100% l:‘l ‘ ‘ ‘ ‘ ‘
I i i i ]
401152 Request ICANN org to develop revised proposal for invoking Procedure 301d 11/07/23 12/31/24 15% On-Hold = h
+
411153 Council to deliberate findings and determine appropriate path 45d 01/01/25 03/04/25 | 40 0% Planned e
1
421154 IF required, review WPIAG Charter to determine if it's fit for purpose 30d 03/05/25 04/15/25 | 41 0% Planned -
431155 E| IF required, Council to approve charter and launch WPIAG 105d 04/16/25 09/09/25 0% _ q:':]
4411551 Engage WPIAG 60d 04/16/25 07/08/25 | 42 0% Planned N “l
1
4511552 Council to deliberate findings and determine appropriate path 45d 07/09/25 09/09/25 | 44 0% Planned -
461156 |=! IF required, Council to approve launch of EPDP 230d 09/10/25 07/28/26 0% _ J” T o
3 i
4711561 EPDP: Procedure for Handling Whois Conflicts with Privacy Law 90d 09/10/25 01/13/26 | 45 0% Planned -
1
4811562 Board: Procedure for Handling Whois Conflicts with Privacy Law adopt consensus recommendations. 50d 01/14/26 03/24/26 | 47 0% Planned
4911563 IRT: Procedure for Handling Whois Conflicts with Privacy Law 90d 03/25/26 07/28/26 | 48 0% Planned i
50116 E| IRT: Privacy & Proxy Services Accreditation Issues 1011d 08/16/21 06/30/25 50% _ P !
511161 IRT: Privacy & Proxy Services Accreditation Issues 1011d 08/16/21 06/30/25 | 36 50% On-Schedule On-Target | : : : : : : : : 1 : : : : : : : :
52017 [=| IRT: Translation/Transliteration of gTLD Registration Data 1012d 08/16/21 07/01/25 50% ] s B B B B e P
531171 IRT: T ion/T i ion of gTLD i ion Data 1012d 08/16/21 07/01/25 | 36 50% On-Hold | : : : : : : : : ‘ : : : : : : : :
54018 = Registration Data Accuracy 1985d 07112121 02/16/29 4% ] —TTTTFT—V—FT—F7T7
5511.8.1 Registration Data Accuracy - Scoping Team 1035d 07/12/21 06/27/25 78% On-Hold In-Trouble L : : : : : : : : : : : — ‘ ‘ Ll
561182 Council: Decide to request Issue Report on Registration Data Accuracy 30d 06/30/25 08/08/25 | 55 0% Planned i 1
1
571183 Staff: Issue Report on Registration Data Accuracy 90d 08/11/25 12/12/25 | 56 0% Planned
581184 Council: Approve PDP launch on Registration Data Accuracy 40d 12/15/25 02/06/26 | 57 0% Planned o
1
591185 Council: Approve charter on Registration Data Accuracy 40d 02/09/26 04/03/26 | 58 0% Planned
6011.86 E| PDP: Registration Data Accuracy 400d 04/06/26 10/15/27 0% Planned s J.I
1
631187 Board: Registration Data Accuracy adopt consensus recommendations 50d 10/18/27 12/24/27 | 60 0% Planned
641188 IRT: Registration Data Accuracy 300d 12/27/127 02/16/29 | 63 0% Planned :
65 B RPM - Program Track 07/01/20 03/30/29
66|21 |=! PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 1 (URS, TMCH, Sunrise, Claims) 1175d 07/01/20 12/31/24 85% T !
i
671211 PDP: RPM - Phase 1 Review of RPMs in All gTLDs (started 4 Mar 2016) 120d 07/01/20 12/15/20 100% S m—
68212 [#| EPDP-P1 Rec27 Wave 1 Other Policy Impacts 77d 07/01/20 10/15/20 100% ﬁ
731213 Board: RPM - Phase 1 Review of RPMs in All gTLDs adopt consensus recommendations 283d 12/16/20 01/14/22 | 67 100% l:"__‘
1
741214 IRT: RPM - Phase 1 Review of RPMs in All gTLDs 682d 05/23/22 12/31/24 | 73FS +90d 75% On-Schedule = : : : : : : - . {
75]22 E| PDP: Review of All Rights Protection Mechanisms in All gTLDs - Phase 2 (UDRP) 1931d 11/05/21 03/30/29 24% 2 ; ; ; ; ; = : ‘ ‘ ‘ :
761221 PSR: Policy Status Report on UDRP 185d 11/05/21 07/21/22 100% li‘.l ‘ ‘ ‘
f a— I i
77222 Council: Deliberate PSR and Confirm Start of PDP (resolved 18 month delay to complete RPM_P1) 195d 07/22/22 04/20/23 | 76 100% = ——
781223 Council: Deliberate PSR and Confirm Start of PDP 169d 10/01/24 05/23/25 0% On-Schedule On-Target L
1
79224 Drafting Team: Charter on Review of UDRP (incl. Items 2 through 11 of Rec27 Wave1) 150d 05/26/25 12/19/25 | 78 0% Planned
80225 PDP: RPM - Phase 2 Review of UDRP 525d 12/22/25 12/24/27 | 79 0% Planned
81226 Board: RPM - Phase 2 Review of UDRP adopt consensus recommendations 60d 12/27/127 03/17/28 | 80 0% Planned “ 4
821227 IRT: RPM - Phase 2 Review of UDRP 270d 03/20/28 03/30/29 | 81 0% Planned
84131 E| CCWG: New gTLD Auction Proceeds (ICANN Org Grants Program) 978d 07/01/20 03/29/24 100% T T T T T T T T T T T T T T \1'
89132 |=! PDP: New gTLD Subsequent Procedures 1697d 07/01/20 12/31/26 66% i i ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; !
901321 PDP: New gTLD Subsequent Procedures (started 21 Jan 2016) 168d 07/01/20 02/19/21 100% :'_J_‘_J ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
91]322 E| Board: New gTLD Subsequent Procedures adopt consensus recommendations 1005d 02/22/21 12/27/24 91% [ ; ; i; ; ; ; ; ; ; ; ; ; ; ; ! ;
923221 ICANN Org: New gTLD P Operational Design Phase 340d 0913721 12/30/22 | 9OFS +145d 100% = e
i i i I i i i I i i i I i i i
9313222 Board: New gTLD Subsequent Procedures adopt consensus recommendations 1005d 02/22/21 12/27/24 | 90 88% On-Schedule On-Target | = = = = = = .
i i i I i i i
941323 IRT: New gTLD Subsequent Procedures 751d 03/17/23 01/30/26 45% On-Schedule On-Target e m——— . | . . . |
951324 GNSO Council Small Team on remaining SubPro Recommendations 381d 03/17/23 08/30/24 89% On-Schedule On-Target lﬁl ‘ ‘ ‘ ‘ ‘ ‘
96 3.25 =l Standing Predictability Implementation Review Team (“SPIRT") 876d 08/24/23 12/31/26 40% _— 2 ; ; ; ; ‘ : : : : ; I I I
9713251 Charter Team - ing Predi ili ion Review Team (“SPIRT") 272d 08/24/23 09/06/24 80% On-Schedule On-Target #: ‘
9813.25.2 Standing Predictability Implementation Review Team (“SPIRT") 270d 12/19/25 12/31/26 0% Planned ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
9933 [=| GGP: Applicant Support 662d 08/25/22 03/07/25 73% = ; ; ; ; ' T
1001331 GGP: New gTLD St Procedures - Appli Support (SubPro_GGP) 394d 08/25/22 02/27/24 100% | : : : : : : 4 ‘ ‘ ‘ ‘




Program_Project Current Current Start ~ Current Finish  Predecessors % Complete Project_Status Project_Health 2020 2021 2022 2023 2024 2025 2026 2027 2028

Duration Q2 Q3 Q4 Q1 Q@ Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q@ Q4 Q Q2 Q3 Q4 Q1 Q2 Q3 Q4 Ql Q2 Q3 Q4 Q1 Q2 Q3 Q4 QI Q2 Q3 Q4

101332 Board: Consider Recommendations on New gTLD Subsequent Procedures - Applicant Support 88d 02/28/24 06/28/24 | 100 100% _— l:'.l

1021333 IRT: Implement Recommendations on New gTLD St Procedures - Appli Support 180d 07/01/24 03/07/25 | 101 1% On-Schedule On-Target ﬂ' : :

103134 [#| SubPro: Closed Generics 457d 04/22/22 01/22/24 100% 12 ‘\J ‘ ‘

109 |35 [=! Name Collision Analysis Project 1440d 06/19/20 12/25/25 2% L( T T ‘ ‘ : ‘ ‘ ‘ : ! : :

1101351 Name Collision Analysis Project - Study 1 (14 Mar 2019 start) 0 06/19/20 06/19/20 100% # ‘ ‘

111352 Board: Consider Name Collision Analysis Project - Study 1 200d 06/19/20 03/25/21 100% —_—

1121353 Name Collision Analysis Project - Study 2 793d 05/03/21 05/15/24 100% | L

113354 Board: Consider Name Collision Analysis Project - Study 2 98d 05/16/24 09/30/24 | 112 30% On-Schedule On-Target = 1

1141355 Name Collision Analysis Project - Study 3 263d 10/01/24 10/02/25 | 113 0% Planned i . . . 1

115 356 Board: Consider Name Collision Analysis Project - Study 3 60d 10/03/25 12125025 | 114 % Planned | | T E

117141 IEI IDN Operational Working Group (Track 1) 480d 08/03/20 06/03/22 100% 2 T T T T T T N

120 142 |E| EPDP: IDNs (Track 2) 1425d 10/21/20 04/07/26 75% 12 ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ! ; ; ; ; ; T‘J

1211421 Drafting Team: Charter on Internationalized Domain Names + EPDP Request 160d 10/21/20 06/01/21 100% il ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘

1221422 |=! EPDP: Internationalized Domain Names 1274d 05/20/21 04/07/26 2% s ; ; ; ; ; ; ; ; ; ; ; ; ; ; ! ; ‘ ‘ ‘ : :

123142241 EPDP: Internationalized Domain Names 986d 05/20/21 02/27/25 89% E : : : : : : : : : : : : : ) ‘

12414222 EPDP: Internationalized Domain Names - Phase 1 705d 05/20/21 01/31/24 100% = : : : : : : : : : : ] ‘ ‘

12514223 Board: Internationalized Domain Names - Phase 1 adopt consensus recommendations 107d 02/01/24 06/28/24 | 124 100% l#:‘.l

1264224 IRT: Internationalized Domain Names - Phase 1 (subteam under NxR IRT) 250d 07/01/24 06/13/25 | 125 0% On-Schedule On-Target ‘ - : : :

12714225 EPDP: Internationalized Domain Names - Phase 2 392d 06/19/23 12/17/24 83% On-Target —_— .J ‘

126814226 Board: Internationalized Domain Names - Phase 2 adopt consensus recommendations 90d 12/18/24 04/22/25 | 127 0% Planned 3 ‘ -

129 1 4227 IRT: Internationalized Domain Names - Phase 2 250d 04/23/25 04/07/26 | 128 0% Planned -

130143 [=! IDN GNSO Council Coordination w/ CCNSO Council (Track 3) 1165d 07/01/20 1217124 90% _ ! I q

13114341 GNSO Council to coordinate with the CCNSO regarding IDN policy 1165d 07/01/20 12117124 90% On-Schedule On-Target : : : : : : : : : : : : : : : :‘ :

132144 [=! PDP: IDN Latin Diacritics 1161d 08/24/23 02/03/28 20% _— 2 ; ‘ ; ; ! : q
133 ] 441 Council to Consider and Request IDN Latin Diacritics Policy Issue Report 191d 08/24/23 05/16/24 100% On-Schedule On-Target lil.l ‘

1341442 Develop IDN Latin Diacritics Issue Report 76d 05/17/24 08/30/24 | 133 50% On-Target 5 q

135443 Council to approve PDP Charter on IDN Latin Diacritics 40d 09/02/24 10/25/24 | 134 0% On-Schedule On-Target - 9

136444 |=! PDP: IDN Latin Diacritics 854d 10/28/24 02/03/28 0% _ I T I I q
1371 4.4.41 PDP: IDN Latin Diacritics 399d 10/28/24 05/07/26 | 135 0% Planned = ‘ ‘ ‘ ‘ ‘ e ‘

138 1 4442 Board: IDN Latin Diacritics Policy Review - adopt consensus recommendations 60d 05/08/26 07/30/26 | 137 0% Planned E : 4

13914443 IRT: IDN Latin Diacritics Policy Review 395d 07/31/26 02/03/28 | 138 0% Planned ‘ C .

140 |5 |= Expiration - Program Track 2482d 10/01/20 04/05/30 28% b .

141 5.1 IEI PDP: Expired Domain Deletion Policy / Expired Registration Recovery Policy Policy Review 2482d 10/01/20 04/05/30 28% i/ ; ; ! ; ; ; ; ;

14211511 Council to extend PSR for 18 months or when bandwidth becomes available 45d 10/01/20 12/02/20 100% = 1 ‘ ‘ ‘ ‘ ‘ ‘ ‘

1431512 Council to Consider Request EDDP/ERRP Policy Status Report 447d 11/03/22 07/19/24 | 142FS +500d 100% = : : : : : = 1

1441513 Develop Expiration Policy Status Report (incl. Rec27 Wave1 EDDP Item 2 + ERRP Item3) 180d 05/26/25 01/30/26 | 143FS +220d 0% On-Hold B 1

1451514 Council to Request Expiration Policy Issue Report 45d 02/02/26 04/03/26 | 144 0% Planned [ q

146|515 |=! Expiration Policy Issue Report 150d 04/06/26 10/30/26 0% _ Li—'—r\J

147 15151 Develop Issues Report (incl. Rec27 Wave1 EDDP Item 2 + ERRP Item3) 150d 04/06/26 10/30/26 | 145 0% Planned L ‘ ‘ q
148516 Council to approve PDP launch 10d 11/02/26 11/13/26 | 147 0% Planned ’.I
149|517 Council to approve scope and charter 25d 11/16/26 12/18/26 | 148 0% Planned i

150 | 5.1.8 (=) Expiration Policy Review 860d 12/21126 04/05/30 0% I ‘
15115.1.81 PDP: Expiration Policy Review 400d 12/21/26 06/30/28 | 149 0% Planned ‘ ‘ ‘ ‘ ‘ "I
15215182 Board: Expiration Policy Review adopt consensus recommendations 60d 07/03/28 09/22/28 | 151 0% Planned B
1531 5.1.83 IRT: Expiration Policy Review 400d 09/25/28 04/05/30 | 152 0% Planned -
155 6.1 |=| PDP: Transfer Policy Review 1757d 07/01/20 03/25/27 59% ! J
156 1 8.1.1 Council to Request Transfer Policy Status Report 0 07/01/20 07/01/20 100% <> 4

157 | 6.1.2 Develop Transfer Policy Status Report 0 07/01/20 07/01/20 | 156 100% <> 4

158 6.1.3 Council to Request Transfer Policy Issue Report 0 07/01/20 07/01/20 | 157 100% L 2

159 | 6.1.4 |+ Develop Transfer Issue Report 158d 07/01/20 02/05/21 100% ~

1621 6.15 Council to approve PDP launch 10d 02/05/21 02/18/21 | 160 100% D.I

165 6.1.6 Council to approve scope and charter 24d 02/19/21 03/24/21 | 162 100% =

164 6.7 [= Transfer Policy Review 1591d 02/18/21 03/25/27 54% | ! T T q
165 64.7.1 PDP: Transfer Policy Review 1131d 02/18/21 06/19125 76% On-Target 0

166 6.1.7.2 Board: Transfer Policy Review - adopt consensus recommendations 60d 06/20/25 09/11/25 | 165 0% Planned T h

1671 6.1.7.3 IRT: Transfer Policy Review 400d 09/12/25 03/25/27 | 166 0% Planned ‘ “

168 B 1GO - Program Track 07/01/20 06/30/26

16974 |=! EPDP: Specific Curative Rights Protections for IGOs 1504d 09/24/20 06/30/26 48% L( T T T

1701714 EPDP: Specific Curative Rights Protections for IGOs 550d 09/24/20 11/02/22 100% £ : : : : : : : = ‘ ‘

1717712 Board: Specific Curative Rights Protections for IGOs adopt consensus recommendations 128d 11/03/22 05/01/23 | 170 100% [#‘1

1721713 IRT: Specific Curative Rights Protections for IGOs 826d 05/02/23 06/30/26 | 171 5% ‘ ‘ = : : : : : : : : : : : /

173172 |=! PDP: Curative Rights Protections for IGO/INGOs 954d 11/03/22 06/30/26 18% f ; ; ; ; ; ; ; ; ; ; ; ; ; )‘l

1741724 Board: Curative Rights Protections for IGO/INGOs adopt consensus recommendations 128d 11/03/22 05/01/23 | 170 100% #‘1 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘

1751722 IRT: Curative Rights Protections for IGO/INGOs 826d 05/02/23 06/30/26 | 174 5% On-Schedule On-Target ‘ ‘ l.:" : : : : : : : : : : : ]

176173 |=! PDP: Protection of International Organization Names in All gTLDs (Remaining Acronyms) 1522d 07/01/20 04/30/26 1% : : : : : : : : : : : : : : q

1771734 Board: Protection of International Organization Names in All gTLDs (resolved 27 Jan 2019) 0 07/01/20 07/01/20 100% <> L

1781732 IRT: PDP: Protection of i Oi ization Names in All gTLDs (effective 18 Feb 2020) 0 07/01/20 07/01/20 100% L4

1791733 Org: Org develops process for orderly release of temporarily-reserved IGO acronyms 261d 07/01/24 06/30/25 1% o edule On-Targe i Y

180734 Board: Protection of International Organization Names in All gTLDs (Release remaining acronyms) 88d 12/30/25 04/30/26 | 179FS +130d 0% O edule On-Targe “ A

1811735 Remaining IGO acronyms released 0 04/30/26 04/30/26 | 180 0% o edule On-Targe ‘ ‘

182 [ & D Abuse - Progra a 9d 0 03/05/29

1831 8.1 Next steps regarding DNS Abuse (Council small team reconvened) 52d 03/15/23 05/25/23 100% =

184182 Track 2 - Issues that may benefit from education / communication / outreach 263d 08/01/24 08/04/25 0% Planned ‘ -

18583 Track 3 - Issues that may benefit from contractual negotiations between ICANN org and Contracted Parties 260d 08/05/25 08/03/26 | 184 0% Planned B " " " Ca

186 | 8.4 [=! Track 1 - Issues that may benefit from GNSO policy development 675d 08/03/26 03/05/29 0% Planned ‘ ‘ ‘ ‘ i/ I




B Progra Proje e e a e Predecesso % Complete Proje a Proje ea 020 0 0 0 024 0 026 0 028
Duratio Q1 Q@ Q Q4 Q1 Q Q3 Q4 Q1 Q2 Q Q4 Q1 Q Q3 Q4 Q1 Q2 Q Q4 Q1 Q@2 Q Q4 Q1 Q2 Q Q4 Q1 Q@2 Q Q4 Q1 Q Q3 Q4
167 | 8.4.1 Council: Request Policy Issue Report 0 08/03/26 08/03/26 | 185 0% Planned ﬁ
188 8.4.2 Staff: Develop Issue Report 45d 08/04/26 10/05/26 | 187 0% Planned C "I
1891843 Council: Approve PDP launch 10d 10/06/26 10/19/26 | 188 0% Planned ‘.I
190 | 8.4.4 Council: Approve scope and charter 20d 10/20/26 11/16/26 | 189 0% Planned C q
191845 = PDP: DNS Abuse - Malicious Registrations (tightly scoped) 600d 11/17/26 03/05/29 0% | T T T
192 8.4.5.1 PDP: DNS Abuse - Malicious Registrations (tightly scoped) 270d 11/17/26 11/29/27 | 190 0% Planned = ‘ ‘ ‘ 1
193 8452 Board: DNS Abuse - Malicious Registrations (tightly scoped) 60d 11/30/27 02/21/28 | 192 0% Planned C :
1948453 IRT: DNS Abuse - Malicious Registrations (tightly scoped) 270d 02/22/28 03/05/29 | 193 0% Planned
195 =
196 | 9.1 = Independent Review Process - Implementation Oversight Team 1304d 07/01/20 06/30/25 88% T T T ! T I 4
197 | 9.1.4 10T Oversight Team Group 1304d 07/01/20 06/30/25 80% On-Schedule On-Targe —_——————— s
198 9.1.2 Establishment of Standing Panel for Independent Review Process 929d 07/01/20 01/22/24 100% : : : : : : : : : : : : : : | ‘ ‘ ‘ ‘ ‘ ‘
199 9.2 = Cross Community Working Group on Enhancing ICANN Accountability - WS2 1071d 05/24/21 06/30/25 83% P ‘ ‘ ‘ ‘ ‘ ‘ ; ; ; ; ; ; ; ; ! ; ; 4‘
200 921 GNSO Council Implementation of WS2 409d 05/24/21 12/15/22 100% e | | | | | | 1 1]
201|922 GNSO SG/C Implementation of WS2 1071d 05/24/21 06/30/25 76% On-Schedule On-Target L : : : : : : : : : : : : :‘ : : : :
20293 =| Geo Regions Review 1304d 07/01/20 06/30/25 0% _ : : ; : : : ; : : : ; : : : ; ; 4‘
2031931 Geo Regions Review: Monitor for changes 1304d 07/01/20 06/30/25 0% On-Hold : : : : : : : : : : : : : : : : : : : :
20494 = Multistakeholder Model Evolution 1304d 07/01/20 06/30/25 81% _ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ = : : ; 4‘
205 Monitor for MSM-Evo implementation assignments 1304d 07/01/20 06/30125 81% On-Schedule On-Target _— -
206 Reviews - Program Track 07/01/20 12/27/30
2071101 + IANA Naming Function Review - 2018 226d 07/01/20 05/12/21 100%
211102 =! IANA Naming Function Review - 2023 554d 04/06/23 05/20/25 53% s ; ; ; ; . ; ; ; —
212110.2.1 Community Groups to appoint IFRT members and liaisons 62d 04/06/23 06/30/23 100% l:‘_‘ ‘ ‘ ‘ ‘ ‘
21311022 IANA Naming Function Review - 2023 401d 09/18/23 03/31/25 | 212FS +55d 50% On-Schedule On-Target #‘: : : h
214110.23 Board: Deliberate and adopt IFRT consensus recommendations 36d 04/01/25 05/20/25 | 213 0% Planned ‘ ‘ ‘ ‘ ‘ ‘ -
2151103 = Registration Directory Service Review RT2 (RDS-WHOIS2) 1175d 07/01/20 12/31/24 87% _ ; ; ; ! ; ; j‘f
216 10.3.1 Implementation: Registration Directory Service Review RT2 (RDS-WHOIS2) 1175d 07/01/20 12/31/24 87% On-Schedule On-Target : : : : : : : : : : : : : : — ‘ ]
2171104 = Registration Directory Service Review RT3 640d 03/10/27 08/21/29 0% _ \/‘ I I I I
2181041 Council SSC to select GNSO representatives on Review Team 30d 03/10/27 04/20/27 | 253FS +100d 0% Planned ‘ 5 ‘ ‘ ‘ ‘
2191 104.2 Registration Directory Service Review RT3 270d 04/21/27 05/02/28 | 218 0% Planned - ‘ ‘ ‘ q
2201 10.4.3 Board: RDS-RT3 deliberate and adopt consensus recommendations 70d 05/03/28 08/08/28 | 219 0% Planned . 4
221110.4.4 RDS-RT3 1t Review ions 270d 08/09/28 08/21/29 | 220 0% Planned -
2221105 = Competition, Consumer Trust and Consumer Choice RT1 1175d 07/01/20 12/31/24 90% _ !
223110.5.1 CCT-RT1 1t Review re ions 1175d 07/01/20 12/31/24 90% On-Schedule On-Target : : : : : : : : : : : : : : : ="
2241 10.6 = Competition, Consumer Trust and Consumer Choice RT2 640d 02/14/28 07/26/30 0% _ J (N
22511061 Council SSC to select GNSO representatives on Review Team 30d 02/14/28 03/24/28 | 94FS +530d 0% Planned L ‘ ‘ ‘
226 110.6.2 Competition, Consumer Trust and Consumer Choice RT2 270d 03/27/28 04/06/29 | 225 0% Planned 5 ‘ ‘ ‘
227 110.6.3 Board: CCT-RT2 deliberate and adopt consensus recommendations 70d 04/09/29 07/13/29 | 226 0% Planned
2281 10.6.4 CCT-RT2 1t Review ions 270d 07/16/29 07/26/30 | 227 0% Planned
2291107 = Accountability and Transparency Review 3 1697d 07/01/20 12/31/26 65% T T T T T T T T T T T T T T T T “ T I I I T I I I
23011071 Council to form a small team to draft a public comment response to the ATRT3 22d 07/01/20 07/30/20 100% =] ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
23111072 Monitor for ATRT3 implementation assignments 1697d 07/01/20 12/31/26 65% On-Schedule On-Target : : : : : : : : : : : : : : : : ‘: : : : : : : : : :
232 108 =/ Continuous Improvement Program 1891d 100123 12727130 10% ] —————————————
233 10.8.1 CCG - Continuous Improvement Program 326d 10/01/23 12/27/24 60% On-Schedule On-Target e ‘ Ll ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
234110.8.2 Conti P! Program - Period 1 783d 12/30/24 12/29/27 | 233 0% Planned :‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ :‘l
235110.8.3 Continuous Improvement Program - Assessment Period 2 782d 12/30/27 12/27/30 | 234 0% Planned ‘ |
236109 Lifecycle of Reviews 392d 10/01/23 03/31/25 50% On-Schedule On-Target e m——— . :
237 10.10 = Holistic Review - Pilot 1675d 11/30/20 04/30/27 56% P ‘ ‘ ;‘ : : q
238 10.10.1 Holistic Review Pilot: Define Terms of Reference, work and planning 915d 11/30/20 05/31/24 100% E : : : : : : : : : : : : — ‘
239110.10.2 Council SSC to select GNSO representatives on Review Team 30d 05/31/24 07/11/24 90% On-Schedule On-Target t:‘l
240110103 Holistic Review Pilot 305d 09/30/24 11/28/25 0% On-Schedule On-Target -
241110.104 Board: Holistic Review Pilot deliberate and adopt consensus recommendations 100d 12/01/25 04/17/26 | 240 0% Planned ] : 1
242110105 Council to consider Holistic Review Pilot Results 60d 12/01/25 02/20/26 | 240 0% Planned -
243110106 Holistic Review Pilot it Review i 270d 04/20/26 04/30/27 | 241 0% Planned C q
24411011 = Holistic Review 783d 05/03/27 05/01/30 0% _ LII I I T I I I
245110111 Council SSC to select GNSO representatives on Review Team 25d 05/03/27 06/04/27 | 243 0% Planned 5 1 ‘ ‘ ‘ ‘ ‘ ‘
246 10.11.2 Holistic Review 388d 06/07/27 11/29/28 | 245 0% Planned C ‘ ‘ ‘ ‘ ‘ 1
247110113 Board: Holistic Review deli and adopt IS i 100d 11/30/28 04/18/29 | 246 0% Planned ] )
248 10.11.4 Council to consider Holistic Review Results 60d 11/30/28 02/21/29 | 246 0% Planned =)
249110115 Holistic Review Review i 270d 04/19/29 05/01/30 | 247 0% Planned
250 10.12 = Accountability and Transparency Review 4 884d 05/01/25 09/19/28 0% _ [ T T T T q
251110421 Council SSC to select GNSO representatives on Review Team 30d 05/01/25 06/11/25 0% Planned 1‘ ‘ ‘ ‘
252110.12.2 Accountability and Transparency Review 4 254d 06/12/25 06/02/26 | 251 0% Planned E ‘ ‘ ‘ e
2531 10.12.3 Board: ATRT#4 deliberate and adopt consensus recommendations 100d 06/03/26 10/20/26 | 252 0% Planned B .
254110124 ATRT#4 1t Review ions 500d 10/21/26 09/19/28 | 253 0% Planned B
25511013 = Security, Stability and Resiliency of the DNS #2 1304d 07/01/20 06/30/25 80% T T T
256110.131 Security, Stability and Resiliency of the DNS #2 160d 07/01/20 02/09/21 100% i‘.l ‘ ‘
257110.13.2 Board: SSR#2 deliberate and adopt consensus recommendations 117d 02/10/21 07/22/21 | 256 100% lél.l
+
258110.13.3 Monitor for SSR#2 implementation assignments 1027d 07/23/21 06/30/25 | 257 75% On-Schedule On-Target | )
259 10.14 = Security, Stability and Resiliency of the DNS #3 640d 03/10/27 08/21/29 0% _ 1 I I T I
260 | 10.14.1 Council SSC to select GNSO representatives on Review Team 30d 03/10/27 04/20/27 | 253FS +100d 0% Planned ‘ 2 ‘ ‘ ‘ ‘
261110.14.2 Security, Stability and Resiliency of the DNS #3 270d 04/21/27 05/02/28 | 260 0% Planned - ‘ ‘ ‘ 1
26210.14.3 Board: SSR#3 deliberate and adopt consensus recommendations 70d 05/03/28 08/08/28 | 261 0% Planned B 4
2631 10.14.4 SSR#3 1t Review ions 270d 08/09/28 08/21/29 | 262 0% Planned C
2641 10.15 + CSC Effectiveness Review - 2021 739d 07/01/21 04/30/24 100% N
269 10.16 =| CSC Effectiveness Review - 2024 400d 09/30/24 04/10/26 0% T I I I T TJ
270 10.16.1 Council: establish terms of reference and determine is prior review recs were implemented 65d 09/30/24 12/27124 0% Planned Ll ‘ ‘ ‘ ‘ ‘
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271 CSC Effectiveness Review 2024 12/30/24 01/02/26 Planned
2721 10.16.3 Board: CSC Effectiveness Review deliberate and adopt consensus recommendations 70d 01/05/26 04/10/26 | 271 0% Planned
2731 10.16.4 Consider CSC Effectiveness Review Results 60d 01/05/26 03/27/26 | 271 0% Planned ‘
27411047 =/ GNSO Review RT3 780d 05/01/25 04/26/28 0% _ P I I ‘ |
275110171 Board: Evaluate the deferral of Organizational Reviews and determine next steps 100d 05/01/25 09/17/25 0% Planned ‘ .J
276110.17.2 Council SSC to select GNSO representatives on Review Team 30d 09/18/25 10/29/25 | 275 0% Planned C e
277110.17.3 GNSO Review RT3 270d 10/30/25 11/11/26 | 276 0% Planned B 1
278110174 Council to deliberate and adopt review team consensus recommendations 40d 11/12/26 01/06/27 | 277 0% Planned B -
279110175 Board: GNSO Review RT3 deli and adopt recc dations 70d 01/07/27 04/14/27 | 278 0% Planned - 1
280110.17.6 Implement GNSO3 Review recommendations 270d 04/15/27 04/26/28 | 279 0% Planned -
281110.18 = NomCom Review. NomCom Review Implementation Working Group (NomComRIWG) - Rebalance 469d 03/16/23 12/31/24 83% L‘ T T ! T
26211 10.18.1 ICANN org: Bylaws Amendments Procedures and Standing Committee Charter 207d 03/16/23 12/29/23 100% #‘: ‘ ‘ ‘
283110.18.2 Board: NomCom Rebalance - Engagement with SOs/ACs - Unaffiliated Directors 469d 03/16/23 12/31/24 75% On-Schedule On-Target lﬁl : |
284 Proposed Process for the Retirement of Non-Policy Recommendations 393d 10/01/23 04/01/25 50% On-Schedule On-Target ‘ ‘ : : : : :
ﬂ Root_System - Program Track 1648d 07/01/20 10/23/26 63%
ﬂ ICANN Meetings - Program Track 1309d 07/01/20 07/07/25 77%
2881121 + ICANNG9 95d 07/01/20 11/10/20 100%
292122 + ICANN70 95d 12/01/20 04/12/21 100%
296 123 #| ICANN71 70d 04/01/21 07/07/21 100% —
300124 + ICANN72 95d 07/01/21 11/10/21 100% |
304125 + ICANN73 87d 12/01/21 03/31/22 100%
3081126 + ICANN74 90d 04/01/22 08/04/22 100%
312 (127 + ICANN75 95d 06/01/22 10/11/22 100%
3161128 + ICANN76 91d 12/01/22 04/06/23 100% —
320 [ 129 + ICANN77 70d 04/01/23 07/06/23 100% —
32471210 + ICANN78 110d 07/01/23 11/30/23 100% ~
328 1211 + ICANN79 136d 10/01/23 04/05/24 100% i
33211212 = ICANN80 100d 04/01/24 08/16/24 78% =
33312124 ICANNB8O Meeting Planning 50d 04/01/24 06/07/24 100% ]
33412122 ICANNB8O ICANN Meeting 5d 06/10/24 06/14/24 | 333 100% i
335112123 ICANNB8O Respond to GAC Advice 45d 06/17/24 08/16/24 | 334 50% On-Schedule On-Target =
336 | 1213 =/ ICANN81 157d 05/01/24 12/05/24 9% _— W;:,:!
337112134 ICANNB81 Meeting Planning 137d 05/01/24 11/07/24 10% On-Schedule On-Target E= ‘ 4
33812132 ICANN81 ICANN Meeting 5d 11/08/24 11/14/24 | 337 0% On-Schedule On-Target ;
339112133 ICANN81 Respond to GAC Advice 15d 11/15/24 12/05/24 | 338 0% Planned ]
340 | 12.14 + ICANN82 95d 12/01/24 04/10/25 0% \/-'—7.}
3441215 + ICANN83 70d 04/01/25 07/07/25 0% ‘ H
348 | 13 =/ ICANN_Planning - Program Track 1424d 01/15/20 06/30/25 73% 12 ! q
349134 + ICANN Planning - FY22 282d 01/15/20 02/11/21 100% e —— ‘ ‘ ‘ ‘ ‘
352 (132 +| ICANN Planning - FY23 359d 01/15/21 06/01/22 100% %
356 | 13.3 +! ICANN Planning - FY24 285d 01/15/22 02/16/23 100% = ~
3671134 = ICANN Planning - FY25 618d 02/15/23 06/27/25 76% 12 T !
3621341 Trend Identification - FY25 163d 02/15/23 09/29/23 100% ‘i"
36311342 ICANN Planning Prioritization Group FY25 76d 04/01/23 07/14/23 100% l::l
36411343 IANA & ICANN Budget & OPs Plan for Public Comment - FY25 96d 10/01/23 02/09/24 100% =
3651344 GNSO Budget & OPs Townhall on FY25 Budget and Operations 2023-2024 261d 07/01/23 06/28/24 100% “‘—%"
366 | 13.4.5 IANA & ICANN 5 Year Strategic Planning - FY26-FY30 456d 09/29/23 06/27/25 45% On-Schedule On-Target ‘l‘:::l : : :
3671135 = ICANN Planning - FY26 381d 01/15/24 06/30/25 5% = : ; : : :
36811351 Trend Identification - FY26 (joined with FY26-30 5YSP) 0 01/15/24 01/15/24 100% *
3691352 ICANN Planning Prioritization Group FY26 71d 05/24/24 08/30/24 30% On-Schedule On-Target E
37011353 GNSO Budget & OPs Townhall on FY25 Budget and Operations 2023-2024 261d 07/01/24 06/30/25 1% On-Schedule On-Target o :
3711354 IANA & ICANN Budget & OPs Plan for Public Comment - FY26 56d 12/13/24 02/28/25 0% Planned :
372 GNSO Standing Committee on FY26 Budget and Operations 2024-2025 10/01/24 02/28/25 0% Planned :
373
3741141 = Participant of Empowered Community 1397d 07/01/20 11/06/25 76% T T T T T ! q
375114141 + Participant of Empowered Community - 2020 96d 07/01/20 11/11/20 100% =" ‘ ‘ ‘ ‘
37811412 + Participant of Empowered Community - 2021 235d 11/12/120 10/06/21 100% %
38111413 +| Participant of Empowered Community - 2022 271d 10/07/21 10/20/22 100% |2 ~
38411414 + Participant of Empowered Community - 2023 280d 10/21/22 11/16/23 100% 2 N
387 [ 1415 = Participant of Empowered Community - 2024 265d 11/17/23 11/21/24 66% l/—,——"—'—'—\J
388 | 14.1.5.1 Participant of Empowered Community - 2024 250d 11/17/123 10/31/24 | 386 70% On-Schedule On-Target e—— ‘ o
389 14152 Elect new participant to Empowered Community 15d 11/01/24 11/21/24 | 388 0% Planned i
390 [ 14.1.6 + Participant of Empowered Community - 2025 250d 11/22/24 11/06/25 0% \/—,—'—'—,—J
392 14.2 =/ Participation on Customer Standing Committee 1394d 06/01/20 10/02/25 78% i T T T T T ! : ‘ ‘ |
393 | 14.24 + Customer Standing Committee - 2020 132d 07/01/20 12/31/20 100% % ‘ ‘ ‘
396 | 14.2.2 #| Customer Standing Committee - 2021 349d 06/01/20 09/30/21 100% F‘_‘_‘_‘_‘_%}
399 1423 + Customer Standing Committee - 2022 305d 08/01/21 09/29/22 100% 2 ‘ 3
4021 14.2.4 + Customer Standing Committee - 2023 307d 08/01/22 10/03/23 100% > ‘ 71‘
40511425 = Customer Standing Committee - 2024 307d 08/01/23 10/02/24 7% %%ﬁﬂ
4061 14.251 Council Approval - Customer Standing Committee slate - 2024 22d 08/01/23 08/30/23 100% D__I ‘ ‘ ‘ ‘
407 | 14.25.2 Customer Standing Committee - 2024 261d 10/04/23 10/02/24 | 406FS +24d 75% On-Schedule On-Target lﬁl :
4081 14.26 = Customer Standing Committee - 2025 306d 08/01/24 10/02/25 0% _— \ﬁ‘"—'—'i
4091 14.26.1 Council Approval - Customer Standing Committee slate - 2025 22d 08/01/24 08/30/24 0% On-Schedule On-Target — ‘ ‘ ‘ ‘
410114262 Customer Standing Committee - 2025 261d 10/03/24 10/02/25 | 409FS +23d 0% Planned N ‘ ‘ ‘ ]
4111143 = Participation on NomCom 1347d 09/01/20 10/29/25 75% 2 T T T T T T T T T T T ! I |

41211431 GNSO Participation on NomCom - 2020-2021 297d 09/01/20 10/20/21 100%
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41311432 GNSO Council to Confirm NomCom Job Description 1d 09/23/21 09/23/21 100% o
41411433 GNSO Participation on NomCom - 2021-2022 241d 10/20/21 09/21/22 100% i‘
41511434 GNSO Council to Confirm NomCom Job Description 1d 1117122 117122 100% g
41611435 GNSO Participation on NomCom - 2022-2023 286d 09/21/22 10/25/23 100% =]
41711436 GNSO Council to Confirm NomCom Job Description 1d 12/15/23 12/15/23 100% B
41811437 GNSO Participation on NomCom - 2023-2024 276d 10/25/23 11/13/24 70% On-Schedule On-Target =
4191 14.38 GNSO Council to Confirm NomCom Job Description 1d 12/11/24 12/11/24 0% Planned
42011439 GNSO Participation on NomCom - 2024-2025 251d 11/13/24 10/29/25 0% Planned . . .
4211 14.4 IEI Stakeholder Support - Registry Stakeholder Group 1304d 07/01/20 06/30/25 81% T T T T ! : : |
4221 14.41 FY21 Stakeholder Support - Registry Stakeholder Group 261d 07/01/20 06/30/21 100% i& ‘ ‘ ‘ ‘
4231 144.2 FY22 Stakeholder Support - Registry Stakeholder Group 261d 07/01/21 06/30/22 100% —_——
42411443 FY23 Stakeholder Support - Registry Stakeholder Group 261d 07/01/22 06/30/23 100% ::
4251 14.44 FY24 Stakeholder Support - Registry Stakeholder Group 261d 07/01/23 06/28/24 100% };‘
426 1445 FY25 Stakeholder Support - Registry Stakeholder Group 261d 07/01/24 06/30/25 5% ‘ ‘ ‘ ‘ ‘E' . . " /
427145 |=! Stakeholder Support - Registrar Stakeholder Group 1304d 07/01/20 06/30/25 81% T T T T ‘ ‘ : ‘ = : : : |
4281451 FY21 Stakeholder Support - Registrar Stakeholder Group 261d 07/01/20 06/30/21 100% i& ‘ ‘ ‘ ‘
42911452 FY22 Support - Regi: Group 261d 07/01/21 06/30/22 100% —_—
43011453 FY23 Support - Regi Group 261d 07/01/22 06/30/23 100% s e m——1
43111454 FY24 Stakeholder Support - Registrar Stakeholder Group 261d 07/01/23 06/28/24 100% :‘;‘
43211455 FY25 Support - Regi Group 261d 07/01/24 06/30/25 5% ‘ ‘ ‘ ‘ ‘E' . . . /
433146 |=| Stakeholder Support - NCSG/INCUC/NPOC 1304d 07/01/20 06/30/25 81% T T T T ‘ ‘ ‘ ‘ = : : : ‘
43411461 FY21 Stakeholder Support - NCSG/NCUC/NPOC 261d 07/01/20 06/30/21 100% i:‘ ‘ ‘ ‘ ‘
43511462 FY22 Stakeholder Support - NCSG/NCUC/NPOC 261d 07/01/21 06/30/22 100% —_——
4361 146.3 FY23 Stakeholder Support - NCSG/NCUC/NPOC 261d 07/01/22 06/30/23 100% e e —m—
437 11464 FY24 Stakeholder Support - NCSG/NCUC/NPOC 261d 07/01/23 06/28/24 100% :‘;‘
43811465 FY25 Stakeholder Support - NCSG/NCUC/NPOC 261d 07/01/24 06/30/25 5% ‘ ‘ ‘ ‘ ‘D i i i )
439 147 |=| Stakeholder Support - CSG/BC/IPC/ISPCP 1304d 07/01/20 06/30/25 81% T T T T ‘ ‘ ‘ ‘ = : : : |
44011474 FY21 Stakeholder Support - CSG/BC/IPC/ISPCP 261d 07/01/20 06/30/21 100% i& ‘ ‘ ‘ ‘
44111472 FY22 Stakeholder Support - CSG/BC/IPC/ISPCP 261d 07/01/21 06/30/22 100% —_——
44211473 FY23 Stakeholder Support - CSG/BC/IPC/ISPCP 261d 07/01/22 06/30/23 100% s e ———
4431 14.7.4 FY24 Stakeholder Support - CSG/BC/IPC/ISPCP 261d 07/01/23 06/28/24 100% };‘
44411475 FY25 Stakeholder Support - CSG/BC/IPC/ISPCP 261d 07/01/24 06/30/25 5% On-Schedule On-Target ‘ ‘ ‘ ‘ ‘E' . . . /
4451148 [=/ GNSO Council 2601d 07/12/20 06/28/30 68% _ 1 T T T T T T T T T T T ; ; ; ; ; ; ; ; ; !
4461 14.81 GNSO Council - FY26-FY30 1304d 07/01/25 06/28/30 0% Planned ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ : ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
44711482 [=] GNSO Council - Monthly Meetings 1347d 09/01/20 10/29/25 75% 2 ; ; ; ; ; ; ; ; ‘ ‘ ‘ ‘ ‘ ‘ ‘ = : : : : : q
448114821 GNSO Council - Monthly Meetings 2020-2021 297d 09/01/20 10/20/21 100% — ‘ ‘ ‘
449114822 GNSO Council - Monthly Meetings 2021-2022 241d 10/20/21 09/21/22 100% i‘
450 14.823 GNSO Council - Monthly Meetings 2022-2023 286d 09/21/22 10/25/23 100% ||
451114.8.224 GNSO Council - Monthly Meetings 2023-2024 276d 10/25/23 11/13/24 70% On-Schedule On-Target e e :
452114825 GNSO Council - Monthly Meetings 2024-2025 251d 11/13/24 10/29/25 0% Planned ‘ ‘ ‘ ‘ . . . .
4531 14.8.3 |=! GNSO Council - Leadership Meetings 1347d 09/01/20 10/29/25 75% 2 T T T ‘ ‘ = ‘ : ‘ ‘ ‘ |
4541 14.8.31 GNSO Council - Leadership Meetings 2020-2021 297d 09/01/20 10/20/21 100% —_— ‘ ‘ ‘
455114832 GNSO Council - Leadership Meetings 2021-2022 241d 10/20/21 09/21/22 100% e
456114833 GNSO Council - Leadership Meetings 2022-2023 286d 09/21/22 10/25/23 100% ||
457114834 GNSO Council - Leadership Meetings 2023-2024 276d 10/25/23 11/13/24 70% On-Schedule On-Target e e .
4581 14.8.35 GNSO Council - Leadership Meetings 2024-2025 251d 11/13/24 10/29/25 0% Planned ‘ ‘ ‘ ‘ | . . .
4591 14.8.4 [=! GNSO Council - Action Items 1347d 09/01/20 10/29/25 75% 2 T T T ‘ ‘ = : : : : : q
460 14841 GNSO Council - Action Items 2020-2021 297d 09/01/20 10/20/21 100% li‘ ‘ ‘ ‘
461114842 GNSO Council - Action Items 2021-2022 241d 10/20/21 09/21/22 100% —_—
462114843 GNSO Council - Action Items 2022-2023 286d 09/21/22 10/25/23 100% =]
46314844 GNSO Council - Action Items 2023-2024 276d 10/25/23 11/13/24 70% On-Schedule On-Target I e m— .
464114845 GNSO Council - Action Items 2024-2025 251d 11/13/24 10/29/25 0% Planned ‘ ‘ ‘ ‘ : : : :
46511485 [= GNSO Council - Small Teams 1385d 07/12/20 10/30/25 78% 2 T T T T T T T ‘ ‘ —= : : : : q
466 | 14.8.5.1 [+ GNSO Council - Small Teams - 2020-2021 270d 07/12/20 07/22/21 100% —_— ‘ ‘ ‘
476 14852 [#] GNSO Council - Small Teams - 2021-2022 231d 11/03/21 09/21/22 100% %
482114853 [/ GNSO Council - Small Teams - 2022-2023 300d 11/08/21 12/30/22 100% P : : : T S
485114854 [=/ GNSO Council - Small Teams - 2023-2024 653d 07/01/22 12/31/24 82% ; ; !
466 |14.85.4.1 GNSO PDP Improvements (Staff + Council) 653d 07/01/22 12/31/24 80% On-Schedule On-Target : : : : : : : :‘ ‘ :
4871148542 GNSO Ci ications Small Team & ion 327d 06/01/23 08/30/24 85% On-Schedule On-Target —_— ‘
488114855 [/ GNSO Council - Small Teams - 2024-2025 260d 11/01/24 10/30/25 0% \/—;—'—V—F\J
490 | 14.86 IEI GNSO Standing Committee on Budget and Operations (closed Feb 2023) 335d 11/02/20 02/11/22 100% P T T < ‘ ‘ ‘ ‘
499 1 14.8.7 [=! Council Committee for Overseeing & Implementing Continuous Improvement 1186d 06/16/21 12/31/25 84% F ; ; ‘ = : :
500 14.8.7.1 CCOICI Assignment #4 787d 08/26/21 08/30/24 95% = : : : : : : : : : : 5
501114872 CCOICI Assignment #6 486d 11/19/21 09/29/23 100% E : : : : : : : :‘
502114873 CCOICI Assignment WS2 187d 03/30/22 12/15/22 100% ‘ ‘#‘ ‘ ‘ ‘ ‘
503 14.8.7.4 CCOICI Pilot Program Assessment 793d 06/16/21 06/28/24 100% 5 : : : : : : : : : : : |
504114875 CCOICI Charter Revision to Permanent 425d 05/16/24 12/31/25 10% ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ l::' . . . . .
505 1488 =] GNSO Standing Selection Committee 1325d 10/28/20 11/25/25 70% 12 T T ; ; ; ; ; ; ‘ ‘ ‘ ‘ ‘ —= : : : : : q
506 14.8.8.1 [+ GNSO Standing Selection Committee 2020-2021 260d 10/28/20 10/26/21 100% % ‘ ‘ ‘ ‘
513 14,882 [+ GNSO Standing Selection Committee 2021-2022 270d 10/27/21 11/08/22 100% %
520114883 [+ GNSO Standing Selection Committee 2022-2023 290d 09/21/22 10/31/23 100% P N
527 14884 GNSO Standing Selection Committee 2023-2024 326d 10/25/23 01/22/25 54% i#"—ﬂ
528 14.8.84.1 Refresh roster and confirm Chair (within 3 weeks of AGM) 81d 10/25/23 02/14/24 100% ':‘1 ‘ ‘ ‘
529 14.884.2 IEI Standing Selection Committee (SSC) 2023-2024 255d 02/01/24 01/22/25 39% L*i%'—;—‘ﬂ
530 1 14.8.8.4.2.1 Standing ion C i (SSC) fill positions as assigned 245d 02/15/24 01/22/25 | 528 30% On-Schedule On-Target === ‘ ‘
531/ 14.8.84.2.2 Appoint GNSO Representative to Fellowship Selection Committee 0 02/14/24 02/14/24 | 528 100% & *
532 114.8.84.2.3 Appoint GNSO Mentor to Fellowship Program 10d 02/01/24 02/14/24 100% a
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533 14.8.84.24 Obtain EOIs and Appoint CSC Liaison as Required 0 05/22/24 05/22/24 100% __ *
534114.8.84.25 Appoint GAC Liaison as Required 158d 04/01/24 11/06/24 50% On-Schedule On-Target l::l :
535114885 [+ GNSO Standing Selection Committee 2024-2025 270d 11/13/124 11/25/25 0% Planned ‘ ‘ P q
5431 14.8.9 EI GNSO Council - Strategic Planning Session 1119d 09/01/20 12/13/24 80% 2 T T ! : : q
544114891 GNSO Council - Strategic Planning Session - 2020-2021 120d 09/01/20 02/15/21 100% lil ‘ ‘

5451 14.8.9.2 GNSO Council - Strategic Planning Session - 2021-2022 120d 09/01/21 02/15/22 100% =

546114893 GNSO Council - Strategic Planning Session - 2022-2023 120d 09/01/22 02/15/23 100% ==

547114894 GNSO Council - Strategic Planning Session - 2023-2024 120d 09/01/23 02/15/24 100% —

548114895 GNSO Council - Strategic Planning Session - 2024-2025 120d 07/01/24 12/13/24 1% i

5491 14.8.10 [=! GNSO Elections - [PLACEHOLDER SECTION]

550 | 14.8.10.1 GNSO Council Chair

5511148102 GNSO - Board Seat 13

552 14.8.10.3 GNSO - Board Seat 14




