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ATRT2 Score Card

Milestone Completion 
 72% completed
 8% on schedule
 20% behind schedule

Responsibility
 Board 5%
 Community 27%
 Staff 68%

12 
Recommendations

51 Components 117 Milestones

Recommendations fully implemented      2 => 17%
Milestones completed 84 => 72%(
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ATRT2 Status of Milestones by Recommendation
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117 Milestones

Complete On Schedule Behind Schedule, Recover Behind Schedule, Adjust

Board Performance and Work Practices

Board Performance and Work Practices

Board Performance and Work Practices

Policy/Implementation/Executive Function

Decision Making Transparency and Appeals

Multilingualism

Cross-Community Deliberation

AoC Review Process Effectiveness

Financial Accountability and Transparency

GAC Operations & Interaction
Decision Making Transparency and Appeals

Decision Making Transparency and Appeals
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Rec 8 – Dec 2016

Rec 12  - 1 milestone Dec 2016 
and  1 milestone Dec 2017

Recs 4 and 10 Recs 5 Recs 6 Recs 9Recs 1, 2, 3

ATRT2 Projected Timeline for Implementation

Jan Feb Dec

2016

Recs 7 & 11 complete


